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DOCUMENT 00 11 13 
 

ADVERTISEMENT FOR BIDS 
 

NOTICE IS HEREBY GIVEN that the San Mateo County Community College District (“District”) of San Mateo, 
California, acting through its Governing Board, hereinafter referred to as the District, will accept sealed bids for the 
award of the contract for the following public work: 
 

BID NUMBER 86690 
District Office Restroom Renovation Project 

SMCCCD District Office 
San Mateo, California 

 
Each bid must conform to and be responsive to the contract documents and be submitted on a form furnished by the 
District.  Bids can only be submitted by those B contractors who have been pre-qualified with the District, as 
reflected on the District’s website: Prequalified Construction Contractors - 2014. 
 
DESCRIPTION OF THE WORK.  The Work generally consists of renovation of  seven existing restroom facilities 
at the District Office at 3401 CSM Drive, San Mateo, CA 94402. The project will be phased to maintain access to 
building restrooms at all times. In Phase One, the first and third floors will be completed concurrently.  In Phase 
Two, the middle floor will be completed beginning on 12/24/14. The Bidding documents contain the full description 
of the Work. 
 
MANDATORY PRE-BID CONFERENCE will be held on Wednesday, July 23, 2014 at 10:00am in the second 
floor Board Room at the District Office, 3401 CSM Drive, San Mateo, CA 94402. Attendance is mandatory.  
Interested parties are advised to arrive early in order to park and obtain a parking pass from parking permit machines.   
Doors will be locked 15 minutes after the start time of the conference.   
 
BIDS DUE: Bids will be received by the District at their office located at 3401 CSM Drive, San Mateo, CA 94402 
no later than 2PM, on Tuesday, August 5, 2014.  Main contact for this project is Anne Daley at email: 
daleya@smccd.edu. 
  
PREVAILING WAGE: The successful bidder shall be required to pay its workers on this project a sum not less 
than the general prevailing wage rate of per diem wages and not less than the general prevailing rate for holiday and 
overtime work for work of a similar character in the locality in which the project is performed as provided under 
California Labor Code section 1770 et sec. The District has determined the prevailing rate of per diem wages and 
the general prevailing rate for holidays and overtime work in the locality in which this project is to be performed for 
each craft, classification or type of work needed to execute the work. Contractor shall be required to post, at each job 
site, a copy of such prevailing rate of per diem wages as determined by the Director of the California Department of 
Industrial Relations.  
 
SUBSTITUTION OF SECURITIES.  District will permit successful Bidder to substitute securities for retention 
monies withheld to ensure performance of Contract, as set forth in Document 00 43 45 (Escrow Agreement for 
Security Deposits in Lieu of Retention), in accordance with California Public Contract Code, Section 22300.  By 
this reference, Document 00 43 45 (Escrow Agreement for Security Deposits in Lieu of Retention) is incorporated in 
full in this Document 00 11 13. 

RESTRICTIONS ON SUBSTITUTIONS AND SOLE SOURCE ITEMS.  As a limitation on Bidder's privilege 
to substitute “or equal” items, District has found that certain items are designated as District standards and certain 
items are designated to match existing items in use on a particular public improvement either completed or in the 
course of completion or are available from one source.  As to such items, District will not permit substitution.  Such 
items are described in the Bidding Documents. 

PROCUREMENT OF BIDDING DOCUMENTS:  Bidders may access bid documents through the project web site,  
http://smccd.edu/facilities/Downloads/index.php?dir=DistrictWide%2F 
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The San Mateo County Community College District is an equal opportunity employer. 
 
Board of Trustees 
San Mateo County Community College District 
Karen Schwarz, President   
 
 
Published: Tuesday, July 15, 2014, and Monday, July 21, 2014 
   
 

END OF DOCUMENT 
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DOCUMENT 00 11 19 
INSTRUCTIONS TO BIDDERS 

 
1. Description of Work:  Bids are requested for a general construction contract, or work described in general, 

as follows:  

District Office Restroom Renovation Project 
SMCCCD District 

Bid 86690 
San Mateo, CA 

 
2. Owner’s Non-Specified Work Allowance:  An Owner’s Allowance of Ten Percent of the Base Bid has 

been designated and shown as a bid item on the Bid Form.  Contractor’s costs for products, delivery, 
installation, labor, insurance, payroll, taxes, bonding and equipment rental will be included in Change 
Orders authorizing expenditure of funds from this Allowance.  Funds will be drawn from Allowance only 
by approval of the Owner and authorization of Change Orders by the Architect.  At closeout of Contract, 
funds remaining in Allowance will be credited to Owner by Changer Order. 

3. District Representative:  
District has designated an individual to act as District’s Representative(s), who will represent District in 
performing District’s duties and responsibilities and exercising District’s rights and authorities in Contract 
Documents.  District may change the individual(s) acting as District’s Representative(s), or delegate one or 
more specific functions to one or more specific District’s Representatives. All notices or demands to District 
under the Contract Documents shall be submitted to the District’s Representative at: 

    San Mateo County Community College District 
    Attn: Josè D. Nuñez  
    Vice Chancellor of Facilities Planning, Maintenance & Operations 
    3401 CSM Drive, San Mateo, CA 94402  
    Telephone: 650- 358-6836  
    nunezj@smccd.edu   

 
4. RECEIPT OF BIDS. Sealed Bids will be received by the District at their office (see paragraph 4 below) 

no later than 2:00 p.m. on Tuesday, August 5, 2014.   District will receive Bids from pre-qualified 
contractors in a sealed envelope that is clearly labeled with the name and number of the bid.  All Bids will 
be time stamped to reflect their submittal time.  District will reject all Bids received after the specified time 
and will return such Bids to Bidders unopened.  Bidders must submit Bids in accordance with this 
DOCUMENT 00 11 19. 
 

5. BID SUBMISSION. Bidder should mark its Bid envelope as BID NUMBER 86690, District Office 
Restroom Renovation.  Bids shall be deemed to include the written responses of the Bidder to any 
questions or requests for information of District made as part of Bid prior to submission of Bid. Bidder’s 
failure to submit all required documents strictly as required entitles District to reject the Bid as non-
responsive. 

 
Bid Submittal address: 

San Mateo County Community College District 
Facilities Department (District Office)  
3401 College of San Mateo Drive 
San Mateo, CA 94402 

 
 
6.  REQUIRED BID FORMS. All Bidders must submit Bids using, where applicable, documents supplied in this 

Project Manual, including without limitation Document 00 41 00 (Bid Form), 00 43 13 (Bond Accompanying 
Bid), Document 00 43 36 (Subcontractors List), Document 00 45 00 (Bidder Certifications), and Document 00 
45 19 (Non-collusion Affidavit).  District will reject as non-responsive any Bid not submitted on the required 
forms. Bids must be full and complete.  Bidders must complete all Bid items and supply all information 
required by Bidding Sections. District reserves the right in its sole discretion to reject any Bid as non-responsive 
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as a result of any error or omission in the Bid.  Bidders may not modify the Bid Form or qualify their Bids.  
Bidders must submit clearly and distinctly written Bids. Bidders must clearly make any changes in their Bids by 
crossing out original entries, entering new entries, and initialing new entries.  District reserves the right to reject 
any Bid not clearly written. 

 
7. REQUIRED BID SECURITY. Bidders must submit with their Bids either cash, a cashier’s check, or certified 

check from a responsible bank in the United States, or corporate surety bond furnished by a surety authorized to 
do business in the State of California, of not less than ten percent of [amount of total Bid, including Owner’s 
Allowance], payable to District. All Bidders choosing to submit a surety bond must submit it on the required 
form, Document 00 43 13 (Bond Accompanying Bid). District will reject as non-responsive any Bid submitted 
without the necessary Bid security. 

 
The District may retain Bid securities and Bid bonds of other than the Apparent Low Bidder for a period of 
ninety (90) Days after award or full execution of the Contract, whichever first occurs. Upon full execution of 
the Contract, and upon request by Bidder, District will return to the respective unsuccessful Bidders their Bid 
securities and Bid bonds. 

 
8.  REQUIRED SUBCONTRACTORS LIST. All Bidders must submit with their Bids the required information 

on all Subcontractors in Document 00 43 36 (Subcontractors List) for those Subcontractors who will perform 
any portion of the Work, including labor, rendering of service, or specially fabricating and installing a portion 
of the Work or improvement according to detailed drawings confined in the plans and specifications, in excess 
of one half of one percent of total Bid. Violation of this requirement may result in Bid being deemed non-
responsive and not being considered. 

 
10. MANDATORY PRE-BID CONFERENCE and SITE VISIT. District will conduct one Mandatory Pre-Bid 

Conferences and Site Visits, per Document 00 11 13 (Advertisement for Bids). District reserves the right to 
schedule and organize the Site Visit to minimize congestion and disruption to existing facilities and congestion.  
Bidders are encouraged to submit written questions in connection with the Site Visit. District will transmit to all 
parties recorded as having received Bidding documents such Addenda as District in its discretion considers 
necessary in response to written questions. Bidders shall not rely on oral statements. Oral statements will not be 
binding or legally effective. Other Pre-Bid Site visits may be scheduled at District’s sole discretion, depending 
on staff availability. 

 
11. OTHER REQUIREMENTS PRIOR TO BIDDING. Submission of Bid signifies Bidder’s careful 

examination of Bidding Documents and complete understanding of the nature, extent, and location of Work to 
be performed. As a condition to Bidding, Bidder must complete tasks listed in Document 00 52 00 (Agreement), 
Article 5. Submission of Bid shall constitute Bidder’s express representation to the District that Bidder has fully 
completed these tasks. 

 
12.  EXISTING DRAWINGS AND GEOTECHNICAL DATA. Bidders may examine any available existing 

conditions information (e.g., record documents, specifications, studies, drawings of previous work) by giving 
District reasonable advance notice, as well as applicable environmental assessment information (if any) 
regarding the Project..  Documents are available for onsite review by appointment. 13.  ADDENDA. 
Bidders must direct all questions about the meaning or intent of Bidding Documents to District Representative 
in writing. Interpretations or clarifications considered necessary by District in response to such questions will be 
issued by Addenda e-mailed, faxed, or delivered to all parties recorded by District as having received Bidding 
Documents. Addenda will be written and will be issued to each bidder to the e-mail address or fax number 
supplied District by Bidder. Only questions answered by formal written Addenda will be binding. Oral and 
other interpretations or clarifications will be without legal effect. 

A. Addenda may also be issued to modify the Bidding Documents as deemed advisable by District. 

B. Addenda shall be acknowledged by number with signature in Document 00 41 00 (Bid Form) and 
shall be part of the Contract Documents. A complete listing of Addenda may be secured from 
District. 

 
14.  SUBSTITUTIONS. Bidders must base Bids on products and systems specified in Contract Documents or listed 

July 12, 2014 00 11 19 - Page 2 of 6                                                  Project Number 86690                            
District Office Restroom Renovation Project   



San Mateo County Community College District                                Instructions to Bidders   

by name in Addenda. 
A. Except as provided in paragraph 14.c below, District will consider substitution requests on for “or equal 

items.” Bidders wanting to use “or equal” item(s) may submit a Request for Substitution during the bid 
period.  District’s decision shall be conclusive on all Bidders. 

B. Approved substitutions shall be listed in Addenda and become part of contact Documents. 
C. Substitutions may be requested after submitting Bids and Award of contract only in accordance with 

requirements specified in Section 01 60 00 (Product Requirements). 
D. As further limitation on Bidder’s privilege to substitute items, District has found that certain items are 

designated as District standards and certain items are designated to match existing items in use on a 
particular public improvement, either completed or in the course of completion, and/or are only available 
from one source. As to such items, District will not permit substitution. District will not permit 
substitutions for the following items: 

 
 

1 Door Closers LCN 
2 Door lockset cores Schlage   
3 Panic door hardware Von Duprin           
4 Window shades Mechoshade, Levelor 
5 Top set base Burke 
6 Carpet Collins & Aikman 
7 Resilient Flooring Tarkett Linoleum 

Altro Suprema 
Armstrong VCT 

8 Suspended Acoustical Tile USG 
 

9 Ceramic Tile   Dal-Tile 
10 Paint  Kelly Moore Paints 

Rustoleum 
11 DDC BMS Controls Schneider Electric 
12 Fire Alarm Siemens MXL fire alarm systems, supplied and 

installed by the local Siemens Building 
Technologies, Inc., Hayward direct branch office 

13 Irrigation Hunter Toro   
14 Toilet Partitions Bobrick Sierra 
15 Access Controls and Alarm 

Monitoring System 
Group 4 Technologies AMAG, 
supplied/installed/programmed by                                
NetVersant 

16 Surveillance System Platform ExacqVision, supplied/installed/programmed by 
NetVersant 

 
 

15.  WAGE RATES. Copies of the general prevailing rates of per diem wages for each craft, classification, or type 
of worker needed to execute the contract, as determined by Director of the State of California Department of 
Industrial Relations, are available through the Department of Industrial Relations and are deemed included in 
the Bidding Documents. See http://www.dir.ca.gov/dirdatabases.html.  Upon request, District will make 
available copies to any interested party. In addition, Contractor shall post the applicable prevailing wage rates at 
the Site. 

 
16.  EQUAL EMPLOYMENT OPPORTUNITY. Contractor shall comply with all applicable federal, state, and 

local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry, 
national origin, religion, sex, marital status, age, medical conditions, disability, or any other reason. 

 
17.  BID OPENING. District will open all bidders’ envelopes, initially evaluate them for responsiveness, and 

determine an Apparent Low Bidder as specified herein.  
 
18.  DETERMINATION OF APPARENT LOW BIDDER. Apparent Low Bid will be based solely on the total 
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amount of all Bid items (including any alternates based on assumptions contained in Document 00 41 00 (Bid 
Form). A1l Bidders are required to submit Bids on all Bid items (including any alternates). 

 
19. Not used. 
 
20.  BID EVALUATION. District may reject any or all Bids and waive any informalities or minor irregularities in 

the Bids. District also reserves the right, in its discretion, to reject any or all Bids and to re-bid the Project. 
District reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional Bids, 
and to reject the Bid of any Bidder if District believes that it would not be in the best interest of Project to make 
an award to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified or of doubtful 
financial ability or fails to meet any other pertinent standard or criteria established by District. For purposes of 
this paragraph, an “unbalanced Bid” is one having nominal prices for some work items and enhanced prices for 
other work items. 
A. In evaluating Bids, District will consider Bidders' qualifications, whether or not the Bids comply with the 

prescribed requirements, omit prices and other data, as may be requested in Document 00 41 00 (Bid 
Forms) or prior to the Notice of Award. 

B. District may conduct reasonable investigations and reference checks of Bidder, proposed Subcontractors, 
suppliers and other persons and organizations as District deems necessary to assist in the evaluation of any 
Bid; ability qualifications, financial ability proposed Subcontractors, suppliers, and to establish Bidder’s 
responsibility, and other persons and organizations to perform and furnish the Work in accordance with the 
Contract Documents to District's satisfaction within the prescribed time. Submission of a Bid constitutes 
Bidder’s consent to the foregoing. District shall have the right to consider information provided by sources 
other than Bidder. District shall also have the right to communicate directly with Bidder’s surety regarding 
Bidder’s bonds. 

C. Discrepancies between the multiplication of units of Work and limit prices will be resolved in favor of the 
unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof 
will be resolved in favor of the correct sum. Discrepancies between written words and figures will be 
resolved in favor of the words. 

D. Quantities stated in the Bidding Documents are approximate only and are subject to correction upon final 
measurement of the Work, and are subject further to the rights reserved by the District to increase or 
diminish the amount of work under any classification as advantages to design or construction needs require. 

E. District may determine whether a Bidder is qualified in its sole discretionary judgment. 
 
21. AWARD. If the contract is to be awarded, it will be awarded to the lowest responsible responsive Bidder. 

Following completion of all required District procedures and receipt of all District approvals, District will issue 
Document 00 51 00 (Notice of Award) to successful Bidder. 

 
22.  BID PROTEST. Any Bid protest must be submitted in writing to the District's offices, before 4:00 p.m. of the 

fifth (5) day following opening of Bidder’s Envelopes. 
A. The initial protest document must contain a complete statement of the basis for the protest. 
B. The protest must refer to the specific portion of the document that forms the basis for the protest. 
C. The protest must include the name, address, and telephone number of the person representing the protesting 

party. 
D. Only Bidders who the District otherwise determines are responsive and responsible are eligible to protest a 

Bid; protests from any other Bidder will not be considered. In order to determine whether a protesting 
Bidder is responsive and responsible, District may conduct the same investigation and evaluation as District 
is entitled to take regarding an Apparent Low Bidder.  

E. The party filing the protest must concurrently transmit a copy of the initial protest document and any 
attached documentation to all other parties with a direct financial interest that may be adversely affected by 
the outcome of the protest. Such parties shall include all other Bidders who appear to have a reasonable 
prospect of receiving an award depending upon the outcome of the protest. 

F. The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and exclusive 
remedy in the event of Bid protest. Bidder’s failure to comply with these procedures shall constitute a 
waiver of any right to further pursue the Bid protest, including filing a Government Code Claim or legal 
proceedings. A Bidder may not rely on a protest submitted by another Bidder, but must timely pursue its 
own protest.  
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G. Bid protests shall be submitted directly to the district at their offices located at: 
San Mateo County Community College District 

c/o José D. Nuñez, Vice Chancellor, Facilities Planning, Maintenance & Operations 

3401 CSM Drive 

San Mateo, CA 94402  

 
23.  POST-NOTICE OF AWARD REQUIREMENTS. After Notice of Award, the successful Bidder must 

execute and submit the following documents as indicated below. 
A. Submit the following documents to District by 4:00 p.m. of the tenth (10) day following Notice of Award. 

Execution of Contract by District depends upon approval of these documents:  
1) Document 00 52 00 (Agreement): To be executed by successful Bidder. Submit two originals, each 

bearing an original signature. 
2) Document 00 61 00 (Construction Performance Bond): To be executed by successful Bidder and 

surety, in the amount set forth in Document 00 61 00 (Construction Performance Bond). Submit one 
original. 

3) Document 00 62 00 (Construction Labor and Material Payment Bond): To be executed by successful 
Bidder and surety, in the amount set forth in Document 00 62 00 (Construction Labor and Material 
Payment Bond). Submit one original. 

4) Insurance certificates and endorsements required by Section 00 71 00 (General Conditions) Article 4. 
Submit one original set. 

5) The Guaranty in the form set forth in Document 00 65 36 (Guaranty). Submit one original, bearing an 
original signature.  

6) Not Used. 
B. District shall have the right to communicate directly with Apparent Low Bidder’s proposed performance 

bond surety, to confirm the performance bond. District may elect to extend the time to receive performance 
and labor and material payment bonds. 

C. Successful Bidder’s failure to submit the documents required herein, in a proper and timely manner, entitles 
District to rescind its award, and to cause Bidder’s Bid security to be forfeited as provided herein. 

 
24.  FAILURE TO EXECUTE AND DELIVER DOCUMENTS. If Bidder to whom contact is awarded shall, 

within the period described in paragraph 23A of this Document 00 11 19, fail or neglect to execute and deliver 
all required Contract Documents and file all required bonds, insurance certificates, and other documents, 
District may, in its sole discretion, foreclose on Bidder’s deposit surety bond, or deposit Bidder’s cashier's 
check or certified check for collection, and retain the proceeds thereof as liquidated damages for Bidder’s 
failure to enter into the Contract Documents. Bidder agrees that calculating the damages District may suffer as a 
result of Bidder’s failure to execute and deliver all required Contract Documents would be extremely difficult 
and impractical and that the amount of Bidder’s required Bid security shall be the agreed and presumed amount 
of District's damages. In addition, upon such failure District may determine the next Apparent Low Bidder and 
proceed accordingly. 

 
25.  MODIFICATION OF COMMENCEMENT OF WORK. District expressly reserves the right to modify the 

date for the Commencement of Work under the Contact and to independently perform and complete work 
related to the Project.  

 
26.  WITHDRAWAL OF BIDS. Bidders may withdraw their Bids at any time prior to the Bid opening time fixed 

in this Document 00 11 19, only by written request for the withdrawal of Bid filed with the District’s 
representative. Bidder or its duly authorized representative shall execute request to withdraw Bid. The 
submission of a Bid does not commit the District to award a contract for the Project, to pay costs incurred in the 
preparation of a Bid, or to procure or contract for any goods or services. 

 
27. PUBLIC RECORDS ACT REQUESTS. 

A. Per the Public Records Act, District will make available to the public all correspondence and written 
questions submitted during the Bid period, all Bid submissions opened in accordance with the procedures 
of this Document 00 11 19, and all subsequent Bid evaluation information. All submissions not opened will 
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remain sealed and eventually be returned to the submitter. Except as otherwise required by law, District 
will not disclose trade secrets or proprietary financial information submitted that has been designated 
confidential by Bidder. Any such trade secrets or proprietary financial information that a Bidder believes 
should be exempted from disclosure shall be specifically identified and identified as such. Blanket-type 
identification by designating whole pages or section shall not be permitted and shall be invalid. The 
specific information must be clearly identified as such. 

B. Upon a request for records regarding this Bid, District shall notify Bidder involved within ten (10) Days 
from receipt of the request of a specific date when the records will be made available for inspection. lf the 
Bidder timely identifies any impropriety, trade secret, or confidential commercial or financial information 
that Bidder determines is not subject to public discloses and requests District to refuse to comply with the 
records request, Bidder shall take all appropriate legal action and defend District's refusal to produce the 
information in all forums; otherwise, District will make such information available to the extent required by 
applicable law, without restriction. 

C. Information disclosed to the District and the attendant submissions are the property of District unless 
Bidder makes specific reference to data that is considered proprietary. Subject to the requirements in the 
Public Records Act, reasonable efforts will be made to prevent the disclosure of information except on a 
need-to-know basis during the evaluation process. 

 
 
29. DEFINITIONS.  A1l abbreviations and definitions of terms used in this Document 00 11 19 are set forth in 

Section 01 42 00 (References and Definitions). 
 

END OF DOCUMENT 
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DOCUMENT 00 21 14 

BID SUBMITTAL MAP 

1. SUMMARY 

This Document 00 21 14 displays in graphic detail the location where Proposal documents are to be submitted.  
Proposals shall be submitted in accordance with the location, date and time as described in Document 00 11 19. 
 
Submit Proposals to the District Office: 
 Facilities Planning and Operations 

3401 CSM Drive 
 San Mateo, CA 94402 
 

 

 

END OF DOCUMENT 
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DOCUMENT 00 21 16 
 

COLLEGE OF SAN MATEO CAMPUS MAP 
 
1.  This Document 00 21 15 is a map, graphically representing the College of San Mateo campus, and generally 
showing the campus site. 
 

 

 
 

END OF DOCUMENT 
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DOCUMENT 00 41 00 

BID FORM 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
To be submitted as part of bid by the time and date specified in Section 00 11 19 (Instructions to Bidders), paragraph 
1. 
 
TO THE HONORABLE BOARD OF TRUSTEES OF THE SAN MATEO COUNTY COMMUNITY 
COLLEGE DISTRICT 
 
THIS BID IS SUBMITTED BY: 
 

____________________________________________________________________________________ 
(Firm/Company Name) 

 
 

Re: BID NUMBER 86690, THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement with the 

San Mateo County Community College District (“District”) in the form included in the Contract 
Documents, Section 00 52 00 (Agreement), to perform and furnish all Work as specified or indicated in the 
Contract Documents for the Contract Sum and within the Contract Time indicated in this Bid and in 
accordance with all other terms and conditions of the Contract Documents. 

 
2. Bidder accepts all of the terms and conditions of the Contract Documents, and Section 00 11 19  including, 

without limitation, those dealing with the disposition of Bid Security.  This Bid will remain subject to 
acceptance for sixty (60) Days after the day of Bid opening. 

 
3. In submitting this Bid, Bidder represents: 
 

 (a) Bidder has examined all of the Contract Documents and the following Addenda (receipt of all of 
which is hereby acknowledged). 

 
Addendum No. Addendum Date Signature of Bidder 

   

   

   

 
 (b) Bidder has visited the Site and performed tasks, reviews, examinations, and analysis and given 

notices, regarding the Project and the Site, as set forth in Section 00 52 00 (Agreement), Article 5. 
 

(c) Bidder has received and examined copies of the following technical specifications on District-
provided, Contractor-installed equipment.   

 N/a 
 
(d) Bidder has given District prompt written notice of all conflicts, errors, ambiguities, or 

discrepancies that it has discovered in or among the Contract Documents and as-built drawings 
and actual conditions and the written resolution thereof through Addenda issued by District is 
acceptable to Contractor. 
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San Mateo County Community College District                    Bid Form 
 
 
4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time stated and in 

strict accordance with the Contract Documents for the following sums of money listed in the following 
Schedule of Bid Prices: 

 
SCHEDULE OF BID PRICES 

 
All Bid items must be filled in completely.  Section 01 10 00 (Summary of Work) describes the scope of work to be 
performed under this contract.  Quote in figures only, unless words are specifically requested.  
 
 

 
BID ITEM 

 
DESCRIPTION 

 
UNIT 

 
TOTAL 

1.  Base Bid : All Work of Contract 
Documents other than Work 
separately provided for under other 
Bid items 

Lump Sum $ 

2.  Owner’s Allowance (Ten Percent of 
Base Bid Item No. 1) 

  Lump Sum $             

3.  Total Bid Amount (Sum of Items 1 
and 2) 

 $ 

 
Total Bid Price (in words): _______________________________________________________________________ 
 
_____________________________________________________________________________________________ 

  
5.   The low bidder will be determined by the sum of Bid Items #1 and 2. 
 
6. Subcontractors for work included in all Bid items are listed on the attached Document 00 43 36 

(Subcontractors List).  
 
7. The undersigned Bidder understands that District reserves the right to reject this Bid. 
 
8. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Award, is mailed or 

delivered to the undersigned Bidder within the time described in paragraph 2 of this Section 00 41 00 or at 
any other time thereafter before it is withdrawn, the undersigned Bidder will execute and deliver the 
documents required by Section 00 11 19 (Instructions to Bidders) within the times specified therein. These 
documents include, but are not limited to, Section 00 52 00 (Agreement), Section 00 61 00 (Construction 
Performance Bond), and Section 00 62 00 (Construction Labor and Material Payment Bond).  

 
9. Notice of Award or request for additional information may be addressed to the undersigned Bidder at the 

address set forth below. 
 
10. The undersigned Bidder herewith encloses cash, a cashier’s check, or certified check of or on a responsible 

bank in the United States, or a corporate surety bond furnished by a surety authorized to do a surety 
business in the State of California, in form specified in Section 00 11 19 (Instructions to Bidders), in the 
amount of ten percent (10%) of the total of Bid Items 1 through 2 and made payable to “San Mateo County 
Community College District”. 

 
11. The undersigned Bidder agrees to commence Work under the Contract Documents on the date established 

in Section 00 71 00 (General Conditions) and to complete all work within the time specified in Section 00 
52 00 (Agreement).  The undersigned Bidder acknowledges that District has reserved the right to delay or 
modify the commencement date.  The undersigned Bidder further acknowledges District has reserved the 
right to perform independent work at the Site, the extent of such work may not be determined until after the 
opening of the Bids, and that the undersigned Bidder will be required to cooperate with such other work in 
accordance with the requirements of the Contract Documents. 
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San Mateo County Community College District                    Bid Form 
 
 
 
12. The undersigned Bidder agrees that, in accordance with Section 00 71 00 (General Conditions), liquidated 

damages for failure to complete all Work in the Contract within the time specified shall be as set forth in 
Section 00 52 00 (Agreement). 

 
13. The names of all persons interested in the foregoing Bid as principals are: 
 
 (IMPORTANT NOTICE: If Bidder or other interested person is a corporation, give the legal name of 

corporation, state where incorporated, and names of president and secretary thereof; if a partnership, give 
name of the firm and names of all individual co-partners composing the firm; if Bidder or other interested 
person is an individual, give first and last names in full).  

 
 NAME OF BIDDER:   

licensed in accordance with the act for the registration of Contractors, and with 
License Number:    
Expiration:   

 
     
 Where incorporated, if applicable  
     
 
     
 Principals 
 

I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct. 

  
Signature of Bidder 

 
NOTE:  If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the 
officer or officers authorized to sign contracts on behalf of the corporation.  If Bidder is a partnership, set forth the 
name of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the 
partnership.  
 
Business Address: 

 
 
 

Officers authorized to sign contracts: 
 
 
 

Telephone Number(s):  
 

Fax Number(s):  
 
 

 
E-Mail address:   
 
Federal ID Number:   
 
Date of Bid:  

 

END OF DOCUMENT 
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San Mateo County Community College District Bond Accompanying Bid 
 
 

 
DOCUMENT 00 43 13 

BOND ACCOMPANYING BID 
 
KNOW ALL BY THESE PRESENTS: 
 
 That the undersigned ________________________ as Principal and the undersigned as Surety are 
held and firmly bound unto the SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT (“District”), 
as obligee, in the penal sum of _________________________________ Dollars ($____________) lawful 
money of the United States of America being at least ten percent (10%) of the aggregate amount of said 
Principal ________________________’s base Bid, for the payment of which, well and truly to be made, we 
bind ourselves, our successors, executors, administrators, and assigns, jointly and severally, firmly by these 
presents. 
 
 WHEREAS, the said Principal is submitting a Bid for District Bid Number 86690, District Office 
Restroom Renovation Project 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said Principal 
be accepted and the Contract be awarded to said Principal and said Principal shall within the required periods 
enter into the Contract so awarded and provide the required Construction Performance Bond, Construction 
Labor and Material Payment Bond, insurance certificates, and all other endorsements, forms, and documents 
required under Section 00 11 19 (Instructions to Bidders), then this obligation for the Bid Bond shall be void, 
otherwise to remain in full force and effect.  
 
 IN WITNESS WHEREOF, the above bounden parties have executed this instrument this __________ 
day of ________________________, 200__. 
 

(Corporate Seal) 
By  

 
Principal 

 
 

Surety 
(Corporate Seal) 

By  
 

Attorney in Fact 

 

 

 

END OF DOCUMENT 
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DOCUMENT 00 43 36 

SUBCONTRACTORS LIST 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
Bidder submits the following information as to the subcontractors Bidder intends to employ if awarded the 

Contract. 
 
Full Name of Subcontractor and 

Address  
Description of Work:  

Reference To Bid Items 
Subcontractor’s 

License No. 
 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

(Bidder to attach additional sheets if necessary) 

 

 

END OF DOCUMENT 
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San Mateo County Community College District    Escrow Agreement for Security Deposits in Lieu of Retention 
 
 

 
DOCUMENT 00 43 45 

ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION 
P.C.C. §22300 

 
 
THIS ESCROW AGREEMENT (“Escrow Agreement”) is made and entered into this _____ day of __________, 200[_], by 
and between the SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT (hereinafter called the “District”), whose 
address is 3401 CSM Drive, San Mateo, California 94402; ________________________ (“Contractor”), whose place of 
business is located at ______________________________________; and [District, as escrow agent …OR… [_____], a 
state or federally chartered bank in the State of California, whose place of business is located at 
________________________________] (“Escrow Agent”).  
 
For the consideration hereinafter set forth, District, Contractor and Escrow Agent agree as follows:  
 
1. Pursuant to Section 22300 of Public Contract Code of the State of California, Contractor has the option to deposit 

securities with Escrow Agent as a substitute for retention earnings required to be withheld by District pursuant to 
Contract Number [_       __] entered into between District and Contractor for THE DISTRICT OFFICE 
RESTROOM RENOVATION PROJECT in the amount of [_______] dated [_______] (the “Contract”).  
Alternatively, on written request of Contractor, District shall make payments of the retention earnings directly to 
Escrow Agent.  When Contractor deposits the securities as a substitute for Contract earnings, Escrow Agent shall 
notify District within ten (10) Days of the deposit.  The market value of the securities at the time of substitution shall 
be at least equal to the cash amount then required to be withheld as retention under terms of Contract between 
District and Contractor.  Securities shall be held in name of ____________________, and shall designate Contractor 
as the beneficial owner. 

 
2. District shall make progress payments to Contractor for those funds which otherwise would be withheld from 

progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form and amount 
specified in paragraph 1 of this Document 00 43 45. 

 
3. When District makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall hold said 

payment(s) for the benefit of Contractor until the time that the escrow created under this Escrow Agreement is 
terminated.  Contractor may direct the investment of the payments into securities.  All terms and conditions of this 
Escrow Agreement and the rights and responsibilities of the parties shall be equally applicable and binding when 
District pays Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the 

Escrow Account, and all expenses of District.  Such expenses and payment terms shall be determined by District, 
Contractor, and Escrow Agent.   

 
5. Interest earned on securities or money market accounts held in escrow and all interest earned on that interest shall be 

for sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from time to time 
without notice to District.   

 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written 

notice to Escrow Agent accompanied by written authorization from District to Escrow Agent that District consents 
to withdrawal of amount sought to be withdrawn by Contractor. 

 
7. District shall have the right to draw upon the securities in event of default by Contractor.  Upon seven (7) Days 

written notice to Escrow Agent from District of the default, Escrow Agent shall immediately convert the securities 
to cash and shall distribute the cash as instructed by District. 

 
8. Upon receipt of written notification from District certifying that the Contract is final and complete, and that 

Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall 
release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow Account.  The 
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San Mateo County Community College District    Escrow Agreement for Security Deposits in Lieu of Retention 
 
 

escrow shall be closed immediately upon disbursement of all moneys and securities on deposit and payments of fees 
and charges. 

 
9. Escrow Agent shall rely on written notifications from District and Contractor pursuant to paragraphs 5 through 8, 

inclusive, of this Document 00 43 45 and District and Contractor shall hold Escrow Agent harmless from Escrow 
Agent’s release and disbursement of securities and interest as set forth. 

 
10. Names of persons who are authorized to give written notice or to receive written notice on behalf of District and on 

behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows: 
 

On behalf of District: On behalf of Contractor: 
 
_________________________________________ _______________________________________ 
James W. Keller    Signature 
Executive Vice Chancellor 
 Or  _______________________________________ 
   Name 
_________________________________________  
Kathy Blackwood  _______________________________________ 
Chief Financial Officer   Title 
 
 
3401 CSM Drive   _______________________________________ 
San Mateo, CA  94402 Address 
 
   _______________________________________   
   City/State/Zip 
 
 
On behalf of Escrow Agent: 
 
_________________________________________ 
Title 
 
_________________________________________ 
Name 
 
_________________________________________ 
Signature 
 
_________________________________________ 
Address 
 
_________________________________________ 
City/State/Zip 
 
At the time the Escrow Account is opened, District and Contractor shall deliver to Escrow Agent a fully executed 
counterpart of this Document 00 43 45. 
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San Mateo County Community College District    Escrow Agreement for Security Deposits in Lieu of Retention 
 
 
IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper officers on the date first set 
forth above.  
 

District:   Contractor: 
 
James W. Keller    Name 
Executive Vice Chancellor Title 
 
_______________________________________ _______________________________________ 
Signature  Signature 
 
 or  _______________________________________ 
   Address 
Kathy Blackwood  
Chief Financial Officer _______________________________________ 
   City/State/Zip 
_________________________________________  
Signature   
 
3401 CSM Drive  
San Mateo, CA  94402   
    
 
 
Escrow Agent: 
 
_________________________________________ 
Title 
 
_________________________________________ 
Name 
 
_________________________________________ 
Signature 
 
_________________________________________ 
Address 
 
_________________________________________ 
City/State/Zip 

 
 

END OF DOCUMENT 
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San Mateo County Community College District               Bidder Certifications 
 
 

DOCUMENT 00 45 00 
 

BIDDER CERTIFICATIONS 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
 

The undersigned Bidder certifies to the San Mateo Community College District (“District”), as set forth in 
sections 1 through 7 below. 

 
1. CERTIFICATE OF NON-DISCRIMINATION 

 
By my signature hereunder, on behalf of the Bidder making this Bid, the undersigned certifies that there 

will be no discrimination in employment with regard to race, color, religion, gender, sexual orientation, or national 
origin; that all federal, state, and local directives and executive orders regarding non-discrimination in employment 
will be complied with; and that the principle of equal opportunity in employment will be demonstrated positively 
and aggressively. 

 
2. STATEMENT OF CONVICTIONS 
 

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than 1 final, 
unappealable finding of contempt of court by a Federal Court has been issued against Bidder within the past 2 years 
because of failure to comply with an order of a Federal Court or to comply with an order of the National Labor 
Relations Board. 

 
3. PREVIOUS DISQUALIFICATIONS 
 

By my signature hereunder, I hereby swear, under penalty of perjury, that the below indicated Bidder, any 
officer of such Bidder, or any employee of such Bidder who has a proprietary interest in such Bidder, has never been 
disqualified, removed or otherwise prevented from bidding on, or completing a Federal, State, or local government 
project because of a violation of law or a safety regulation except as indicated on the separate sheet attached hereto 
entitled “Previous Disqualifications.”  If such exceptions are attached, please explain the circumstances. 

 
4. CERTIFICATION OF WORKER’S COMPENSATION INSURANCE 
 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of Section 3700 of 
the Labor Code which require every employer to be insured against liability for worker’s compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and I will comply with such provisions 
before commencing the performance of the work of this Contract. 

 
5. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS 
 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of Section 1773 of 
the Labor Code, which requires the payment of prevailing wage on public projects. Also, that the Contractor and any 
subcontractors under the Contractor shall comply with Section 1776, regarding wage records, and with Section 
1777.5, regarding the employment and training of apprentices, of the Labor Code.  It is the Contractor’s 
responsibility to ensure compliance by any and all subcontractors performing work under this Contract. 
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6. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT 
 

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), I certify that, if 
awarded the Contract based on the undersigned’s Bid, the Contract will include funds sufficient to allow the 
Contractor to comply with all applicable local, state, and federal laws or regulations governing the labor or services 
to be provided.  I understand that the District will be relying on this certification if it awards the Contract to the 
undersigned. 

 
7. CERTIFICATION OF STATEMENT OF QUALIFICATIONS 
 
 Check and complete one:  
 
_____ There are changes to my Statement of Qualifications submitted to the District on 

____________________, 20__ , which are set forth on Attachment 7, attached hereto.   
 
_____   There are no changes to any items in my Statement of Qualifications submitted to the District on 

____________________, 20__ .   
 

 
 
 
 

Bidder:          
     [Name of Bidder] 

 
By:          

    [Signature] 
 

Name:          
    [Printed Name] 

 
Its:          

    [Title] 
 

    Dated:          
 
 

END OF DOCUMENT 
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Attachment 7 
 

Changes to Statement of Qualifications 
 

[insert, if applicable] 
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San Mateo County Community College District                                                                        Non-Collusion Affidavit 
 
 

DOCUMENT 00 45 19 

NON-COLLUSION AFFIDAVIT 
TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

PUBLIC CONTRACT CODE §7106 
 

 
NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 
STATE OF CALIFORNIA  ) 
    ) ss. 
COUNTY OF _________________) 
 
[_________________________________], being first duly sworn, deposes and says that he or she is 
_________________________________ [Office of Affiant] of _________________________________ [Name of 
Bidder], the party making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the Bid is genuine and not 
collusive or sham; that Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham Bid, and has not directly or indirectly colluded, conspired, connived or agreed with any bidder or anyone else 
to put in a sham Bid, or that anyone shall refrain from bidding, and that the Bidder has not in any manner, directly or 
indirectly, sought by agreement, communication or conference with anyone to fix the Bid price of Bidder or any 
other bidder, or to fix any overhead, profit or cost element of the Bid price, or of that of any other bidder, or to 
secure any advantage against the San Mateo Community College District, or anyone interested in the proposed 
contract; that all statements contained in the Bid are true; and further, that Bidder has not, directly or indirectly, 
submitted its Bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, Bid 
depository, or to any member or agent thereof to effectuate a collusive or sham Bid. 
 
Executed under penalty of perjury under the laws of the State of California: 
 

  
(Name of Bidder) 
 
  
(Signature of Principal) 

 
Subscribed and sworn before me   
 
This _______ day of _________________, 20___ 
 
Notary Public of the State of ________________________________ 
In and for the County of____________________________________ 
My Commission expires____________________________________  (Seal) 
 
 (If Bidder is a partnership or a joint venture, this affidavit must be signed and sworn to by every member of 

the partnership or venture.) 
 
 (If Bidder [including any partner or venturer of a partnership or joint venture] is a corporation, this affidavit 

must be signed by the Chairman, President, or Vice President and by the Secretary, Assistant Secretary, 
Chief Financial Officer, or Assistant Treasurer.) 

 
 (If Bidder’s affidavit on this form is made outside the State of California, the official position of the person 

taking such affidavit shall be certified according to law.) 

END OF DOCUMENT 
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DOCUMENT 00 50 00 

NOTICE TO PROCEED 
 
 
Dated: ______________________, 20__ 
 
To: _______________________________ 
 (Contractor) 
 
Address:   
 
  
 
CONTRACT FOR:  
 BID NUMBER 86690 

THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT  
 

 You are notified that the Contract Time under the above Contract will commence to start on ___________ 
20___.  Contractor shall achieve Substantial Completion of the entire Work within [___] days from the date 
when the Contract Time commences.  Contractor shall achieve Final Completion within 45 days from the 
date of acceptance of Substantial Completion. 

 
 Before you may start any Work at the Site, you must: 
 

1. Submit certified Safety Program and related information, and comply with all requests of/by 
José Nuñez, the District’s safety officer.  

2. Submit copies of applicable permits. 
3. Submit approved fire protection plan, as required.  (Required for all modernization and 

remodel projects.) 
4. Attend preconstruction conference.  The preconstruction conference shall be arranged by the 

Construction Manager. 
5.  

 
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
 
By : _________________________________________ 
 Project Manager Name 
 Title 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 51 00 

NOTICE OF AWARD 
 

Dated   
 
TO:   

ADDRESS:   

CONTRACT NO.:   

CONTRACT FOR:  
 

THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT  

 
 The Contract Sum of your contract is ________________________________ Dollars ($___________). 
 
1. Three copies of each of the proposed Contract Documents (except Specifications and Drawings) 

accompany this Notice of Award.  Three sets of Specifications and Drawings will be delivered separately 
or otherwise made available to you immediately. 

 
2. You must comply with the following conditions by 4:00 p.m.  on  [___day_______], [____date____]. 
 

a. Deliver to District two fully executed counterparts of Document 00 52 00 (Agreement).   
b. Deliver to District one original Document 00 61 00 (Construction Performance Bond), executed by 

you and your surety. 
c. Deliver to District one original Document 00 62 00 (Construction Labor and Material Payment Bond), 

executed by you and your surety. 
d. Deliver to District one original set of the insurance certificates with endorsements required under 

Section 00 71 00 (General Conditions) and Section 00 73 17 (Insurance). 
e. Deliver to District two original copies of Document 00 65 36 (Guaranty), each executed by you. 

 
3. Failure to comply with these conditions within the time specified will entitle District to consider your Bid 

abandoned, to annul this Notice of Award, and to declare your Bid security forfeited. 
 
4. Within ten (10) Days after you comply with the conditions in paragraph 2 of this Document 00 51 00, 

District will return to you one fully signed counterpart of Document 00 52 00 (Agreement) with the 
Contract Documents.  

 
5. Upon commencement of the Work, you and each of your Subcontractors shall certify and make available 

for inspection payroll records on forms provided by the Division of Labor Standards Enforcement, in 
accordance with Section 1776 of the California Labor Code. 

 
6. Send all of the required above listed items to [insert address], to the attention of [insert point of contact]. 
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SAN MATEO COUNTY COMMUNITY COLLEGE 
DISTRICT (“District”) 

 
 

BY:   
 Construction Manager Name 
 Title 
  

 
 

END OF DOCUMENT 
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DOCUMENT 00 51 01 

NOTICE OF INTENT TO AWARD FOR CONSTRUCTION 
 
DATE POSTED: ________________________ 
 
BID NUMBER: _____________________-__ 
 
PROJECT TITLE:  DISTRICT OFFICE RESTROOM RENOVATION PROJECT 
 
 
 
 Ron Galatolo, the Chancellor of the San Mateo County Community College District, intends to recommend 
to the Board of Trustees of the San Mateo County Community College District on [date __] the award of the above-
referenced project to (Name of Contractor)[         ]. 
    
If approved, a formal Notice of Award will be issued. 
 
 
 
SIGNATURE   DATE   
 
________________________________________________ 
Name 
 
____________________________________________________ 
Title 
 
 

 

END OF DOCUMENT 
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San Mateo County Community College District                  Agreement 
 
 

 
DOCUMENT 00 52 00 

AGREEMENT 
 
 

 
 THIS AGREEMENT, dated this ______th day of __________ 2014, by and between 
_____________________________________whose place of business is located at __________________, CA  
(“Contractor”), and the SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT (“District” ) acting under 
and by virtue of the authority vested in the District by the laws of the State of California. 
 

BID NUMBER 86690 
THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT 

 
 NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, Contractor and 
District agree as follows: 
 

Article 1.  Work 
 
1.1 Contractor shall complete all Work specified in the Contract Documents, in accordance with the 

Specifications, Drawings, and all other terms and conditions of the Contract Documents. 
 

Article 2.  District’s Representative, Architect/Engineer and Construction Manager 
 

District has designated José D. Nuñez, Vice Chancellor, Facilities Planning, Maintenance & Operations 
2.1 to act as District’s Representative(s), who will represent District in performing District’s duties and 

responsibilities and exercising District’s rights and authorities in Contract Documents.  District may change the 
individual(s) acting as District’s Representative(s), or delegate one or more specific functions to one or more 
specific District’s Representatives, including without limitation engineering, architectural, inspection and 
general administrative functions, at any time with notice and without liability to Contractor.  Each District’s 
Representative is the beneficiary of all Contractor obligations to District, including without limitation, all 
releases and indemnities. 

 
2.2 District has designated Swinerton Management & Consulting to act as Construction Manager.  District may 

assign all or part of the District Representative’s rights, responsibilities and duties to Construction Manager.  
District may change the identity of the Construction Manager at any time with notice and without liability to 
Contractor. 

 
2.3 District has designated Aedis Architects to act as Architect/Engineer. District may change the identity of the 

Architect/Engineer at any time with notice and without liability to Contractor.   
 

2.4 All notices or demands to District under the Contract Documents shall be submitted to the District’s 
Representative at: 

    San Mateo County Community College District 
    Josè D. Nuñez  
    Vice Chancellor of Facilities Planning, Maintenance & Operations 
    3401 CSM Drive, San Mateo, CA 94402  
    Telephone: 650- 358-6836  
    nunezj@smccd.edu  
  

or to such other person(s) and address(es) as District shall provide to Contractor. 
 

Article 3.  Contract Time and Liquidated Damages 
 
3.1 Contract Time. 
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San Mateo County Community College District                  Agreement 
 
 
 

Contractor shall commence Work at the Site on the date established in the Notice to Proceed.  District 
reserves the right to modify or alter the Commencement Date of the Work.  
 

 Contractor shall achieve Substantial Completion of the entire Work no later than June 15, 2014.  Contractor 
shall achieve Final Completion of the entire Work and be ready for Final Payment in accordance with 
Section 00 73 00 Supplemental Conditions within 30 days from the date of acceptance of Substantial 
Completion to run as provided in Section 00 71 00 (General Conditions). 

 
3.2 Liquidated Damages. 
 

District and Contractor recognize that time is of the essence of this Agreement and that District 
will suffer financial loss in the form of contract administration expenses (such as project 
management and consultant expenses), if all or any part of the Work is not completed including 
consequential loss of use and disruption of normal operations within the times specified above, 
plus any extensions thereof allowed in accordance with the Contract Documents.  Consistent with 
Article 11.D of Section 00 71 00 (General Conditions), Contractor and District agree that because 
of the nature of the Project, it would be impractical or extremely difficult to fix the amount of 
actual damages incurred by District because of a delay in completion of all or any part of the 
Work.  Accordingly, District and Contractor agree that as liquidated damages for delay Contractor 
shall pay District:   

 
3.2.1 $200 for each Day that expires after the time specified herein for Contractor to achieve Substantial 

Completion of the entire Work, until achieved. 
3.2.2  $200 for each Day that expires after the time specified herein for Contractor to achieve Final 

Completion of the entire Work, until achieved. 
 

These measures of liquidated damages shall apply cumulatively and except as provided below, shall be 
presumed to be the damages suffered by District resulting from delay in completion of the Work.  

 
3.3 Liquidated damages for delay shall only cover administrative, overhead, interest on bonds, and general loss 

of public use damages suffered by District as a result of delay or costs of substitute facilities.  Liquidated 
damages shall not cover the cost of completion of the Work, damages resulting from defective Work, lost 
revenues or damages suffered by others who then seek to recover their damages from District (for example, 
delay claims of other contractors, subcontractors, tenants, or other third-parties), and defense costs thereof.  

 
Article 4.  Contract Sum 

 
4.1 District shall pay Contractor the Contract Sum for completion of Work in accordance with Contract 

Documents as follows:       
5  

 
Article 5.  Contractor’s Representations 

 
In order to induce District to enter into this Agreement, Contractor makes the following representations and 
warranties: 
 
5.1 Contractor has visited the Site and has examined thoroughly and understood the nature and extent of the 

Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and all local conditions, 
and federal, State and local laws and regulations that in any manner may affect cost, progress, performance 
or furnishing of Work or which relate to any aspect of the means, methods, techniques, sequences or 
procedures of construction to be employed by Contractor and safety precautions and programs incident 
thereto. 

 
5.2 Contractor has examined thoroughly and understood all reports of exploration and tests of subsurface 

conditions, as-built drawings, drawings, products specifications or reports, available for Bidding purposes, 
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of physical conditions, including Underground Facilities, which may appear in the Drawings.  Contractor 
accepts the determination set forth in Section 00 71 00 (General Conditions) of the extent of the information 
contained in such materials upon which Contractor may be entitled to rely. 

 
5.3 Contractor has correlated its knowledge and its review of those items with the terms and conditions of the 

Contract Documents. 
 
5.4 Contractor has given District prompt written notice of all conflicts, errors, ambiguities, or discrepancies that 

it has discovered in or among the Contract Documents and the written resolution thereof through Addenda 
issued by District is acceptable to Contractor. 

 
5.5 Contractor is duly organized, existing and in good standing under applicable state law, and is duly qualified 

to conduct business in the State of California. 
 
5.6 Contractor has duly authorized the execution, delivery and performance of this Agreement, the other 

Contract Documents and the Work to be performed herein.  The Contract Documents do not violate or 
create a default under any instrument, agreement, order or decree binding on Contractor. 

 
5.7 Contractor has listed the following Subcontractors pursuant to the Subcontractor Listing Law, California 

Public Contracting Code §4100 et seq.  
 

 
Name of Subcontractor and Location of 

Mill or Shop 
Description of Work:  

Reference To Bid Items 
Subcontractor’s License 

No. 
   
   
   
   

 
Article 6.  Contract Documents 

 
6.1 Contract Documents consist of the following Sections, including all changes, addenda, and modifications 

thereto:   
Document 00 51 00 Notice of Award 
Document 00 52 00 Agreement 
Document 00 50 00 Notice to Proceed 
Document 00 61 00 Construction Performance Bond 
Document 00 62 00 Construction Labor and Material Payment Bond 
Document 00 43 45 Escrow Agreement for Security Deposit in Lieu of Retention 
Section 00 71 00  General Conditions 
Section 00 73 00  Supplementary Conditions 
Section 00 91 00  Addenda  
Sheet TT-1 
 

 
6.2 There are no Contract Documents other than those listed in this Document 00 52 00, Article 6.  The 

Contract Documents may only be amended, modified or supplemented as provided in Section 00 71 00 
(General Conditions).   

 
Article 7.  Miscellaneous 

 
7.1 Terms used in this Agreement are defined in Section 00 71 00 (General Conditions) and will have the 

meaning indicated therein. 
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7.2 It is understood and agreed that in no instance are the persons signing this Agreement for or on behalf of 

District or acting as an employee, agent, or representative of District, liable on this Agreement or any of the 
Contract Documents, or upon any warranty of authority, or otherwise, and it is further understood and 
agreed that liability of the District is limited and confined to such liability as authorized or imposed by the 
Contract Documents or applicable law. 

 
7.3 Contractor shall not assign any portion of the Contract Documents, and may subcontract portions of the 

Contract Documents only in compliance with the Subcontractor Listing Law, California Public Contracting 
Code §4100 et seq.  

 
7.4 In entering into a public works contract or a subcontract to supply goods, services or materials pursuant to a 

public works contract, Contractor or Subcontractor offers and agrees to assign to the awarding body all 
rights, title and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. §15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, services or materials 
pursuant to the public works contract or the subcontract.  This assignment shall be made and become 
effective at the time District tenders final payment to Contractor, without further acknowledgment by the 
parties. 

 
7.5 Copies of the general prevailing rates of per diem wages for each craft, classification, or type of worker 

needed to execute the Contract, as determined by Director of the State of California Department of 
Industrial Relations, are available through the Department of Industrial Relations and are deemed included 
in the Contract Documents by reference. See http://www.dir.ca.gov/dirdatabases.html   Upon request, 
District will make available copies to any interested party.  Pursuant to Section 1861 of the Labor Code, 
Contractor represents that it is aware of the provisions of Section 3700 of the Labor Code which require 
every employer to be insured against liability for workers’ compensation or to undertake self-insurance in 
accordance with the provisions of that Code, and Contractor shall comply with such provisions before 
commencing the performance of the Work of the Contract Documents. In addition, Contractor shall post 
the applicable prevailing wage rates at the Site. 

 
7.6 Contractor and each of Contractor's subcontractors agrees to complete and verify construction reports on a 

form prescribed by the Division of the State Architect and to file the reports no less than quarterly during 
construction as required by Title 24; at the completion of the Work; at the suspension of work for a period of 
more than one month; whenever the services of Contractor or any of Contractor's subcontractors are 
terminated for any reason; and at any time a special verified report is required by the Division of the State 
Architect. 

 
7.7 Should any part, term or provision of this Agreement or any of the Contract Documents, or any document 

required herein or therein to be executed or delivered, be declared invalid, void or unenforceable, all 
remaining parts, terms and provisions shall remain in full force and effect and shall in no way be 
invalidated, impaired or affected thereby.  If the provisions of any law causing such invalidity, illegality or 
unenforceability may be waived, they are hereby waived to the end that this Agreement and the Contract 
Documents may be deemed valid and binding agreements, enforceable in accordance with their terms to the 
greatest extent permitted by applicable law.  In the event any provision not otherwise included in the 
Contract Documents is required to be included by any applicable law, that provision is deemed included 
herein by this reference (or, if such provision is required to be included in any particular portion of the 
Contract Documents, that provision is deemed included in that portion). 

 
7.8 This Agreement and the Contract Documents shall be deemed to have been entered into in the County of 

San Mateo, State of California, and governed in all respects by California law (excluding choice of law 
rules).  The exclusive venue for all disputes or litigation hereunder shall be in San Mateo County.    
Contractor accepts the claims procedures established under the California Government Code, Title 1, 
Division 3.6, Part 3, Chapter 5. 
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IN WITNESS WHEREOF the parties have executed this Agreement in duplicate the day and year first above 
written. 
 

DISTRICT: 
 

CONTRACTOR: 

SAN MATEO COUNTY COMMUNITY 
COLLEGE DISTRICT 

 

 
 
By: ___________________________________________ 

 
 
By: ___________________________________________ 

James W. Keller 
Deputy Chancellor 

 

END OF DOCUMENT 
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DOCUMENT 00 61 00 

CONSTRUCTION PERFORMANCE BOND 
 
 
THIS CONSTRUCTION PERFORMANCE BOND (“Bond”) is dated _______________, is in the penal sum of 
_____________________________________________________________________________________________
__________________________________________________________ [which is one hundred percent of the 
Contract Price], and is entered into by and between the parties listed below to ensure the faithful performance of the 
Construction Contract listed below.  This Bond consists of this page and the Bond Terms and Conditions, 
paragraphs 1 through 12, attached to this page.  Any singular reference to __________________________________ 
(“Contractor”), _________________________________________ (“Surety”), San Mateo County Community 
College District (“District”) or other party shall be considered plural where applicable. 
 
CONTRACTOR:       SURETY: 
              
Name        Name 
              
Address         Principal Place of Business  
              
City/State/Zip        City/State/Zip 
 
CONSTRUCTION CONTRACT: 
 

THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT 
BID NUMBER 86690 

 
at San Mateo, California. 
 
DATED    , 20____ in the Amount of $     (the “Penal 
Sum”) 
 
CONTRACTOR AS PRINCIPAL    SURETY 
Company:  (Corp. Seal)     Company:  (Corp. Seal) 
 
Signature:      Signature:       
 
Name and Title:                    Name and Title:      
              
 

BOND TERMS AND CONDITIONS 
 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors and assigns to District for the complete and proper performance of the Construction Contract, 
which is incorporated herein by reference. 

 
2. If Contractor completely and properly performs all of its obligations under the Construction Contract, 

Surety and Contractor shall have no obligation under this Bond. 
 
3. If there is no District Default, Surety’s obligation under this Bond shall arise after: 
 

3.1 District has declared a Contractor Default under the Construction Contract pursuant to the terms of 
the Construction Contract; and 

 
3.2 District has agreed to pay the Balance of the Contract Sum: 
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3.2.1 To Surety in accordance with the terms of this Bond and the Construction Contract; or  
 
3.2.2 To a contractor selected to perform the Construction Contract in accordance with the terms of 

this Bond and the Construction Contract. 
 
4. When District has satisfied the conditions of paragraph 3, Surety shall promptly (within 30 days) and at 

Surety’s expense elect to take one of the following actions: 
 

4.1 Arrange for Contractor, with consent of District, to perform and complete the Construction Contract 
(but District may withhold consent, in which case the Surety must elect an option described in 
paragraphs 4.2, 4.3 or 4.4, below); or 

 
4.2 Undertake to perform and complete the Construction Contract itself, through its agents or through 

independent contractors; provided, that Surety may not select Contractor as its agent or independent 
contractor without District’s consent; or 

 
4.3 Undertake to perform and complete the Construction Contract by obtaining bids from qualified 

contractors acceptable to District for a contract for performance and completion of the Construction 
Contract, and, upon determination by District of the lowest responsible bidder, arrange for a contract 
to be prepared for execution by District and the contractor selected with District’s concurrence, to be 
secured with performance and payment bonds executed by a qualified surety equivalent to the bonds 
issued on the Construction Contract; and, if Surety’s obligations defined in paragraph 6, below, 
exceed the Balance of the Contract Sum, then Surety shall pay to District the amount of such excess; 
or 

 
4.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 

reasonable promptness under the circumstances, and, after investigation and consultation with 
District, determine in good faith its monetary obligation to District under paragraph 6, below, for the 
performance and completion of the Construction Contract and, as soon as practicable after the 
amount is determined, tender payment therefore to District with full explanation of the payment’s 
calculation.  If District accepts Surety’s tender under this paragraph 4.4, District may still hold 
Surety liable for future damages then unknown or unliquidated resulting from the Contractor 
Default.  If District disputes the amount of Surety’s tender under this paragraph 4.4, District may 
exercise all remedies available to it at law to enforce Surety’s liability under paragraph 6, below. 

 
5. If Surety does not proceed as provided in paragraph 4, above, then Surety shall be deemed to be in default 

on this Bond ten (10) days after receipt of an additional written notice from District to Surety demanding 
that Surety perform its obligations under this Bond.  At all times District shall be entitled to enforce any 
remedy available to District at law or under the Construction Contract including, without limitation, and by 
way of example only, rights to perform work, protect work, mitigate damages, advance critical work to 
mitigate schedule delay, or coordinate work with other consultants or contractors. 

 
6. Surety’s monetary obligation under this Bond is limited by the Amount of this Bond identified herein as the 

Penal Sum.  This monetary obligation shall augment the Balance of the Contract Sum.  Subject to these 
limits, Surety’s obligations under this Bond are commensurate with the obligations of Contractor under the 
Construction Contract.  Surety’s obligations shall include, but are not limited to: 

 
6.1 The responsibilities of Contractor under the Construction Contract for completion of the 

Construction Contract and correction of defective work; 
 
6.2 The responsibilities of Contractor under the Construction Contract to pay liquidated damages, and 

for damages for which no liquidated damages are specified in the Construction Contract, actual 
damages caused by non-performance of the Construction Contract including, but not limited to, all 
valid and proper back charges, offsets, payments, indemnities, or other damages; 
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6.3 Additional legal, design professional and delay costs resulting from Contractor Default or resulting 
from the actions or failure to act of the Surety under paragraph 4, above (but excluding attorney’s 
fees incurred to enforce this Bond). 

 
7. No right of action shall accrue on this Bond to any person or entity other than District or its successors or 

assigns. 
 
8. Surety hereby waives notice of any change, alteration or addition to the Construction Contract or to related 

subcontracts, purchase orders and other obligations, including changes of time. Surety consents to all terms 
of the Construction Contract, including provisions on changes to the Contract.  No extension of time, 
change, alteration, modification, deletion, or addition to the Contract Documents, or of the work required 
there under, shall release or exonerate Surety on this Bond or in any way affect the obligations of Surety on 
this Bond. 

 
9. Any proceeding, legal or equitable, under this Bond shall be instituted in any court of competent 

jurisdiction where a proceeding is pending between District and Contractor regarding the Construction 
Contract, or in the courts of the County of San Mateo, or in a court of competent jurisdiction in the location 
in which the work is located. Communications from District to Surety under paragraph 3.1 of this Bond 
shall be deemed to include the necessary agreements under paragraph 3.2 of this Bond unless expressly 
stated otherwise. 

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature 

page of this Bond), and all notices to District shall be mailed or delivered as provided in Document 00 52 
00 (Agreement).  Actual receipt of notice by Surety, District or Contractor, however accomplished, shall be 
sufficient compliance as of the date received at the foregoing addresses. 

 
11. Any provision in this Bond conflicting with any statutory or regulatory requirement shall be deemed 

deleted here from and provisions conforming to such statutory requirement shall be deemed incorporated 
herein.  

 
12. Definitions. 
 

12.1 Balance of the Contract Sum: The total amount payable by District to Contractor pursuant to the 
terms of the Construction Contract after all proper adjustments have been made under the 
Construction Contract, for example, deductions for progress payments made, and 
increases/decreases for approved modifications to the Construction Contract. 

 
12.2 Construction Contract: The agreement between District and Contractor identified on the signature 

page of this Bond, including all Contract Documents and changes thereto. 
 
12.3 Contractor Default: Material failure of Contractor, which has neither been remedied nor waived, to 

perform or otherwise to comply with the terms of the Construction Contract including, but not 
limited to, “default” or any other condition allowing a termination for cause as provided in Section 
00 71 00 (General Conditions). 

 
12.4 District Default: Material failure of District, which has neither been remedied nor waived, to pay 

Contractor progress payments due under the Construction Contract or to perform other material 
terms of the Construction Contract, if such failure is the cause of the asserted Contractor Default and 
is sufficient to justify Contractor termination of the Construction Contract. 

 

 

END OF DOCUMENT 
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DOCUMENT 00 62 00 

CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND 
 
 
THIS CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND (“Bond”) is dated _______________, is 
in the penal sum of 
________________________________________________________________________________________ [one 
hundred percent of the Contract Price], and is entered into by and between the parties listed below to ensure the 
payment of claimants under the Construction Contract listed below.  This Bond consists of this page and the Bond 
Terms and Conditions, paragraphs 1 through 13, attached to this page.  Any singular reference to 
__________________ (“Contractor”), _________________________________________ (“Surety”), the San Mateo 
County Community College District (“District”) or other party shall be considered plural where applicable. 
 
CONTRACTOR:       SURETY: 
              
Name        Name 
              
Address         Principal Place of Business  
              
City/State/Zip        City/State/Zip 
 
CONSTRUCTION CONTRACT: 
 

THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT 
BID NUMBER 86690 

 
at San Mateo, California. 
 
DATED    , 20____ in the Amount of $     (the “Penal 
Sum”) 
 
CONTRACTOR AS PRINCIPAL    SURETY 
Company: (Corp. Seal)     Company:  (Corp. Seal) 
 
Signature:      Signature:       
 
Name and Title:                    Name and Title:      
              

 
BOND TERMS AND CONDITIONS 

 
1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors and assigns to District and to Claimants, to pay for labor, materials and equipment furnished for 
use in the performance of the Construction Contract, which is incorporated herein by reference. 

 
2.  With respect to District, this obligation shall be null and void if Contractor: 
 
 2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants; and 
 
 2.2 Defends, indemnifies and holds harmless District from all claims, demands, liens or suits by any 

person or entity who furnished labor, materials or equipment for use in the performance of the 
Construction Contact, provided District has promptly notified Contractor and Surety (at the 
address set forth on the signature page of this Bond) of any claims, demands, liens or suits and 
tendered defense of such claims, demands, liens or suits to Contractor and Surety, and provided 
there is no District Default. 
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3. With respect to Claimants, this obligation shall be null and void if Contractor promptly makes payment, 

directly or indirectly through its Subcontractors, for all sums due Claimants.  If Contractor or its 
Subcontractors, however, fail to pay any of the persons named in Section 3181 of the California Civil 
Code, or amounts due under the Unemployment Insurance Code with respect to Work or labor performed 
under the Contract, or for any amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of Contractor or Subcontractors pursuant to 
Section 13020 of the Unemployment Insurance Code, with respect to such Work and labor, then Surety 
shall pay for the same, and also, in case suit is brought upon this Bond, a reasonable attorney’s fee, to be 
fixed by the court. 

 
4. Consistent with the California Mechanic’s Lien Law, Civil Code §3082, et seq.,  Surety shall have no 

obligation to Claimants under this Bond unless the Claimant has satisfied all applicable notice 
requirements.   

 
5. Surety’s total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 

credited for any payments made in good faith by Surety under this Bond.  
 
6. Amounts due Contractor under the Construction Contract shall be applied first to satisfy claims, if any, 

under any Construction Performance Bond and second, to satisfy obligations of Contractor and Surety 
under this Bond.   

 
7. District shall not be liable for payment of any costs, expenses, or attorney’s fees of any Claimant under this 

Bond, and shall have under this Bond no obligations to make payments to, give notices on behalf of, or 
otherwise have obligations to Claimants under this Bond. 

 
8. Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 

related subcontracts, purchase orders and other obligations.  Surety further hereby stipulates and agrees that 
no change, extension of time, alteration or addition to the terms of the Construction Contract, or to the 
Work to be performed there under, or materials or equipment to be furnished there under or the 
Specifications accompanying the same, shall in any way affect its obligations under this Bond, and it does 
hereby waive any requirement of notice or any such change, extension of time, alteration or addition to the 
terms of the Construction Contract or to the Work or to the Specifications or any other changes. 

 
9. Suit against Surety on this Bond may be brought by any Claimant, or its assigns, at any time after the 

Claimant has furnished the last of the labor or materials, or both, but, per Civil Code §3249, must be 
commenced before the expiration of six months after the period in which stop notices may be filed as 
provided in Civil Code §3184.   

 
10. All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature 

page of this Bond), and all notices to District shall be mailed or delivered as provided in Document 00 52 
00 (Agreement).  Actual receipt of notice by Surety, District or Contractor, however accomplished, shall be 
sufficient compliance as of the date received at the foregoing addresses. 

 
11. This Bond has been furnished to comply with the California Mechanic’s Lien Law including, but not 

limited to, Civil Code §§3247, 3248, et seq.  Any provision in this Bond conflicting with said statutory 
requirements shall be deemed deleted here from and provisions conforming to such statutory or other legal 
requirements shall be deemed incorporated herein.  The intent is that this Bond shall be construed as a 
statutory bond and not as a common law bond. 

 
12. Upon request by any person or entity appearing to be a potential beneficiary of this Bond, Contractor shall 

promptly furnish a copy of this Bond or shall permit a copy to be made. 
 
13. Definitions. 
 
 13.1 Claimant: An individual or entity having a direct contract with Contractor or with a Subcontractor 

of Contractor to furnish labor, materials or equipment for use in the performance of the Contract, 
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as further defined in California Civil Code §3181.  The intent of this Bond shall be to include 
without limitation in the terms “labor, materials or equipment” that part of water, gas, power, 
light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, 
architectural and engineering services required for performance of the Work of Contractor and 
Contractor’s Subcontractors, and all other items for which a stop notice might be asserted.  The 
term Claimant shall also include the Unemployment Development Department as referred to in 
Civil Code §3248(b). 

 
 13.2 Construction Contract: The agreement between District and Contractor identified on the signature 

page of this Bond, including all Contract Documents and changes thereto. 
 
 13.3 District Default: Material failure of District, which has neither been remedied nor waived, to pay 

the Contractor as required by the Construction Contract, provided that failure is the cause of the 
failure of Contractor to pay the Claimants and is sufficient to justify termination of the 
Construction Contract. 

 

 

END OF DOCUMENT 
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DOCUMENT 00 65 36 

GUARANTY 
 
TO THE SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT for construction of 
 

THE DISTRICT OFFICE RESTROOM RENOVATION PROJECT  
 
SAN MATEO, CALIFORNIA.  
 
The undersigned guarantees all construction performed on this Project and also guarantees all material and equipment 
incorporated therein. 
 
Contractor hereby grants to District for a period of one year following the date of Notice of Completion, or such longer 
period specified in the Contract Documents, its unconditional warranty of the quality and adequacy of all of the Work 
including, without limitation, all labor, materials and equipment provided by Contractor and its Subcontractors of all tiers in 
connection with the Work. 
 
Neither final payment nor use or occupancy of the Work performed by the Contractor shall constitute an acceptance of Work 
not done in accordance with this Guaranty or relieve Contractor of liability in respect to any express warranties or 
responsibilities for faulty materials or workmanship.  Contractor shall remedy any defects in the Work and pay for any 
damage resulting therefrom, which shall appear within one year, or longer if specified, from the date of Final Completion. 
 
If within one year after the date of Final Completion, or such longer period of time as may be prescribed by laws or 
regulations, or by the terms of Contract Documents, any Work is found to be defective, Contractor shall promptly, without 
cost to District and in accordance with District’s written instructions, correct such defective Work.  Contractor shall remove 
any defective Work rejected by District and replace it with Work that is not defective, and satisfactorily correct or remove 
and replace any damage to other Work or the work of others resulting therefrom.  If Contractor fails to promptly comply with 
the terms of such instructions, or in an emergency where delay would cause serious risk of loss or damage, District may have 
the defective Work corrected or the rejected Work removed and replaced.  Contractor shall pay for all claims, costs, losses 
and damages caused by or resulting from such removal and replacement.  Where Contractor fails to correct defective Work, 
or defects are discovered outside the correction period, District shall have all rights and remedies granted by law.  
 
Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract Documents.  Even though 
equipment, materials, or Work required to be provided under the Contract Documents have been inspected, accepted, and 
estimated for payment, Contractor shall, at its own expense, replace or repair any such equipment, material, or Work found to 
be defective or otherwise not to comply with the requirements of the Contract Documents up to the end of the guaranty 
period. 
 

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth in the Contract 
Documents, including, without means of limitation, Section 01 42 00 (References and Definitions). The foregoing Guaranty 
is in addition to any other warranties of Contractor contained in the Contract Documents, and not in lieu of, any and all other 
liability imposed on Contractor under the Contract Documents and at law with respect to Contractor’s duties, obligations, and 
performance under the Contract Documents.  In the event of any conflict or inconsistency between the terms of this Guaranty 
and any warranty or obligation of the Contractor under the Contract Documents or at law, such inconsistency or conflict shall 
be resolved in favor of the higher level of obligation of the Contractor.  
 
_________________________________    _________________________________   
Firm/Company       Address 
_________________________________    _________________________________  
Signature       City/State/Zip     
_________________________________    _________________________________  
Name and Title       Date 

END OF DOCUMENT 
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WARRANTY REPORTING LOG FOLLOWS ON NEXT PAGE 

EXHIBIT A 

WARRANTY REPORTING LOG  
[__]  PROJECT  
Contract Number [__]  
  
To: The San Mateo County Community College District 
Attention: [Point of Contact] 
[Insert POC address]  
Telephone: (650) [_________]   Fax: (650) [______] 
 
 
From:    
   
  
 
 

ITEM WARRANTY 
LENGTH 

WARRANTY 
START DATE 

WARRANTY 
END DATE 

WARRANTY 
GRANTOR 

WARRANTY 
GRANTOR CONTACT 

INFORMATION 

      

      

      

      

      

      

      

      

      

      

 Complete this log for all work completed as part of contract. The data shall be summarized by warranty grantor and 
shall be submitted to the District’s Representative as part of the contract closeout.   
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DOCUMENT 00 65 73 

 
 AGREEMENT AND PARTIAL RELEASE OF ANY AND ALL CLAIMS  
 
 
This Agreement and Partial Release of Claims (“Agreement and Release”), made and entered into this _________ day 
of __________________, 200__ by and between SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT, a 
public entity (“District”), and _______________________________________________, whose place of business is at 
_____________________________________________________________ hereinafter called “Contractor”. 
 
 RECITALS 
 
1. District and Contractor entered into a Contract for Bid No. 86690 in the County of San  Mateo, State of 

California. 
 
2. The Work associated with Phase ____ as set forth in the Contract has been completed. 
 
 Now, therefore, it is mutually agreed between District and Contractor as follows: 
 
 AGREEMENT 
 
3. Contractor will not be assessed Liquidated Damages with regard to Phase ____ except as detailed below: 
 
 Original Contract Sum for Phase __  $        
 
 Modified Contract Sum for Phase __ $        
 
 Payment to Date for Phase __  $        
 
 Liquidated Damages for Phase __  $        
 
 Payment Due Contractor 
 for Phase __    $        
 
4. Subject to the provisions of this Agreement and Release, District shall forthwith pay to Contractor the sum of 

[_____________________________________________] Dollars and [___________________] Cents 
($[_________________________]) under the Contract, less any amounts withheld under the Contract or 
represented by any Notice to Withhold Funds on file with District as of the date of such payment. 

 
5. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute 

against District arising from the performance of Work for Phase __ under the Contract, except for the claims 
described in Paragraph 6, and continuing obligations described in Paragraph 8, below.  It is the intention of the 
parties in executing this Agreement and Release that this Agreement and Release shall be effective as a full, 
final and general release of all claims, demands, actions, causes of action, obligations, costs, expenses, 
damages, losses and liabilities of Contractor against District and all of its agents, employees, inspectors, 
assignees and transferees with regard to the Work performed under the Contract for Phase __, except for the 
Disputed Claims set forth in Paragraph 6, and continuing obligations described in Paragraph 8, below. 

 
6. The following claims submitted under Document 00 71 00, Article 1.12 are disputed (hereinafter, the 

“Disputed Claims”) and are specifically excluded from the operation of this Agreement and Release: 
 
 Claim No. Date Submitted  Description of Claim  Amount of Claim 
 
 [Insert information, including attachment if necessary] 
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7. Consistent with California Public Contract Code, Section 7100, Contractor  hereby agrees that, in consideration 

of the payment set forth in Paragraph 4, above, Contractor  hereby releases and forever discharges District and 
all of its agents, employees, inspectors, assignees and transferees from any and all liability, claims, demands, 
actions or causes of action of whatever kind or nature arising out of or in any way concerned with regard to the 
Work performed under the Contract for Phase __.  

 
8. Guarantees and warranties for the Work for Phase __, and any other continuing obligation of Contractor Entity, 

shall remain in full force and effect as specified in the Contract Documents. 
 
9. Contractor shall immediately defend, indemnify and hold harmless District and all of its agents, employees, 

inspectors, assignees and transferees from any and all claims, demands, actions, causes of action, obligations, 
costs, expenses, damages, losses and liabilities that may be asserted against them by any of Contractor’s 
suppliers and/or subcontractors of any tier and/or any suppliers to them for any and all labor, materials, 
supplies and equipment used, or contemplated to be used in the performance of the Contract, with regard to the 
Work performed under the Contract for Phase __, except for the Disputed Claims set forth in Paragraph 6, 
above.  

 
10. Contractor hereby waives the provisions of California Civil Code, Section 1542 which provides as follows: 
 
  A general release does not extend to claims which the creditor does not know or 

suspect to exist in his favor at the time of executing the release, which if known by 
him, must have materially affected his settlement with the debtor. 

 
11. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be 

considered independent and severable, and if any such provision or any part thereof shall be at any time held 
invalid in whole or in part under any federal, state, county, municipal or other law, ruling or regulations, then 
such provision, or part thereof shall remain in force and effect only to the extent permitted by law, and the 
remaining provisions of this Agreement and Release shall also remain in full force and effect, and shall be 
enforceable. 

 
12. All rights of District shall survive completion of the Work or termination of Contract, and execution of this 

Release. 
 
 * * * CAUTION:  THIS IS A RELEASE - READ BEFORE EXECUTING * * * 
 
 
SAN MATEO COUNTY COMMUNITY COLLEGE   CONTRACTOR 
DISTRICT 
 
 
BY:        BY:       
 
 
Its:        Its:       
 

END OF DOCUMENT 
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DOCUMENT 00 65 74 

 AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS  
 
 
This Agreement and Partial Release of Claims (“Agreement and Release”), made and entered into this _________ day 
of __________________, 2014 by and between SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT, a 
public entity (“District”), and _______________________________________________, whose place of business is at 
_____________________________________________________________ hereinafter called “Contractor”. 
 
 RECITALS 
 
1. District and Contractor entered into a Contract for RFP No. 86690 in the County of San Mateo, State of 

California. 
 
2. The Work as set forth in the Contract has been completed. 
 
 Now, therefore, it is mutually agreed between District and Contractor as follows: 
 
 AGREEMENT 
 
3. Contractor will not be assessed Liquidated Damages except as detailed below: 
 
 Original Contract Sum  $        
 
 Modified Contract Sum  $        
 
 Payment to Date   $        
 
 Liquidated Damages  $        
 
 Payment Due Contractor $        
 
4. Subject to the provisions of this Agreement and Release, District shall forthwith pay Contractor the sum of 

[_____________________________________________] Dollars and [___________________] Cents 
($[_________________________]) under the Contract, less any amounts withheld under the Contract or 
represented by any Notice to Withhold Funds on file with District as of the date of such payment. 

 
5. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute 

against District arising from the performance of Work under the Contract, except for the claims described in 
Paragraph 6, and continuing obligations described in Paragraph 8, below.  It is the intention of the parties in 
executing this Agreement and Release that this Agreement and Release shall be effective as a full, final and 
general release of all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses 
and liabilities of Contractor against District and all of its agents, employees, inspectors, assignees and 
transferees except for the Disputed Claims set forth in Paragraph 6, and continuing obligations described in 
Paragraph 8, below. 

 
6. The following claims submitted under Document 00 71 00, Article 1.12 are disputed (hereinafter, the 

“Disputed Claims”) and are specifically excluded from the operation of this Agreement and Release: 
 
 Claim No. Date Submitted  Description of Claim  Amount of Claim 
 
 [Insert information, including attachment if necessary] 
 
 
 
 
 
7. Consistent with California Public Contract Code, Section 7100, Contractor hereby agrees that, in 
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consideration of the payment set forth in Paragraph 4, above, Contractor hereby releases and forever 
discharges District and all of its agents, employees, inspectors, assignees and transferees from any and all 
liability, claims, demands, actions or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract. 

 
8. Guarantees and warranties for the Work, and any other continuing obligation of Contractor shall remain in full 

force and effect as specified in the Contract Documents. 
 
9. Contractor shall immediately defend, indemnify and hold harmless District and all of its agents, employees, 

inspectors, assignees and transferees from any and all claims, demands, actions, causes of action, obligations, 
costs, expenses, damages, losses and liabilities that may be asserted against them by any of Contractor’s 
suppliers and/or subcontractors of any tier and/or any suppliers to them for any and all labor, materials, 
supplies and equipment used, or contemplated to be used in the performance of the Contract, except for the 
Disputed Claims set forth in Paragraph 6, above.  

 
10. Contractor hereby waives the provisions of California Civil Code, Section 1542 which provides as follows: 
 
  A general release does not extend to claims which the creditor does not know or 

suspect to exist in his favor at the time of executing the release, which if known by 
him, must have materially affected his settlement with the debtor. 

 
11. The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be 

considered independent and severable, and if any such provision or any part thereof shall be at any time held 
invalid in whole or in part under any federal, state, county, municipal or other law, ruling or regulations, then 
such provision, or part thereof shall remain in force and effect only to the extent permitted by law, and the 
remaining provisions of this Agreement and Release shall also remain in full force and effect, and shall be 
enforceable. 

 
12. All rights of District shall survive completion of the Work or termination of Contract, and execution of this 

Release. 
 
 
 * * * CAUTION:  THIS IS A RELEASE - READ BEFORE EXECUTING * * * 
 
 
SAN MATEO COUNTY COMMUNITY COLLEGE   CONTRACTOR 
DISTRICT 
 
 
BY:        BY:       
 
 
Its:        Its:       
 
 
 END OF DOCUMENT 
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GENERAL CONDITIONS 

1. GENERAL 

A. Documents 

Contract Documents are complementary; what is called for by one is as binding as if called for by all.   

B. Exercise of Contract Responsibilities 

In exercising its responsibilities and authorities under the Contract Documents, District does not assume any 
duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, 
Contractor’s Subcontractors or suppliers.  Except as expressly set forth in the Contract Documents, in 
exercising their respective responsibilities and authorities under the Contract Documents, neither 
Architect/Engineer nor any District Representative assume any duties or responsibilities to any Subcontractor, 
sub-Subcontractor or supplier nor assume any duty of care to Contractor or any Subcontractor, sub-
Subcontractor or suppliers. 

C. Description Of Work 

Contractor shall provide a complete, operable and maintainable Project in accordance with the Contract 
Documents, including providing, furnishing, and performing all Services and providing and furnishing all 
necessary supplies, housing, materials and equipment, and all necessary supervision, labor, and services 
required for the engineering, design, procurement, quality assurance and inspection, construction, installation, 
startup, checkout, testing, site cleanup and for the training of District’s personnel, all in conformity with the 
requirements, legal requirements, criteria, performance guarantees, and warranties set forth in the Contract 
Documents, for a complete and fully operable Project in full conformance with Contract requirements.   

2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS 

A. Investigation Prior To Bidding 

1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor 
must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract 
Documents, Work, Site, locality, actual conditions and as-built conditions, and all other information 
made available for preparing Bids.   

2. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of its 
required investigation with the terms and conditions of the Contract Documents, and must give 
District prompt written notice of all conflicts, errors, ambiguities, or discrepancies of any type, that it 
may discover in or among the Contract Documents, as-built drawings (if any) and/or actual 
conditions.  Contractor shall give this notice during the Bid period and submission of a Bid indicates 
Contractor’s agreement that District responded to the notice through Addenda issued by District 
which is acceptable to Contractor. 

4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied 
regarding existing Underground Facilities at or contiguous to the Site is in many cases based on 
information furnished to District by others (e.g., the builders of such Underground Facilities or 
others), and that due to their age or their chain of custody since preparation, may not meet current 
industry standards for accuracy.  Contractor must also consider local underground conditions and 
typical practices for Underground Facilities, either through its own direct knowledge or through its 
subcontractors, and fully consider this knowledge in assessing the existing information and the 
reasonableness of its reliance. 

B. Subcontractors 

1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other 
person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or 
transfer their subcontracts or permit them to be performed by any other contractor without District’s 
written approval.  At District’s request, Contractor shall provide District with a complete copy of all 
executed subcontracts or final commercial agreements with Subcontractors and/or suppliers.   
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3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK 
A. Award of Contract 

District will make the Award of Contract by issuing a Notice of Award.  As a condition to District signing 
Section 00 52 00 (Agreement), however, Contractor shall deliver to District the executed agreements, forms, 
bonds and insurance documents required by Section 00 11 19 (Instructions to Bidders) in the required quantities 
and within the required times. 

B. Commencement of Work 

The Contract Time will commence upon issuance of Section 00 50 00 (Notice to Proceed), on the date indicated 
in the Notice to Proceed.  Contractor shall not do any Work at the Site prior to Contract commencement. 

4. BONDS AND INSURANCE 

A. Bonds 

1. At or before the date indicated in Section 00 11 19 (Instructions to Bidders), Contractor shall file 
with District the following bonds: 
a. Corporate surety bond, in the form of Document 00 61 00 (Construction Performance Bond), in 

the penal sum of 100% of the Contractor’s Bid as accepted, to guaranty faithful performance of 
the Work; and 

b. Corporate surety bond, in the form of Document 00 62 00 (Construction Labor and Material 
Payment Bond), in the penal sum of 100% of the Contractor’s Bid as accepted, to guaranty 
payment of wages for services engaged and of bills contracted for materials, supplies, and 
equipment used in performance of Contract Documents. 

2. Sureties shall be satisfactory to District.  Corporate sureties on these bonds and on bonds 
accompanying Bids shall be duly licensed to do business in the State of California and shall have an 
A.M. Best Company financial rating of A-IX or better. 

B. Insurance 

Insurance 00 73 17 (Insurance) incorporated herein by this reference. 

5. DRAWINGS AND SPECIFICATIONS 

A. Intent 

1. Drawings and Specifications are intended to describe a functionally complete and operable Project 
(and all parts thereof) to be constructed in accordance with the requirements of Contract Documents. 
 Contractor shall perform any work, provide services and furnish any materials or equipment that 
may reasonably be inferred from the requirements of Contract Documents or from prevailing custom 
or trade usage as being required to produce this intended result.   

B. Interpretation of Drawings and Specifications 

Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in the 
Drawings and Specifications prepared by the Architect/Engineer, the matter shall be referred to the 
Architect/Engineer in writing, with a copy to the Inspector and Project Manager.  Architect/Engineer shall issue 
with reasonable promptness such written clarifications or interpretations of the requirements of the Drawings 
and Specifications as Architect/Engineer may determine necessary, which shall be consistent with the intent of 
and be reasonably inferable from Contract Documents.  Such written clarifications or interpretations shall be 
binding upon Contractor.   

C. Standards to Apply Where Specifications are not Furnished 

It is provided that the Contractor shall furnish materials or manufactured articles or shall do Work for which no 
detailed specifications are set forth by supplying materials or manufactured articles of the best grade, in quality 
and workmanship, obtainable in the market from firms of established good reputation.  If not ordinarily carried 
in stock, the materials or manufactured articles shall conform to industry standards for first-class materials or 
articles of the kind required, with due consideration of the use to which they are to be put.   
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D. Deviation from Specifications and Drawings 

1. As set forth in Part 1, Title 24, California Code of Regulations, no modification or deviation from the 
Contract Documents will be permitted.  Contractor must perform Work in strict accordance with 
Contract Documents.  No order for any alteration, modification or extra which shall increase or 
decrease the cost of Work shall be valid unless the resulting increase or decrease in price shall have 
been agreed upon in writing, and the order signed by the Contractor, and certified by the authorized 
officer representing District.  As appropriate, Change Orders changing the approved drawings and 
technical specifications are subject to approval by the Division of the State Architect (DSA) under 
the procedures prescribed in Section 4-338, Part 1, Title 24, California Code of Regulations.   

2. District and/or Architect/Engineer may order that locations, lines and grades for Work vary from 
those shown on Drawings.  Changes may be made in location, lines or grades for Work under any 
item of Contract.  No extra payment in addition to unit price fixed in Contract for Work under 
respective items will be allowed on account of variations from Drawings in unit price items.  In lump 
sum contracts, or where there are no unit price items covering Work affected by variations of 
locations, lines or grades, all changes in the Contract Documents will be made in accordance with 
Article 13 of this Document 00 71 00. 

E. Precedence of Documents 

1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence 
shall prevail: 

a. Modifications in inverse chronological order (i.e., most recent first), and in the same order as 
specific portions they are modifying; 

b. Document 00 52 00 (Agreement), and terms and conditions referenced therein; 
c. Document 00 73 00 (Supplementary Conditions) and any other Supplementary Conditions; 
d. Document 00 71 00 (General Conditions);  
e. Division 1 Specifications; 
f. Division 2 through 60 Specifications; 
g. Drawings;  
h. Written numbers over figures, unless obviously incorrect;  
i. Figured dimensions over scaled dimensions;  
j. Large-scale Drawings over small-scale Drawings. 

2. Any conflict between Drawings and Division 2 through 60 Specifications will be resolved in favor of 
the document of the latest date (i.e., the most recent document), and if the dates are the same or not 
determinable, then in favor of Specifications. 

3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual 
quantities required to complete Work required by Contract Documents, will be resolved in favor of 
the actual quantities. 

4. In the event the Specifications include divisions above Division 60 (e.g., Division 60 and above), 
then such divisions shall be included within the Contract Documents unless identified otherwise. 

F. Ownership and Use of Drawings, Specifications and Contract Documents 

1. Drawings and Specifications prepared under this Contract were prepared for use for Work of 
Contract Documents only.  No part of the Contractor’s drawings and specifications or of any other 
Contract Documents shall be used for any other construction or for any other purpose except with the 
written consent of District. 

6. CONSTRUCTION BY DISTRICT OR BY SEPARATE CONTRACTORS  

A. District’s Right To Perform Construction And To Award Separate Contracts 

District may perform with its own forces, construction or operations related to the Project. District may also 
award separate contracts in connection with other portions of the Project or other construction or operations, on 
the Site or areas contiguous to the Site, under conditions similar to these Contract Documents, or may have 
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utility owners perform other work.  When separate contracts are awarded for different portions of the Project or 
other construction or operations on the Site, the term “Contractor” in these Contract Documents shall mean the 
Contractor herein. 

7. CONTROL OF THE WORK 

A. Subcontractors 

Contractor is fully responsible for Contractor’s own acts and omissions.  Contractor is responsible for all acts 
and omissions of its Subcontractors, suppliers, and other persons and organizations performing or furnishing 
any of the Work, labor, materials, or equipment under a direct or indirect contract with Contractor. 

B. Supervision of Work by Contractor 

1. Contractor shall be solely responsible for and have control and charge of construction means, 
methods, techniques, sequences and procedures, safety precautions and programs in connection with 
the Work.  Contractor shall be responsible to see that the completed Work complies accurately with 
Contract Documents. 

2. Contractor shall designate and keep on the Site at all times during Work progress a competent 
resident Superintendent or Project Manager, who, once designated, shall not be replaced without 
District’s express written consent.  The Superintendent or Project Manager shall be Contractor’s 
representative at the Site and shall have complete authority to act on behalf of Contractor.  All 
communications to and from the Superintendent or Project Manager shall be as binding as if given to 
or by Contractor. 

8. CONTRACTOR’S ORGANIZATION AND EQUIPMENT 

A. Contractor’s Legal Address 

Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address 
and facsimile number.  Contractor may change its legal address and facsimile number by notice in writing, 
delivered to District, which in conspicuous language advises District of a change in legal address or facsimile 
number, and which District accepts in writing.  Delivery to Contractor’s legal address or depositing in any post 
office or post office box regularly maintained by the United States Postal Service, in a wrapper with postage 
affixed, directed to Contractor at legal address, or of any drawings, notice, letter or other communication, shall 
be deemed legal and sufficient service thereof upon Contractor.  Facsimile to Contractor’s designated facsimile 
number of any letter, memorandum, or other communication on standard or legal sized paper, with proof of 
facsimile transmission, shall be deemed legal and sufficient service thereof upon Contractor. 

B. Contractor’s Office At The Work Site 

Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor representative 
authorized to transmit to and receive from District, communications, instructions or Drawings.  
Communications, instructions, or Drawings given to Contractor’s representative or delivered at the Site office in 
representative’s absence shall be deemed to have been given to Contractor. 

C. Contractor’s Superintendents Or Forepersons 

Contractor shall at all times be represented on Site by one or more superintendents, project managers or 
forepersons authorized and competent to receive and carry out any instructions that District may give, and shall 
be liable for faithful observance of instructions delivered to Contractor or to authorized representative or 
representatives on Site. 

D. Proficiency In English 

Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall 
possess proficiency in the English language in order to understand, receive and carry out oral and written 
communications or instructions relating to their job functions, including safety and security requirements. 

E. Site Decorum:  Contractor’s And Subcontractors’ Employees 

1. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful 
personnel to do Work.  If District notifies Contractor that any of its employees, or any of its 
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Subcontractors’ employees on Work is incompetent, unfaithful, disorderly, disruptive or profane, or 
fails to observe customary standards of conduct or refuses to carry out any provision of the Contract 
Documents, or uses threatening or abusive language to any person on Work representing District, or 
violates sanitary rules, or is otherwise unsatisfactory, and if District requests that such person be 
discharged from Work, then Contractor or its Subcontractor shall immediately discharge such person 
from Work and the discharged person shall not be re-employed on the Work except with consent of 
District. 

2. Contractor shall control the conduct of its employees and subcontractors so as to prevent 
unwarranted interaction initiated by Contractor's employees or subcontractors with individuals, 
(except those associated with the Project) at the college campus.  Any persons behaving 
inappropriately will be asked to leave the premises and not return 

3. Contractor shall comply with the college’s smoking policy. 
4. The playing of radios, televisions and other portable audio or video players on the Project Site is 

prohibited at all times.  

9. PROSECUTION AND PROGRESS OF THE WORK 

A. Contractor To Supply Sufficient Workers And Materials  

1. Unless otherwise required by District under the terms of Contract Documents, Contractor shall at all 
times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate 
and in a sequence and manner necessary to complete Work within the Contract Time.  This 
obligation shall remain in full force and effect notwithstanding disputes or claims of any type. 

B. Contractor to Not Disrupt District Operation. 

1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt 
District operations, including but not limited to, parking, utilities (electricity, gas, water), noise, 
access by students, faculty, other employees and administration, access by vendors and any other 
person or entity using District facilities or doing business with District.   

2. Academic Calendar/Events:   Contractor is advised to consult District’s website for information 
about the academic calendar.  Construction activities which may be disrupted due to these events are 
to be accounted for in all applicable Schedules, and Contract Time shall not be extended thereby.   

3. The contractor’s materials and equipment shall be confined to the areas in which the contractor is 
actively engaged and as directed and agreed to by the District’s Representative.  

4. The contractor shall not park vehicles, store materials or in any other manner block any drive or 
walkway to the campus or building.  Travel lanes and fire lanes shall be kept clear and clean at all 
times. 

5. Care shall be taken in driving vehicles onto school grounds.  Any damage to lawns, landscape, etc. 
shall be repaired at the contractor’s expense. 

6. All vehicles must have a parking permit displayed on the dashboard.  Vehicles not displaying 
District-provided parking permits may be cited and/or towed at the owner’s expense.  District’s 
Representative will issue parking permits prior to the start of the job. 

10. LEGAL AND MISCELLANEOUS 

A. Laws And Regulations 

1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and 
orders of any properly constituted authority affecting the Contract Documents, Work and persons 
connected with Work, and shall, to the greatest extent permitted by law, protect and indemnify 
District and its officers, employees, consultants and agents against any claim or liability, including 
attorney’s fees, arising from or based on violation of law, ordinance, regulation or order, whether by 
Contractor or by Subcontractors, employees or agents.  Authorized persons may at any time enter 
upon any part of Work to ascertain compliance of all applicable laws, ordinances, regulations and 
orders. 

2. Contractor shall comply with applicable portions of Title 19 and Title 24, California Code of 
Regulations (Uniform Building Code) (most recent edition), and Public Contract Code.  Whenever 
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Contract Documents require larger sizes or higher standards than are required by any applicable law, 
ordinance, regulation or order, Contract Documents shall govern.  Whenever Contract Documents 
require something that will violate such laws, ordinances, regulations or orders, then such laws, 
ordinances, regulations or orders shall govern. 

3. Contractor shall maintain in the Project Office a current copy of Title 19 and 24 of the California 
Code of Regulations at all times during construction. 

B. Permits And Taxes 

Contractor shall procure all permits and licenses applicable to the Work (including environmental matters to the 
extent applicable), pay all charges and fees, including fees for street opening permits, comply with, implement 
and acknowledge effectiveness of all permits, initiate and cooperate in securing all required notifications or 
approvals therefore, and give all notices necessary and incident to due and lawful prosecution of Work, unless 
otherwise provided herein.  District will pay applicable building permits, school, sanitation and water fees, 
except as otherwise provided in the Contract Documents.  If, under federal excise tax law, any transaction 
hereunder constitutes a sale on which a federal excise tax is imposed, and the sale is exempt from such excise 
tax because it is a sale to a state or local government for its exclusive use, the District, upon request, will 
execute a certificate of exemption which will certify (1) that the District is a political subdivision of the state for 
the purpose of such exemption, and (2) that the sale is for the exclusive use of the District. No excise tax for 
such materials shall be included in any bid price.  Contractor shall pay all sales and/or use taxes levied on 
materials, supplies, or equipment purchased and used on or incorporated into Work, and all other taxes properly 
assessed against equipment or other property used in connection with Work, without any increase in the 
Contract Sum.  Contractor shall make necessary arrangements with proper authorities having jurisdiction over 
roads, streets, pipelines, navigable waterways, railroads, and other works in advance of operations, even where 
District may have already obtained permits for the Work. 

C. Responsibility Of Contractor And Indemnification  

1. Except to the extent caused by their sole negligence, willful misconduct or active negligence, District 
and each of its officers, employees, consultants and agents including, but not limited to the Board, 
Architect/Engineer, and each District Representative, shall not be liable or accountable in any 
manner for loss or damage that may happen to any part of the Work; loss or damage to materials or 
other things used or employed in performing the Work; injury, sickness, disease, or death of any 
person; or damage to property resulting from any cause whatsoever, attributable to performance or 
character of the Work, and Contractor releases all of the foregoing persons and entities from any and 
all such claims. 

2. To the furthest extent permitted by law (including without limitation California Civil Code Section 
2782 and, if and to the extent applicable, California Civil Code Section 2782.8, Contractor shall 
assume defense of (with counsel approved by District), and indemnify and hold harmless, District 
and each of its officers, employees, consultants and agents, including but not limited to the Board, 
Architect/Engineer, and each District representative, from claims, suits, actions, and liability of every 
kind, nature and description, including but not limited to claims and fines of regulatory agencies and 
attorney’s fees and consultant’s fees, directly or indirectly arising out of, connected with or resulting 
from performance of the Work, failure to perform the Work, or condition of the Work which is 
caused in whole or part by any act or omission of Contractor, Subcontractors, anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable, regardless 
of whether it is caused in part by the negligence of District or by any person or entity required to be 
indemnified hereunder. 

3. With respect to third-party claims against Contractor, Contractor waives any and all rights to any 
type of express or implied indemnity against District and each of its officers, employees, consultants 
and agents including, but not limited to District, the Board, Architect/Engineer and each District 
representative. 

4. Approval or purchase of any insurance contracts or policies shall in no way relieve from liability nor 
limit the liability of Contractor, its Subcontractors of any tier, or the officers or agents of any of 
them. 

5. To the furthest extent permitted by law (including, without limitation, Civil Code Section 2782 and, 
if and to the extent applicable, Civil Code Section 2782.8, the indemnification provisions, releases of 
liability and limitations of liability, claims procedures, and limitations of remedy expressed 
throughout Contract Documents shall apply even in the event of breach of contract, negligence 
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(active or passive), fault or strict liability of the party(is) indemnified, released, or limited in liability, 
and shall survive the termination, rescission, breach, abandonment, or completion of the Work or the 
terms of the Contract Documents.  If Contractor fails to perform any of these defense or indemnity 
obligations, District may in its discretion back charge Contractor for District’s costs and damages 
resulting therefrom and withhold such sums from progress payments or other contract moneys which 
may become due. 

6. The indemnification provisions of this Contract as reflected in the Contract Documents shall not 
apply to any indemnified party to the extent of its sole negligence or willful misconduct; nor shall 
they apply to District or other indemnified party to the extent of its active negligence. 

D. Suspension Of Work 

District may, with or without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or 
in part for such period of time as District may determine.  An adjustment shall be made for increases in cost of 
performance of Work of the Contract Documents caused by any such suspension, delay or interruption.  No 
adjustment shall be made to extent that the suspension of Work was the direct or indirect result of Contractor’s 
failure to perform any of its obligations hereunder.  In addition, if applicable, Contractor shall receive a time 
extension for the actual period of time Contractor proves it was delayed by District’s order to suspend, delay or 
interrupt Work.  

E. Termination Of Contract For Cause 

Contract Termination for Cause:  District may declare Contractor in default of Contract Documents and District 
may terminate Contractor’s right to proceed under the Contract Documents for cause, including financial 
inability, material breach, and/or  violation of  valid law, statute, regulation, rule, ordinance, permit, license or 
order of any governmental agency applicable to the Project or Work.  If District declares Contractor in default 
of Contract Documents, Contractor shall have an opportunity to cure such breach within ten (10) Days of the 
date of notice from District to Contractor providing notice of the default; or, if such breach is curable but not 
curable within such ten-Day period, within such period of time as is reasonably necessary to accomplish such 
cure.  In order for Contractor to avail itself of a time period in excess of ten (10) Days, Contractor must provide 
District within the ten-Day period with a written plan (“cure plan”) acceptable to District to cure said breach 
which includes, for example, evidence of necessary resources, actual Subcontractor commitments, actual labor 
commitments, schedules and recovery schedules meeting Contract Document requirements and showing a 
realistic and achievable plan to cure the breach.  Contractor must then diligently commence and continue such 
cure according to the written cure plan.  In event of termination for cause, District will immediately serve 
written notice thereof upon Surety and Contractor.  Surety shall have the rights and obligations set forth in 
Document 00 61 00 (Construction Performance Bond).  Subject to the Surety’s rights under the Performance 
Bond (which rights are waived upon a default there under), District may take over the Work and prosecute it to 
completion by contract or by any other methods it may deem advisable. 

F. Termination Of Contract For Convenience 

Contract Termination for Convenience:  District may terminate for convenience performance of the Work under 
the Contract Documents in whole, or from time to time in part, whenever District shall determine that 
termination is in District’s best interest.  Termination for convenience may only be effected by District 
delivering to Contractor written “Notice of Termination for Convenience” specifying the extent to which 
performance of the Work under the Contract Documents is terminated and the effective date of the termination. 

G. Interest Of Public Officers 

No representative, officer, or employee of District, no member of the governing body of the locality in which 
the Project is situated, no member of the locality in which District was activated, and no other public official of 
such locality or localities who exercises any functions or responsibilities with respect to the Project, during the 
tenure of the official or for one year thereafter, shall, as principal, agent, attorney or otherwise, be directly or 
indirectly interested, in the Contract Documents or the proceeds thereof. 

H. Limit Of Liability 

District, and each of its officers, Board members, employees, consultants and agents including, but not limited 
to, architect/engineer and each other District representative shall have no liability to Contractor for special, 
consequential, or incidental damages, except to the limited extent that these contract documents or applicable 
public contracting statutes may specify their recovery. 
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I. Severability 

Any provisions or portions thereof of Contract Documents that are prohibited by, unlawful, or unenforceable 
under any applicable law of any jurisdiction shall as to such jurisdiction be ineffective without affecting other 
provisions or portions thereof in the Contract Documents. 

J. Ownership Of Results/Works For Hire 

 Any and all artwork, copy, posters, billboards, photographs, videotapes, audiotapes, systems designs, software, 
reports, diagrams, surveys, source codes or any original works of authorship created by Contractor or its 
Subcontractors or designers in connection with services performed under this Contract shall be works for hire as 
defined under Title 17 of the United States Code, and all copyrights in such works are the property of District.  
In the event that it is ever determined that any works created by Contractor or its Subcontractors or designers 
under this Contract are not works for hire under U.S. law, Contractor hereby assigns all copyrights to such 
works to District.  With the prior written approval of District, Contractor may retain and use copies of such 
works for reference and as documentation of its experience and capabilities. 

11. MODIFICATIONS OF CONTRACT DOCUMENTS 

A. Alterations, Modifications And Force Account Work  

1. District may make changes to the Work during the course of construction to bring the Work into 
compliance with environmental requirements or standards established by state and federal statutes 
and regulations enacted after the Contract has been awarded.  Contractor shall be compensated for 
changes affecting the Contract Time or Contract Sum of the Work as set forth in this Article 14 and 
in Section 01 26 00 (Modification Procedures). 

2. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written 
Change Order that shall specify: 
a. The Work performed in connection with the change to be made; 
b. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for 

the Work ordered; and 
c. The extent of the adjustment in the Contract Time, if any. 

3. A Change Order will become effective when signed by District.  If District exercises its right to 
decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this 
Document 00 71 00, then the resulting Change Order shall be effective when signed by District, 
notwithstanding that Contractor has not signed it. 

4. A performance bond rider covering changed Work must be executed before proceeding with the 
changed Work. 

B. Entitlement to Change Of Contract Time 

1. Contract Time may only be changed by Change Order or by Contract Modification, and all time 
limits stated in the Contract Documents are of the essence of Contract Documents.   

C. Compensable Time Extensions 

1. Contractor may receive a time extension and be compensated for delays caused directly and solely by 
District or, except as provided in subparagraph 3.b below, DSA. 

2. Contractor shall not be entitled to any time extension or compensation, however, for any delays 
caused in whole or in part by Contractor’s failure to perform its obligations under the Contract 
Documents, or during periods of delay concurrently caused by Contractor and either District or 
others.   

3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons: 
a. District’s right to sequence the Work in a manner which would avoid disruption to District’s 

tenants and their contractors or other prime contractors and their respective subcontractors, 
exercised as a result of Contractor’s failure to perform its cooperation and coordination 
responsibilities required by Contract Documents; District’s enforcement of any government act 
or regulation; or the provisions of the Contract Documents; 
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b. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto, 
provided such clarifications or Contract Modifications are processed by District or its 
consultants in a reasonable time commensurate with Contract Documents requirements. 

D. Liquidated Damages 

1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute 
acknowledgement by Contractor that Contractor understands, has ascertained and agrees that District 
will actually sustain damages in the amount fixed in the Contract Documents for each and every Day 
during which completion of Work required is delayed beyond expiration of time fixed for completion 
or extensions of time allowed pursuant to provisions hereof.  Contractor and District agree that 
specified measures of liquidated damages shall be presumed to be the damages actually sustained by 
District as defined below, and that because of the nature of the Project, it would be impracticable or 
extremely difficult to fix the actual damages. 

2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by 
District for increased Project administration expenses, including extra inspection, construction 
management and architectural and engineering expenses related to the Project and Contract 
Documents because Contractor failed to perform and complete Work within time fixed for 
completion or extensions of time allowed pursuant to provisions hereof.  Except as otherwise 
provided in Document 00 73 00 (Supplementary Conditions), liquidated damages shall also include 
lost revenues, interest expenses and cost of substitute facilities.  However, liquidated damages shall 
not be deemed to include within their scope additional damages or administrative costs arising from 
Defective Work, cost of completion of the Work, claims and fines of regulatory agencies, damages 
suffered by others or other forms of liability claimed against District as a result of delay (e.g., delay 
or delay related claims of other contractors, subcontractors or tenants), and defense costs thereof.  
Contractor shall be fully responsible for the actual amount of any such damages it causes, in addition 
to the liquidated damages otherwise due District. 

3. District may deduct from any money due or to become due to Contractor subsequent to time for 
completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum 
representing then-accrued liquidated damages.  Should Contractor fall behind the approved Progress 
Schedule in circumstances where it is substantially likely that District will be entitled to assess 
liquidated damages, District may deduct liquidated damages based on its estimated period of late 
completion.  District need not wait until Final Completion to withhold liquidated damages from 
Contractor’s progress payments.  Should money due or to become due to Contractor be insufficient 
to cover aggregate liquidated damages due, then Contractor forthwith shall pay the remainder of the 
assessed liquidated damages to District. 

12. WORKING CONDITIONS AND PREVAILING WAGES 

A. Use Of Site/Sanitary Rules 

1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  
Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site 
where needed, and their use shall be strictly enforced.  All toilets shall be properly secluded from 
public observation, and shall be located, constructed and maintained subject to District’s approval. 

2. Contractor shall confine construction equipment, the storage of materials and equipment and the 
operations of workers to the Site and land areas identified in and permitted by Contract Documents 
and other land and areas permitted by applicable laws and regulations, rights of way, permits and 
easements or as designated by District, and shall not unreasonably encumber the premises with 
construction equipment or other materials or equipment.  Contractor shall assume full responsibility 
for any damage to any such land or area, any improvement located thereon, or to the owner or 
occupant thereof resulting from the performance of Work. 

3. During the progress of the Work, Contractor shall keep the Site and the Project free from 
accumulations of waste materials, rubbish and other debris resulting from the Work.  At the 
completion of the Work, Contractor shall remove all waste materials, rubbish and debris from and 
about the Site as well as all tools, appliances, construction equipment and machinery and surplus 
materials.  Contractor shall leave the premises clean and ready for occupancy by District at 
Substantial Completion of Work.  Contractor shall restore to original condition all property not 
designated for alteration by Contract Documents. 
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B. Protection Of Work, Persons, Property And Operations 

1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with Work.  Contractor shall comply with all safety requirements specified 
in any safety program established by District, or required by state, federal or local laws and 
ordinances.  Contractor shall be responsible for all damage to Work, property or structures, all 
injuries to persons, and all damage and interruptions to District’s operations, arising from the 
performance of Work of the Contract Documents.  Except as otherwise expressly approved by 
District in writing, Contractor shall at all times perform all Work in a manner which does not 
interrupt, damage or otherwise adversely impact any facilities, operations, or real or personal 
property of District, its officers, employees, agents, invitees, licensees, lessees or contractors.  

2. Contractor shall designate a qualified and experienced safety representative at the Site whose duties 
and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety 
precautions and programs. 

3. District may, at its option, retain such moneys due under the Contract Documents as District deems 
necessary until District receives satisfactory evidence that any and all suits or claims against 
Contractor for injury to persons, property or operations are either settled, or adequately provided for 
(such as by insurance or otherwise). 

C. Responsibility For Safety And Health 

1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees 
comply with applicable health and safety laws while at the Site.  These laws include the 
Occupational Safety and Health Act of 1970 and rules and regulations issued pursuant thereto, and 
District’s safety regulations as amended from time to time.  Contractor shall comply with all District 
directions regarding protective clothing and gear. 

2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents 
and invitees on the Site. Contractor shall notify District, in writing, of the existence of hazardous 
conditions, property or equipment at the Site that are not under Contractor’s control.  Contractor shall 
be responsible for taking all the necessary precautions against injury to persons or damage to the 
property of Contractor, Subcontractors or persons from recognized hazards until the responsible 
party corrects the hazard.  Contractor shall provide protective clothing and gear to all visitors to the 
Site. 

3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the 
Site where Work under the Contract Documents is to be performed: District designated routes for 
ingress and egress thereto and any other District designated area.  Except those routes for ingress and 
egress over which Contractor has no right of control, within such areas, Contractor shall provide safe 
means of access to all places at which persons may at any time have occasion to be present. 

D. Emergencies 

In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto, 
Contractor, without special instruction or authorization from District, is obligated to act to prevent threat and 
damage, injury or loss, until directed otherwise by District.  Contractor shall give District prompt written notice 
if Contractor believes that any significant changes in Work or variations from Contract Documents have been 
caused thereby.  If District determines that a change in the Contract Documents is required because of the action 
taken by Contractor in response to such an emergency, a Change Order or Construction Change Directive will 
be issued to document the consequences of such action.  Emergency contact names & phone numbers, where 
Contractor’s Superintendent and Project Manager can be reached at any time, are to be provided to the District, 
within 10 days after issuance of a Notice to Proceed with Construction. 

E. Use Of Roadways And Walkways 

Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or 
pedestrian traffic.  Before beginning any interference and only with District’s prior concurrence, Contractor 
may provide detour or temporary bridge for traffic to pass around or over the interference, which Contractor 
shall maintain in satisfactory condition as long as interference continues.  Unless otherwise provided in the 
Contract Documents, Contractor shall bear the cost of these temporary facilities. 
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F. Nondiscrimination 

No person or entity shall discriminate in the employment of persons upon public works because of race, 
religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital 
status, sexual preference, or gender of such persons, except as provided in Section 12940 of the Government 
Code.  Every Contractor for public works violating the provisions of Section 1735 of the Labor Code is subject 
to all the penalties imposed for a violation of Chapter 1, Part 7, Division 2 of the Labor Code. 

G. Prevailing Wages 

1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract 
Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) 
work of a similar character in the locality in which the Work is performed and (2) legal holiday and 
overtime work in said locality.  The per diem wages shall be an amount equal to or more than the 
stipulated rates contained in a schedule that has been ascertained and determined by the Director of 
the State Department of Industrial Relations and District to be the general prevailing rate of per diem 
wages for each craft or type of workman or mechanic needed to execute this Contract.  Contractor 
shall also cause a copy of this determination of the prevailing rate of per diem wages to be posted at 
each Site.  

2. Contractor shall forfeit, as a penalty to District, Fifty Dollars ($50.00) for each laborer, workman, or 
mechanic employed in performing labor in and about the Work provided for in the Contract 
Documents for each Day, or portion thereof, that such laborer, workman or mechanic is paid less 
than the said stipulated rates for any work done under the Contract Documents by him or her or by 
any Subcontractor under him or her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of 
Division II of the California Labor Code.  The sums and amounts which shall be forfeited pursuant to 
this subparagraph and the terms of the Labor Code shall be withheld and retained from payments due 
to Contractor under the Contract Documents, pursuant to this Document 00 71 00 and the Labor 
Code, but no sum shall be so withheld, retained or forfeited except from the final payment without a 
full investigation by either the State Department of Industrial Relations or by District.  The Labor 
Commissioner pursuant to Labor Code Section 1775 shall determine the final amount of forfeiture. 

3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for 
performance of work or labor on Work provided for in the Contract, provision that Subcontractor 
shall pay persons performing labor or rendering service under subcontract or other arrangement not 
less than the general prevailing rate of per diem wages for work of a similar character in the locality 
in which the Work is performed, and not less than the general prevailing rate of per diem wages for 
holiday and overtime work fixed in the Labor Code. 

4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without 
limitation Labor Code Section 1813. Failure to so comply, including without limitation Labor Code 
Section 1776, shall constitute a default under this Contract. 

5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776. 
a. Contractor and Subcontractors must keep accurate payroll records, showing the name, address, 

social security number, Work classification, straight time and overtime hours worked each Day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other 
employee employed by him or her in connection with the Work of the Contract documents. Each 
payroll record shall contain or be verified by a written declaration as required by Labor Code 
Section 1776. 

b. The payroll records enumerated above must be certified and shall be available for inspection at 
all reasonable hours at the principal office of Contractor as required by Labor Code Section 
1776. 
(X) Contractor shall inform District of the location of records enumerated above, including the 

street address, city and county, and shall, within five working Days, provide a notice of a 
change of location and address. 

(Y) Contractor or Subcontractor has 10 Days in which to comply subsequent to receipt of a 
written notice requesting the records enumerated above.  In the event that Contractor or 
Subcontractor fails to comply with the ten-Day period, he or she shall, as a penalty to 
District on whose behalf the contract is made or awarded, forfeit $25.00 for each calendar 
Day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the 
request of the Division of Apprenticeship Standards or the Division of Labor Standards 
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Enforcement, these penalties shall be withheld from progress payments then due.  
Contractor is not subject to a penalty assessment pursuant to this subparagraph due to the 
failure of a Subcontractor to comply with this subparagraph.  

c. Contractor shall also deliver certified payrolls to District with each Application for Payment as 
described in Section 01 29 00 (Measurement & Payment). 

 

END OF DOCUMENT 
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SECTION 00 73 17 

 
CONTRACTOR-PROVIDED INSURANCE 

 
A. At or before the date specified in Section 00 11 19 (Instructions to Bidders), Contractor shall furnish to District 

satisfactory proof that Contractor has taken out for the entire period covered by the Contract the following 
classes of insurance in the form and with limits and deductibles specified below:   
1. Workers’ Compensation Insurance for all persons whom the Contractor may employ in carrying out Work 

contemplated under Contract Documents, in accordance with the Act of Legislature of State of California, 
known as “Workers’ Compensation Insurance and Safety Act,” approved May 26, 1913, and all acts 
amendatory or supplemental thereto, in the statutory amount.   Employers Liability Limit shall be not less 
than $1,000,000. 

2. Comprehensive General Liability Insurance covering claims for personal injury, bodily injury and property 
damage arising out of the Work and in a form providing coverage not less than that of a standard 
Commercial General Liability Insurance policy (“Occurrence Form”).  Such insurance shall provide for all 
operations and include independent contractors, products liability, completed operations for one year after 
Final Completion of the last Phase to be completed and acceptance of the final payment for the Work, 
contractual liability, and coverage for explosion, collapse and underground hazards.  The limits of such 
insurance shall be not less than [$2,000,000] each occurrence, [$4,000,000] general aggregate limit, and 
[$4,000,000] aggregate for products and completed operations.  The policies shall be endorsed to provide 
Broad Form Property Damage Coverage. 

3. All-Risk Builders’ Risk  aka ‘Course of Construction’ Insurance for physical loss or damage to the Work, 
temporary buildings, false work, and materials and equipment in transit, and shall insure against at least the 
following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and malicious 
mischief, damage to adjacent buildings, partial or total collapse of structure(s), debris removal, demolition 
occasioned by enforcement of Laws, water damage, damage caused by frost and freezing in the amount of 
100 percent of the completed value of the Work to be performed under this Contract.  Each loss shall be 
borne by Contractor.  

4. Comprehensive Automobile Liability Insurance covering all owned, non-owned, and hired vehicles.  Such 
insurance shall provide coverage not less than the standard Comprehensive Automobile Liability policy 
with limits not less than [$1,000,000] each person Bodily Injury, [$1,000,000] each occurrence Bodily 
Injury, and [$1,000,000] each occurrence Property Damage.  

B. All policies of insurance shall be placed with insurers acceptable to District.  The insurance underwriter(s) must 
have an A. M. Best Company rating of [A-IX] or better.  Required minimum amounts of insurance may be 
increased should conditions of Work, in opinion of District, warrant such increase.  Contractor shall increase 
required insurance amounts upon direction by District. 

Required Endorsements:   
1. Name San Mateo County Community College District, its Board of Trustees, and their employees, 

representatives, consultants, agents and Architect/Engineer as additional insured ATIMA (As 
Their Interest May Appear) on the Commercial General Liability Policy and Automobile Policy 
but only with respect to liability arising out of the activities of the Named Insured..   

2. Commercial General Liability additional insured endorsement shall be ISO version CG 20 10 
(11/85 edition) or its equivalent.  

3. Each such policy shall apply separately to each insured against which claim is made or suit is 
brought, except with respect to the limit of the insurance company’s liability required under 
paragraphs A.1, A3 & A6 of this Section 00 73 17.  

4. Insurance shall be primary and no other insurance or self-insured retention carried or held by 
District shall be called upon to contribute to a loss covered by insurance for the named insured. 

5. Insurance shall contain a provision requiring the insurance carriers to waive their rights of 
subrogation against District and all additional insured, as well as other insurance carriers for the 
Work. 
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6. Insurance certificates shall be addressed to: San Mateo County Community College District, 3401 
CSM Drive, San Mateo, 94402, Attention Facilities Planning and Operations Department. 

C. Certificates of insurance and endorsements shall have clearly typed thereon District Bid Number and title of 
Contract Documents.  Written notice of cancellation, non-renewal, or reduction in coverage of any policy shall 
be mailed to District (Attention: Contract Administration/Inspection) at the address listed in Section 00 52 00 
(Agreement), sixty (60) Days in advance of the effective date of the cancellation, non-renewal, or reduction in 
coverage.  Contractor shall maintain insurance in full force and effect during entire period of performance of 
Contract Documents.  Contractor shall keep insurance in force during warranty and guarantee periods, except 
that Contractor may discontinue All-Risk Course of Construction Insurance after Final Payment.  At time of 
making application for extension of time, and during all periods exceeding the Contract Time resulting from 
any cause, Contractor shall submit evidence that insurance policies will be in effect during requested additional 
period of time.  Upon District’s request, Contractor shall submit to District, within thirty (30) Days, copies of 
the actual insurance policies or renewals or replacements. 

D. Contractor shall pay all insurance premiums, including any charges for required waivers of subrogation or the 
endorsement of additional insured.  If Contractor fails to maintain insurance, District may take out comparable 
insurance, and deduct and retain amount of premium from any sums due Contractor under Contract Documents. 

E. If injury occurs to any employee of Contractor , Subcontractor or sub-subcontractor for which the employee, or 
the employee’s dependents in the event of employee’s death, is entitled to compensation from District under 
provisions of the Workers’ Compensation Insurance and Safety Act, as amended, or for which compensation is 
claimed from District, District may retain out of sums due Contractor under Contract Documents, amount 
sufficient to cover such compensation, as fixed by the Act, as amended, until such compensation is paid, or until 
it is determined that no compensation is due.  If District is compelled to pay compensation, District may, in its 
discretion, either deduct and retain from the Contract Sum the amount so paid, or require Contractor to 
reimburse District. 

F. Nothing in this Section 00 73 17 shall be construed as limiting in any way the extent to which Contractor or any 
Subcontractor may be held responsible for payment of damages resulting from their operations. 

G. Except that Subcontractors need obtain only [$1,000,000] of Comprehensive General Liability insurance, all 
Subcontractors shall maintain the same insurance required to be maintained by Contractor with respect to their 
portions of the Work, and Contractor shall cause the Subcontractors to furnish proof thereof to District within 
ten (10) Days of District’s request. 

H. The following provisions apply to any licensed professional engaged by Contractor to perform portions of the 
Work (“Professional”). 
1.  Each Professional shall maintain the following insurance at its sole cost and expense:  

a. Provided such insurance is customarily required by District when professionals engaged in the profession 
practiced by Professional directly contract with District, Professional Liability Insurance, insuring against 
professional errors and omissions arising from Professional’s work on the Project, with a limit of not less 
than [$1,000,000] for each claim.  If Professional cannot provide an occurrence policy, Professional shall 
provide insurance covering claims made as a result of performance of Work on this Project and shall 
maintain such insurance in effect for not less than two years following Final Completion of the Project.   

b. All insurance required by paragraphs A.1, A.2 and A.6 of this Section 00 73 17.  Professional shall satisfy 
all other provisions of paragraphs A, B, C, D, E and F of this Section 00 73 17 relating to that insurance, 
including without limitation providing required insurance certificates (containing the required 
endorsements) before commencing its Work on the Project. 

 
END OF SECTION 
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SECTION 00 91 01 

ADDENDUM NO. ONE  
 

SUMMARY 

This document includes requirements that clarify or supersede portions of the Contract Documents. The following 
changes, additions and deletions shall be made to the following document(s); all other conditions shall remain the 
same.   This Addendum is a Contract Document. 

 
 
 
 

END OF ADDENDUM 
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SECTION 01 10 00 

SUMMARY OF WORK 
 

PART 1 GENERAL 

1.1 SUMMARY 
A. Section includes summary of Work including: 

1. Work Covered By Contract Documents  
2. Bid Items, Allowances, and Alternates 
3. Work Under Other Contracts 
4. Future Work (N/A) 
5. Work Sequence 
6. Business Days and Hours 
7. Cooperation of Contractor and Coordination with Other Work 
8. Maintenance, Product Handling, and Protection 
9. Partial Occupancy/Utilization Requirements 
10. Contractor Use of Premises 
11. Lines and Grades 
12. Protection of Existing Structures and Utilities 
13. Damage to Existing Property 
14. Dust Control 
15. Parking 
16. Laydown/Staging Area 
17. Permits 
18. Punch List Verification 
19. Actual Damages for Violations 
20. Unfavorable Construction Conditions 
21. Construction Site Access 
22. Specification Data Sheets and Schedules 
23. Site Administration 
24. Products Ordered In Advance 
25. District-Furnished Products 
26. CEQA Mitigations 
27. Storm Water Pollution Program-  See Section 01 35 00 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

Work comprises a two-phase renovation of seven restrooms located at 3401 CSM 3401 CSM Drive, San Mateo, CA 94402. 
A. Furnish all labor, materials, equipment, services, permits, temporary controls and construction facilities, and all general 

conditions, seismic requirements, general requirements and incidentals required to complete the Work in its entirety as 
described in the Contract Documents.  The Work includes, but is not necessarily limited to the following: 

1. Coordination with other contractors working at the site and its Subcontractors, coordination with local 
utility owners and the District, obtaining necessary permits and complying with permit and environmental 
conditions, project startup and testing, site restoration and cleanup. 

B. The Work of this Contract comprises construction of all the Work indicated, described in the Specifications, or otherwise 
required by the Contract Documents. 

C. Unless provided otherwise in the Contract Documents, all risk of loss to Work covered by Contract Documents shall rest 
with Contractor until Final Acceptance of the Work. 

D. Contractor’s use of the premises for Work and storage is limited to the area indicated. 
E. Contractor shall be solely responsible for all utilities (including without limitation electricity, water, gas, etc.) at the Site. 
F. Contractor shall carefully remove, in a manner to prevent damage, all materials and equipment specified or indicated 

to be salvaged and reused or to remain the property of District.  Contractor shall store and protect salvaged items 
specified or indicated to be reused in the Work.   

a. Contractor may furnish and install new items instead of those specified or indicated to be salvaged and 
reused, in which case such removed items will become Contractor’s property. 
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G. Existing materials and equipment removed by Contractor shall not be reused in the Work, except where so specified or 
indicated. 

H. Salvaged items not to be reused in the Work, but to remain District’s property, shall be delivered by Contractor in 
good condition to District at the Facilities Maintenance Center, 1700 West Hillsdale Blvd, San Mateo. 

a. Any items specified or indicated to be salvaged which are damaged in removal, storage, or handling 
through carelessness or improper procedures shall be replaced by Contractor in kind or with new items. 

 

1.3 BID ITEMS, ALLOWANCES, AND ALTERNATES 

A. Any Bid Item may be deleted from the Work and Contract Sum, in total or in part, prior to or after award of Contract 
without compensation in any form or adjustment of other Bid Items or prices therefore. 

B. Payment of all items is subject to provisions of Contract Documents, including without limitation Section 01 29 00 
(Measurement and Payment).  

C. For all Bid Items, furnish and install all work indicated and described in Specifications and all other Contract 
Documents, including connections to existing systems.  Work and requirements applicable to each individual Bid Item, 
or unit of Work, shall be deemed incorporated into the description of each Bid Item.. 

D. Descriptions of Lump Sum Items (listed by Bid Item Numbers).  Bid items are not intended to be exclusive descriptions 
of work categories and Bidder shall determine and include in its pricing all materials, labor, and equipment necessary to 
complete each Bid Item as shown and specified:   

1. Bonds and Insurance.  The lump sum price paid under this item shall be full payment for all Bonds and 
Insurance required by Document 00 71 00 (General Conditions). 

2. Safety Plan and Programs.  The lump sum price paid under this item shall be full payment for providing the 
Safety Plan and programs as required by Section 01 56 00 (Site Security and Safety) and 00 71 00 (General 
Conditions). 

3. Mobilization/Demobilization. The lump sum price paid under this item shall be full payment for initial 
mobilization at Project commencement (50% to be paid then), and cleanup and demobilization at Final 
Completion of Work to be completed (50% to be paid then). 

4. Installation, Operation, and Maintenance Manuals, Record Drawings-.  The lump sum price paid under this 
item shall be full payment for preparation of installation, operation, and maintenance manuals.  

5. All Work of Contract Documents other than Work separately provided for under other Bid Items. The lump 
sum price paid under this item shall be full payment for all Work of Contract Documents other than Work 
separately provided for under other Bid Items, including cleaning, startup, and testing, submittals, and all 
other general conditions, general requirements, and seismic requirements. 

E. Allowances:  
1. Allowance work shall be done as Change Orders and as specified in Section 01 26 00 (Modification 

Procedures).  Identify Allowance Items (See Document 00 41 00 [Bid Form]) work on the Progress 
Schedules and on Applications for Payment. 

2. The Amount given on Document 00 41 00 (Bid Form) under each Allowance Item is the sum of money set 
aside for each Allowance Item.  These amounts shall be included in the Contract Sum on the Bid Form. 

3. If the cost of work done under any Allowance Item is less than the amount given on the Bid Form under 
that Allowance Item, the Contract Sum shall be reduced by the difference between the amount given in the 
Bid Form and the cost of work actually done. 

4. Scope of Allowances: 
a. N/A  

F. Alternates:  
a. N/A 

1.4 WORK UNDER OTHER CONTRACTS  

Work at the site performed by others includes the following: N/A 

1.5 FUTURE WORK  

N/A 

1.6 WORK SEQUENCE 

A. Construct Work in stages and at times to accommodate District operation requirements during the construction period; 
coordinate construction schedule and operations with District. 
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B. Contractor shall not have access to the Phase 2 area before 12/24/2014, unless otherwise agreed upon by District.  
Contractor shall schedule Work in this area accordingly. 

C. Contractor acknowledges that shoring may be required to maintain a safe excavation and protect facilities, including both 
existing and recently constructed under this Contract.  All expenses for shoring of excavations shall be included in the 
appropriate bid items. 

1.7 BUSINESS DAYS AND HOURS  

A. The District’s Regular Business Days and hours for construction personnel, such as facilities managers, architects, 
inspectors, and maintenance personnel, are Monday-Friday inclusive, 7:30 a.m. - 4:30 p.m. local time.   

B. Contractor is advised that District, students and faculty are on campuses Monday – Friday, 8:00 a.m. - 10:00 p.m., with 
generally less activity between 1:00 p.m. and 6:00 p.m., and Saturday 8:00 a.m. – 1:00 p.m. 

C. Contractor may work at the Site on weekends or holidays if it notifies District in writing at least 48 hours in advance.  In 
the case of Work by Contractor after normal working hours or on weekends or holidays, Contractor shall be responsible 
for any additional inspection costs incurred by the District.  Such costs may be withheld from any succeeding monthly 
progress payment.   

D. See Section 00 73 00 Supplementary Conditions for College Activities and Events which may also result in Contractor’s 
inability to work. 

E. Contractor shall protect facilities against deleterious substances and damage. 

1.8 COOPERATION OF CONTRACTOR AND COORDINATION WITH OTHER WORK 

A. Coordinate with District and any District forces, or other contractors and forces, as required by Document 00 71 00 
(General Conditions), paragraph 6. 

B. Contractor shall coordinate the construction schedule with the regular daily operations schedule of the District and 
Campus for minimal interruption during utility service installations/modifications.  All shut-downs required to perform 
the work and temporary facilities/utilities to affected District constituencies or other projects shall be coordinated by the 
Contractor and included in the base scope/cost of the project for normal power service installation. 

C. Noise: Construction activities are to comply with applicable local noise ordinance and applicable Cal-OSHA regulations.  
D. Connections to Existing Facilities.  Unless otherwise specified or indicated, Contractor shall make all necessary 

connections to existing facilities, including structures, drain lines, and utilities such as water, sewer, gas, telephone, and 
electric.  In each case, Contractor shall receive permission from District or the owning utility prior to undertaking 
connections. 

1.9 MAINTENANCE, PRODUCT HANDLING, AND PROTECTION  

A. Transport, deliver, handle, and store materials and equipment at the Site in such a manner as to prevent the breakage, 
damage or intrusions of foreign matter or moisture, and otherwise to prevent damage. 

B. Hazardous substance compliance:  Provide District with copies of the OSHA Material Safety Data Sheets (MSDS) for all 
products containing a hazardous substance, examples:  Adhesives, paints, sealants, and the like. 

C. Packaging:  Provide packaged material in manufacturer’s original containers with seals unbroken and labels intact until 
incorporated into the Work. 

D. Remove all damaged or otherwise unsuitable material and equipment promptly from the Site. 
E. Protection:  Protect all finished surfaces. 
F. Asbestos Removal:  If, during the progress of the Work, suspected asbestos-containing products are identified, 

Contractor shall stop work in the affected area and immediately notify the Owner.  Owner shall either directly engage an 
asbestos removal contractor to verify the materials and, if necessary, encapsulate, enclose, or remove and dispose of all 
asbestos in accordance with current regulations of the Environmental Protection Agency and the U. S. Department of 
Labor – Occupational Safety and Health Administration, the state asbestos regulating agency, and any local government 
agency; or Owner shall direct Contractor to do the same as a Change Order to the contract.  The Contractor shall take all 
measures to avoid and/or mitigate delays due to Hazardous Materials/Waste finds such as:  avoiding the area of the find 
and proceeding with other work on the project; developing “work around” plans; and documenting his best efforts to 
avoid and/or mitigate delays.   

1. Asbestos Removal Subcontractor’s Qualifications.  The Subcontractor for asbestos removal shall be 
regularly engaged in this type of activity and shall be familiar with the regulations that govern this work.  
The Subcontractor shall demonstrate to the satisfaction of District that it has successfully completed at least 
three asbestos removal projects that it has the necessary staff and equipment to perform the work, and that 
it has an approved site for disposal of the asbestos.  Liability insurance covering the asbestos abatement 
work shall be provided as specified in the Supplementary Conditions. 
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2. Asbestos Removal Methods.  The asbestos removal Subcontractor shall submit a work plan of its proposed 
removal procedure to District before beginning work and shall certify that the methods are in full 
compliance with the governing regulations.  The work plan shall cover all aspects of the removal, including 
health and safety of employees and building occupants, hygiene facilities, employee certification, clearance 
criteria, transportation and disposal, enclosure techniques, and other techniques appropriate for the 
proposed work.  

G. Cost of maintenance of systems and equipment prior to either Substantial Completion or filing of a Notice of Completion 
will be considered as included in prices bid and no direct or additional payment will be made therefore. 

H. Maintenance logs and all related contract close-out documentation will be submitted to the District’s Representative no 
more than thirty (30) days after the date of Substantial Completion.  A Notice of Completion will not be filed until all 
contract close-out documents are submitted and approved. 

1.10 PARTIAL OCCUPANCY/UTILIZATION REQUIREMENTS 

A. Allow District to take possession of and use any completed or partially completed portion of the Work during the 
progress of the Work as soon as is possible without interference to the Work. 

B. Possession, use of Work, and placement and installation of equipment by District shall not in any way evidence the 
completion of the Work or any part of it. 

C. Contractor shall not be held responsible for damage to the occupied part of the Work resulting from District occupancy. 
D. Make available, in areas occupied, on a 24-hour per day and 7-day per week basis if required, any utility services, 

heating, and cooling in condition to be put in operation at the time of occupancy. 
1. Responsibility for operation and maintenance of said equipment shall remain with Contractor. 
2. Make, and District shall certify, an itemized list of each piece of equipment so operated with the date 

operation commences. 
3. Itemized list noted above shall be basis for commencement of warranty period for equipment. 
4. District shall pay for utility cost arising out of occupancy by District during construction. 

E. Use and occupancy by District prior to acceptance of Work does not relieve Contractor of its responsibility to maintain 
insurance and bonds required under the Contract until entire Work is completed and accepted by District. 

F. Prior to date of Final Acceptance of the Work by District, all necessary repairs or renewals in Work or part thereof so 
used, not due to ordinary wear and tear, but due to defective materials or workmanship or to operations of Contractor, 
shall be made at expense of Contractor, as required in Document 00 71 00 (General Conditions). 

G. Use by District of Work or part thereof as contemplated by this Section 01 10 00 shall in no case be construed as 
constituting acceptance of Work or any part thereof.  Such use shall neither relieve Contractor of any responsibilities 
under Contract, nor act as waiver by District of any of the conditions thereof. 

H. District may specify in the Contract Documents that portions of the Work, including electrical and mechanical systems 
or separate structures, shall be substantially completed on dates described in paragraph 1.6 of this Section 01 10 00, if 
any, prior to substantial completion of all of the Work.  Contractor shall notify District’s Representative and 
Architect/Engineer in writing when Contractor considers any such part of the Work ready for its intended use and 
substantially complete and request District to issue a Certificate of Substantial Completion for that part of the Work.   

1.11 CONTRACTOR USE OF PREMISES 

A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws. 
B. Do not unreasonably encumber Project Site with materials or equipment. 
C. Assume full responsibility for protection and safekeeping of products stored on premises. 
D. Move any stored products that interfere with operations of District or other contractor. 
E. Parking, storage, staging, and work areas shall be coordinated with the District, and comply with all other Contract 

documents requirements.  

1.12 LINES AND GRADES 

A. All Work shall be done to the lines, grades, and elevations indicated on the Drawings. 
B. District shall provide basic horizontal and vertical control points to be used as datums for the Work.  All additional 

survey, layout, and measurement work shall be performed by Contractor as a part of the Work. 
C. Contractor shall provide at its cost an experienced instrument person, competent assistants, and such instruments, tools, 

stakes and other materials required to complete the survey, layout, and measurement work.  In addition, Contractor shall 
furnish at its cost competent persons and such tools, stakes, and other materials as District (and/or any 
Architect/Engineer) may require in establishing or designating control points, or in checking survey, layout, and 
measurement work performed by Contractor. 
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D. Contractor shall keep District informed, a reasonable time in advance, of the times and places at which it wishes to do 
survey/layout work, so that any checking deemed necessary by District may be done with minimum inconvenience to 
District and minimum delay to Contractor. 

E. Contractor shall remove and reconstruct Work which is improperly located. 

1.13 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

A. The Drawings may indicate existing above- and below-grade structures, drainage lines, storm drains, sewers, water, gas, 
electrical, hot water, and other similar items and utilities that are known to District. 

B. Contractor shall locate these known existing installations before proceeding with trenching or other operations which 
may cause damage, shall maintain them in service where appropriate, and shall repair any damage to them caused by the 
Work, at no increase in Contract Sum. 

C. Additional utilities whose locations are unknown to District are suspected to exist.  Contractor must be alert to their 
existence.  If additional utilities are encountered, Contractor must immediately report to District for disposition. 

D. In addition to reporting, if a utility is damaged, Contractor must take appropriate action as provided in Document 00 71 
00 (General Conditions). 

E. Additional compensation or extension of time on account of utilities not indicated or otherwise brought to Contractor’s 
attention including reasonable action taken to protect or repair damage shall be determined as provided in Document 00 
71 00 (General Conditions). 

1.14 DAMAGE TO EXISTING PROPERTY 

A. Contractor will be responsible for any damage to existing structures, Work, materials, or equipment because of its 
operations and shall repair or replace any damaged structures, Work, materials, or equipment to the satisfaction of, and at 
no additional cost to, District. 

B. Contractor shall protect all existing structures and property from damage and shall provide bracing, shoring, or other 
work necessary for such protection. 

C. Contractor shall be responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders, ditches, 
embankments, culverts, bridges, or other public or private property, which may be caused by transporting equipment, 
materials, or workers to or from the Work.  Contractor shall make satisfactory and acceptable arrangements with the 
agency having jurisdiction over the damaged property concerning its repair or replacement. 

1.15 DUST CONTROL  

A. Contractor shall take reasonable measures to prevent unnecessary dust.  The following items shall be specifically 
implemented to control dust: 

1. All construction locations with active excavation shall be watered at least twice daily. 
2. Cover all trucks hauling soil, sand, and other loose materials; or require all trucks to maintain at least 

two feet of freeboard. 
3. Pave, apply water daily, or apply non-toxic soil stabilizers on all un-paved access roads, parking areas, 

and staging areas at construction site. 
4. Sweep daily with water sweepers all paved access roads, parking areas, and staging areas at 

construction sites during earthwork activities.  
5. Enclose, cover, water twice daily, or apply non-toxic soil binders to exposed stockpiles (dirt, sand, 

etc.) 
6. Limit the speed of all construction vehicles to 5 miles per hour while on un-paved roads at the Site. 

B. Buildings or operating facilities which may be affected adversely by dust shall be adequately protected from dust.  
Existing and new machinery, motors, instrument panels, or similar equipment shall be protected by suitable dust screens.  
Proper ventilation shall be included with dust screens. 

C. Building Interiors: provide dust barriers, walk-off pads, etc. to minimize dust infiltration in buildings. If required, the 
Contractor will clean interior common areas (e.g., corridors, lobbies) as needed during each work day. 

1.16 PARKING 

Parking will be provided in designated areas at no cost to the Contractor. 

1.17 LAYDOWN/STAGING AREA 

Contractor shall utilize the area indicated on the Drawings for storage of all construction materials.  This area shall 
be fenced and locked by Contractor for security purposes. 
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1.18 PUNCH LIST VERIFICATION 

A punch list examination will be performed upon Substantial Completion of Work.  One follow-up review of punch 
list items for each discipline will be provided.  If further Site visits are required to review punch list items due to 
incompleteness of the Work by Contractor, at District’s discretion, Contractor shall reimburse District for these 
visits.  

1.19 UNFAVORABLE CONSTRUCTION CONDITIONS 

During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor shall confine its 
operations to Work which will not be affected adversely by such conditions.  No portion of the Work shall be 
constructed under conditions which would affect adversely the quality or efficiency thereof, unless special means or 
precautions are taken by Contractor to perform the Work in a proper and satisfactory manner. The Contractor will 
employ BEST practices to manage the construction site during inclement weather. 

1.20 CONSTRUCTION SITE ACCESS 

Contractor shall at all times limit access to the Site to necessary personnel only.  All personnel associated with 
construction of the Project shall enter the site through Contractor’s access gate, at the location indicated on the 
Drawings.  Access for construction personnel shall be limited to regular work hours, unless prior approval is 
obtained from the District.  All mail and deliveries (Federal Express, equipment, etc.) shall be sent to a separate 
address (at Contractor’s gate), specifically arranged by Contractor for the Project.  Contractor is responsible for 
providing adequate signage (subject to District approval) to alert delivery persons to the project site.  The District 
will not receive or forward Contractor mail or deliveries.  

1.21 SPECIFICATION DATA SHEETS AND SCHEDULES 

Specifications may have data sheets and schedules as part of specific specification sections.  Locations for data 
entries on the data sheets and schedules may be left blank intentionally.  Each line where data may be entered on the 
data sheet has a selection box in the column “Chk”.  When the box for a line is checked and no data is entered in the 
respective line, this indicates that no data is required for that line of the data sheet. 

 
Other standard codes which apply to the Work are designated in the Specifications. 

1.22 SITE ADMINISTRATION 

Contractor shall be responsible for all areas of the Site used by it and by all Subcontractors in the performance of the 
Work.  Contractor shall exert full control over the actions of all employees and other persons with respect to the use 
and preservation of property and existing facilities, except such controls as may be specifically reserved to District 
or others.  Contractor shall have the right to exclude from the Site all persons who have no purpose related to the 
Work or its inspection, and may require all persons on the Site to observe the same regulations as Contractor 
requires of its employees. 
 

1.23  EROSION CONTROL 
 

A. SCOPE OF WORK 
 

1. General:  Provide all materials, equipment and labor necessary to furnish and install straw wattles, silt 
fence barriers, hydroseed, or other Best Management Practices (BMP’s) at locations shown on the 
Contractors Storm Water Pollution Prevention Plan.  See Section 01 35 00 for further detail. 

2. Storm Water Pollution Prevention Plan:  Prepare and implement a Storm Water Pollution Prevention Plan 
(SWPPP) tailored to the Contractor's operations, methods and equipment.  Comply with State Water 
Resources Control Board requirements.  The SWPPP shall be reviewed and approved by the authority 
having jurisdiction prior to the start of work.  The SWPPP shall be tailored to the contractor’s approach to 
the work in this contract.  The Contractor shall as a minimum address: 
a. Cut and fill operations 
b. Temporary stockpiles 
c. Vehicle and equipment storage, maintenance and fueling operations 
d. Concrete, plaster, mortar and paint disposal 
e. Dust control 
f. Tracking of dirt and mud, on and off of site, and adjacent streets. 

July 12, 2014     01 10 00 - Page 6 of 7     Bid No. 86690 
District Office Restroom Renovation Project  



San Mateo County Community College District                    Summary of Work 
 

g. Pipe flushing and protection of drainage facilities both new and existing, on and off site as 
required by State Water Resources Control Board. 

 
1.01 QUALITY ASSURANCE 
 
 .  General:  Comply with governing codes and regulations of the State Water Resources Control Board. 
 
1.03  SUBMITTALS 
 
A. Notice Of Intent (NOI):  The Contractor shall submit a NOI to the State Water Resources Control Board in 

the name of San Mateo County Community College District prior to beginning work on site if required.  

PART 2  PRODUCTS 

2.1 PRODUCTS ORDERED IN ADVANCE (if applicable) 
   
 
2.2 RESPONSIBILITIES FOR DISTRICT-FURNISHED PRODUCTS 

A. District's Responsibilities: 
1. Arrange for and deliver District-reviewed Shop Drawings, Product Data, and Samples, to Contractor. 
2. Arrange and pay for delivery to site. 
3. On delivery, inspect products jointly with Contractor. 
4. Submit claims for transportation damage and replace damaged, defective, or deficient items. 
5. Arrange for manufacturers' warranties, inspections, and service. 

B. Contractor's Responsibilities: 
1. Review District-reviewed Shop Drawings, Product Data, and Samples. 
2. Receive and unload products at site; inspect for completeness or damage jointly with District. 
3. Handle, store, install, and finish products. 
4. Repair or replace items damaged after receipt. 
5. Install into Project per Contract Documents. 

PART 3  EXECUTION – NOT USED 

 

END OF SECTION 
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SECTION 01 10 01 

1. GENERAL CONTRACT REQUIREMENTS 
 

a. Insurance.  Contractor shall conform to the requirements of Section 00 73 17 Insurance. 
 

b. Guaranty.  Contractor hereby grants to District for a period of one year following the date of 
Final Completion, or such longer period specified in the Contract Documents, its unconditional 
warranty of the quality and adequacy of all of the Work including, without limitation, all labor, 
materials and equipment provided by Contractor and its Subcontractors of all tiers in connection 
with the Work. 
1. Correction Period: If within one year after the date of Final Completion, or such longer period 

of time as may be prescribed by laws or regulations, or by the terms of Contract Documents, 
any Work is found to be defective, Contractor shall promptly, without cost to District and in 
accordance with District’s written instructions, correct such Defective Work.   

 
c. Cleaning.  Contractor shall keep District property, including buildings, outdoor campus areas 

including but not limited to roadways and parking lots, clean and free of dust, mud, and debris 
resulting from Contractor’s operations.  Daily cleanup throughout the job will be necessary as 
Contractor progresses with its Work, but extra attention to cleanup shall be made prior to 
weekends and holidays.  Without limiting the foregoing, Contractor shall remove trench spoils 
along traveled ways daily; grade and vacuum broom surfaces initially where applicable and later 
water flush with high-pressure sprays, being careful to avoid downstream contamination. 
1. Progress Cleaning 

a. Contractor shall perform periodic cleaning to ensure that buildings, streets, roadways 
and other District properties affected by the project are maintained free from 
accumulation of waste materials, dust, mud, and debris. 

b. All dust, mud, spoils, and construction debris shall be removed daily.  
c. Dispose of all construction debris, dirt and spoils resulting from the Work at sites 

chosen by Contractor in accordance with applicable local, state, and federal 
regulations.  

d. Contractor shall estimate, log and submit regular reports to the District, an estimate 
of quantities of waste materials disposed of for District’s compliance with solid 
waste reduction requirements.  Documentation requirements, including the 
nature of materials, destination, volume and tonnage, shall be submitted 
monthly, annually and at final completion.  Refer to Section 01 74 00 Solid 
Waste Reporting Log.  

e. Contractor shall take care to mitigate dust during interior renovation activities 
through proper use of dust controls.  Dust controls will include, but not be 
limited to: dust barricades, walk-off mats, negative air machines and daily 
custodial clean-up employed by the Contract and at no additional cost to the 
District 

2. Final Cleaning 
a. Contractor shall execute final cleaning prior to final inspection, using only properly 

skilled workers. 
b. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials 

from exposed interior and exterior finished surfaces. 
c. Repair, patch, and touch up marred surfaces to match adjacent finishes. 
d. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains 

and foreign substances, polish transparent and glossy surfaces, vacuum carpeted 
and soft surfaces. 

e. Clean equipment and fixtures to a sanitary condition, clean or replace filters of 
mechanical equipment operated during construction, clean ducts, blowers and 
coils of units operated without filters during construction. 
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f. Clean Site; mechanically sweep paved areas. 
g. Remove waste and surplus materials, rubbish, and construction facilities from Site. 

 
d. Temporary Utilities and Controls.  Contractor shall keep District property, including buildings, 

outdoor campus areas including but not limited to roadways and parking lots, clean and free of 
dust, mud, and debris resulting from Contractor’s operations.  Daily cleanup throughout the job 
will be necessary as Contractor progresses with its Work, but extra attention to cleanup shall be 
made prior to weekends and holidays.  Without limiting the foregoing, Contractor shall remove 
trench spoils along traveled ways daily; grade and vacuum broom surfaces initially where 
applicable and later water flush with high-pressure sprays, being careful to avoid downstream 
contamination. 
1. Temporary Power may be obtained from District at no cost to Contractor, but Contractor must 

provide all necessary wiring and appurtenances for connection to District’s system.  
Contractor must coordinate point of connection with the District.  

2. Temporary Water may be obtained from District at no cost to Contractor, but Contractor shall 
furnish necessary pipe, hose, nozzles, tools and perform all necessary labor to connect to the 
District’s system.  Unnecessary waste of water will not be permitted.  Special hydrant 
wrenches shall be used for opening and closing fire hydrants; in no case shall pipe wrenches 
be used for this purpose.   

a. Contractor must provide all necessary piping and appurtenances for connection to 
District’s system.  Contractor must coordinate point of connection with the 
District.  

3. Temporary Sanitary Facilities.  Contractor may use District’s existing sanitary facilities, 
unless otherwise noted.   

a. If Contractor is to provide temporary sanitary facilities, sanitary facilities shall be of 
reasonable capacity, properly maintained throughout the construction period, 
and obscured from public view to the greatest practical extent.  If toilets of the 
chemically treated type are used, at least one toilet will be furnished for each 20 
persons.  Contractor shall enforce the use of such sanitary facilities by all 
personnel at the Site. 

b. Comply with all minimum requirements of the Health Department or other public 
agency having jurisdiction; maintain in a sanitary condition at all times. 

c. If District’s existing sanitary facilities will be disrupted by the work of this project, 
Contractor shall provide adequate temporary sanitary facilities to maintain 
College’s operations during sanitary facility interruptions. 

d. Remove temporary sanitary facilities prior to final inspection; clean and repair 
damage caused by installation or use of temporary sanitary facilities. 

4. Temporary Barriers and Enclosures  
a. Provide barriers to prevent unauthorized entry to construction areas, and to protect 

existing facilities and adjacent properties from damage from construction 
operations. 

b. Provide barricades to allow for continued safe use of adjacent College facilities. 
c. Remove temporary barriers and enclosures prior to final inspection; clean and repair 

damage caused by installation or use of temporary sanitary facilities. 
 

e. Site Security and Safety.  In order to continue support of our educational mission, the District’s 
campuses and many of its facilities will remain occupied during completion of the Work, making 
Site Security and Safety of paramount importance.  Campuses are visited, on a daily basis, by an 
ever-changing and diverse population. Students, District staff, visitors, the public at large and 
contractor personnel will encounter real and potential safety hazards on a regular basis.  Among 
this population, knowledge of safety and security hazards varies from considerable to none.  This 
makes the risk of an injury of utmost concern to the District.  Contractor shall assume overall 
responsibility for project safety compliance.   
1. Protection:  Continuously maintain protection as necessary to protect the Work, as a whole 

and in part, and adjacent property and improvements from accidents, injuries or damage. 
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2. Control of Site:  Ensure that no alcohol, firearms, weapons, or controlled substance enters or 
is used at the Site.  Immediately and permanently remove from the Site any employee, 
contractor, subcontractor, vendor or consultant found in violation of this provision.  

3. Isolate the Project Work Site: 
a. For exterior work- through the use of “pre-paneled” 6-foot high chain link fence.  

Fence panels shall include end clips/brackets with which the individual panels 
can be made into a “fence section” of indefinite length. 

b. For interior work - through the combined use of plywood and plastic sheeting walls 
constructed to prevent accidental entry to the work area and keep dust from 
entering occupied areas.  Walls shall include end clips/brackets with which the 
individual panels can be made into a “wall section” of indefinite length. 

c. Contractor shall be responsible for posting, and maintaining, no less than the 
following construction site signage:  CAUTION CONSTRUCTION; HARD 
HAT AREA; AND KEEP OUT.   

4. Site Security:  Protect and maintain the security of persons, existing facilities and property at 
the Site, including without limitation preventing theft, loss, vandalism and improper 
concealment of personal property of the District and all persons lawfully present on the Site, 
and including times where workers are not present on the Site. 

5. Safety Program:  Within ten (10) days after Notice to Proceed, submit a Safety Program that 
includes at a minimum the following components: 

a. Injury and Illness Prevention Program (IIPP):  Conforming to the General Industrial 
Safety Orders (CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 3203), 
and the California Labor Code (Section 6401.7). 

b. Site-Specific Safety and Health Plan (SSHP):  Describing health and safety 
procedures that shall be implemented during the Work in order to ensure safety 
of the public and those performing the Work.  Follow the guidelines for a SSHP 
listed in CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 5192, Item 
(b) (4) f. 

c. Confined Space Program as set forth in the General Industrial Safety Orders (CCR 
Title 8, Division 1, Chapter 4, Subchapter 7, Section 5157).   During entry 
operations, or at the conclusion of entry operations, verbally notify Engineer of 
the permit space program followed and of any hazards confronted or created in 
permit spaces during entry operations. 

d. Emergency Response Plan (ERP):  Describe procedures that shall be implemented in 
the event an incident or emergency occurs at the Project Site. The ERP should 
model multiple incident scenarios (e.g. minor injury, earthquake, fatality, fire, 
etc.).  Special attention should be paid to Project Site access/egress and 
contractor personnel evacuation/staging areas.  The District will provide contact 
information for designated internal staff. 

 
f. Schedule:  Contractor shall develop a network plan and schedule for the project demonstrating 

complete fulfillment of all contract requirements, shall keep the network plans up to date and shall 
utilize the Critical Path Method (CPM) in planning, coordinating, performing and reporting the 
work under this contract, including all activities of Subcontractors, equipment vendors, and 
suppliers, and in assisting District and District’s Project Manager in monitoring the progress of the 
Work.  Prepare the schedule as a time-scaled CPM network showing continuous flow from left to 
right.  Durations and specific calendar dates shall be clearly and legibly shown for the start and 
finish of each work activity in sufficient detail to demonstrate logical planning for the Work and to 
represent a practical plan to complete the Work within the Contract Time. 
1. Submit an initial contract schedule no later than three (3) days after the Notice to Proceed has 

been issued.  Contractor shall also submit an electronic copy of this document.  The initial 
contract schedule shall include but not be limited to: 

a. A legend of scheduled activities. 
b. Scheduled work activities that clearly indicate the scope of work to be completed. 
c. Major milestones, which are critical to the completion of the work, including but not 
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limited to the following: NTP date; mobilization; coordination review and 
detailing activities; contractor quality control review activities; substantial 
completion and contract completion. 

d. Major work activity categories to be included in the Initial Contract Schedule. 
e. Submittals Section, containing submission, review, procurement and delivery of all 

project materials. 
f. OFCI/OFOI items. 
g. Substantial Completion. 
h. Punch list formulation and correction.  
i. Contractor closeout documentation and training. 
j. Contractor punch list corrective work. 
k. Demobilization and project completion. 
l. Inclement weather days. 
m. Calendar designations identifying all holidays and non-working days. 

2. Once approved by District, Contractor's final contract schedule shall be used by Contractor 
for executing the Work of the Contract, including planning, organizing and directing the 
Work, and reporting its progress until subsequently revised.  No unilateral changes shall be 
made to the schedule without the prior approval and consent of the District, excepting only 
the reporting of Actual Start, Actual Finish, and Activity Progress. 

3. Contractor shall submit an updated schedule to District monthly to document actual progress 
made to date, activities started and completed to date, and the percentage of work completed 
to date on each activity started but not completed.  

4. Upon completion of the joint review, Contractor shall prepare the updated Baseline Schedule 
and submit it to District. 

5. Contractor agrees, whenever it becomes apparent from the current updated schedule that the 
contract completion date will not be met, it will take some or all of the following actions, as 
approved by District, at no additional cost to District: 

a. Increase construction manpower in such quantities and crafts as will substantially 
eliminate the backlog of work. Also, increase material, equipment and other 
items as required. 

b. Increase the number of working hours per shift, shifts per working day, working days 
per week, or the amount of construction equipment, or any combination of the 
foregoing, sufficiently to substantially eliminate the backlog of work.  

c. Reschedule activities to achieve maximum practical concurrence of accomplishment 
of activities. 

 
g. Project Record Documents 

1. Record Drawings:  During the construction period, maintain a set of drawings of Contract 
Drawings and Shop Drawings for Project Record Document purposes.  Label each document 
“PROJECT RECORD” in 2-inch high printed letters.  Keep record documents current.  Mark 
these Drawings to indicate the actual installation where the installation varies appreciably 
from the installation shown originally.  Give particular attention to information on concealed 
elements that would be difficult to identify or measure and record later.  Immediately prior to 
inspection for Substantial Completion, review completed marked-up Project Record Drawings 
with District to consolidate and ensure accuracy of information.   

2. Record Specifications:  During the construction period, maintain one copy of the Contract 
Specifications, including addenda and modifications issued, for Project Record Document 
purposes.  Mark the Specifications to indicate the actual installation where the installation 
varies substantially from that indicated in Specifications and Modifications issued.  
Immediately prior to inspection for Substantial Completion, review completed marked-up 
Specifications with District to consolidate and ensure accuracy of information.   

3. Prior to Final Completion, submit Project Record Drawings and Specifications to District for 
District’s records. 
 

h. Installation, Operation and Maintenance Manuals:  Contractor shall compile two (2) sets of 
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O&M manuals for every piece of equipment and building operating or electrical system, 
commissioned or not, with the following formats: 
1. Hard Media Format:  

a. Size:  8½ x 11 inch, 3 ring loose-leaf binders.  Use as many binders as required for 
each element as listed below.  Do not overload binders.   

b. Binding:  Bind in stiff, metal-hinged, three-ring binder(s) with standard three-hole 
punching.  Binders shall be 3-inch maximum.  Use white or black colored 
binders with integrated clear plastic covers to enable insertion of binder titles.  

c. Sheet lifters:  Provide plastic sheet lifters prior to first page and following last page. 
d. Binder titles:  Include the following title on front and spine of binder: 

NAME OF PROJECT (YEAR) 
INSTALLATION, OPERATION AND MAINTENANCE MANUAL 

e. Sheet Size:  8½ x 11 inch 
f. Drawing Size:  Reduce drawings or diagrams to an 8½ x 11 inch or 11 x 17 inch 

size. However, where reduction is not practical to ensure readability, fold larger 
drawings separately and place in vinyl envelopes bound into the binder.  Identify 
vinyl envelopes with drawing numbers. 

g. Dividers:  Use dividers with permanently marked tabs of card stock to separate each 
section and sub section.  Tab labels shall not be handwritten.  Use a main tab for 
each specification section.  Behind the section number tab there shall be the 
equipment ID tag sub-tab for each piece of major equipment (or group, if small 
or numerous).  These sub-tabs shall be similar to the specification number tabs 
but of a different color.   

h. Contents 
1. Title page, which shall be a duplicate of front binder title  
2. Table of Contents 
3. Equipment Sections and Sub sections 

i. Contractor.  The first page behind 
the equipment tab shall be the Contractor’s name, address and 
telephone number of the manufacturer and installing contractor and the 
24-hour number for emergency service for all equipment in this section, 
identified by equipment.   

ii. Submittal and Product Data.  This 
section shall include all approved submittal data, cut sheets, data base 
sheets and appropriate shop drawings.  If submittal was not required for 
approval, descriptive product data shall be included. 

iii. Operation and Maintenance 
Instructions.  These shall be the written manufacturer’s data with the 
model and features of this installation clearly marked and edited to omit 
reference to products or data not applicable to this installation.  This 
section shall include data on the following: 
1. Model number, serial number and nameplate data for each piece of 

equipment and any subcomponent.   
2. Installation, startup and break-in instructions. 
3. All starting, normal shutdown, emergency shutdown, manual 

operation and normal and emergency operating procedures and 
data, including any special limitations. 
i. Step-by-step procedure for system startup, including a 

pre-start checklist.  Refer to controls and indicators by 
nomenclature consistent with that used on panels and in 
control diagrams. 

ii. Sequence of operation, with detailed instruction in proper 
sequence, for each mode of operation (i.e., day-night; 
staging of equipment). 

July 12, 2014                                                  01 77 00 - Page 5 of 7                                                      Bid No. 86690 
District Office Restroom Renovation Project  
 

 



San Mateo County Community College District Contract Closeout 
 

iii. Emergency operation:  If some functions of the equipment 
can be operated while other functions are disabled, give 
instructions for operations under these conditions.  
Include here only those alternate methods of operations 
(from normal) which the operator can follow when there 
is a partial failure or malfunctioning of components, or 
other unusual condition. 

iv. Shutdown procedure:  Include instructions for stopping 
and securing the equipment after operation.  If a particular 
sequence is required, give step-by-step instructions in that 
order. 

4. O&M and installation instructions that were shipped with the unit. 
5. Preventative and corrective maintenance, with service procedures 

and schedules: 
i. Provide a schedule for preventive maintenance in a 

printed format and an electronic format compatible with 
owner’s system. State, preferably in tabular form, the 
recommended frequency of performance for each 
preventive maintenance task, cleaning, inspection and 
scheduled overhauls. 

ii. Cleaning:  Provide instructions and schedules for all 
routine cleaning and inspection with recommended 
lubricants. 

iii. Inspection:  If periodic inspection of equipment is 
required for operation, cleaning or other reasons, indicate 
the items to be inspected and give the inspection criteria 
for: motors; controls; filters and any other maintenance 
items. 

iv. Provide instructions for minor repairs or adjustments 
required for preventive maintenance routines.  Identify 
test points and give values for each.  Include sensor 
calibration requirements and methods by sensor type. 

v. Corrective maintenance instructions shall be predicated 
upon a logical effect-to-cause troubleshooting philosophy 
and a rapid replacement procedure to minimize equipment 
downtime. 

vi. Troubleshooting:  Troubleshooting tables, charts, or 
diagrams shall be used to present specified procedures.  A 
guide to this type shall be a three-column chart.  The 
columns shall be titled:  malfunction, probable cause and 
recommended action. 

vii. Repair and Replacement:  Indicate repair and replacement 
procedures most likely to be required in the maintenance 
of the equipment.   

viii. A list of recommended spare parts with a price list and a 
list of spare parts provided under this Contract. 

ix. Outline, cross-section, and assembly drawings; 
engineering data; and electrical diagrams, including 
elementary diagrams, labeled wiring diagrams, 
connection diagrams, word description of wiring 
diagrams and interconnection diagram 

6. Safety Precautions:  This subsection shall comprise a listing of 
safety precautions and instructions to be followed before, during 
and after making repairs, adjustments or routine maintenance. 
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7. Manufacturers' brochures (including controls):  Manufacturers' 
descriptive literature covering devices and equipment used in the 
system, together with illustrations, exploded views and renewal 
parts lists.  Manufacturers’ standard brochures and parts list shall 
be corrected so that information applying to the actual installed 
equipment is clearly defined. 

8. Supply any special tools required to service or maintain the 
equipment. 

9. Performance data, ratings and curves. 
10. Warranty and guarantee, which clearly lists conditions to be 

maintained to keep warranty in effect and conditions that would 
affect the validity of the warranty. 

11. Any service contracts issued. 
4. Supplemental Data.  Prepare written text and/or special drawings to provide 

necessary information, where manufacturer’s standard printed data is not 
available and information is necessary for a proper understanding and 
operation and maintenance of equipment or systems, or where it is 
necessary to provide additional information to supplement data included in 
the manual or project documents. 

5. Control Diagrams/Drawings.  Include the as-built control 
diagrams/drawings for the piece of equipment and its components, 
including full points list, full print out of all schedules and set points after 
testing and acceptance of the system, and copies of all checkout tests and 
calibrations performed by the contractor (not commissioning tests). 

6. Specifications.  This section is comprised of the component or system 
specification section copied and inserted complete with all addenda. 

7. System Description.  This section shall include the individual equipment 
portion of the overall system Design Basis Narrative. 

 
2. Electronic Media Format:  Electronic media format shall be Adobe pdf, with chapter markers 

and/or bookmarks inserted in place of the equivalent hard copy section tabs.  Electronic copy 
shall include all tables, charts, drawings, codes and all other matters reflected in hard copies.  
Electronic media files shall be delivered on a unique CD-ROM.    

 
 

END OF SECTION 
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SECTION 01 26 00 

MODIFICATION PROCEDURES 
 
 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section includes: 
1. Description of general procedural requirements for alterations, modifications, and extras. 

B. Reference 
1. Public Contract Code Section 7105(d)(2). 

 

1.2 GENERAL 

A. Any change in scope of Work or deviation from Contract Documents including, without limitation, 
extra work, or alterations or additions to or deductions from the original Work, shall not invalidate the 
original Contract, and shall be performed under the terms of the Contract Documents. 

B. Only Contractor or District may initiate changes in scope of Work or deviation from Contract 
Documents. 
1. Contractor may initiate changes by submitting RFIs, Notice of Concealed or Unknown 

Conditions, or Notice of Hazardous Waste Conditions. 
a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.  

RFIs shall not be submitted to District seeking clarification to any errors or omissions on 
behalf of the Contractor’s preparation of the Construction Documents or any other Contract 
Documents prepared by Contractor. 

b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with 
Document 00 71 00 (General Conditions). 

c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00 
71 00 (General Conditions). 

2. Contractor shall be responsible for its costs to implement and administer RFIs throughout the 
Contract duration.  Regardless of the number of RFIs submitted, Contractor shall not be entitled to 
additional compensation.  Contractor shall be responsible for both District and its consultant’s 
administrative costs for answering RFIs where the answer could reasonably be found by reviewing 
the Contract Documents, as determined by District; at District’s discretion, such costs may be 
deducted from progress payments or final payment. 

3. District may initiate changes by issuing a Supplemental Instruction, which may revise, add to or 
subtract from the Work. 

4. District may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.  Such 
RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract 
Sum and Contract Time from Contractor. 

5. District may also, by Construction Change Directive (“CCD”), order changes in the Work within 
the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly.  A CCD shall be used in the absence of total 
agreement on the terms of a Change Order and may, upon notice, consist of a Change Order 
executed by District only. 

6. Not used. 
7. It is the responsibility of the Contractor to notify the District within 14 days if there is a cost 

change.  Notifications beyond this time limit may result in future claims being time barred. 
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1.3 PROCEDURES 

A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01 26 00 to prepare a 
Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so, 
Contractor shall prepare and submit to District for consideration a Cost Proposal using the form 
attached to this Section 01 26 00, or other similarly prepared form previously approved by the District.  
All Cost Proposals must contain a complete breakdown of costs of credits, deducts and extras; 
itemizing materials, labor, taxes, overhead and profit.  All Subcontractor Work shall be so indicated.  
Individual entries on the Cost Proposal form shall be determined as provided in paragraphs 1.4 and 1.5 
of this Section 01 26 00.  After receipt of a Cost Proposal with a detailed breakdown, District will act 
promptly thereon. 
1. If District accepts a Cost Proposal, District will prepare Change Order for District and Contractor 

signatures. 
2. If Cost Proposal is not acceptable to District because it does not agree with cost and/or time 

included in Cost Proposal, District will submit in a response what it believes to be a reasonable 
cost and/or adjustment, if any. Except as otherwise provided in this Section 01 26 00, Contractor 
shall have seven Days in which to respond to District with a revised Cost Proposal. 

3. When necessity to proceed with a change does not allow the District sufficient time to conduct a 
proper check of a Cost Proposal (or revised Cost Proposal), District may order Contractor to 
proceed on basis to be determined at earliest practical date.  In this event, value of change, with 
corresponding equitable adjustment to Contract, shall not be more than increase or less than 
decrease proposed. 

B. Request for Information:  Whenever Contractor requires information regarding the Project or Contract 
Documents or receives a request for information from a Subcontractor, Contractor may (except as 
provided in paragraph 1.2.B.1.a above), prepare and deliver an RFI to District.  Contractor shall not 
submit an RFI to the District if it pertains to a Subcontractor’s request for clarification of the 
Construction Documents or any other Contract Documents prepared by Contractor.  Contractor shall 
use RFI format provided by District.  Contractor must submit time critical RFIs at least 30 days before 
scheduled start date of the affected Work activity.  Contractor shall reference each RFI to an activity of 
Progress Schedule and shall note time criticality of the RFI, indicating time within which a response is 
required.  Contractor’s failure to reference RFI to an activity on the Progress Schedule and note time 
criticality on the RFI shall constitute Contractor’s waiver of any claim for time delay or interruption to 
the Work resulting from any delay in responding to the RFI. 
1. District will endeavor to respond within seven Days from receipt of RFI with a written response to 

Contractor, provided that the RFI complies with paragraph B. above and is time critical.  
Additionally, District may return RFI requesting additional information should original RFI be 
inadequate in describing condition.  Contractor shall distribute response to all appropriate 
Subcontractors. 

2. If Contractor is satisfied with the response and does not request change in Contract Sum or 
Contract Time, then the response shall be executed without a change. 

3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the 
same RFI number with the letter “A” indicating if it is a follow-up RFI) to District clarifying 
original RFI.   

4. If Contractor believes that the response results in change in Contract Sum or Contract Time, 
Contractor shall notify District in writing within seven Days after receiving the response.  If 
District disagrees with Contractor, then Contractor may give notice of intent to submit a Claim as 
described in Article 12 of Document 00 71 00 (General Conditions), and submit its Claim within 
30 days of District’s response.  If District agrees with Contractor, then Contractor must submit a 
Cost Proposal within 21 Days of District’s response to the RFI.  Contractor’s failure to deliver 
either the foregoing notice of Claim or Cost Proposal by the respective deadlines stated in the 
foregoing sentences shall result in waiver of the right to file a Cost Proposal or Claim. 

C. Supplemental Instruction:  District may issue Supplemental Instruction to Contractor. 
1. If Contractor is satisfied with Supplemental Instruction and does not request change in Contract 

Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order. 
2. If Contractor believes that Supplemental Instruction results in change in Contract Sum or Contract 

Time, then Contractor shall notify District in writing within seven Days after receiving the 
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response.  If District disagrees with Contractor, then Contractor may give notice of intent to 
submit a Claim as described in Article 12 of Document 00 71 00 (General Conditions), and submit 
its Claim within 30 days of District’s response.  If District agrees with Contractor, then Contractor 
must submit a Cost Proposal within 21 Days of District’s response to the RFI.  Contractor’s failure 
to deliver either the foregoing notice of Claim or Cost Proposal by the respective deadlines stated 
in the foregoing sentences shall result in waiver of the right to file a Cost Proposal or Claim. 

D. Construction Change Directives: If at any time District believes in good faith that a timely Change 
Order will not be agreed upon using the foregoing procedures, District may issue a CCD with its 
recommended cost and/or time adjustment.  Upon receipt of CCD, Contractor shall promptly proceed 
with the change of Work involved and concurrently respond to District’s CCD within 10 Days. 
1. Contractor’s response must be any one of following: 

a. Return CCD signed, thereby accepting District’s response, time and cost. 
b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, 

reference original Cost Proposal number followed by letter A, B, etc. for each revision), if 
District so requests. 

c. Give notice of intent to submit a Claim as described in Article 12 of Document 00 71 00 
(General Conditions), and submit its Claim with 30 days. 

2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on one 
of the following methods: 
a. Mutual acceptance of a lump sum properly itemized and supported by sufficient 

substantiating data to permit evaluation. 
b. Unit prices stated in the Contract Documents or subsequently agreed upon. 
c. Force account. 
d. Cost to be determined in a manner agreed. 

3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment 
in Contract Sum and Contract Time or the method for determining them.  Such agreement shall be 
effective immediately and shall be recorded as a Change Order. 

4. If Contractor does not respond promptly or disagrees with the method for adjustment in the 
Contract Sum, the method and the adjustment shall be determined by District on the basis of 
reasonable expenditures and savings of those performing the Work attributable to the change 
including, in case of an increase in the Contract Sum, a reasonable allowance for overhead and 
profit.  If the parties still do not agree on the price for a CCD, Contractor may file a Claim per 
Article 12 of Document 00 71 00 (General Conditions).  Contractor shall keep and present, in such 
form as District may prescribe, an itemized accounting together with appropriate supporting data.  
Unless otherwise provided in the Contract Documents, costs for the purposes of this paragraph 
shall be limited to those provided in paragraphs 1.4 and 1.5 of this Section 01 26 00. 

5. Pending final determination of cost to District, amounts not in dispute may be included in 
Applications for Payment.  The amount of credit to be allowed by Contractor to District for a 
deletion or change which results in a net decrease in the Contract Sum shall be actual net cost as 
confirmed by District.  When both additions and credits covering related Work or substitutions are 
involved in a change, the allowance for overhead and profit shall be figured on the basis of net 
increase, if any, with respect to that change. 

E. District Requested RFP:  Contractor shall furnish a Cost Proposal within 21 Days of District’s RFP.  
Upon approval of RFP, District will issue a Change Order directing Contractor to proceed with extra 
Work.  If the parties do not agree on the price for an RFP, District may either issue a CCD or decide 
the issue per Article 12 of Document 00 71 00 (General Conditions).  Contractor shall perform the 
changed Work notwithstanding any claims or disagreements of any nature. 

F. Differing Site Conditions:  Contractor shall submit Notices of Differing Site Conditions to resolve 
problems regarding differing underground Site conditions encountered in the execution of the Work 
pursuant to paragraph 13.4 of Document 00 71 00 (General Conditions), which shall govern.  If 
District determines that a change in Contract Sum or Contract Time is justified, District will issue RFP 
or CCD. 

G. Hazardous Waste Conditions:  Contractor shall submit Notices of Hazardous Waste Conditions to 
resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to  
paragraph 13.5 of Document 00 71 00 (General Conditions), which shall govern.  If District determines 
that a change in Contract Sum or Contract Time is justified, District will issue RFP or CCD. 
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H. All Changes: 
1. Documentation of Change in Contract Sum and Contract Time: 

a. Contractor shall maintain detailed records of Work performed on a time-and-material basis. 
b. Contractor shall document each proposal for a change in cost or time with sufficient data to 

allow evaluation of the proposal.  
c. Contractor shall, on request, provide additional data to support computations for: 

1) Quantities of products, materials, labor and equipment. 
2) Taxes, insurance, and bonds. 
3) Overhead and profit. 
4) Justification for any change in Contract Time and new Progress Schedule showing 

revision due, if any. 
5) Credit for deletions from Contract, similarly documented. 

d. Contractor shall support each claim for additional costs, and for Work performed on a cost-
and-percentage basis, with additional information including: 
1) Credit for deletions from Contract, similarly documented. 
2) Origin and date of claim. 
3) Dates and times Work was performed and by whom.  
4) Time records and wage rates paid. 
5) Invoices and receipts for products, materials, equipment and subcontracts, similarly 

documented. 
I. Correlation of Other Items: 

1. Contractor shall revise Schedule of Values and Application for Payment forms to record each 
authorized Change Order or CCD as a separate line item and adjust the Contract Sum as shown 
thereon prior to the next monthly pay period. 

2. Contractor shall revise the Progress Schedules prior to the next monthly pay period. 
3. Contractor shall enter changes in Project Record Documents prior to the next monthly pay period. 

J. Responses: For all responses for which the Contract Documents, including without limitation this 
Section 01 26 00, do not provide a specific time period, recipients shall respond within a reasonable 
time.  

K. Disputes: For all disputes arising from the procedures herein, Contractor shall follow Article 12 of 
Document 00 71 00. 

1.4 COST DETERMINATION 

A. Total cost of extra Work or of Work omitted shall be the sum of construction labor costs, material 
costs, equipment rental costs, design professional costs and specialist costs as defined herein plus 
overhead and profit as allowed herein.  This limit applies in all cases of claims for extra Work, whether 
calculating Cost Proposals, Change Orders or CCDs, or calculating claims of all types, and applies 
even in the event of fault, negligence, strict liability, or tort claims of all kinds, including strict liability 
or negligence.  Contractor may recover no other costs arising out of or connected with the performance 
of extra Work, of any nature.  No special, incidental or consequential damages may be claimed or 
recovered against District, its representatives or agents, whether arising from breach of contract, 
negligence or strict liability, unless specifically authorized in the Contract Documents. 

 
Design Professional costs shall be calculated by multiplying the number of hours per design 
professional by the hourly rate established in the bid form. 
 

B. Overhead and Profit: (Overhead shall be as defined in paragraph 1.8 of this Section 01 26 00) 
1. Overhead and profit on labor for extra Work shall not exceed 15 percent. 
2. Overhead and profit on materials for extra Work shall not exceed 15 percent. 
3. Overhead and profit on equipment rental for extra Work shall not exceed 10 percent. 
4. When extra Work is performed by a first tier Subcontractor or a Design Professional, Contractor 

shall receive a 5 percent markup on Subcontractors’ or Design Professional’s total costs of extra 
Work.  First tier Subcontractor’s markup on its Work shall not exceed 15 percent. 

5. When extra Work is performed by a lower tier Subcontractor, Contractor shall receive a total of 5 
percent markup on the lower tier Subcontractors’ total costs of extra Work. First tier 
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Subcontractors and lower tier Subcontractors shall divide the 20 percent markup as mutually 
agreed. 

6. Notwithstanding the foregoing, in no case shall the total markup on any extra Work exceed 25 
percent of the direct cost, notwithstanding the actual number of contract tiers. 

7. On proposals covering both increases and decreases in Contract Sum, overhead, profit, and 
commission shall be allowed on the net increase only as determined in paragraph 1.4 above.  
When the net difference is a deduction, no percentage for overhead, profit and commission shall 
be allowed, but rather a deduction shall apply. 

8. The markup shall include profit and overhead.  No markup will be allowed on permits, fees, taxes, 
insurance, and bonds. 

C. Taxes: 
1. All State sales and use taxes, San Mateo County and applicable City sales taxes, shall be included.  
2. Federal and Excise tax shall not be included. 

D. Accord and Satisfaction:  Every Change Order and accepted CCD shall constitute a full accord and 
satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, 
money or other relief arising from or relating to the subject matter of the change including, without 
limitation, impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other type of 
claim.  Contractor may elect to reserve its rights to disputed claims arising from or relating to the 
changed Work at the time it signs a Change Order or approves a CCD, but must do so expressly in a 
writing delivered concurrently with the executed Change Order or approved CCD, and must also 
submit a Claim for the reserved disputed items pursuant to Article 12 of Document 00 71 00 no later 
than 30 days of Contractor’s first written notice of its intent to reserve rights. 

1.5 COST BREAKDOWN 

A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized by 
District) used in actual and direct performance of extra Work.  Labor rate, whether employer is 
Contractor, Subcontractor or other forces, will be sum of following: 
1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers 

for health and welfare, pension, vacation, and similar purposes. 
2. Labor surcharge: Payments imposed by local, county, state, and federal laws and ordinances, and 

other payments made to, or on behalf of, workers, other than actual wages as defined in paragraph 
1.5A.1 of this Section 01 26 00, such as taxes and worker’s compensation insurance.  Such labor 
surcharge shall not exceed that set forth in California Department of Transportation official labor 
surcharges schedule which is in effect on date upon which extra Work is accomplished and which 
schedule is incorporated herein by reference as though fully set forth herein. 

B. Material: Only materials furnished by Contractor and necessarily used in performance of extra Work 
will be paid for.  Cost of such materials will be cost, including sales tax, to purchaser (Contractor, 
Subcontractor or other forces) from supplier thereof, except as the following are applicable: 
1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited 

to District notwithstanding fact that such discount may not have been taken. 
2. For materials salvaged upon completion of extra Work, salvage value of materials shall be 

deducted from cost, less discounts, of materials. 
3. If cost of a material is, in opinion of District, excessive, then cost of material shall be deemed to be 

lowest current wholesale price at which material is available in quantities concerned delivered to 
Site, less any discounts as provided in paragraph 1.5B.1 of this Section 01 26 00. 

C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at rental 
rates listed for equipment in California Department of Transportation official equipment rental rate 
schedule which is in effect on date upon which extra Work is accomplished and which schedule is 
incorporated herein by reference as though fully set forth herein.  If there is no applicable rate for an 
item of equipment, then payment shall be made for Contractor- or Subcontractor-owned equipment at 
rental rate listed in the most recent edition of the Association of Equipment Distributors (AED) book.  
For rented equipment, payment will be made based on actual rental invoices.  Equipment used on extra 
Work shall be of proper size and type.  If, however, equipment of unwarranted size or type and cost is 
used, cost of use of equipment shall be calculated at rental rate for equipment of proper size and type, 
as determined by District.  Rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, 
supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, 
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storage, insurance, and all incidentals.  Unless otherwise specified, manufacturer’s ratings, and 
manufacturer-approved modifications, shall be used to classify equipment for determination of 
applicable rental rates.  Individual pieces of equipment or tools not listed in said publication and 
having a replacement value of $100 or less, whether or not consumed by use, shall be considered to be 
small tools and no payment will be made therefore as payment is included in payment for labor.  
Rental time will not be allowed while equipment is inoperative due to breakdowns. 
1. For equipment on Site, rental time to be paid for equipment shall be time equipment is in 

operation on extra Work being performed or on standby as approved by District.  The following 
shall be used in computing rental time of equipment: 
a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ 

hour of operation. 
b. When daily rates are listed, less than four hours of operation shall be considered to be ½ Day 

of operation. 
2. For equipment that must be brought to Site to be used exclusively on extra Work, cost of 

transporting equipment to Site and its return to its original location shall be determined as follows: 
a. District will pay for costs of loading and unloading equipment. 
b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by 

established haulers. 
c. Cost of transporting equipment shall not exceed applicable minimum established rates of 

California Public Utilities Commission. 
d. District will not make any payment for transporting and loading and unloading equipment if 

equipment is used on Work in any other way than upon extra Work. 
3. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate at end 

of the performance of the extra Work or Day on which District directs Contractor to discontinue 
use of equipment, whichever first occurs.  Excluding Saturdays, Sundays, and District’s legal 
holidays, unless equipment is used to perform extra Work on such Days, rental time to be paid per 
Day shall be four hours for zero hours of operation, six hours for four hours of operation and eight 
hours for eight hours of operation, time being prorated between these parameters.  Hours to be 
paid for equipment that is operated less than eight hours due to breakdowns, shall not exceed eight 
less number of hours equipment is inoperative due to breakdowns. 

D. Work Performed by Special Forces or Other Special Services: When District and Contractor, by 
agreement, determine that special service or item of extra Work cannot be performed by forces of 
Contractor or those of any Subcontractors, service or extra Work item may be performed by specialist.  
Invoices for service or item of extra Work on basis of current market price thereof may be accepted 
without complete itemization of labor, material, and equipment rental costs when it is impracticable 
and not in accordance with established practice of special service industry to provide complete 
itemization.  In those instances wherein Contractor is required to perform extra Work necessitating a 
fabrication or machining process in a fabrication or machine shop facility away from Site, charges for 
that portion of extra Work performed in such facility may, by agreement, be accepted as a specialist 
billing.  District must be notified in advance of all off-Site Work.  In lieu of overhead and profit 
provided in paragraph 1.4B of this Section 01 26 00, 15 percent will be added to specialist invoice 
price, after deduction of any cash or trade discount offered or available, whether or not such discount 
may have been taken. 

1.6 FORCE-ACCOUNT WORK 

A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease 
in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) 
maximum price which shall not under any circumstances be exceeded.  Subject to such limitation, such 
extra Work shall be paid for at actual necessary cost for Force-Account Work or at the negotiated cost, 
as determined by District.  The cost for Force-Account Work shall be determined pursuant to 
paragraphs 1.4 and 1.5 of this Section 01 26 00. 

B. Force-Account Work shall be used when it is not possible or practical to price out the changed Work 
prior to the start of that Work.  In these cases, Force-Account Work will be utilized during the pricing 
and negotiation phase of the change.  Once negotiations have been concluded and a bilateral agreement 
has been reached, the tracking of the Work under Force-Account is no longer necessary.  Force-
Account Work shall also be used when negotiations between District and Contractor have broken apart 
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and a bilateral agreement on the value of the changed Work cannot be reached.  District may approve 
other uses of Force-Account Work. 

C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in 
advance, Contractor shall report to District each Business Day in writing in detail amount and cost of 
labor and material used, and any other expense incurred in Force-Account Work on preceding Day, by 
using the Cost Proposal form attached hereto.  No claim for compensation for Force-Account Work 
will be allowed unless report shall have been made and acknowledged by District. 

D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in 
advance, Contractor shall report to District when 75 percent of the NTE amount has been expended. 

E. Force-Account Work shall be paid as extra Work under this Section 01 26 00.  Methods of determining 
payment for Work and materials provided in this paragraph 1.6 shall not apply to performance of Work 
or furnishings of material that, in judgment of District, may properly be classified under items for 
which prices are otherwise established in Contract Documents. 

1.7 DISTRICT-FURNISHED MATERIALS 

A. District reserves right to furnish materials as it deems advisable, and Contractor shall have no claims 
for costs and overhead and profit on such materials. 

1.8 OVERHEAD DEFINED 

A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, 
including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or 
suppliers, and Contractor shall not invoice or receive payment for these costs separately: 
1. Drawings:  field drawings, Shop Drawings, etc., including submissions of drawings 
2. Routine field inspection of Work proposed 
3. General Superintendence, including Project Management or Construction Management services 

provided by Contractor 
4. General administration and preparation of cost proposals, schedule analysis, change orders and 

other supporting documentation as necessary 
5. Computer services 
6. Reproduction services 
7. Salaries of, superintendent, timekeeper, storekeeper and secretaries 
8. Janitorial services 
9. Temporary on-Site facilities, including for any extended periods of Contract Time: 

a. Offices 
b. Telephones 
c. Plumbing 
d. Electrical:  Power, lighting 
e. Platforms 
f. Fencing, etc. 
g. Water 

10. Home office expenses 
11. Insurance and Bond premiums  
12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the 

Contract Documents 
13. Surveying 
14. Estimating 
15. Protection of Work 
16. Handling and disposal fees 
17. Final cleanup 
18. Small tools 
19. Warranty 
20. Other incidental Work 

1.9 RECORDS AND CERTIFICATION 

A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal 
form attached hereto.  Contractor or authorized representative shall complete and sign form each Day.  
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Contractor shall also provide with the form: the names and classifications of workers and hours 
worked by each; an itemization of all materials used; a list by size type and identification number of 
equipment and hours operated; and an indication of all Work performed by specialists. 

B. No payment for Force-Account Work shall be made until Contractor submits original invoices 
substantiating materials and specialists charges.  

C. District shall have the right to audit all records in possession of Contractor relating to activities covered 
by Contractor’s claims for modification of Contract, including Force-Account Work and CCD Work. 

D. Further, District will have right to audit, inspect, or copy all records maintained in connection with this 
Contract, including financial records, in possession of Contractor relating to any transaction or activity 
occurring or arising out of, or by virtue of, the Contract.  If Contractor is a joint venture, right of 
District shall apply collaterally to same extent to records of joint venture sponsor, and of each 
individual joint venture member.  This right shall be specifically enforceable, and any failure of 
Contractor to voluntarily comply shall be deemed an irrevocable waiver and release of all claims then 
pending that were or could have been subject to the Article 12 of Document 00 71 00. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

 

 

SAMPLE OF COST PROPOSAL FORM FOLLOWS ON NEXT PAGE 

 

 

 

 

 

 

END OF SECTION 
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SECTION 01 29 00 

PAYMENTS AND COMPLETION  
 
 

PART 1  GENERAL 

1.1 SUMMARY 

Section includes description of requirements and procedures for determining amount of Work performed and for 
obtaining payment for Work performed. 

1.2 REFERENCES 

A. California Public Contract Code  
B. Code of Civil Procedures 
C. Government Code 

1.3 SCOPE OF WORK 

Work under Contract Documents, or under any Proposal Item, allowance, or alternate, shall include all 
labor, materials, taxes, transport, handling, storage, supervision, administration, and all other items 
necessary for the satisfactory completion of Work, whether or not expressly specified or indicated. 

1.4 DETERMINATION OF QUANTITIES 

Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall 
be number, as determined by District, of units of work satisfactorily completed in accordance with Contract 
Documents or as directed by District.  Unless otherwise provided, determination of number of units of 
work so completed will be based, so far as practicable, on actual measurement or count within prescribed or 
ordered limits, and no payment will be made for work done outside of limits.  Measurements and 
computations will be made by methods set forth in Contract Documents, including without limitation this 
Section 01 29 00.  If methods are not so set forth, measurements shall be made in any manner which 
District considers appropriate for class of Work measured (e.g., pre-assigned values, percentage 
completion, units completed or incremental milestones).  Contractor must immediately inform District of 
any disputes regarding quantity measurements and shall immediately supply District with any 
documentation supporting the disputed measurements. 

1.5 SCOPE OF PAYMENT 

A. Payment to Contractor at the unit price or other price fixed in Contract Documents for performing 
Work required under any item, or (if the Contract is on a single lump sum price basis) at the lump sum 
price fixed in the Contract Documents for performing all Work required under Contract Documents, 
and as either may be adjusted pursuant to any approved Change Order or Construction Change 
Directive, shall be full compensation for completing, in accordance with Contract Documents, all 
Work required under the item or under Contract Documents, and for all expense incurred by 
Contractor for any purpose in connection with the performance and completion of said Work, 
including all incidental work necessary for completion of the Work.  

B. The Contract Sum, whether lump sum, unit price or otherwise, shall be deemed to include all costs 
necessary to complete required Work, including all Design-Build Entity overhead and profit, all costs 
(if any) for loss or damage arising from nature of Work or prosecution of the Work, and from action of 
elements.  Unless Contract Documents expressly provide otherwise, the Contract Sum shall be deemed 
to include: 
1. Any and all costs arising from any unforeseen difficulties which may be encountered during, and 

all risks of any description connected with, prosecution of Work or prosecution of Proposal Item 
(whether lump sum or unit price) until acceptance by District;  
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2. All expenses incurred due to suspension, or discontinuance of Work or discontinuance of Proposal 
Item (whether lump sum or unit price) as provided in Contract Documents;  

3. Escalation to allow for cost increases between time of Contract Award and completion of Work or 
completion of Proposal Item (whether lump sum or unit price). 

C. Whenever it is specified herein that Design-Build Entity is to do work or furnish materials of any class 
for which no price is fixed in Contract Documents, it shall be understood that Design-Build Entity is to 
do such work or furnish such materials without extra charge or allowance or direct payment of any 
sort, and that cost of doing work or furnishing materials is to be included in price Proposal, unless it is 
expressly specified herein, in particular cases, that work or material is to be paid for as extra work. 

D. Unit Prices shall apply to work covered by unit prices so long as actual quantities performed on the 
Project are not less than 75 percent or greater than 125 percent of the estimated quantities contained in 
Document 00 41 00 (Proposal Form) or otherwise referenced in Section 01 10 00 (Summary of Work).  
If actual quantities exceed these parameters, then the unit price shall be adjusted by an amount to 
reflect the Design-Build Entity’s incremental cost differential resulting from increased or decreased 
economies of scale. 

E. No payment shall be made for materials or equipment not yet incorporated into the Work. 
F. The District may, in its discretion, where Design-Build Entity requests payment on the basis of 

materials and equipment not incorporated in the Work, Design-Build Entity must satisfy the following 
conditions: 
1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local 

location agreed to in writing, for example, a mutually acceptable warehouse; 
2. Full title to the materials and/or equipment shall vest in District at the time of delivery to the Site, 

warehouse or other storage location; 
3. Obtain a negotiable warehouse receipt, endorsed over to District for materials and/or equipment 

stored in an off-site warehouse.  No payment will be made until such endorsed receipts are 
delivered to District; 

4. Stockpiled materials and/or equipment shall be available for District inspection, but District shall 
have no obligation to inspect them and its inspection or failure to inspect shall not relieve Design-
Build Entity of any obligations under the Contract Documents.  Materials and/or equipment shall 
be segregated and labeled or tagged to identify these specific Contract Documents; 

5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, 
defective materials and/or equipment shall be removed and replaced with suitable materials and/or 
equipment at Design-Build Entity’s expense; 

6. At Design-Build Entity’s expense, insure the materials and/or equipment against theft, fire, flood, 
vandalism, and malicious mischief, as well as any other coverages required under the Contract 
Documents; 

7. Design-Build Entity’s Application for Payment shall be accompanied by a bill of sale, invoice or 
other documentation warranting that District has received the materials and equipment free and 
clear of all liens and evidence that the materials and equipment are covered by appropriate 
property insurance and other arrangements to protect District’s interest therein, all of which must 
be satisfactory to District.  This documentation shall include, but not be limited to, conditional 
releases of mechanics’ liens and stop notices from all those providing materials and equipment as 
to which the Application for Payment relates, as well as unconditional releases of the same from 
the same as to the previous Application for Payment for which they have not already been 
provided. 

G. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be 
deducted from amounts otherwise due Design-Build Entity as they are incorporated.  

1.6 BASIS OF PAYMENT 

A. Unit Price Quantities:  When estimated quantity for specific portions of Work is listed in Proposal 
Form, quantity of Work to be paid for shall be actual number of units satisfactorily completed, as 
determined by District and certified by Design-Build Entity, in accordance with Contract Documents. 

B. Lump Sum:  When estimated quantity for specific portion of Work is not indicated and unit is 
designated as lump sum, payment will be on a lump sum basis for Work satisfactorily completed in 
accordance with Contract Documents. 
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C. Allowances:  Allowance items (if any – refer to Section 01 21 00 (Allowance)) will be paid for as 
provided in Section 01 21 00 (Allowance).  Funds authorized for Allowance work will not be released 
for Contract payments unless District has authorized Allowance work in writing.  

D. District does not expressly, or by implication, agree, warrant, or represent in any manner, that actual 
amount of Work will correspond with amount shown or estimated and reserves right to increase or 
decrease amount of any class or portion of Work, to leave out entire Proposal Item or Items, or to add 
work not originally included in Proposal or Contract Documents, when in its judgment such change is 
in best interest of District.  No change in Work shall be considered a waiver of any other condition of 
Contract Documents.  No claim shall be made for anticipated profit, for loss of profit, for damages, or 
for extra payment whatever, except as otherwise expressly provided for in Contract Documents, 
because of any differences between amount of work actually done and estimated amount as set forth 
herein, or for elimination of Proposal Items. 

1.7 PROGRESS PAYMENTS  

A. If requested by Design-Build Entity, progress payments will be made monthly. 
B. Schedule of Values:    

1. Within ten Days from issuance of Notice of Award and prior to the Design-Build Entity’s first 
Application for Payment, submit an initial breakdown of Proposal, including detailed breakdown 
of all design phases.  Detailed construction activities need not be included in this initial submittal.  
Prior to commencing construction, Design-Build Entity shall submit for review and approval a 
more detailed breakdown of the construction activities of its Proposal by scheduled Work items 
and/or activities, including coordination responsibilities and Contract Closeout responsibilities, per 
Section 01 77 00, Contract Closeout.  Where more than one Subcontractor comprises the work of 
a Work item or activity, the Schedule of Values shall show a separate line item for each 
subcontract.  Contractor shall furnish such breakdown of the total Contract Sum by assigning 
dollar values to each applicable Progress Schedule activity, which cumulative sum equals Contract 
Sum.  The format and detail of the breakdown shall be as directed by District to facilitate and 
clarify future progress payments to Contractor for direct Work under Contract Documents.  This 
breakdown shall be referred to as the Schedule of Values. 

2. Contractor‘s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in 
a Proposal Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup 
and maintenance, temporary roads and access, off-Site access roads, temporary power and 
lighting, security, and the like), shall be prorated through all activities so that the sum of all the 
Schedule of Values line items equals Design-Build Entity’s total Contract Sum, less any 
allowances designated by District. 

3. District will review the breakdown in conjunction with the Progress Schedule to ensure that the 
dollar amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work 
items listed.  Upon favorable review by District, District will accept this Schedule of Values for 
use.  District shall be the sole judge of fair market cost allocations. 

4. District will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting 
in a complete reallocation of moneys until such “front loading” is corrected.  Repeated attempts at 
“front loading” may result in suspension or termination of the Work for default, or refusal to 
process progress payments until such time as the Schedule of Values is acceptable to District.  

5. Funds shall be allocated in the Schedule of Values for Project Closeout. 
C. Applications for Payment: Design-Build Entity shall establish and maintain records of cost of the 

Work in accordance with generally accepted accounting practices.  In addition: 
1. On or before the 16th of the month, Design-Build Entity shall meet with the District’s 

Representative and the Inspector of Record, if directed by the District, with proposed “pencil 
copy” of Application for Payment indicating % complete for each value.  Application for Payment 
shall include % complete for each value as agreed in the pre-Application meeting.   

2. On or before the 20th Day of each month (but after District’s receipt of the updated Schedule as 
required by Section 01 32 16 (Progress Schedules and Reports)), Design-Build Entity shall submit 
to District one copy of an Application for Payment for the cost of the Work put in place during the 
period from the first Day of the previous month to the last Day of the current month, along with 
one copy of the District-approved updated Schedule.  Such Applications for Payment shall be for 
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the total value of activities completed or partially completed, including approved activity costs, 
based upon Schedule of Values prices (or Proposal item prices if unit price) of all labor and 
materials incorporated in the Work up until midnight of the last Day of that one month period, less 
the aggregate of previous payments.  Accumulated retainage shall be shown as separate item in 
payment summary. Design-Build Entity shall submit in a form acceptable to District, and 
following the format of AIA Form G702/G703, an itemized cost breakdown of Design-Build 
Entity’s record of Cost of the Work together with supporting data and any certification required by 
District.  If Design-Build Entity is late submitting it’s Application for Payment, that Application 
may be processed at any time during the succeeding one-month period, resulting in processing of 
Design-Build Entity’s Application for Payment being delayed for more than a Day for Day basis.  

3. Applications for Payment may include, but are not necessarily limited to the following:   
a. Material, equipment, and labor incorporated into the Work, less any previous payments for 

the same; 
b. Up to 75 percent of the cost of equipment identified in paragraph 1.5F of this Section 01 29 

00 (if any), if purchased and delivered to the Site or stored off Site, as may be approved by 
District. 

c. Up to 75 percent of the cost of materials identified in paragraph 1.5F of this Section 01 29 00 
(if any), specifically fabricated for the Project that are not yet incorporated into the Work. 

4. At the time any Application for Payment is submitted, certify in writing the accuracy of the 
Application and that Design-Build Entity has fulfilled all scheduling requirements of Document 
00700 (General Conditions) and Section 01 32 16 (Progress Schedules and Reports), including 
updates and revisions.  A responsible officer of Design-Build Entity shall execute the certification. 

5. No progress payment will be processed prior to District receiving all requested, acceptable 
schedule update information.  Failure to submit a schedule update complying with Section 01 32 
16 justifies denying the entire Application for Payment. 

6. Each Application for Payment shall list each Change Order and Construction Change Directive 
(“CCD”) executed prior to date of submission, including the Change Order/CCD Number, and a 
description of the work activities, consistent with the descriptions of original work activities.  
Submit a monthly Change Order/CCD status log to District. 

7. If District requires substantiating data, submit information requested by District, with cover letter 
identifying Project, Application for Payment number and date, and detailed list of enclosures.  
Submit one copy of substantiating data and cover letter for each copy of Application for Payment 
submitted.  

8. If Design-Build Entity fails or refuses to participate in work reconciliations or other construction 
progress evaluation with District, Design-Build Entity shall not receive current payment until 
Design-Build Entity has participated fully in providing construction progress information and 
schedule update information to District. 

D. Progress Payments  
1. District will review Design-Build Entity’s Application for Payment following receipt.  If 

adjustments need to be made to percent of completion of each activity, District will make 
appropriate notations and return to Design-Build Entity.  Design-Build Entity shall revise and 
resubmit.  All parties shall update percentage of completion values in the same manner, i.e., 
express value of an accumulated percentage of completion to date.  

2. Each Application for Payment may be reviewed by District and/or inspectors to determine whether 
the Application for Payment is proper, and shall be rejected, revised, or approved by District 
pursuant to the Schedule of Values prepared in accordance with paragraph 1.7B of this Section 01 
29 00. 

3. If it is determined that the Application for Payment is not proper and suitable for payment, District 
will return it to the Design-Build Entity as soon as practicable, but no later than seven Days after 
receipt, together with a document setting forth in writing the reasons why the Application for 
Payment is not proper.  If District determines that portions of the Application for Payment are not 
proper or not due under the Contract Documents, then District may approve the other portions of 
the Application for Payment, and in the case of disputed items or defective Work not remedied, 
may withhold up to 150 percent of the disputed amount from the progress payment. 
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4. Pursuant to Public Contract Code Section 20104.50, if District fails to make any progress payment 
within 30 Days after receipt of an undisputed and properly submitted Application for Payment 
from Design-Build Entity, District shall pay interest to the Design-Build Entity equivalent to the 
legal rates set forth in subdivision (a) of Section 685.010 of the Code of Civil Procedure.  The 30-
Day period shall be reduced by the number of Days by which District exceeds the seven-Day 
return requirement set forth herein. 

5. As soon as practicable after approval of each Application for Payment for progress payments, 
District will pay to Design-Build Entity in manner provided by law, an amount equal to 95 percent 
of the amounts otherwise due as provided in the Contract Documents, or a lesser amount if so 
provided in Contract Documents, provided that payments may at any time be withheld if, in 
judgment of District, Work is not proceeding in accordance with Contract, or Design-Build Entity 
is not complying with requirements of Contract, or to comply with stop notices or to offset 
liquidated damages accruing or expected.  

6. Before any progress payment or final payment is due or made, Design-Build Entity shall submit 
satisfactory evidence that Design-Build Entity is not delinquent in payments to employees, 
Subcontractors, suppliers, or creditors for labor and materials incorporated into Work.  This 
specifically includes, without limitation, conditional lien release forms for the current progress 
payment and unconditional release forms for past progress payments.  If District is notified of 
impropriety of Contractor’s payments to employees, Subcontractors, suppliers, or creditors for 
labor and materials incorporated into work and previously paid to Contractor, District may elect in 
its sole discretion to pay progress payments by joint check to Contractor and each Subcontractor 
having an interest in that progress payment in such amount. 

7. District reserves and shall have the right to withhold payment for any equipment and/or 
specifically fabricated materials that, in the sole judgment of District, are not adequately and 
properly protected against weather and/or damage prior to or following incorporation into the 
Work. 

8. Granting of progress payment or payments by District, or receipt thereof by Contractor, shall not 
be understood as constituting in any sense acceptance of Work or of any portion thereof, and shall 
in no way lessen liability of Design-Build Entity to replace unsatisfactory work or material, 
though unsatisfactory character of work or material may have been apparent or detected at time 
payment was made.  

9. When District shall charge sum of money against Design-Build Entity under any provision of 
Contract Documents, amount of charge shall be deducted and retained by District from amount of 
next succeeding progress payment or from any other moneys due or that may become due Design-
Build Entity under Contract.  If, on completion or termination of Contract, such moneys due 
Design-Build Entity are found insufficient to cover District’s charges against it, District shall have 
right to recover balance from Design-Build Entity or Sureties.  

1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION 

A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for 
any moneys withheld under Contract Documents to ensure performance is permitted under following 
conditions: 
1. At request and expense of Design-Build Entity, securities listed in Section 16430 of the 

Government Code, bank or savings and loan certificates of deposit, interest bearing demand 
deposit accounts, standby letters of credit, or any other security mutually agreed to by Design-
Build Entity and District which are equivalent to the amount withheld under retention provisions 
of Contract shall be deposited with Controller or with a state or federally chartered bank in 
California, as the escrow agent, who shall then pay such moneys to Design-Build Entity.  Upon 
satisfactory completion of Contract, securities shall be returned to Design-Build Entity.   

2. Alternatively, Design-Build Entity may request and District shall make payment of retentions 
earned directly to the escrow agent at the expense of Design-Build Entity.  At the expense of 
Design-Build Entity, Design-Build Entity may direct the investment of the payments into 
securities and receive the interest earned on the investments upon the same terms provided for in 
this Section 01 29 00 for securities deposited by Design-Build Entity.  Upon satisfactory 
completion of Contract Documents, Design-Build Entity shall receive from escrow agent all 
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securities, interest, and payments received by the escrow agent from District, pursuant to the terms 
of this Section 01 29 00.  Pay to each Subcontractor, not later than 20 Days after receipt of the 
payment, the respective amount of interest earned, net of costs attributed to retention withheld 
from each Subcontractor, on the amount of retention withheld to insure the performance of 
Design-Build Entity.   

3. Design-Build Entity shall be beneficial owner of securities substituted for moneys withheld and 
shall receive any interest thereon.  

4. Enter into escrow agreement with Controller according to Document 00 43 45 (Escrow Agreement 
for Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 
22300, specifying amount of securities to be deposited, terms and conditions of conversion to cash 
in case of default of Design-Build Entity, and termination of escrow upon completion of Contract 
Documents. 

5. Public Contract Code Section 22300 is hereby incorporated in full by this reference. 

1.9 FINAL PAYMENT  

A. As soon as practicable after all required Work is completed in accordance with Contract Documents, 
including punchlist, testing, record documents and Design-Build Entity maintenance after Final 
Acceptance, District will pay to Design-Build Entity, in manner provided by law, unpaid balance of 
Contract Sum of Work (including without limitation retentions), or whole Contract Sum of Work if no 
progress payment has been made, determined in accordance with terms of Contract Documents, less 
sums as may be lawfully retained under any provisions of Contract Documents or by law. 

B. Prior progress payments shall be subject to correction in the final payment. District’s determination of 
amount due as final payment shall be final and conclusive evidence of amount of Work performed by 
Design-Build Entity under Contract Documents and shall be full measure of compensation to be 
received by Design-Build Entity.  

C. Design-Build Entity and each assignee under an assignment in effect at time of final payment shall 
execute and deliver at time of final payment, and as a condition precedent to District’s obligation to 
make final payment, Document 00 65 73 (Agreement and Release of Any and All Claims) discharging 
District, its officers, agents, employees, and consultants of and from liabilities, obligations, and claims 
arising under Contract Documents. 

1.10 EFFECT OF PAYMENT 

A. Payment will be made by District, based on District’s observations at the Site and the data comprising 
the Application for Payment.  Payment will not be a representation that District has: 
1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work; 
2. Reviewed construction means, methods, techniques, sequences, or procedures; 
3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other 

data requested by District to substantiate Design-Build Entity’s right to payment; or 
4. Made examination to ascertain how or for what purpose Design-Build Entity has used money 

previously paid on account of the Contract Sum. 

1.11 ALLOWANCE 

A. District will authorize and direct Design-Build Entity regarding provisions in this paragraph. 
B. Allowance Amount: as listed in Document 00 52 00 (Agreement). 
C. District shall determine in its sole discretion which, if any, costs it will authorize in writing to be paid 

from the Allowance.  Generally, the Allowance will be used only for District-initiated changes in 
scope of Work of Contract Documents. 

D. Cost shall be determined as for CCD work as provided in Section 01 26 00 (Modification Procedures). 
E. Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due 

Design-Build Entity on account of Work covered by the Allowance, and the Contract Sum will be 
correspondingly adjusted. 
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PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 32 19 

SUBMITTAL PROCEDURES 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Description of general requirements for Submittals for the Work: 

a. Procedures 
b. Schedule of Submittals 
c. Safety Program 
d. Progress Schedules 
e. Design Development Drawings and Specifications 
f. Construction Documents and Specifications 
g. Product Data 
h. Shop Drawings 
i. Samples 
j. Installation, Operations and Maintenance Manuals 
k. Quality Assurance Control Submittals 
l. Environmental Impact Mitigation Plan Documents 
m. Project Record Documents 
n. Delay of Submittals 

1.2 OPTIONAL REVIEW MEETING PROCEDURES 

A. Submit at Design-Build Entity’s expense, the following items (“Submittals”) required by the Contract 
Documents: 

1. Schedule of Submittals 
2. Safety Program 
3. Progress Schedules 
4. Design Development Drawings and Specifications 
5. Construction Documents and Specifications 
6. Product Data 
7. Material Safety Data Sheets 
8. Shop Drawings 
9. Samples 
10. Installation, Operation, and Maintenance Manuals 
11. Quality Assurance Control Data 
12. Environmental Impact Mitigation Documents 
13. Computer Programs 
14. Project Record Documents 
15. Storm Water Pollution Prevention Plan 

    
B. Submit these Submittals to District for review and approval in accordance with accepted Schedule of Shop 

Drawings and Samples Submittals.  If no such schedule is agreed upon prior to, then all Shop Drawing, 
Samples, and product data Submittals shall be submitted within 30 Days after receipt of Notice to Proceed 
with Construction from District.  In all instances, District may require Design-Build Entity to submit any or 
all Submittals directly to Architect/Engineer for review. 

C. Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01 32 19 as 
Exhibits A and B).  For project on which an electronic web-based Project Management System is used, per 
Section 01 31 23 Web Based Project Management System, Design-Build Entity shall use the system’s similar 
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electronic forms and formats for Submittal transmissions.  Identify Project, Design-Build Entity, 
Subcontractor, major supplier, pertinent Drawing sheet and detail number, and Specification Section number 
as appropriate.  Where manufacturer’s standard drawings or data sheets are used, they shall be marked clearly 
to show those portions of the data that are applicable to this Project.  Inapplicable portions shall be marked 
out.  Submittals shall be submitted based on each Specification Section.  Submittals containing information 
about more than one Specification Section will be returned for re-submittal.  Submittals shall include all 
information requested by each Specification Section.  (No partial Submittals.)  Incomplete Submittals will 
be returned and not reviewed by District. 

D. The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials and similar data to show District the materials and equipment 
Design-Build Entity proposes to provide and to enable District to review the information for the limited 
purposes specified in this Section 01 32 19.  Submittals shall be identified clearly as to material, supplier, 
pertinent data such as catalog numbers and the use for which it is intended and otherwise as District may 
require to enable District to review the Submittal.  The quantity of each Submittal to be submitted will be as 
required by individual Specification Sections or this Section 01 32 19. 

E. At the time of each submission, give District specific written notice of all variations, if any, that the  
submitted Submittal may have from the requirements of the Contract Documents, and the reasons therefore.  
This written notice shall be in a written communication attached to the Submittal transmittal form.  In 
addition, cause a specific notation to be made on each Submittal submitted to District for review and approval 
of each such variation.  If District accepts deviation, District will note its acceptance on the returned 
Submittal transmittal form and, if necessary, issue appropriate Contract Modification.   

F. Submittal coordination and verification is responsibility of Design-Build Entity; this responsibility shall not 
be delegated in whole or in part to Subcontractors or suppliers.  Before submitting each Submittal, review and 
coordinate each Submittal with other Submittals and with the requirements of the Work and the Contract 
Documents, and determine and verify: 

1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements, 
materials, catalog numbers and similar information with respect thereto; 

2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly and 
installation pertaining to the performance of the Work; and 

3. All information relative to Design-Build Entity’s sole responsibilities and of means, methods, techniques, 
sequences and procedures of construction and safety precautions and programs incident thereto. 

G. Design-Build Entity’s submission to District of a Submittal shall constitute Design-Build Entity’s 
representation that it has satisfied its obligations under the Contract Documents, and as set forth immediately 
above in this paragraph 1.2 of Section 01 32 19, with respect to Design-Build Entity’s review and approval of 
that Submittal. 

H. Designation of work “by others,” if shown in Submittals, shall mean that work will be responsibility of 
Design-Build Entity rather than Subcontractor or supplier who has prepared Submittals.   

I. After review by District or Architect/Engineer or other consultant designated by District, of each of Design-
Build Entity’s Submittals, one set of material will be returned to Design-Build Entity with actions defined as 
follows: 

1. NO COMMENT - Accepted subject to its compatibility with future Submittals and additional partial 
Submittals for portions of the Work not covered in this Submittal.  Does not constitute approval or deletion 
of specified or required items not shown on the Submittal. 

2. SEE COMMENTS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that 
minor corrections as noted shall be made by Design-Build Entity. 

3. SEE COMMENTS, REVISE AS NOTED AND RESUBMIT - District identified major inconsistencies or 
errors that shall be resolved or corrected by Design-Build Entity prior to subsequent review by District. 

4. SUBMITTAL DOES NOT MEET CONTRACT REQUIREMENTS - RESUBMIT - Submitted material 
does not conform to Contract Documents in major respect, e.g.,: wrong size, model, capacity, or material. 

J. Make a complete and acceptable Submittal at least by second submission.  District reserves the right to deduct 
monies from payments due Design-Build Entity to cover District and Architect/Engineer’s additional costs of 
review beyond the second submission.  Illegible Submittals will be rejected and returned to Design-Build 
Entity for resubmission.  Design-Build Entity shall be in breach of the Contract if Design-Build Entity’s first 
re-submittal, following a Submittal which District determines falls within categories 3 or 4 above, does not 
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fall within categories 1 or 2 above.   Deductions will be calculated in accordance with Section 1.2.T of this 
specification 01 32 19. 

K. Favorable review will not constitute acceptance by District of any responsibility for the accuracy, 
coordination and completeness of the Submittals.  Accuracy, coordination, and completeness of Submittals 
shall be sole responsibility of Design-Build Entity, including responsibility to back-check comments, 
corrections, and modifications from District’s review before fabrication.  Design-Build Entity, 
Subcontractors, or suppliers may prepare Submittals, but Design-Build Entity shall ascertain that Submittals 
meet requirements of Contract Documents, while conforming to structural space and access conditions at 
point of installation.  District’s review will be only to assess if the items covered by the Submittals will, after 
installation or incorporation in the Work, conform to the information given in the Contract Documents and be 
compatible with the design concept of the completed Project as indicated by the Contract Documents.  
Favorable review of Submittal, method of work, or information regarding materials and equipment Design-
Build Entity proposes to furnish shall not relieve Design-Build Entity of responsibility for errors therein and 
shall not be regarded as assumption of risks or liability by District , or any officer or employee thereof, and 
Design-Build Entity shall have no claim under Contract Documents on account of failure or partial failure or 
inefficiency or insufficiency of any plan or method of work or material and equipment so accepted.  
Favorable review shall be considered to mean merely that District has no objection to Design-Build Entity 
using, upon Design-Build Entity’s own full responsibility, plan or method of work proposed, or furnishing 
materials and equipment proposed. 

L. District’s review will not extend the means, methods, techniques, sequences or procedures of construction or 
to safety precautions or programs incident thereto.  The review and comment on a separate item as such will 
not indicate approval of the assembly in which the item functions.   

M. Submit complete initial Submittal for those items where required by individual Specification Sections.  
Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications, shall 
meet minimum requirements for submissions cited in Specification Sections, shall include motor data and 
seismic anchorage certifications, where required, and shall include necessary revisions required for equipment 
other than first named.  If Design-Build Entity submits incomplete initial Submittal when complete Submittal 
is required, Submittal may be returned to Design-Build Entity without review. 

N. Copy, conform, and distribute reviewed Submittals in sufficient numbers for Design-Build Entity’s files, 
Subcontractors, and vendors. 

O. After District’s review of Submittal, revise as noted and resubmit as required.  Identify changes made since 
previous Submittal. 

1. Begin no fabrication or work that requires Submittals until return of Submittals not requiring re-submittal.  
Do not extrapolate from Submittals covering similar work. 

2. Normally, Submittals will be processed and returned to Design-Build Entity within twenty-one (21) Days 
of receipt. 

P. Distribute copies of reviewed Submittals to concerned persons.  Instruct recipients to promptly report any 
inability to comply with provisions. 

Q. All Submittals shall be number-identified by Design-Build Entity, prior to submission to District, in 
accordance with the following: 

1. Sequentially number each Submittal by Specification Section (i.e., “1-2”, “2-2”, “3-2”, etc.) as the basis 
for number identification of Submittals. 

2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing, 
product data, sample, certification, etc. 

3. Number Installation, Operation, and Maintenance Manuals with original root number of the approved 
Submittal for the item. 

4. If the Submittal is a re-submittal (including without limitation after an initial Submittal is rejected, 
returned without review or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., 
a re-submittal of Submittal 1-2 would be numbered 1A-2).  Subsequent re-submittals would be identified 
by the Submittal number and sequential letters (i.e., “B”, “C”, “D”, etc.).  

5. All Submittals shall include all information requested by each Specification Section.  No partial 
Submittals will be accepted unless previously authorized by District.  In the event a partial Submittal is 
authorized, each subsequent different Submittal (as opposed to re-submittal) is given a new number. 

R. Submission Requirements: 
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1. Deliver Submittals to District giving sufficient time for more than one review, but in no case less than   
thirty (30) Days before dates reviewed Submittals will be needed. 

2. Initial Submittal of Installation, Operation and Maintenance Manuals shall be forty-five (45) Days after 
the date Submittals that pertain to the applicable portion of the Installation, Operation and Maintenance 
Manual is satisfactorily reviewed. 

3. The following table lists the number of initial Submittals required from Design-Build Entity for each type 
of submission, to whom Design-Build Entity shall distribute the information, and District’s distribution of 
reviewed submissions.  If Design-Build Entity needs more copies of reviewed Submittals returned to it, 
then either submit additional copies or make copies from the returned transparency Submittal.  Submittals 
requiring resubmission will require the same quantity and distribution as an initial Submittal. 

 
 

Submittal 

Design-Build Entity Initial 
Submittal 

District Submittal Review 
Return 

# of 
Electronic 

files 

# of Hard 
Copies/ Prints/ 

Samples 

# of 
Electronic 

files 

# of Hard 
Copies/ Prints/ 

Samples 
Schedule of Submittals 1 2 1 0 
Safety Program 1 0 0 0 
Progress Schedules 1 2 1 0 
50% Design Development Drawings & 
Specifications 1 2 1 0 

100% Design Development Drawings 
& Specifications 1 2 1 0 

50% Construction Document Drawings 
& Specifications 1 2 1 0 

90% Construction Document Drawings 
& Specifications 1 2 1 0 

100% Construction Document 
Drawings & Specifications 1 2 1 0 

Product Data 1 2 1 0 
Materials Safety Data Sheets 1 1 1 0 
Shop Drawings 1 2 1 0 
Samples 0 2 0 1 
Installation, Operation, and 
Maintenance Manuals 1 2 1 0 

Quality Assurance Control Submittals     
Computer Programs 1 0 0 0 
Environmental Impact Mitigation 
Documents 1 0 1 0 

Project Record Documents 1 2 1 0 
Other Documents 1 2 1 0 

 
Accompany Submittals with Submittal transmittal form, containing: 

a. Date, revision date, and Submittal log number. 
b. Project name and District’s Contract number. 
c. Design-Build Entity’s name, address, and job number. 
d. Specification Section number clearly identified. 
e. The quantity of Shop Drawings, Product Data, or Samples submitted. 
f. Notification of deviations from Contract Documents. 
g. Materials Safety Data Sheet (MSDS) for each item complying with OSHA’s Hazard Communication 

Standard 29 CFR 1910.1200. 
h. Other pertinent data. 

2. Submittal shall include:  
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a. Date and revision dates. 
b. Revisions, if any, identified. 
c. Project Name and Contract number. 
d. The names of: 

1) Design-Build Entity, Subcontractor, Supplier, Manufacturer, and separate detailer, when pertinent. 
e. Identification of product material by location within the Project. 
f. Relation to adjacent structure or materials. 
g. Field dimensions, clearly identified as such. 
h. Specification Section number and applicable detail reference number on the Drawings. 
i. Applicable reference standards, such as ASTM, ANSI, FS, NEMA, SMACNA or ACI. 
j. A blank space, on each Drawing or data sheet, 5” x 4” for the District’s stamp. 
k. Identification of deviations from Contract Documents. 
l. Design-Build Entity’s stamp, initialed or signed, with language certifying the review of Submittals, 

verification of field measurements, construction criteria and technical standards in compliance with 
Contract Documents. 

B. Resubmission requirements: 
1. Shop Drawings: 

a. Revise initial Shop Drawings as required and resubmit as specified for initial Submittals. 
b. Indicate on Shop Drawings any changes that have been made other than those requested by District. 

2. Product Data and Samples: 
a. Submit new Product Data and Samples as required for initial Submittals. 

3. Installation, Operation, and Maintenance Manuals: 
a. Revise initial Installation, Operation, and Maintenance Manual(s) as required and resubmit as specified 

for initial Submittals. 
C. Number of resubmissions: 

1. One reexamination of Design-Build Entity’s Submittals that have been returned for correction or 
replacement will be included in District’s budget.  Any additional re-examination of Design-Build 
Entity’s Submittals will be considered additional scope services to be paid by Design-Build Entity 
through District.  Design-Build Entity shall pay District (or District may deduct from any progress 
or final payment), for design team personnel, on an hourly basis at 2.5 times direct payroll expenses, 
and for consultant personnel time at 1.25 times the amount billed District.   

1.2 SCHEDULE OF SHOP DRAWING AND SAMPLE SUBMITTALS 

A. Submit preliminary Schedule of Shop Drawing and Sample Submittals as required by Document 00 71 00 
(General Conditions) and in quantities as required by paragraph 1.2A.1 of this Section 01 32 19. 

B. Schedule of Submittals will be used by District to schedule its activities relating to review of Submittals.  
Schedule of Submittals shall indicate a spreading out of Submittals and early Submittals of long-lead-time 
items and of items that require extensive review. 

C. Unless otherwise specified, make Submittals in groups containing all associated items to assure that 
information is available for checking each item when it is received.  Identify on the Submittal which 
Submittals should be reviewed together. 

D. Schedule of Submittals will be reviewed by District and shall be revised and resubmitted until accepted by 
District. 

 

1.3 SAFETY PROGRAM 

A. Submit Safety Program in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, in Adobe pdf, 
to District within the time set forth in Section 01 56 00 (Site Security and Safety), paragraph 1.4. to District  
This submittal is for the District’s information only. 

1.4 PROGRESS SCHEDULE 

A. See Section 01 32 16 (Progress Schedules and Reports) for schedule and report requirements.  Section 01 32 16 
shall control in any conflict with Section 01 32 19.  

B. Submit in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, at each of the following times: 
1. Initial Progress Schedule as set forth in Section 01 32 16. 
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2. Original Schedule as set forth in Section 01 32 16. 
3. Adjustments to the Schedule as required. 
4. Schedule updates monthly, as required. 

C. Submit one electronic copy, in Adobe .pdf, of the reports listed in Section 01 32 16 (Progress Schedules and 
Reports) with: 
1. Initial Schedule 
2. Original Schedule 
3. Each monthly Schedule update 

D. Progress Schedules and Reports shall be submitted on CD Roms or other electronic media, using software 
described in paragraph 1.4.E of Section 01 32 16 (in addition to hard copies specified in this paragraph 
1.2.R.3. Electronic files shall be complete copies, including all programs and electronic coding  

 

1.5 DESIGN DEVELOPMENT DRAWINGS AND SPECIFICATIONS 

A. Submit Design Development Drawings and Specifications as required by Document 01 10 01 (Summary of 
Work – Design Services). 

B. Submit in quantities and format as required by paragraph 1.2.R.3 of this Section 01 32 19. 

1.6 CONSTRUCTION DOCUMENTS AND SPECIFICATIONS 

A. Submit Construction Documents and Specifications as required by Document 01 10 01 (Summary of Work – 
Design Services). 

B. Submit in quantities and format as required by paragraph 1.2.R.3 of this Section 01 32 19. 

1.7 PRODUCT DATA 

A.  Submit Product Data in quantities and format as required by paragraph 1.3A.1 of this Section 01 32 19. 
B. Ten Days prior to design phase system confirmation meeting(s), submit the complete list of major products 

proposed for use, with name of manufacturer, telephone number, trade name, and model number of each 
product.  Tabulate product data by Specification Section. 

C. For products specified only by reference standards, give manufacturer, trade name, model or catalog 
designation, and reference standards. 

D. Product or Catalog Data: 
1. Manufacturer’s standard drawings shall be modified to delete non-applicable data or include applicable 

data. 
2. Manufacturer’s catalog sheets, brochures, diagrams, schedules, charts, illustrations and other standard 

descriptive data: 
a. Mark each copy to identify pertinent materials, products, or models. 
b. Show dimensions and clearances required, performance characteristics and capacities, wiring diagrams 

and controls. 
c. Include applicable MSDS.  

E. Supplemental Data: 
1. Mark each copy to identify applicable products, models, options, and other data.  Supplement 

manufacturer’s standard data to provide information unique to Project. 
F. Provide final Project Record Data as described in Section 01 78 39 (Project Record Documents).  

 

1.8 VIBRATION CONTROL DRAWINGS AND CALCULATIONS 

Not applicable.  

1.9 SHOP DRAWINGS 

A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Minimum Sheet Size: 8½ inches by 11 inches.  All others: Multiples of 8½ inches by 11 inches, 34 inches by 44 

inches maximum. 
C. Mark each copy to identify applicable products, models, options, and other data; supplement manufacturers’ 

standard data to provide information unique to Work. 
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D. Include manufacturers’ installation instructions when required by Specification Section.  
E. If Design-Build Entity submits Shop Drawings for items that Shop Drawings are not specified, District will not 

be obliged to review them.  
F. Design-Build Entity is responsible for procuring copies of Shop Drawings for its own use as it may require for 

the progress of the Work. 
G. Shop Drawings shall be drawn to scale and completely dimensioned, giving plan view together with such 

sectional views as are necessary to clearly show construction detail and methods. 

1.10 SAMPLES 

A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit full range of manufacturers’ standard colors, textures, and patterns for District’s selection. 
C. Submit samples to illustrate functional and aesthetic characteristics of product, with integral parts and 

attachment devices.  Coordinate Submittal of different categories for interfacing work. 
D. Include identification on each sample, giving full information. 
E. Sizes:  Unless otherwise specified, provide the following: 

1. Paint Chips:  Manufacturers’ standard 
2. Flat or Sheet Products:  Minimum 6 inches square, maximum 12 inches square 
3. Linear Products:  Minimum 6 inches, maximum 12 inches long 
4. Bulk Products:  Minimum 1 pint, maximum 1 gallon 

F. Full size samples may be used in Work upon approval by District. 
G. Field Samples and Mock-ups (if applicable): 

1. Erect field samples and mock-ups at Site in accordance with requirements of Specification Sections.  If 
testing is conducted, record and certify results and full Contract compliance. 

2. Modify or make additional field samples and mock-ups as required to provide appearance and finishes 
approved by District. 

3. Approved field samples and mock-ups may be used in Work upon approval by District. 
4. Construct or prepare as many additional Samples as may be required, as directed by the District, until 

desired textures, finishes, and/or colors are obtained.   
5. Accepted Samples and mock-up shall serve as the standard of quality for the various units of work. 

H. No review of a Sample shall be taken in itself to change or modify the requirements in the Contract Documents. 
I. Finishes, materials, and workmanship in the completed Work shall match accepted Samples. 

1.11 INSTALLATION, OPERATIONS AND MAINTENANCE MANUALS  

A. Submit Installation, Operations and Maintenance Manuals in quantities as required by paragraph 1.2.R.3 of this 
Section 01 32 19. 

B. Submit Project Record Documents as required in Section 01 78 39 Project Record Documents. 
C. Design-Build Entity shall submit initial copies of the complete IOM manuals for review by the 

architect/engineer and commissioning agent within 45 calendar days after review of applicable Submittal.   
D. Design-Build Entity shall submit final IOM manuals prior to substantial completion.   

1. Prior to final completion, the commissioning agent shall review the final IOM manuals (in addition to the 
initial IOM manuals), and documentation, with redline as-builts, for systems that were commissioned to 
verify compliance with the specifications.  The commissioning agent will communicate, through District,  
deficiencies in the manuals to the Design-Build Entity or Architect/Engineer, as requested.  

2. Upon successful review of the corrections, the commissioning agent will recommend approval and 
acceptance of the IOM manuals to District.  

3. The commissioning agent will also review each equipment warranty and verify that all requirements to 
keep the warranty valid are clearly stated. This work does not supersede the Architect/Engineer’s review 
of the IOM manuals according to the Architect/Engineer’s contract. 

1.12 QUALITY ASSURANCE CONTROL SUBMITTALS 

A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Test Reports: 

1. Indicate that material or product conforms to or exceeds specified requirements. 
2. Reports may be from recent or previous tests on material or product, but shall be acceptable to District.  

Comply with requirements of each individual Specification Section. 
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C. Certificates: 
1. Indicate that material or product conforms to or exceeds specified requirements. 
2. Submit supporting reference data, affidavits, and certifications as appropriate. 
3. Certificates may be recent or from previous test results on material or product, but shall be acceptable to 

District. 
D. Manufacturers’ Instructions: 

1. Include manufacturers’ printed instructions for delivery, storage, assembly, installation, startup, adjusting, 
and finishing. 

2. Identify conflicts between manufacturers’ instructions and Contract Documents. 
E. Material Safety Data Sheets: 

1. In addition to Material Safety Data Sheets (MSDS) otherwise required by the Contract Documents, submit 
MSDS for any paints, solvents, thinners, varnish, lacquer, glues and adhesives, mastics, or other materials 
needed for the Project as required by the individual Specification Sections or as otherwise specified in the 
Contract Documents.  

2. MSDS required for a Submittal shall be submitted with product data in order for the Submittal to be 
reviewed.  

1.13 COMPUTER PROGRAMS 

A. Submit Computer Programs in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit Computer Programs as listed in Section 01 78 39 Project Record Documents. 

1.14 ENVIRONMENTAL IMPACT MITIGATION PLAN DOCUMENTS 

A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit Noise Control Plan, Spill Prevention, Control and Countermeasure Program, Site Safety Plan, 

Hazardous Materials Program, Dust Control Plan, Erosion Control Plan, Cultural Resources Protection Plan, 
Traffic Control Plan, Tree Protection Plan, and Migratory Bird Protection Plan (if applicable) as listed in 
Section 01 35 00 Special Procedures. 

1.15 PROJECT RECORD DOCUMENTS 

A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19. 
B. Submit Project Record Documents listed in Section 01 78 39 Project Record Documents. 

1.16 DELAY OF SUBMITTALS 

A. Delay of Submittals by Design-Build Entity is considered avoidable delay.   

1.17 OPTIONAL REVIEW MEETING  

A. At the Design-Build Entity’s request, in order to facilitate the timeliness of the review process, the District 
may schedule a meeting to review the materials submitted.  If this option is exercised, the following 
requirements apply: 

1. Request a meeting date with the District at least ten (10) Business Days in advance. 
2. Provide the complete package of Submittal information at least five (5) Business Days in advance of the 

meeting. 
3. The meeting shall take place at District’s office.  District will provide the authorized staff to review and 

respond on the Submittal information during the meeting. 
4. Make available for this meeting the job superintendent and/or foreman, Design-Build Entity’s safety 

officer, and someone knowledgeable of all the items submitted and authorized to make substitutions or 
changes. 
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PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 

TRANSMITTAL SHEETS AND MAINTENANCE SHEET FOLLOW THIS PAGE 
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Submittal Transmittal Form 
EXHIBIT A 

SUBMITTAL 
TRANSMITTAL NO. _______ 

 
Project Name:  

____________________ 
Date Received: 

San Mateo County Community College District  
3401 CSM Drive 

San Mateo, CA 94402 

Checked By: 

DBE:  To:   Log Page: 
Address: Address:   

  
  

 
Specification Section 
Number: 

Attention: Attention: 
 

1st Submittal 
  

Resubmittal 
  

Date Transmitted: 
 

Previous Transmittal Date:  

No. 
Copies 

Description Manufacturer Dwg. or 
Data No. 

Action 
Taken* 

     
     
     
     
     
     

Remarks:     
     
     

* The action designated above is in accordance with the following legend:  
A – No Exceptions Taken  E – District’s review not required 

1. Submittal not required 
2. Supplemental information. Submittal retained for 

informational purposed only 
3. Information reviewed and approved on prior Submittal 
4. See comments 

 
 

B – Make Corrections Noted (No Resubmission 
Required) 
C. – Make Corrections Noted and Resubmit 
D – Not Approved 

1. Not enough information for review 
2. No reproducibles submitted 
3. Copies illegible 
4. Not enough copies submitted 
5. Wrong sequence number 
6. Wrong re-submittal number 
7. Wrong Specification section number 
8. Wrong form used 
9. See comments 

Comments
 

    
     
     
     
Distribution:Design-Build Entity   File   IOR   District           CM             Other   
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EXHIBIT B 

INSTALLATION, OPERATION, AND MAINTENANCE MANUAL 
TRANSMITTAL NO. ______ 

 
Project Name:  

_________________________ 
Date Received: 

San Mateo County Community College District  
3401 CSM Drive 

San Mateo, CA 94402 

Checked By: 

DBE:  To:  Log Page: 
Address: Address:   

  
  

 
Specification Section 
Number: 

Attention: Attention: 
 

1st Submittal 
  

Resubmittal 
  

Date Transmitted: 
 

Previous Transmittal Date:  

No. 
Copies 

Description Manufacturer Dwg. or 
Data No. 

Action 
Taken* 

     
     
     
     
     
     
     

Remarks:     
     
     

* The action designated above is in accordance with the following legend: 
A – No exceptions taken D – (continued) 

5. Lubrication and maintenance instructions 
6. Troubleshooting guide 
7. Parts list and ordering instructions 
8. Organization (indexing and tabbing) 
9. Wiring diagrams and schematics specific to installation 
10. Outline, cross section, and assembly diagrams 
11. Test data and performance curves 
12. Tag or equipment identification numbers 
13. See comments 

B – Make Corrections Noted (No Resubmission 
Required) 
C. – Make Corrections Noted and Resubmit 
D – Not Approved– this manual Submittal is 
deficient in the following area: 

1. Equipment record sheets 
2. Functional description 
3. Assembly, disassembly, installation, 

alignment, adjustment, and checkout 
instructions 

4. Operating instructions 
 
Comments
 

    
     
     
     
  By  Date 
Distribution:Design-Build Entity   File   IOR               District            CM                  Other   
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SECTION 01 35 00 
 

SPECIAL PROCEDURES (COLLEGE OF SAN MATEO) 
 
 
PART 1 GENERAL 
 
1.1 Summary 

A. In compliance with CEQA requirements, the District conducted an Initial Study to ascertain whether the 
project might have a significant effect on the environment.  The Initial Study identified potentially 
significant impacts on the environment.  However, all potential impacts of the proposed project can be 
avoided or reduced to a less-than-significant level with implementation of the following mitigation 
measures.  Contractor shall conform to the following mitigation measures. 

 
B. Section Includes:  

1. Noise Control Plan 
2. Spill Prevention, Control and Countermeasure Program 
3. Site Safety Plan (Soil and Groundwater Management Plan) 
4. Hazardous Materials Program 
5. Dust Control Plan 
6. Erosion Control Plan 
7. Cultural Resources Protection Plan 
8. Traffic Control Plan 
9. Tree Protection Plan 
10. Migratory Bird Nesting Protection Plan 

 
1.2 Definitions   
 
1.3 Submittals 

A. See Section 01 32 19 (Submittal Procedures). 
B. Name and address of the selected treatment, recycling, or disposal facilities for contaminated soil disposal. 
C. Hazardous waste manifests “if applicable.” 
D. Non-hazardous waste manifests “if applicable.” 
E. Facility weight tickets “if applicable.” 
F. Spill Prevention, Control, and Countermeasure Program. 

 
1.4 Noise Control Plan 

A. Implement the following noise-control measures to reduce and control noise generated from construction, 
demolition, and renovation-related activities.   

1. Restrict noise-producing construction activities to between 7:00 a.m. and 7:00 p.m. on weekdays. If 
construction is scheduled for Saturdays or Sundays to avoid disrupting college operations, restrict 
noise-producing construction activities to 9:00 a.m. and 5:00 p.m. Construction on Sundays will be 
avoided if possible, and there will be no construction on public holidays. When activities must occur 
outside the hours specified above, conform to notification requirements of Section 01 10 00 (Summary 
of Work), Paragraph 1.7.C, and utilize local barriers around equipment and other noise attenuating 
devices if necessary to limit noise to acceptable levels.    

2. Construction equipment shall have appropriate mufflers, intake silencers, and noise-control features, 
and shall be properly maintained and equipped with exhaust mufflers that meet State standards.   

3. Vehicles and other gas- or diesel-powered equipment shall be prohibited from unnecessary warming 
up, idling, and engine revving.    

4. Post a sign at the construction site giving the name and telephone number or e-mail address of the 
District’s Representative whom the public should contact with any noise complaints. If necessary due 
to complaints, provide additional noise-attenuating measures such as additional mufflers or engine 
shrouding. 

 
1.5 Spill Prevention, Control and Countermeasure Program 
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A. Prepare and implement a Spill Prevention, Control, and Countermeasure Program (SPCCP) to minimize the 
potential for and effects from spills of hazardous, toxic, or petroleum substances during construction and 
demolition activities. Obtain approval of the SPCCP before any construction or demolition activities begin. 

B. Contractor shall routinely inspect the construction area to verify that the measures specified in the SPCCP are 
properly implemented and maintained. Inform the District immediately if there is a noncompliance issue and 
take immediate measures to restore compliance. 

C. The federal reportable spill quantity for petroleum products, as defined in 40 CFR 110, is any oil spill that 
includes any of the following.   

1. Violates applicable water quality standards.    
2. Causes a film or sheen on or discoloration of the water surface or adjoining shoreline.   
3. Causes a sludge or emulsion to be deposited beneath the surface of the water or adjoining shorelines.  

D. If a spill is reportable, notify the District’s Representative and take action to contact appropriate safety and 
clean-up crews to ensure that the SPCCP is followed.  

1. A written description of reportable releases must be submitted to the District’s Representative and to 
the San Francisco Bay RWQCB. This submittal must contain a description of the spill, including the 
type of material and an estimate of the amount spilled, the date of the release, an explanation of why 
the spill occurred, and a description of the steps taken to prevent and control future releases. Document 
the releases on a spill report form.  

2. If a reportable spill has occurred and results determine that project activities have adversely affected 
surface water or groundwater quality, the District will engage a registered environmental assessor for a 
detailed analysis to identify the likely cause of contamination. This analysis will conform to American 
Society for Testing and Materials (ASTM) standards, and will include recommendations for reducing 
or eliminating the source or mechanisms of contamination.  

3. Based on this analysis, the Contractor shall select and implement measures to control contamination, 
with a performance standard that groundwater quality must be returned to baseline conditions. These 
measures will be subject to approval by the District. 

 
1.6 Site Safety Plan (Soil and Groundwater Management Plan) 

A. Prior to excavation, prepare and submit a Site Safety Plan (Soil and Groundwater Management Plan) to 
protect people from known or previously undiscovered soil and groundwater contamination during 
construction activities.  Obtain approval of the SPCCP before any construction or demolition activities 
begin. 

B. The Site Safety Plan (Soil and Groundwater Management Plan) shall, at a minimum, include the following:   
1. All construction activities involving work in proximity to potentially contaminated soils and/or 

groundwater shall be undertaken in accordance with California Occupational Safety and Health 
Administration (Cal-OSHA) standards, contained in Title 8 of the CCR.   

2. Establish soil and groundwater mitigation and control specifications for construction activities, 
including health and safety provisions for monitoring exposure to construction workers, procedures to 
be undertaken in the event that previously unreported contamination is discovered, and emergency 
procedures and responsible personnel.   

3. Procedures for managing soils and groundwater removed from the site to ensure that any excavated 
soils and/or dewatered groundwater with contaminants are stored, managed, and disposed in 
accordance with applicable regulations.   

 
1.7 Hazardous Materials Program 

A. If hazardous materials are encountered, they shall be handled in accordance with applicable local, state, and 
federal regulations which may include: (1) CCR Title 8, Division 4, Chapter 4, Sections 5163 through 5167 
and 5192 (Hazardous Waste Operations and Emergency Response); (2) CCR, Title 22, Division 4.5, 
Chapters 10 through 13 and 18 (Environmental Health Standards for Management of Hazardous Waste); 
and (3) CCR Title 23, Division 3, Chapter 15 (Discharges of Hazardous Waste to Land). 

B. Should the discovery of contaminants cause delay to Contractor’s operations, extension of Contract Time 
will be granted by District in accordance with Section 00 71 00 (General Conditions), and Section 01 32 16 
(Progress Schedules and Reports).  Contractor may not be entitled to damages or additional payment due to 
such delay.  District may, if it believes appropriate in its sole discretion, grant an extension of Contract 
Time.  The Contractor shall take all measures to avoid and/or mitigate delays due to Hazardous 
Materials/Waste  finds such as; avoiding the area of the find and proceeding with other work on the project; 
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developing “work around” plans; and documenting his best efforts to avoid and/or mitigate delays.  See 
Section 01 32 16 (Progress Schedules and Reports) regarding requirement to demonstrate Time Impacts.  

C. Subsurface Hazardous Materials 
1. If Contractor encounters subsurface contamination, the following provisions and precautionary 

measures shall be implemented during construction:   
a. Contractor's personnel shall be alert for and immediately report to District’s Representative any 

detectable chemical odors, unusual debris, or discolored soil. 
b. Disposal requirements:  Soils containing hazardous materials shall be disposed by Contractor at 

permitted treatment, recycling, or disposal facilities in accordance with CCR Title 23, Division 3, 
Chapter 15 (Discharges of Waste to Land).  Determine to which permitted treatment, recycling, or 
disposal facilities the soil will be delivered. 

c. Dewatering:  Construct, operate and maintain as required by applicable laws, codes and standards, 
and to complete the Work all necessary cofferdams, channels, pipes, flumes, drains, sumps, well 
points and protective works; and furnish, install, operate and maintain all necessary pumping and 
other equipment for dewatering the areas of Work suspected of containing hazardous materials; 
and control all surface flow and groundwater as may be encountered while performing the Work.  
Remove all water that may accumulate in the excavation while the Work progresses so that all 
Work can be performed in dry conditions.  All contaminated water shall be removed from the 
excavation before it is backfilled.  The excavation shall be kept free from water until backfilling 
has progressed to a height above the water source. 

d. Water sampling and chemical analysis:  Water samples shall be collected from the holding tanks 
and submitted to a State-Certified chemical analysis laboratory.  Chemical analyses required for 
the samples shall at a minimum include:  TPHg following EPA Test Methods 5030/8015 
(modified); benzene, toluene, ethylbenzene, and total xylenes (BTEX) following EPA Test 
Method 8020; and chlorinated solvents following EPA Test Method 8010.  Perform additional 
chemical analyses that may be required for disposal or recycling of the water.  Laboratory 
chemical analysis reports associated with the water samples shall be provided to District’s 
Representative. 

e. Removal of dewatering equipment:  After having served their purpose, all protective works, and 
dewatering pumps, shall be decontaminated and removed from the Site.  Contractor is responsible 
for permanent disposal of all equipment that cannot be decontaminated or recycled in accordance 
with all applicable laws and regulations.  

f. Fees:  Pay for any fees associated with the treatment, recycling, or disposal of these soils.  Any 
additional soil sampling and chemical analyses required for acceptance of the soil at facilities 
other than those described above may be deemed to be the responsibility of Contractor.  

g. Transport:  Transport the soils to the selected facilities under approved manifests and submit 
copies of these manifests and the facility weight tickets to District’s Representative. 

 D. Hazardous Building Materials 
1. To protect construction workers and members of the public from known or undiscovered hazardous 

building materials, including asbestos and lead, undertake all demolition activities in accordance with 
Cal-OSHA standards, contained in Title 8 of the California Code of Regulations (CCR).  

2. During demolition activities, all building materials containing lead-based paint shall be removed in 
accordance with Cal-OSHA Lead in Construction Standard, Title 8, California Code of Regulations 
1532.1.  

3. All potentially friable asbestos-containing materials (ACMs) shall be removed in accordance with 
National Emissions Standards for Hazardous Air Pollutants (NESHAP) guidelines prior to building 
demolition or renovation that may disturb the materials. Applicable standards include the following. 
a. The facility shall be inspected before any renovation occurs in which 160 square feet or more of 

building materials or 260 linear feet or more of pipe insulation will be disturbed at a regulated 
facility, or any demolition occurs at a regulated facility.   

b. An asbestos notification form shall be submitted to the Bay Area Air Quality Management District 
(BAAQMD) for any regulated asbestos abatement project or regulated demolition 10 working 
days before the activity begins.   

c. If ACMs are discovered during a renovation or demolition, they must be removed before the 
project may proceed. Also, the Cal-OSHA and California Environmental Protection Agency (Cal-
EPA) hazardous waste regulations apply in most cases.   
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 E. Naturally Occurring Asbestos 
1. To protect construction workers and members of the public from exposure to known areas of naturally-

occurring asbestos (NOA), all ground disturbing activities will be undertaken in accordance with all 
applicable Cal-OSHA standards, contained in Title 8 of the California Code of Regulations (CCR).  In 
addition, any ground-disturbing activity in an area that meets one or more of the applicability criteria 
for the Asbestos Airborne Toxic Control Measure (ATCM) for Construction, Grading, Quarrying, and 
Surface Mining Operations, as adopted by the California Air Resources Board (CARB), is subject to 
the requirements therein. Per section 93105(b) of the ATCM, these criteria are as follows: 
a. The area to be disturbed is located in a geographic ultramafic rock unit; or   
b. The area to be disturbed has naturally-occurring asbestos, serpentine, or ultramafic rock as 

determined by the owner / operator, or the Air Pollution Control Officer (APCO); or   
c. Naturally-occurring asbestos, serpentine, or ultramafic rock is discovered by the District, a 

registered geologist, or the APCO in the area to be disturbed after the start of any construction, 
grading, quarrying, or surface mining operation.   

2. For construction projects that disturb areas of 1 acre or less, implement standard dust mitigation 
measures before construction begins, and maintain each measure throughout the duration of the 
construction project. The following additional measures will be implemented in accordance with 
Section 93105 (e)(1) of the ATCM and will be undertaken in concurrence with the dust control 
measures identified in Paragraph 1.8 Dust Control Measures and Paragraph 1.9 Erosion Control 
Measures. 
a. Equipment used during excavation, grading, and construction activities will be washed down 

before moving from the property onto a paved public road.   
b. Any visible track-out on the paved public road will be cleaned using wet sweeping or a high-

efficiency particulate air (HEPA) filter equipped vacuum device within twenty-four hours.   
3. For construction projects that disturb areas greater than 1acre in size, submit an asbestos dust 

mitigation plan to the Bay Area Air Quality Management District (BAAQMD) for review and 
approval, in accordance with Section 93105(2)(A) of the ATCM, before the start of any construction or 
grading activity. The provisions of the dust mitigation plan will be implemented before construction 
begins, and will be maintained throughout the duration of the construction or grading activity. The 
asbestos dust mitigation plan will address the following:   
a. Prevention of dust emissions offsite; 
b. Control of dust for disturbed areas and storage piles; 
c. Traffic control for on-site unpaved areas; 
d. Control for earthmoving activities;  
e. Track-out prevention;  
f. Control for off-site transport; 
g. Post-construction stabilization of disturbed areas; 
h. Air monitoring for asbestos (if required by the APCO). 

 
1.8 Dust Control Plan 

A. Implement dust control measures to protect air quality during construction. To control dust emissions 
generated during construction, implement the following Bay Area Air Quality Management District 
(BAAQMD) measures for construction emissions of particulate matter over 10 microns in size (PM10): 
1. Water all active construction areas at least twice daily.   
2. Cover all trucks hauling soil, sand, and other loose materials, or require all trucks to maintain at least 2 

feet of freeboard.   
3. Pave, apply water three times daily, or apply (nontoxic) soil stabilizers on all unpaved access roads, 

parking areas, and staging areas at construction sites.   
4. Sweep streets daily (with water sweepers) if visible soil material has been carried onto adjacent public 

streets.   
5. Suspend excavation and grading activity when winds (instantaneous gusts) exceed 25 miles per hour.   
6. Limit speed of vehicles to 15 miles per hour or less at construction sites.   

 
1.9 Erosion Control Plan 

A. Implement erosion control measures to protect water quality during construction.  
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1. Cover or apply nontoxic soil stabilizers to inactive construction areas (previously graded areas inactive 
for ten days or more) that could contribute sediment to waterways. 

2. Enclose and cover exposed stockpiles of dirt or other loose, granular construction materials that could 
contribute sediment to waterways.   

3. Contain soil and filter runoff from disturbed areas by berms, vegetated filters, silt fencing, straw 
wattle, plastic sheeting, catch basins, or other means necessary to prevent the escape of sediment from 
the disturbed area.   

4. Prohibit the placement of earth or organic material where it may be directly carried into a stream, 
marsh, slough, lagoon, or body of standing water.   

5. Prohibit the following types of materials from being rinsed or washed into streets, shoulder areas, or 
gutters: concrete, solvents and adhesives, fuels, dirt, gasoline, asphalt, and concrete saw slurry.    

6. Conduct dewatering activities according to the provisions of the Storm Water Pollution Prevention 
Plan (SWPPP).  Prohibit placement of dewatered materials in local water bodies or in storm drains 
leading to such bodies without implementation of proper construction water quality control measures.   

 
1.10 Cultural Resources Protection Plan 

A. If buried cultural resources, such as chipped or ground stone, historic debris, building foundations, or 
human bone or paleontological resources are discovered inadvertently during ground-disturbing activities, 
Contractor shall avoid any further disturbance of the materials and immediately discontinue earthwork 
within 100 feet of the find.  Contractor shall notify District’s Representative immediately upon 
encountering cultural resources.  Contractor shall be prepared to move on to another location or phase of 
work, allowing sufficient time for District’s Representative to evaluate the nature and significance of the 
find, and implement appropriate management procedures. 

B. In the event that prehistoric human remains are encountered, further excavation or disturbance of the site 
shall cease immediately, pursuant to Health and Safety Code 7050.5.  Contractor shall notify District’s 
Representative immediately upon encountering human remains.  Contractor shall move on to another 
location or phase of Work to allow proper assessment of the situation. 

C. If human remains of Native American origin are discovered during project construction, it will be 
necessary to comply with State laws relating to the disposition of Native American burials, which fall under 
the jurisdiction of the NAHC (Public Resources Code [PRC] Section 5097). Consequently, if any human 
remains are discovered or recognized in any location other than a dedicated cemetery, there will be no 
further excavation or disturbance of the site or any nearby area reasonably suspected to overlie adjacent 
human remains: 
1. until the San Mateo County Coroner has been informed and has determined that no investigation of the 

cause of death is required; 
2. if the remains are of Native American origin 

a. the descendents of the deceased Native American(s) have made a recommendation to the 
landowner or the person responsible for the excavation work regarding means of treating or 
disposing of, with appropriate dignity, the human remains and any associated grave goods as 
provided in PRC Section 5097.98; or  

b. the NAHC has been unable to identify a descendent or the descendent failed to make a 
recommendation within 24 hours after being notified by the NAHC.   

 D. Contractor may be entitled to an increase in Contract Sum and Contract Time due to conditions described 
in this paragraph 1.4 of this Section 01 35 00.    The Contractor shall take all measures to avoid and/or 
mitigate delays due to Cultural Resource finds such as; avoiding the area of the find and proceeding with 
other work on the project; developing “work around” plans; and documenting its best efforts to avoid 
and/or mitigate delays.  See Section 01 32 16 (Progress Schedules and Reports) regarding requirement to 
demonstrate Time Impacts. 

 
1.11 Traffic Control Plan 

A. Develop and implement a traffic control plan to minimize the effects of construction traffic on the 
surrounding residential areas, as appropriate.  Submit the plan to the District for review and approval.  

B. The construction traffic control plan will include, at a minimum, the following requirements: 
1. Provide clearly marked pedestrian detours if any sidewalk or pedestrian walkway closures are 

necessary.   
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2. Provide clearly marked bicycle detours if heavily used bicycle routes must be closed, or if bicyclist 
safety would be otherwise compromised.   

3. Provide crossing guards and/or flag persons as needed to avoid traffic conflicts and ensure pedestrian 
and bicyclist safety.   

4. Use nonskid traffic plates over open trenches to minimize hazards.   
5. Locate all stationary equipment as far away as possible from areas used heavily by vehicles, bicyclists, 

and pedestrians.   
6. Notify and consult with emergency service providers and provide emergency access by whatever 

means necessary to expedite and facilitate the passage of emergency vehicles.   
7. Avoid routing construction traffic through residential areas to the extent feasible.  Prohibit 

mobilization and demobilization of heavy construction equipment during AM and PM peak traffic 
hours.   

8. Provide access for driveways and private roads outside the immediate construction zone by using steel 
plates or temporary backfill, as necessary.   

9. Prohibit construction worker parking in residential areas.   
 
1.12 Tree Protection Plan 

A. Definitions 
1. Dripline:  The area on the ground from the trunk of any tree to the point directly below the outermost 

tips of the foliage of that tree. 
2. Root Protection Zone (“RPZ”):  The areas enclosed with tree protection fencing as designated on the 

drawing(s). 
3. Tree damage: Tree damage shall include, but not be limited to, the following:  significant injury to the 

root system or other parts of a tree including burning, application of toxic substances, damaging 
through contact with equipment or machinery, changing the natural grade within the Dripline or RPZ, 
compacting the soil within the Dripline or RPZ, interfering with the normal water requirements of the 
tree, unauthorized trenching or excavating within the Dripline or RPZ, or unauthorized removal of 
more than 1/3 of the live wood, foliage, or roots. 

B. Root protection: No storage of materials or equipment will be allowed within the Dripline.  Whenever 
possible, excavation shall be on a radial line, diverging from the tree trunk. 

C. Exposure to harmful substances: No storage or dumping of any substances that may be harmful to trees 
shall occur at any location on the Site. 

D. Where construction is to be performed in the vicinity of trees and shrubbery, the Work shall be carried on 
in a manner that will cause minimum damage.  District will designate trees that are to be removed. Under 
no circumstances are additional trees to be removed without written permission from District. Trees and 
shrubbery that are not to be removed shall be protected from injury or damage resulting from Contractor's 
operations. 

E. Any tree that is removed without District's permission or is irreparably damaged, in the opinion of District, 
shall cost Contractor in damages [$100.00] per square inch of cross section, measured at 4 ½ feet above 
ground, but not less than [$250.00], such cost to be deducted from monies due or to become due under the 
Contract.  If tree protection is not performed or is not performed adequately, and District determines that a 
tree has been irreparably damaged, Contractor shall pay the same amount of damages as for unauthorized 
removal of a tree.  Contractor shall immediately report all tree damage to District, so that District may 
determine applicable damages. 

 
1.13 Migratory Bird Nesting Protection Plan 

a. Conduct tree removal and building demolition outside of the migratory bird nesting season.  The typical 
nesting season for migratory birds in this part of California is April 15 through July 31.   

b. If tree removal or building demolition must take place during the nesting season, these activities shall be 
preceded by a survey for nesting migratory birds.  If bird nests are discovered in the trees or on the 
buildings, they shall not be removed while the nest(s) are active. 

 
PART 2 PRODUCTS - Not Used 
 
PART 3 EXECUTION - Not Used 
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END OF SECTION 
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SECTION 01 41 00 

REGULATORY REQUIREMENTS 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section includes: regulatory requirements applicable to Contract Documents. 
B. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies 

shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of 
the opening of Proposals, except as may be otherwise specifically stated in the Contract Documents.   

C. No change order shall be considered for any change in any applicable federal, state or local code or 
regulation if similar language existed in an alternate applicable regulation in force at the time of 
opening of Proposals. 

D. The Design-Build Entity shall not allow design or construction of any conditions wherein the finished 
Work will not comply with current codes.  No change order shall be considered by District for the 
correction of any Work not complying with code. 

1.2 REFERENCES TO REGULATORY REQUIREMENTS 

A. Codes, laws, ordinances, rules and regulations referred to shall have full force and effect as though 
printed in full in these Specifications.  Code, laws, ordinances, rules and regulations are not furnished 
to Design-Build Entity, because Design-Build Entity is assumed to be familiar with these 
requirements.  The listing of applicable codes, laws, and regulations for hazardous waste abatement 
Work in the Contract Documents is supplied to Design-Build Entity as a courtesy and shall not limit 
Design-Build Entity’s responsibility for complying with all applicable laws, regulations or ordinances 
having application to the Work.  Where conflict among the requirements or with these Specifications 
occurs, the most stringent requirements shall be used with no change in Contract Sum or Contract 
Time. 

B. Design-Build Entity shall conform to all applicable federal, state and local codes, laws, ordinances, 
rules and regulations, whether or not referenced in the Contract Documents. 

C. Precedence: 
1. Where specified requirements differ from the requirements of applicable codes, ordinances and 

standards, the more stringent requirements shall take precedence. 
2. Where Contract Documents require or describe products or execution of better quality, higher 

standard or greater size than required by applicable codes, ordinances and standards, Contract 
Documents shall take precedence so long as such increase is legal. 

3. Where no requirements are identified on Contract Documents, comply with all requirements of 
applicable codes, ordinances and standards of governing authorities having jurisdiction. 

1.3 CODES 

A. Codes that apply to Contract Documents include, but are not limited to, the following:   
1. CBC (Part 2, Title 24, CCR, including, without means of limitation, Sections 16A, 102A.23, 308, 

420A, 504-506, 904.2.6, 1019 and 1604) 
2. CEC (Part 3, Title 24, CCR) 
3. CMC (Part 4, Title 24, CCR) 
4. CPC (Part 5, Title 24, CCR), 
5. State Elevator Safety Regulations (Part 7, Title 24, CCR)  
6. UBC 
7. UPC 
8. UMC 
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1.4 LAWS, ORDINANCES, RULES, AND REGULATIONS 

A. During prosecution of Work to be done under Contract Documents, comply with applicable laws, 
ordinances, rules and regulations, including, but not limited to, the following: 

B.  
1. Federal 

a. Americans With Disabilities Act of 1990 
b. 29 CFR, Section 1910.1001, Asbestos 
c. 40 CFR, Subpart M, National Emission Standards for Asbestos 
d. Executive Order 11246 
e. Federal Endangered Species Act 
f. Clean Water Act 

2. State of California 
a. California Code of Regulations, Titles 5, 8, 19, 21, 22, 24 and 25 
b. California Public Contract Code 
c. California Health and Safety Code 
d. California Government Code 
e. California Labor Code 
f. California Civil Code 
g. California Code of Civil Procedure 
h. CPUC General Order 95, Rules for Overhead Electric Line Construction 
i. CPUC General Order 128, Rules for Construction of Underground Electric Supply and 

Communications Systems 
j. Cal/OSHA 
k. OSHA:  Hazard Communications Standards 
l. California Endangered Species Act 
m. Water Code 
n. Fish and Game Code 

3. State of California Agencies 
a. State and Consumer Services Agency 
b. Office of the State Fire Marshall 
c. Office of Statewide Health Planning and Development 
d. Department of Fish and Game 
e. Bay Area Air Quality Management District 
f. San Francisco Bay Regional Water Quality Control Board 
g. Division of the State Architect 

4. Local Agencies:   
a. City of San Mateo (College of San Mateo) 
b. City of San Bruno (Skyline College) 
c. Town of Woodside, City of Redwood City (Cañada College) 
d. County of San Mateo 
e. San Mateo Fire Department (College of San Mateo) 
f. San Bruno Fire Department (Skyline College) 
g. Woodside Fire Department (Cañada College) 

5. Other Requirements: 
a. National Fire Protection Association (NFPA):  Pamphlet 101, Life Safety.  
b. References on Drawings or in Specifications to “code” or “building code” not otherwise 

identified shall mean the codes specified in this Section 01 41 00, together with all 
additions, amendments, changes, and interpretations adopted by code authorities of the 
jurisdiction. 

C. Have access to all of the foregoing within 24 hours.  
D. Other Applicable Laws, Ordinances and Regulations: 

1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and 
regulations of federal, state, and local governmental agencies and jurisdictions having authority 
over the Project. 
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2. Work shall be accomplished in conformance with all rules and regulations of public utilities and 
utility districts. 

3. Where such laws, ordinances rules, and regulations require more care or greater time to 
accomplish Work, or require better quality, higher standards or greater size of products, Work 
shall be accomplished in conformance to such requirements with no change to the Contract Time 
and Contract Sum, except where changes in laws, ordinances, rules and regulations occur 
subsequent to the time of opening of the Proposals. 

E. Under California Government Code Section 930.2 et. seq. and Public Contract Code Section 
7105(d)(2), neither the Contract Claims Procedure (Document 00 71 00, Article 12) nor the Change 
Order Procedure (Section 01 26 00) may be modified, waived, or otherwise not complied with, absent 
a written change order that explicitly and expressly makes such modifications. 

1.5 CONFLICTS  

A. Between referenced regulatory requirements:  Comply with the one establishing the more stringent 
requirement. 

B. Between referenced regulatory requirements and Contract Documents:  Comply with the one 
establishing the more stringent requirement. 

1.6 REQUIRED PROVISIONS ON CONTRACT CLAIM RESOLUTION 

A. The California Public Contract Code specifies required provisions on resolving contract claims less 
than $375,000, which are set forth below, and constitute a part of this Contract.  
1. For the purposes of this section, “Claim” means a separate demand by Design-Build Entity of 

$375,000 or less for (1) a time extension, (2) payment or money or damages arising from Work 
done by or on behalf of Design-Build Entity arising under the Contract Documents and payment 
of which is not otherwise expressly provided for or the Claimant is not otherwise entitled to, or (3) 
an amount the payment of which is disputed by District.  In order to qualify as a Claim, the written 
demand must state that it is a Claim submitted under paragraph 12 of Document 00 71 00 (General 
Conditions) and be submitted in compliance with all requirements of Document 00 71 00 (General 
Conditions), paragraph 12.  Separate Claims which total more than $375,000 do not qualify as a 
“separate demand of $375,000 or less,” as referenced above, and are not subject to this section. 

2. A voucher, invoice, payment application, or other routine or authorized form of request for 
payment is not a Claim for purposes of this section.  If such request is disputed as to liability or 
amount, then the disputed portion of the submission may be converted to a Claim under this 
section by submitting a separate claim in claim in compliance with Contract Documents claim 
submission requirements.  

3. Caution.  This section does not apply to tort claims and nothing in this section is intended nor shall 
be construed to change the time periods for filing tort claims or actions specified by Chapter 1 and 
Chapter 2 of Part 3 of Division 3.6 of Title 1 of the California Government Code. 

B. Procedure: 
1. The Claim must be in writing, submitted in compliance with all requirements of  00 71 00 

(General Conditions), paragraph 12, including, but not limited to, the time prescribed by and 
including the documents necessary to substantiate the Claim, pursuant to Document 00 71 00 
(General Conditions), paragraph 12.  Claims must be filed on or before the day of final payment.  
Nothing in this section is intended to extend the time limit or supersede notice requirements for 
the filing of claims as set forth in Document 00 71 00 (General Conditions), paragraph 12 or 
elsewhere in the Contract Documents. 

2. For Claims of fifty thousand dollars ($50,000) or less 
a. District shall respond in writing within 45 days of receipt of the Claim, or 
b. District may request in writing within 30 days of receipt of the Claim, any additional 

documentation supporting the Claim or relating to any defenses or claims District may 
have against Claimant. 

1) If additional information is thereafter required, it shall be requested and provided in 
accordance with this section upon mutual agreement of District and Claimant. 

2) District’s written response to the Claim, as further documented, shall be submitted to 
Claimant within 15 days after receipt of further documentation or within a period of time 
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no greater than taken by Claimant in producing the additional information, whichever is 
greater. 

3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000: 
a. District shall respond in writing within 60 days of receipt of the Claim, or 
b. District may request in writing within 30 days of receipt of the Claim, any additional 

documentation supporting the Claim or relating to any defenses or claims District may 
have against Claimant. 

1) If additional information is thereafter required, it shall be requested and provided in 
accordance with this section, upon mutual agreement of District and Claimant; 

2) District’s written response to the Claim, as further documented, shall be submitted to 
Claimant within 30 days after receipt of further documentation or within a period of time 
no greater than taken by Claimant in producing the additional information, whichever is 
greater. 

4. Meet and Confer: 
a. If Claimant disputes District’s written response, or District fails to respond within the 

time prescribed above, Claimant shall notify District, in writing, either within 15 days of 
receipt of District’s response or within 15 days of District’s failure to timely respond, and 
demand an informal conference to meet and confer for settlement of the issues in dispute.  
Upon demand District will schedule a meet and confer conference within 30 days for 
settlement of the dispute. 

b. Following the meet and confer conference, if the Claim or any portion remains in dispute, 
Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and 
Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the 
California Government Code.  For purposes of those provisions, the running of the period 
of time within which a claim must be filed shall be tolled from the time Claimant submits 
its written claim as set forth in paragraph 12 of Document 00 71 00 (General Conditions), 
until the time that Claim is denied as a result of the meet and confer process, including 
any period of time utilized by the meet and confer process. 

1.7 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT 

A. Design-Build Entity acknowledges that, pursuant to the Americans with Disabilities Act (ADA), 
programs, services and other activities provided by a public entity to the public, whether directly or 
through a contractor, must be accessible to people with disabilities.  Design-Build Entity shall provide 
the services specified in the Contract Documents in a manner that complies with the ADA and any and 
all other applicable federal, state and local disability rights legislation.  Design-Build Entity agrees not 
to discriminate against people with disabilities in the provision of services, benefits or activities 
provided under this Agreement and further agrees that any violation of this prohibition on the part of 
Design-Build Entity, its employees, agents or assigns shall constitute a material breach of the Contract 
Documents. 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 41 01 

REGULATORY REQUIREMENTS - HAZARDOUS MATERIALS 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Regulatory requirements applicable to Work in connection with hazardous waste abatement and disposal 

including, but not limited to, asbestos and asbestos-containing materials, lead-based paint, polychlorinated 
biphenyls, petroleum-contaminated soils and materials, construction and demolition debris and any other 
hazardous substance or hazardous waste.  

B. This Section supplements Section 01 41 00 (Regulatory Requirements) and the Work-specific listings of 
applicable regulatory requirements elsewhere in the Specifications. 

1.2 REFERENCES TO REGULATORY REQUIREMENTS 

A. Codes, laws, ordinances, rules and regulations applicable to the Work shall have full force and effect as though 
printed in full in Contract Documents.  Codes, laws, ordinances, rules and regulations are not furnished to 
Contractor, because Contractor is assumed to be familiar with their requirements.  The listing herein of 
applicable codes, laws, and regulations for hazardous waste abatement work is supplied to Contractor as a 
courtesy and shall not limit Contractor’s responsibility for complying with all applicable laws, regulations or 
ordinances having application to the Work.  Where conflict among the requirements or with these Specifications 
exists, the most stringent requirements shall be used.  

B. Conform to all applicable codes, laws, ordinances, rules and regulations that are in effect on date of contracting. 

1.3 LAWS, ORDINANCES, RULES, AND REGULATIONS 

A. During prosecution of Work under Contract Documents, Contractor shall comply with applicable laws, 
ordinances, rules and regulations including, but not limited to, those listed below. 

B. Federal: 
1. Statutory Requirements: 

a. Resource Conservation and Recovery Act, 42 U.S.C. Sections 6901 et seq. 
b. Comprehensive Environmental Response, Compensation and Liability Act of 1980, as amended 

by the Superfund Amendments and Reauthorization Act of 1986, 42 U. S.C.  Sections 9601 et 
seq. 

c. Toxic Substances Control Act of 1976, 15 U.S.C., Sections 2601 et seq. 
d. Hazardous Materials Transportation Act of 1975, 49 U.S.C. Sections 1801 et seq. 
e. Clean Water Act, 33 U.S.C. Sections 1251 et seq. 
f. Safe Drinking Water Act, 42 U.S.C., Sections 3001 et seq. 
g. Clean Air Act, Section 112, 42 U.S.C., Section 7412 
h. Occupational Safety and Health Act of 1970, 29 U.S.C., Sections 651 et seq. 
i. Underground Storage Tank Law, 42 U.S.C., Sections 6991 et seq. 
j. The Emergency Planning and Community Right to Know Act of 1986, 42 U.S.C., Sections 

11011 et seq. 
2. Environmental Protection Agency (EPA): 

a. 40 C.F.R. Parts 260, 264, 265, 268, 270 
b. 40 C.F.R. Parts 258 et seq. 
c. 40 C.F.R. Part 761 
d. 40 C.F.R. Parts 122-124 

3. Occupational Safety and Health Administration (OSHA): 
a. OSHA Worker Protection Standards, Title 29 C.F.R. Part 1926.58, Construction Standards and 

29 C.F.R. 1910.1001 General Industry Standard 
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b. OSHA, 29 C.F.R. Part 1926.1101, Construction Standards for Asbestos 
c. OSHA, Lead Exposure in Construction: Interim Final Rule, 29 C.F.R. 1926.62 
d. National Emission Standard for Hazardous Air Pollutants, Title 40 C.F.R. Part 61 
e. Asbestos Hazardous Emergency Response Act, Title 40 C.F.R. 763 

4. Department of Transportation: 
a. Title 49 C.F.R. 173.1090 
b. Title 49 C.F.R. 172 
c. Title 49 C.F.R. 173 
d. DOT, HM 181 and MH126f 

C. State of California Requirements: 
1. Statutory Law: 

a. The Carpenter-Presley-Tanner Hazardous Substance Account Act, Health & Safety Code, 
Sections 25300 et seq. 

b. Health and Safety Code, Section 25359.4 
c. Hazardous Waste Control Law, Health & Safety Code, Sections 25100 et seq. 
d. Porter-Cologne Water Quality Control Act, Water Code, Sections 13000 et seq. 
e. Health and Safety Code, Sections 25915-25924 
f. California Labor Code Chapter 6, including, without limitation, Sections 6382, 6501.5-6501.9, 

6503.5, 9021.5, 9080 
g. Business and Professions Code, including without limitation, Sections 7058.5, 7065.01, 7118.5 
h. Underground Storage of Hazardous Substance Act, Health and Safety Code, Sections 25280 et 

seq. 
i. Petroleum Underground Storage Tank Cleanup, Health and Safety Code, Sections 25299.10 et 

seq. 
j. Safe Drinking Water and Toxic Enforcement Act of 1986, Health & Safety Code, Sections 

25249.5 et seq.  (Proposition 65) 
k. Above Ground Petroleum Storage Act, Health and Safety Code, Sections 25270 et seq. 
l. Hazardous Materials Release Response Plans and Inventory, Health and Safety Code, Chapter 

6.95 
2. Administrative Code and Regulations: 

a. Title 22 CCR Division 4.5, Environmental Health Standards for the Management of Hazardous 
Waste, Sections 6600 et seq. 

b. Cal/OSHA Worker Protection Standards, Title 8 CCR, Sections 1529, 5208 
c. Title 8 CCR, Section 1532.1, Lead in Construction 
d. Title 23 CCR, Sections 2610 et seq. 

3. Local Agency Requirements: 
a. Bay Area Air Quality Management District, Fugitive Dust Rules 
b. Bay Area Air Quality Management District Regulation 11-2-303 
c. State Water Resource Control Board, General Construction Activity Stormwater Permit 

Requirements (Order 92-OS DWQ) 
4. Local Agency Requirements: 

a. Woodside Fire Dept, Cañada College 
b. San Mateo Fire Department, College of San Mateo 
c. San Bruno Fire Dept. Skyline College     

 
 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 42 00 

REFERENCES AND DEFINITIONS 
 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes:  Reference standards, abbreviations, symbols, and definitions used in Contract 
Documents. 

B. Full titles are given in this Section for standards cited in other Sections of Specifications. 
C. Material and workmanship specified by reference to number, symbol, or title of specific standard such 

as state standard, commercial standard, federal specifications, technical society, or trade association 
standard, or other similar standard, shall comply with requirements of standards except when more 
rigid requirements are specified or required by applicable codes. 

D. Standards referred to, except as modified herein, shall have full force and effect as though printed in 
the Contract Documents.  Standards are not furnished to Design-Build Entity because manufacturers 
and trades involved are assumed to be familiar with their requirements. 

1.2 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES; 
REPORTING AND RESOLVING DISCREPANCIES 

A. Reference to standards, specifications, manuals, or codes of any technical society, organization, or 
association, or to the laws or regulations of any governmental authority, whether such reference be 
specific or by implication, shall mean the latest standard, specification, manual, code, or laws or 
regulations in effect at the time of opening of Proposals, except as may be otherwise specifically stated 
in the Contract Documents.  

B. If during the performance of the Work, Design-Build Entity discovers any conflict, error, ambiguity, or 
discrepancy within the Contract Documents or between the Contract Documents and any provision of 
any such law or regulation applicable to the performance of the Work or of any such standard, 
specification, manual, or code or of any instruction of any supplier, Design-Build Entity shall report it 
in writing at once to Inspector, with copies to District’s Representative and Architect/Engineer, and 
Design-Build Entity shall not proceed with the Work affected thereby until consent to do so is given by 
District. 

C. Except as otherwise specifically stated in the Contract Documents or as may be provided by Change 
Order, CCD, or Supplemental Instruction, the provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the 
Contract Documents and: 
1. The provisions of any such standard, specification, manual, code, or instruction (whether or not 

specifically incorporated by reference in the Contract Documents); or  
2. The provisions of any such laws or regulations applicable to the performance of the Work (unless 

such an interpretation of the provisions of the Contract Documents would result in violation of 
such law or regulation). 

D. No provision of any such standard, specification, manual, code, or instruction shall be effective to 
change the duties and responsibilities of District, District’s Representative or Design-Build Entity, or 
any of their subcontractors, consultants, agents, or employees, from those set forth in the Contract 
Documents, nor shall it be effective to assign to District, or any of their consultants, agents, 
representatives or employees any duty or authority to supervise or direct the furnishing or performance 
of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the 
Contract Documents. 

E. Comply with the applicable portions of standards and specifications published by the technical 
societies, institutions, associations, and governmental agencies referred to in Specifications. 
1. Comply with referenced standards and specifications; latest revision in effect at the time of 

opening of Proposals, unless otherwise identified by date.  
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a. Exception:  Comply with issues in effect as listed in governing legal requirements. 
F. Referenced Grades, Classes, and Types:  Where an alternative or optional grade, class, or type of 

product or execution is included in a reference but is not identified in Drawings or in Specifications, 
provide the highest, best, and greatest of the alternatives or options for the intended use and prevailing 
conditions. 

G. Jobsite Copies:  
1. Obtain and maintain at the Site copies of reference standards identified on Drawings and in 

Specifications in order to properly execute the Work. 
2. At a minimum, the following shall be readily available at the Site: 

a. Safety Codes:  State of California, Division of Industrial Safety regulations. 
H. Edition Date of References: 

1. When an edition or effective date of a reference is not given, it shall be understood to be the 
current edition or latest revision published as of the date of opening Proposals. 

2. All amendments, changes, errata and supplements as of the effective date shall be included. 
I. ASTM and ANSI References:  Specifications and Standards of the American Society for Testing and 

Materials (ASTM) and the American National Standards Institute (ANSI) are identified in the 
Drawings and Specifications by abbreviation and number only and may not be further identified by 
title, date, revision, or amendment.  It is presumed that Design-Build Entity is familiar with and has 
access to these nationally- and industry-recognized specifications and standards. 

1.3 ABBREVIATIONS 

A. Listed hereinafter are the various organizations or references which may appear in the Contract 
Documents, along with their respective acronyms and/or abbreviations: 
AA Aluminum Association 
AABC Associated Air Balance Council 
AAMA Architectural Aluminum Manufacturers Association 
AAP Affirmative Action Program 
AASHTO American Association of State Highway and Transportation Officials 
ABMA American Boiler Manufacturers Association 
ABPA American Board Products Association 
ACI American Concrete Institute 
AED Association of Equipment Distributors 
AGA American Gas Association 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
AMCA Air Moving and Conditioning Association, Inc. 
ANSI American National Standards Institute (formerly American Standards Association) 
APA American Plywood Association 
ARI Air-Conditioning and Refrigeration Institute 
ASHRAE American Society of Heating, Refrigeration, and Air-Conditioning Engineers 
ASME American Society of Mechanical Engineers 
ASTM American Society for Testing and Materials 
AWCI Association of the Wall and Ceiling Industries 
AWPA American Wood- Preservers Association 
AWPB American Wood Preservers Bureau 
AWS American Welding Society 
AWWA American Water Works Association 
BAAQMD Bay Area Air Quality Management District 
BIL Basic Insulation Level 
Cal/OSHA California Occupational Safety and Health Administration 
Caltrans State of California, Department of Transportation 
CBC California Building Code 
CCD Construction Change Directive 
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CCR California Code of Regulations 
CEC California Electric Code 
CFR Code of Federal Regulations 
CISPI Cast Iron Soil Pipe Institute 
CLMFI Chain Link Fence Manufacturers Institute 
CMC California Mechanical Code 
CO Change Order 
CPC California Plumbing Code 
CPM Critical Path Method 
CPUC California Public Utilities Commission 
CRA California Redwood Association 
CRSI Concrete Reinforcing Steel Institute 
CS Commercial Standards, U.S. Department of Commerce 
CSA Canadian Standards Association 
CTI Ceramic Tile Institute 
DBE Design-Build Entity 
DHI Door and Hardware Institute 
DSA Division of State Architect (formerly known as the Office of the State Architect) 
EPA Environmental Protection Agency 
FGMA Flat Glass Marketing Association 
FM Factory Mutual 
FS Federal Specifications 
GA Gypsum Association 
HPMA Hardwood Plywood Manufacturers Association 
HVAC Heating, Ventilating and Air Conditioning 
I.D. Identification 
IACS International Annealed Copper Standards 
IAPMO International Association of Plumbing and Mechanical Officials 
ICBO International Conference of Building Officials 
ICEA Insulated Cable Engineers Association 
IEEE Institute of Electrical and Electronic Engineers, Inc. 
IES Illuminating Engineering Society 
ISA Instrumentation Society of America 
JATC Joint Apprenticeship Training Committee 
JV Joint Venture 
LBE Local Business Enterprise 
M.I. Middle Initial 
M/WBE Minority and/or Woman-Owned Business Enterprise 
MBE Minority Business Enterprise 
MIA Masonry Institute of America 
MIA Marble Institute of America 
MLSFA Metal Lath/Steel Framing Association 
MS Military Specifications 
MSDS Material Safety Data Sheet 
MSS Manufacturers Standardization Society of the Valve & Fitting Industry 
NAAMM National Association of Architectural Metal Manufacturers 
NACE National Association of Corrosion Engineers 
NBS National Bureau of Standards 
NEC National Electric Code 
NEMA National Electric Manufacturers Association  
NESC National Electrical Safety Code 
NFPA National Fire Protection Association 
NFPA National Forest Products Association 
NIOSH National Institute for Occupational Safety and Health 
NIST National Institute of Science and Technology (formerly the National Bureau of Standards) 
NOFMA National Oak Flooring Manufacturers Association 
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NSF National Sanitation Foundation 
NTMA National Terrazzo & Mosaic Association 
NWWDA National Wood Windows and Doors Association 
OSHA  Occupational Safety and Health Administration 
OSHPD Office of Statewide Health Planning and Department 
PCA Portland Cement Association 
PCI Prestressed Concrete Institute 
PDI Plumbing and Drainage Institute 
PG&E Pacific Gas and Electric Company 
PM Preventive Maintenance 
PR Proposal Request 
PS Product Standard, U. S. Department of Commerce 
RFI Request for Information 
RFP Request for Proposals 
RFS Request for Substitution 
RIS Redwood Inspection Service 
SDI Steel Deck Institute 
SFM State of California, Office of State Fire Marshal 
SIGMA Sealed Insulating Glass Manufacturers Association 
SJI Steel Joint Institute 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SPIB Southern Pine Inspection Bureau 
SSPC Steel Structures Painting Council 
SWI Steel Window Institute 
SWPPP Storm Water Pollution Prevention Plan 
TCA Tile Council of America 
TIE Time Impact Evaluation 
UBC Uniform Building Code 
UFC Uniform Fire Code 
UL Underwriters’ Laboratories, Inc. 
UMC Uniform Mechanical Code 
UPC Uniform Plumbing Code 
USA Underground Service Alert 
USC United States Code 
WCLIB West Coast Lumber Inspection Bureau 
WHI Warnock Hersey International a testing lab 
WIC Woodwork Institute of California 
WWPA Western Wood Products Association 
 

B. Abbreviations in Specifications:  
 
AWG American Wire Gauge 
accord Accordance 
Co. Company 
Corp. Corporation 
cm. centimeter (centimeters) 
cu. Cubic 
Div. Division 
dia. diameter 
ft. foot (feet) 
g./gr. gram (grams) 
gal. gallon (gallons) 
gpd gallons per day 
gpm gallons per minute 
hr. hour 
kg. kilogram (kilograms) 
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in. inch (inches) 
Inc. Incorporated 
km. kilometer (kilometers) 
Kw Kilowatt 
l. liter (liters) 
lbs. pounds 
m meter (meters) 
Mfg. manufacturing 
Mg. milligram (milligrams) 
ml./mls. milliliter (milliliters) 
mm. millimeter (millimeters) 
No.  number 
o.c. on centers 
O.D. outside diameter 
psi pounds per square inch 
psf pounds per square foot 
sq. square 
T & G tongue and groove 
U.S. United States 
yd. yard (yards) 
 

C. Abbreviations on Drawings: 
 
Additional abbreviations, used only on drawings, are indicated thereon. 
 

1.4 SYMBOLS 

A. Symbols in Specifications: 
 
: “shall be” or “shall” - where used within sentences or paragraphs 
#1 Number 
1# Pound 
& And 
% Percent 
C Centigrade 
F Fahrenheit 
° Degree 
/ per, except where used to combine words; example: power/fuel, and in that case it means and 
“ inch (inches) 
‘ foot (feet) 
@ At 
 

B. Symbols on Drawings: 
 
Symbols, used only on Drawings, are indicated thereon. 

1.5 DEFINITIONS 

A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any 
part of the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, 
the neuter gender includes the feminine and masculine, and the singular number includes the plural.  
While District has made an effort to identify all defined terms with initial caps, the following 
definitions shall apply regardless of case unless the context otherwise requires: 
 
1. Addenda:  Written or graphic instruments issued prior to the opening of Proposals, which clarify, 

correct, or change the bidding requirements or the Contract Documents.  Addenda shall not 
include the minutes of the Pre-Proposal Conference and/or Site Visit.  
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2. Agreement (Document 00 52 00):  Agreement is the basic contract document that binds the parties 
to design & construction Work.  Agreement defines relationships and obligations between District 
and Design-Build Entity and by reference incorporates Conditions of Contract and contains 
Addenda and all Modifications subsequent to execution of Contract Documents. 

3. Alternate: Work added to or deducted from the Base Proposal, if accepted by District. 
4. Application for Payment:  Written application for monthly or periodic progress or final payment 

made by Design-Build Entity complying with the Contract Documents. 
5. Approved Equal:  Approved in writing by District as being of equivalent quality, utility and 

appearance. 
6. Architect/Engineer:  Unless otherwise obviously intended, “Architect/Engineer” shall mean a 

person holding a valid California State Architect’s or Engineer’s license representing District in 
the preparation of the Construction Documents.  A Consultant Architect/Engineer may also be 
connection with the Project.  The Consulting Architect/Engineer (if used) may be an employee of 
or an independent consultant to District.  When a Consultant Architect/Engineer is referred to 
within the Contract Documents and no Consultant Architect/Engineer has in fact been designated, 
then the matter shall be referred to District.  The term Architect/Engineer shall be construed to 
include employees of Architect/Engineer and/or employees that Architect/Engineer supervises.  
When the designated Consultant Architect/Engineer is an employee of District, his or her 
authorized representatives on the Project will be included under the term Consultant 
Architect/Engineer.  If Consultant Architect/Engineer is an employee of District, then Consultant 
Architect/Engineer is the beneficiary of all Design-Build Entity obligations to District, including 
without limitation, all releases and indemnities.  Refer to Section 341, Part 1, Title 24, California 
Code of Regulations.     

7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing 
asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA. 

8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the 
prices for the Work to be performed.  Also referred to in the Contract Documents as the Proposal.  
The terms Bid and Proposal in the Contract Documents both refer to the Proposal. 

9. Bidder:  One who submits a Bid.  Also referred to in the Contract Documents as a Proposer.  The 
terms Bidder and Proposer in the Contract Documents both refer to the Proposer 

10. Bidding Documents:  All documents comprising the Project Manual (including all documents and 
specification sections listed on Document 00 01 10 [Table of Contents]), including documents 
supplied for bidding purposes only and Contract Documents. 

11. Board:  The District’s Board of Trustees. 
12. Bridging Documents:  Drawings, Specifications, Adjacency Diagrams, Room Data Sheets, and 

other materials provided by District and included or referenced in the Project Manual to define the 
design intent, quality level, materials and products to be used in the Project. See Section 01 10 00  
(Summary of Work), paragraph 1.2.   

13. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been 
designated as holidays by District.  If a holiday falls on a Saturday, the preceding Friday will be 
the holiday.  If a holiday falls on a Sunday, the following Monday will be the holiday.  Refer to 
the District’s web site for a list of District observed holidays. 

14. By District:  Work that will be performed by District or its agents at the District’s expense. 
15. By Others:  Work that is outside scope of Work to be performed by Design-Build Entity under this 

Contract, which will be performed by District, other contractors, or other means. 
16. Change Order:  A written instrument prepared by District and signed by District and Design-Build 

Entity, stating their agreement upon all of the following: 
a. a change in the Work; 
b. the amount of the adjustment in the Contract Sum, if any; and 
c. the amount of the adjustment in the Contract Time, if any. 
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17. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and 
regulations. 

18. Compliance Officer:  Is defined in Document 00806 (Labor Compliance Program) (if used). 
19. Concealed:  Work not exposed to view in the finished Work, including within or behind various 

construction elements. 
20. Construction Change Directive:  A written order prepared and signed by District, directing a 

change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or 
Contract Time, or both. 

21. Construction Documents: Is defined in Section 01 10 01 (Summary of Work – Design Services).  
22. Consultant:  See Document 00805 (Supplemental General Conditions – Hazardous Materials) (if 

included).   
23. Consulting Architect/Engineer: See Document 00 52 00 (Agreement) (if this term is used). 
24. Construction Manager:  See Document 00 52 00 (Agreement) (if this term is used). 
25. Contract Conditions:  Consists of two parts:  General Conditions and Supplemental Conditions. 

a. General Conditions are general clauses that are common to the District Contracts, including 
Document 00 71 00. 

b. Supplemental conditions modify or supplement General Conditions to meet specific 
requirements for this Contract, including Document 00 73 00, Document 00 73 01 (if 
included) and Document 00 73 05 (if included). 

26. Contract Documents and Contract:  Contract Documents and Contract shall consist of the 
documents identified as the Contract Documents in Document 00 52 00 (Agreement), plus all 
changes, addenda, and modifications thereto. 

27. Contract Modification:  Either: 
a. a written amendment to Contract signed by Design-Build Entity and District; or 
b. a Change Order; or 
c. a Construction Change Directive; or  
d. a written directive for a minor change in the Work issued by District.  

28. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total 
amount payable by District to Design-Build Entity for performance of the Work and the Contract 
Documents.  The Contract Sum is also sometimes referred to as the Contract Price or the Contract 
Amount. 

29. Contract Time:  The number or numbers of Days or the dates stated in the Agreement:  
a. to achieve Substantial Completion of the Work or designated Milestones; and/or 
b. to complete the Work so that it is ready for final payment and is accepted. 

30. Contractor:  Design-Build Entity. 
31. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word 

“day” is specifically modified to the contrary. 
32. Design-Build Entity:  The person or entity identified as such in the Agreement and referred to 

throughout the Contract Documents as if singular in number and neutral in gender.  The term 
“Design-Build Entity” means the Design-Build Entity or its authorized representative. 

33. Design-Build Entity’s Employees:  Persons engaged in execution of Work under Contract as direct 
employees of Design-Build Entity, as Subcontractors, or as employees of Subcontractors. 

34. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is 
unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the 
Contract Documents, or does not meet the requirements of any inspection, reference standard, test 
or approval referred to in the Contract Documents (including but not limited to approval of 
samples and “or equal” items), or has been damaged prior to final payment (unless responsibility 
for the protection thereof has been assumed by District).  District is the judge of whether Work is 
defective. 
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35. Design Development Documents: Is defined in Section 01 10 01 (Summary of Work – Design 
Services). 

36. District:  The San Mateo County Community College District.  
37. District-Furnished, DBE-Installed:  Items furnished by District at its cost for installation by 

Design-Build Entity at its cost under Contract Documents. 
38. District’s Representative(s):  See Document 00 52 00 (Agreement). 
39. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and 

whenever issued, showing the design, location and dimensions of the Work, generally including 
plans, elevations, sections, details, schedules and diagrams. 

40. Equal:  Equal in opinion of District.  Burden of proof of equality is responsibility of Design-Build 
Entity. 

41. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers 
and various other construction elements. 

42. Final Acceptance or Final Completion:  District’s acceptance of the Work as satisfactorily 
completed in accordance with Contract Documents.  Requirements for Final Acceptance/Final 
Completion include, but are not limited to: 
a. All systems having been tested and accepted as having met requirements of Contract 

Documents. 
b. All required instructions and training sessions having been given by Design-Build Entity. 
c. All Project Record Documents having been submitted by Design-Build Entity, reviewed by 

District and accepted by District. 
d. All punch list work, as directed by District, having been completed by Design-Build Entity. 
e. Generally all Work, except Design-Build Entity maintenance after Final Acceptance, having 

been completed to satisfaction of District. 
43. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit 

price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other 
costs, plus a specified percentage for overhead and profit. 

44. Furnish:  Supply only, do not install. 
45. Holiday:  District’s recognized holidays are New Year’s Day, Martin Luther King’s Birthday, 

Lincoln’s Day, President’s Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, 
Thanksgiving Day and the day following Thanksgiving, Last workday before Christmas, 
Christmas Day, and All workdays between Christmas Day and New Year’s Day. 

46. Indicated:  Shown or noted on the Drawings. 
47. Inspector. The person engaged by District to inspect the workmanship, materials, or manner of 

construction of buildings or portions of buildings, to determine if such construction complies with 
the Contract Documents and applicable codes.  The Inspector is subject to approval by the District 
and, as appropriate, Division of the State Architect, and he will report to District.  Refer to section 
4-333 and section 4-342, Part 1, Title 24, California Code of Regulations. 

48. Install:  Install or apply only, do not furnish. 
49. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and 

research required as a condition to bidding under the General Conditions. 
50. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, 

and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative 
decisions 

51. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of 
construction (fabricated or otherwise), and any other classes of material to be furnished in 
connection with Contract, except where a more limited meaning is indicated by context. 

52. Milestone:  A principal event specified in Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all Work. 

53. Modification:  Same as Contract Modification.  
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54. Not in Contract:  Work that is outside the scope of Work to be performed by Design-Build Entity 
under Contract Documents. 

55. Notice of Completion: Shall have the meaning provided in California Civil Code Section 3093, 
and any successor statute. 

56. Off Site:  Outside geographical location of the Project.  
57. Partial Utilization: Use by District of a substantially completed part of the Work for the purpose 

for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work. 
58. PCBs: Polyclorinated byphenyls. 
59. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Document 00 

52 00 (Agreement) or Document 01 10 00 (Summary of Work).   
60. Product Data:  That information (including brochures, catalogue cuts, MSDS, etc.) supplied by the 

vendor describing the technical and commercial characteristics of the supplier equipment or 
materials, and accompanying commercial terms such as warranties, instructions and manuals. 

61. Progress Report:  A periodic report submitted by Design-Build Entity to District with progress 
payment invoices accompanying actual work accomplished to the Progress Schedule.  See Section 
01 32 16 (Progress Schedules and Reports) and Document 00 71 00 (General Conditions). 

62. Project:  Refers to totality of Work, including design and construction, performed under Contract 
Documents. 

63. Project Float:  As defined in Section 01 32 16, paragraph 1.2.B.3. 
64. Project Manual:  Project Manual consists of Proposal Requirements, Agreement, Bonds, 

Certificates, Contract Conditions, and Bridging Documents.  
65. Project Record Documents:  All Project deliverables required under Sections 01 78 39, including 

without limitation, as-built drawings, operations and maintenance manuals Installation, Operation, 
and Maintenance Manuals, and Machine Inventory Sheets.  

66. Proposal:  The offer of the Design-Build Entity submitted on the prescribed form(s) setting forth 
the prices for the Work to be performed 

67. Provide:  Furnish and install. 
68. Request for Information (“RFI”): A document prepared by Design-Build Entity requesting 

information regarding the Project or Contract Documents as provided in Document 01 26 00 
(Modification Procedures).  The RFI system is also a means for District to submit Contract 
Document clarifications or supplements to Design-Build Entity. 

69. Request for Proposals (“RFP”):  A document issued by District to Design-Build Entity whereby 
District may initiate changes in the Work or Contract Time as provided in Contract Documents.  
See Document 01 26 00 (Modification Procedures).  

70. Request for Substitution (“RFS”):  A document prepared by Design-Build Entity requesting 
substitution of materials as permitted and to the extent permitted in Contract Documents.  See 
Section 01 60 00 (Product Requirements). 

71. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by 
District that clarifies or supplements Contract Documents, and with which Design-Build Entity 
shall comply.  RFI-Replies do not constitute changes in Contract Sum or Contract Time except as 
otherwise agreed in writing by District.  RFI-Replies will be issued through the RFI administrative 
system.  

72. Samples:  Physical examples of materials, equipment, or workmanship that are representative of 
some portion of the Work and which establish the standards by which such portion of the Work 
will be judged.  

73. Services.  As defined in Section 01 10 01 (Summary of Work – Design Services). 
74. Shop Drawings:  All drawings, diagrams, illustrations, schedules and other data or information 

which are specifically prepared or assembled by or for Design-Build Entity and submitted by 
Design-Build Entity to illustrate some portion of the Work. 

75. Shown:  As indicated on Drawings. 
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76. Site:  The particular geographical location of Work performed pursuant to Contract Documents.  
77. Specifications:  The written portion of the Bridging Documents consisting of requirements for 

materials, equipment, construction systems, standards, and workmanship for the Work; 
performance of related services; and are contained in Divisions 1 through 16. 

78. Specified:  As written in Specifications. 
79. Subcontractor:  A person or entity that has a direct contract with Design-Build Entity either to 

perform a portion of the Work at the Site, or to perform some or all of the Services.  The term 
“Subcontractor” is referred to throughout the Contract Documents as if singular in number and 
neutral in gender and means a Subcontractor or an authorized representative of the Subcontractor.  
The term “Subcontractor” does not include a separate contractor or subcontractors of a separate 
contractor. 

80. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, 
in the opinion of District as evidenced by a Certificate of Substantial Completion, the Work is 
sufficiently complete, in accordance with Contract Documents, so that the Work (or specified part) 
can be utilized for the purposes for which it is intended; or if no such certificate is issued, when 
the Work (or specified part) is complete and ready for final payment as evidenced by written 
recommendation of District for final payment.  The terms “Substantially Complete” and 
“Substantially Completed” as applied to all or part of the Work refer to Substantial Completion 
thereof. 

81. Supplemental Instruction:  A written directive from District to Design-Build Entity ordering 
alterations or modifications that do not result in change in Contract Sum or Contract Time, and do 
not substantially change Drawings or Specifications.  See Document 01 26 00 (Modification 
Procedures). 

82. Technical Specifications:  Specification Divisions 2 through 16 of the Contract Documents. 
83. Title 24:  Title 24, California Code of Regulations. 
84. Testing and Special Inspection Agency:  An independent entity engaged by District to inspect 

and/or test the workmanship, materials, or manner of construction of buildings or portions of 
buildings, to determine if such construction complies with the Contract Documents and applicable 
codes. 

85. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, 
tunnels or other such facilities or attachments, and any encasements containing such facilities that 
have been installed underground to furnish any of the following services or materials:  Electricity, 
gases, chemicals, steam, liquid petroleum products, telephone or other communications, cable 
television, sewage and drainage removal, traffic or other control systems or water. 

86. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in 
Document 00 52 00 (Agreement) or Section 01 10 00 (Summary). 

87. Verified Report:  A periodic report submitted to District.  Refer to Sections 4-336, 4-337 and 4-
343, Part 1, Title 24, California Code of Regulations. 

88. Work:  The entire completed construction, or the various separately identifiable parts thereof, 
required to be furnished under the Contract Documents within the Contract Time.  Work includes 
and is the result of performing or furnishing labor and furnishing and incorporating materials and 
equipment into the construction, and performing or furnishing services and furnishing documents, 
all as required by the Contract Documents including everything shown in the Bridging 
Documents.  Work may also include the design requirements set forth in the Contract Documents.  
Wherever the word “work” is used, rather than the word “Work,” it shall be understood to have its 
ordinary and customary meaning. 

B. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall 
be understood that direction, requirements, or permission of District is intended.  Words “sufficient,” 
“necessary,” “proper,” and the like shall mean sufficient, necessary, or proper in judgment of District.  
Words “approved,” “acceptable,” “satisfactory,” “favorably reviewed,” or words of like import, shall 
mean approved by, or acceptable to, or satisfactory to, or favorably reviewed by District.  
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C. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever 
the word “shall” or “will” is used, the action to which it refers is mandatory.  

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION – NOT USED 

END OF SECTION 
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SECTION 01 45 23 

TESTING AND INSPECTION 

PART 1  GENERAL 

1.1 SECTION INCLUDES 

A. Contractor’s Quality Control 
B. Quality of the Work 
C. Inspections and Tests by Division of State Architect 
D. Inspections and Tests by Serving Utilities 
E. Inspections and Tests by Manufacturer’s Representatives 
F. Inspections by Independent Testing and Inspection Agency 
G. Additional Testing and Inspection 

1.2 CONTRACTOR’S QUALITY CONTROL 

A. Contractor’s Quality Control:  Ensure that products, services, workmanship and Site conditions comply with 
requirements of Drawings and Specifications by coordinating, supervising, testing, and inspecting the Work and 
by utilizing only suitably qualified and appropriately audited, licensed or trained, personnel. 

B. Quality Requirements:  Work shall be accomplished in accordance with quality requirements of Drawings and 
Specifications, including, by reference, all codes, laws, rules, regulations, and standards.  When no quality basis 
is prescribed, the quality and testing procedures shall be in accordance with the best-accepted practices of the 
construction industry for the locale of the Project, for projects of this type, or standards set by engineering or 
technical societies (e.g., ASTM or ASHRAE), whichever is more stringent. 

C. Quality Control Personnel:  Employ and assign knowledgeable and skilled personnel as necessary to perform 
quality control functions to ensure that the Work is provided as required. 

1.3 QUALITY OF THE WORK 

A. Quality of Products:  Unless otherwise indicated or specified, all products shall be new, free of defects, and fit 
for the intended use. 

B. Quality of Installation:  All Work shall be produced plumb, level, square and true, or true to indicated angle, 
and with proper alignment and relationship between the various elements, as shown on or required by Contract 
Documents. 

C. Protection of Completed Work:  Take all measures necessary to preserve completed Work free from damage, 
deterioration, soiling, and staining, until acceptance by District.  

D. Standards and Code Compliance and Manufacturer’s Instructions and Recommendations:  Unless more 
stringent requirements are indicated or specified, comply with manufacturer’s instructions and 
recommendations, reference standards and building code research report requirements in preparing, fabricating, 
erecting, installing, applying, connecting, and finishing Work. 

E. Deviations from Standards and Code Compliance and Manufacturer’s Instructions and Recommendations:  
Secure District’s advanced written consent.  Document and explain all deviations from reference standards and 
building code research report requirements and manufacturer’s product installation instructions and 
recommendations, including acknowledgement by the manufacturer that such deviations are acceptable and 
appropriate for the Project. 

F. Verification of Quality:  Work shall be subject to verification of quality by District in accordance with 
provisions of the Contract Documents. 
1. Cooperate by making Work available for inspection by Division of State Architect Inspector and 

independent testing and inspection agencies. 
2. Such verification may include mill, plant, shop, or field inspection as required. 
3. Provide access to all parts of the Work, including plants where materials or equipment are manufactured or 

fabricated. 
4. Provide all information and assistance as required, including that by and from subcontractors, fabricators, 

materials suppliers and manufacturers, for verification of quality by District. 
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5. Applicable provisions of the Contract Documents shall govern Contract Modifications, if any, resulting 
from such verification activities. 

G. Observations by District’s Consultants: Periodic and occasional observations of Work in progress will be made 
by District and District’s consultants as deemed necessary to review progress of Work and general conformance 
with design intent. 

H. Limitations on Inspection, Testing and Observation:  Neither employment of independent testing and inspection 
agency nor observations or tests by District and District’s consultants shall in any manner relieve Contractor of 
obligation to perform Work in full conformance to all requirements of Contract Documents. 

I. District’s Acceptance and Rejection of Work:  District reserves the right to reject all Work not in conformance 
to the requirements of the Drawings and Specifications, or otherwise defective. 

J. Correction of Defective Work:  Defective Work shall be modified, replaced, repaired or redone by the 
Contractor at no change in Contract Sum or Contract Time. 

K. Contract Adjustment for Defective Work:  Should District determine that it is not feasible or in District’s 
interest to require defective Work to be repaired or replaced, an equitable reduction in Contract Sum shall be 
made by agreement between District and Design-Build Entity, and documented in the form of a contract change 
order.  If equitable amount cannot be agreed upon, a Construction Change Directive will be issued and the 
amount in dispute resolved in accordance with applicable provisions of Document 00 71 00 (General 
Conditions). 

L. Non-Responsibility for Defective Work:  District and District’s consultants disclaim any and all responsibility 
for Work produced not in conformance with the Drawings and Specifications. 

M. Responsibility for Defective Work:  Contractor shall have full responsibility for all consequences resulting from 
defective work, including without limitation all delays, disruptions, extra inspection and correction costs by 
Contractor and District and re-Work, and extra time and costs of all types.  Contractor waives excuses for 
defective work relating to District’s prior review of Submittals and/or prior failure to notice defective work in 
place on inspection. 

1.4 INSPECTIONS AND TESTS BY GOVERNING AUTHORITIES 

A. Regulatory Requirements for Testing and Inspection:  Contractor shall comply with Part 1, Title 24, Section 4-
335, California Code of Regulations and shall cooperate with Inspector in all testing required by the Office of 
Regulation Services, Division of State Architect.  Contractor shall comply with Part 2, Title 24, California Code 
of Regulations and shall cooperate with Inspector in all inspections, testing and approvals required by the Office 
of Regulation Services, Division of State Architect.  Contractor shall also comply with Uniform Building Code 
(UBC) requirements and all other requirements of governing authorities having jurisdiction. 

B. Inspections and Tests by Governing Authorities: Contractor shall cause all tests and inspections required by 
governing authorities having jurisdiction to be made for Work under this Contract. 
1. Such authorities may include, but are not limited to, the Division of State Architect, Fire Department, and 

similar agencies. 
2. Except as specifically noted, scheduling, conducting and paying for such inspections shall be solely the 

Contractor’s responsibility. 

1.5 INSPECTIONS AND TESTS BY SERVING UTILITIES 

A. Cause all tests and inspections required by serving utilities to be made for Work under this Contract.  
Scheduling, conducting and paying for such inspections shall be solely the Contractor’s responsibility. 

1.6 INSPECTIONS AND TESTS BY MANUFACTURER’S REPRESENTATIVES 

A. Cause all tests and inspections specified to be conducted by materials or systems manufacturers to be made.  
Additionally, all tests and inspections required by materials or systems manufacturers as conditions of warranty 
or certification of Work shall be made, the cost of which shall be included in the Contract Sum. 

1.7 INSPECTIONS BY INDEPENDENT TESTING AND INSPECTION AGENCY 

A. District will select an independent testing and inspection agency or agencies approved by the 
Architect/Engineer and the Division of State Architect to conduct tests and inspections in accordance with Part 
1, Title 24, Section 4-335, California Code of Regulations and as indicated on Drawings, in Specifications and 
as required by governing authorities having jurisdiction. 

B. Responsibility for time and costs shall be as indicated in schedule below.  All time and costs for Contractor’s 
service related to such tests and inspections shall be included in Contract Time and Contract Sum. 
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C. Notify District and Inspector in writing (and, if provided, on inspection request form provided by District) and, 
if directed by District, testing and inspection agency, when Work is ready for specified tests and inspections.  
Deliver this written notification at least 72 hours before the requested inspection date. 

D. Pay for all additional charges by testing and inspection agencies and governing authorities having jurisdiction 
due to the following: 
1. Contractor’s failure to properly schedule or notify testing and inspection agency or authorities having 

jurisdiction.  
2. Changes in sources, lots, or suppliers of products after original tests or inspections. 
3. Changes in means, methods, techniques, sequences, and procedures of construction that necessitate 

additional testing, inspection, and related services. 
4. Changes in mix designs for concrete and mortar after review and acceptance of submitted mix design. 
5. Contractor submitted requests to change materials or products, which are accepted, but require testing 

and/or reinspection beyond original design. 
E. Tests and special inspections to be paid by District may, where required, include the following: [PM ask A/E to 

update this section; also, add DSA T&I form to Project Manual] 
 

SECTION MATERIAL TESTS 
 

03 21 13 Reinforcing steel for concrete and concrete masonry 
03 31 00 Concrete slump and strength 
04 22 00 Masonry block strength, shrinkage and moisture content 
04 22 00 Masonry grout strength 
04 22 00 High strength grout strength 
04 22 00 Masonry mortar strength 
05 12 00 Structural steel bolting and welding 
31 63 00 Pile concrete and reinforcing 
31 23 33 Trench backfill 
31 23 00 Building pad sub-grade and imported fill 
31 63 00 Load test pile dowels 

  
SECTION SPECIAL INSPECTION 

 
03 21 00 Placement of reinforcing steel for concrete and concrete masonry 
03 31 00 Placement of cast-in-place concrete 
04 20 00 Placement of concrete block and grout 
05 12 00 Structural steel fabrication, erection, bolting and welding 
07 00 00 Installation of roof membrane 
04 20 00 Installation of anchor bolts, dowels embedded in concrete and masonry 

To be determined Installation of adhesive (epoxy) connections 
31 63 00 Placement of pile concrete and reinforcement 
31 62 00 Pile driving 
31 22 00 Site grading, road and parking phase 
31 23 00 Trench backfill 

  
SECTION ENVIRONMENTAL TESTS 

 
To be determined Storm water runoff sampling 

TBD Construction Noise Monitoring 
TBD Air quality monitoring within occupied spaces 

F. Test and Inspection Reports:  After each inspection and test, one copy of report shall be promptly submitted to 
Division of State Architect, District’s Representative, or any other consultant District designates, 
Architect/Engineer, Contractor and any agency having jurisdiction (if required by Code).  
1. Reports shall clearly identify the following: 

a. Date issued.  
b. Project name and number.  
c. Identification of product and Specifications Section in which Work is specified.  
d. Name of inspector.  
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e. Date and time of sampling or inspection.  
f. Location in Project where sampling or inspection was conducted.  
g. Type of inspection or test.  
h. Date of test.  
i. Results of tests.  
j. Comments concerning conformance with Contract Documents and other requirements. 

2. Test reports shall indicate specified or required values and shall include statement whether test results 
indicate satisfactory performance of products. 

3. Samples taken but not tested shall be reported. 
4. Test reports shall confirm that methods used for sampling and testing conform to specified test procedures. 
5. When requested, testing and inspection agency shall provide interpretations of test results. 

G. Contractor Responsibilities in Inspections and Tests: 
1. Unless specified otherwise, notify Inspector, District’s Representative, or any other consultant District 

designates, Architect/Engineer and independent testing and inspection agencies 72 hours in advance of 
expected time of each test and inspection, and for all other operations requiring inspection and testing 
services, by submitting Contractor’s inspection request in writing (or, if District provides a specific form, 
on that form).  
a. When tests or inspections cannot be performed after such notice, reimburse District for testing and 

inspection agency personnel and travel expenses incurred due to Contractor’s negligence. 
2. Deliver to laboratory or designated location, adequate samples of materials proposed to be used that require 

advance testing, together with proposed mix designs. 
3. Cooperate with Inspector, District’s Representative, or any other consultant District designates, and 

District’s consultants.  Provide access to Work areas and off-Site fabrication and assembly locations, 
including during weekends and after normal Work hours.  

4. Provide incidental labor and facilities to provide safe access to Work to be tested and inspected, to obtain 
and handle samples at the Site or at source of products to be tested, and to store and cure test samples. 

5. Provide, at least fifteen (15) Days in advance of first test or inspection of each type, a schedule of tests or 
inspections indicating types of tests or inspections and their scheduled dates. 

1.8 ADDITIONAL TESTING AND INSPECTION 

A. If initial tests or inspections made by the Inspector or District’s Representative, or any other consultant District 
designates reveal that materials do not comply with Title 24, California Code of Regulations or with the 
Contract Documents, or if District has reasonable doubt that materials do not comply with Title 24, California 
Code of Regulations or with Contract Documents, additional tests and inspections shall be made as directed. 
1. If additional tests and inspections establish that materials comply with Contract Documents, District shall 

pay all costs for such tests and inspections. 
2. If additional tests and inspections establish that materials do not comply with Contract Documents, all costs 

of such tests and inspections shall be deducted from Contract Sum. 
3. If Work requiring inspection is covered by follow-on or follow-up Work before it is inspected, uncover 

Work so proper inspections can be performed.  All costs of such tests and inspections shall be deducted 
from Contract Sum. 

 

PART 2  PRODUCTS -  NOT USED 

 

PART 3  EXECUTION – NOT USED 

 

END OF SECTION 
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	7. CONTROL OF THE WORK
	A. Subcontractors
	Contractor is fully responsible for Contractor’s own acts and omissions.  Contractor is responsible for all acts and omissions of its Subcontractors, suppliers, and other persons and organizations performing or furnishing any of the Work, labor, mater...

	B. Supervision of Work by Contractor
	1. Contractor shall be solely responsible for and have control and charge of construction means, methods, techniques, sequences and procedures, safety precautions and programs in connection with the Work.  Contractor shall be responsible to see that t...
	2. Contractor shall designate and keep on the Site at all times during Work progress a competent resident Superintendent or Project Manager, who, once designated, shall not be replaced without District’s express written consent.  The Superintendent or...


	8. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
	A. Contractor’s Legal Address
	Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address and facsimile number.  Contractor may change its legal address and facsimile number by notice in writing, delivered to District, which in conspi...

	B. Contractor’s Office At The Work Site
	Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor representative authorized to transmit to and receive from District, communications, instructions or Drawings.  Communications, instructions, or Drawing...

	C. Contractor’s Superintendents Or Forepersons
	Contractor shall at all times be represented on Site by one or more superintendents, project managers or forepersons authorized and competent to receive and carry out any instructions that District may give, and shall be liable for faithful observance...

	D. Proficiency In English
	Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall possess proficiency in the English language in order to understand, receive and carry out oral and written communications or instructions relatin...

	E. Site Decorum:  Contractor’s And Subcontractors’ Employees
	1. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful personnel to do Work.  If District notifies Contractor that any of its employees, or any of its Subcontractors’ employees on Work is incompetent, un...
	2. Contractor shall control the conduct of its employees and subcontractors so as to prevent unwarranted interaction initiated by Contractor's employees or subcontractors with individuals, (except those associated with the Project) at the college camp...
	3. Contractor shall comply with the college’s smoking policy.
	4. The playing of radios, televisions and other portable audio or video players on the Project Site is prohibited at all times.


	9. PROSECUTION AND PROGRESS OF THE WORK
	A. Contractor To Supply Sufficient Workers And Materials
	1. Unless otherwise required by District under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to comp...

	B. Contractor to Not Disrupt District Operation.
	1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt District operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access by students, faculty, other employees ...
	2. Academic Calendar/Events:   Contractor is advised to consult District’s website for information about the academic calendar.  Construction activities which may be disrupted due to these events are to be accounted for in all applicable Schedules, an...
	3. The contractor’s materials and equipment shall be confined to the areas in which the contractor is actively engaged and as directed and agreed to by the District’s Representative.
	4. The contractor shall not park vehicles, store materials or in any other manner block any drive or walkway to the campus or building.  Travel lanes and fire lanes shall be kept clear and clean at all times.
	5. Care shall be taken in driving vehicles onto school grounds.  Any damage to lawns, landscape, etc. shall be repaired at the contractor’s expense.
	6. All vehicles must have a parking permit displayed on the dashboard.  Vehicles not displaying District-provided parking permits may be cited and/or towed at the owner’s expense.  District’s Representative will issue parking permits prior to the star...


	10. LEGAL AND MISCELLANEOUS
	A. Laws And Regulations
	1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall, to the greatest exte...
	2. Contractor shall comply with applicable portions of Title 19 and Title 24, California Code of Regulations (Uniform Building Code) (most recent edition), and Public Contract Code.  Whenever Contract Documents require larger sizes or higher standards...
	3. Contractor shall maintain in the Project Office a current copy of Title 19 and 24 of the California Code of Regulations at all times during construction.

	B. Permits And Taxes
	Contractor shall procure all permits and licenses applicable to the Work (including environmental matters to the extent applicable), pay all charges and fees, including fees for street opening permits, comply with, implement and acknowledge effectiven...

	C. Responsibility Of Contractor And Indemnification
	1. Except to the extent caused by their sole negligence, willful misconduct or active negligence, District and each of its officers, employees, consultants and agents including, but not limited to the Board, Architect/Engineer, and each District Repre...
	2. To the furthest extent permitted by law (including without limitation California Civil Code Section 2782 and, if and to the extent applicable, California Civil Code Section 2782.8, Contractor shall assume defense of (with counsel approved by Distri...
	3. With respect to third-party claims against Contractor, Contractor waives any and all rights to any type of express or implied indemnity against District and each of its officers, employees, consultants and agents including, but not limited to Distr...
	4. Approval or purchase of any insurance contracts or policies shall in no way relieve from liability nor limit the liability of Contractor, its Subcontractors of any tier, or the officers or agents of any of them.
	5. To the furthest extent permitted by law (including, without limitation, Civil Code Section 2782 and, if and to the extent applicable, Civil Code Section 2782.8, the indemnification provisions, releases of liability and limitations of liability, cla...
	6. The indemnification provisions of this Contract as reflected in the Contract Documents shall not apply to any indemnified party to the extent of its sole negligence or willful misconduct; nor shall they apply to District or other indemnified party ...

	D. Suspension Of Work
	E. Termination Of Contract For Cause
	Contract Termination for Cause:  District may declare Contractor in default of Contract Documents and District may terminate Contractor’s right to proceed under the Contract Documents for cause, including financial inability, material breach, and/or  ...
	F. Termination Of Contract For Convenience
	G. Interest Of Public Officers
	No representative, officer, or employee of District, no member of the governing body of the locality in which the Project is situated, no member of the locality in which District was activated, and no other public official of such locality or localiti...

	H. Limit Of Liability
	District, and each of its officers, Board members, employees, consultants and agents including, but not limited to, architect/engineer and each other District representative shall have no liability to Contractor for special, consequential, or incident...

	I. Severability
	Any provisions or portions thereof of Contract Documents that are prohibited by, unlawful, or unenforceable under any applicable law of any jurisdiction shall as to such jurisdiction be ineffective without affecting other provisions or portions thereo...

	J. Ownership Of Results/Works For Hire

	11. MODIFICATIONS OF CONTRACT DOCUMENTS
	A. Alterations, Modifications And Force Account Work
	1. District may make changes to the Work during the course of construction to bring the Work into compliance with environmental requirements or standards established by state and federal statutes and regulations enacted after the Contract has been awa...
	2. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order that shall specify:
	a. The Work performed in connection with the change to be made;
	b. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for the Work ordered; and
	c. The extent of the adjustment in the Contract Time, if any.

	3. A Change Order will become effective when signed by District.  If District exercises its right to decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document 00 71 00, then the resulting Change Order shall ...
	4. A performance bond rider covering changed Work must be executed before proceeding with the changed Work.

	B. Entitlement to Change Of Contract Time
	1. Contract Time may only be changed by Change Order or by Contract Modification, and all time limits stated in the Contract Documents are of the essence of Contract Documents.

	C. 49TCompensable 49TTime Extensions
	1. Contractor may receive a time extension and be compensated for delays caused directly and solely by District or, except as provided in subparagraph 3.b below, DSA.
	2. Contractor shall not be entitled to any time extension or compensation, however, for any delays caused in whole or in part by Contractor’s failure to perform its obligations under the Contract Documents, or during periods of delay concurrently caus...
	3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:
	a. District’s right to sequence the Work in a manner which would avoid disruption to District’s tenants and their contractors or other prime contractors and their respective subcontractors, exercised as a result of Contractor’s failure to perform its ...
	b. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto, provided such clarifications or Contract Modifications are processed by District or its consultants in a reasonable time commensurate with Contract Docum...


	D. Liquidated Damages
	1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute acknowledgement by Contractor that Contractor understands, has ascertained and agrees that District will actually sustain damages in the amount fixed in the Con...
	2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by District for increased Project administration expenses, including extra inspection, construction management and architectural and engineering expense...
	3. District may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.  Should Contrac...


	12. WORKING CONDITIONS AND PREVAILING WAGES
	A. Use Of Site/Sanitary Rules
	1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site where needed, and their use shall be strictly enfor...
	2. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable laws...
	3. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work.  At the completion of the Work, Contractor shall remove all waste material...

	B. Protection Of Work, Persons, Property And Operations
	1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with Work.  Contractor shall comply with all safety requirements specified in any safety program established by District, ...
	2. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.
	3. District may, at its option, retain such moneys due under the Contract Documents as District deems necessary until District receives satisfactory evidence that any and all suits or claims against Contractor for injury to persons, property or operat...

	C. Responsibility For Safety And Health
	1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site.  These laws include the Occupational Safety and Health Act of 1970 and rules and regul...
	2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify District, in writing, of the existence of hazardous conditions, property or equipment at the Sit...
	3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed: District designated routes for ingress and egress thereto and any other Distric...

	D. Emergencies
	In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto, Contractor, without special instruction or authorization from District, is obligated to act to prevent threat and damage, injury or loss,...

	E. Use Of Roadways And Walkways
	Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular or pedestrian traffic.  Before beginning any interference and only with District’s prior concurrence, Contractor may provide detour or tempor...

	F. Nondiscrimination
	No person or entity shall discriminate in the employment of persons upon public works because of race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, marital status, sexual preference, or ...

	G. Prevailing Wages
	1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the...
	2. Contractor shall forfeit, as a penalty to District, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that such ...
	3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering service ...
	4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code Section 1813. Failure to so comply, including without limitation Labor Code Section 1776, shall constitute a default under th...
	5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776.
	a. Contractor and Subcontractors must keep accurate payroll records, showing the name, address, social security number, Work classification, straight time and overtime hours worked each Day and week, and the actual per diem wages paid to each journeym...
	b. The payroll records enumerated above must be certified and shall be available for inspection at all reasonable hours at the principal office of Contractor as required by Labor Code Section 1776.
	c. Contractor shall also deliver certified payrolls to District with each Application for Payment as described in Section 01 29 00 (Measurement & Payment).





	SEC 00 73 17 Big_CONTRACTOR_PROVIDED INSURANCE_20070606
	A. At or before the date specified in Section 00 11 19 (Instructions to Bidders), Contractor shall furnish to District satisfactory proof that Contractor has taken out for the entire period covered by the Contract the following classes of insurance in...
	1. Workers’ Compensation Insurance for all persons whom the Contractor may employ in carrying out Work contemplated under Contract Documents, in accordance with the Act of Legislature of State of California, known as “Workers’ Compensation Insurance a...
	2. Comprehensive General Liability Insurance covering claims for personal injury, bodily injury and property damage arising out of the Work and in a form providing coverage not less than that of a standard Commercial General Liability Insurance policy...
	3. All-Risk Builders’ Risk  aka ‘Course of Construction’ Insurance for physical loss or damage to the Work, temporary buildings, false work, and materials and equipment in transit, and shall insure against at least the following perils or causes of lo...
	4. Comprehensive Automobile Liability Insurance covering all owned, non-owned, and hired vehicles.  Such insurance shall provide coverage not less than the standard Comprehensive Automobile Liability policy with limits not less than [$1,000,000] each ...

	B. All policies of insurance shall be placed with insurers acceptable to District.  The insurance underwriter(s) must have an A. M. Best Company rating of [A-IX] or better.  Required minimum amounts of insurance may be increased should conditions of W...
	Required Endorsements:
	1. Name San Mateo County Community College District, its Board of Trustees, and their employees, representatives, consultants, agents and Architect/Engineer as additional insured ATIMA (As Their Interest May Appear) on the Commercial General Liability...
	2. Commercial General Liability additional insured endorsement shall be ISO version CG 20 10 (11/85 edition) or its equivalent.
	3. Each such policy shall apply separately to each insured against which claim is made or suit is brought, except with respect to the limit of the insurance company’s liability required under paragraphs A.1, A3 & A6 of this Section 00 73 17.
	4. Insurance shall be primary and no other insurance or self-insured retention carried or held by District shall be called upon to contribute to a loss covered by insurance for the named insured.
	5. Insurance shall contain a provision requiring the insurance carriers to waive their rights of subrogation against District and all additional insured, as well as other insurance carriers for the Work.
	6. Insurance certificates shall be addressed to: San Mateo County Community College District, 3401 CSM Drive, San Mateo, 94402, Attention Facilities Planning and Operations Department.
	C. Certificates of insurance and endorsements shall have clearly typed thereon District Bid Number and title of Contract Documents.  Written notice of cancellation, non-renewal, or reduction in coverage of any policy shall be mailed to District (Atten...
	D. Contractor shall pay all insurance premiums, including any charges for required waivers of subrogation or the endorsement of additional insured.  If Contractor fails to maintain insurance, District may take out comparable insurance, and deduct and ...
	E. If injury occurs to any employee of Contractor , Subcontractor or sub-subcontractor for which the employee, or the employee’s dependents in the event of employee’s death, is entitled to compensation from District under provisions of the Workers’ Co...
	F. Nothing in this Section 00 73 17 shall be construed as limiting in any way the extent to which Contractor or any Subcontractor may be held responsible for payment of damages resulting from their operations.
	G. Except that Subcontractors need obtain only [$1,000,000] of Comprehensive General Liability insurance, all Subcontractors shall maintain the same insurance required to be maintained by Contractor with respect to their portions of the Work, and Cont...
	H. The following provisions apply to any licensed professional engaged by Contractor to perform portions of the Work (“Professional”).
	a. Provided such insurance is customarily required by District when professionals engaged in the profession practiced by Professional directly contract with District, Professional Liability Insurance, insuring against professional errors and omissions...
	b. All insurance required by paragraphs A.1, A.2 and A.6 of this Section 00 73 17.  Professional shall satisfy all other provisions of paragraphs A, B, C, D, E and F of this Section 00 73 17 relating to that insurance, including without limitation pro...

	END OF SECTION
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	SECTION 00 91 01
	ADDENDUM NO. ONE
	SUMMARY


	SEC 01 10 00 Big_SUMMARY OF WORK_20090508
	SECTION 01 10 00
	SUMMARY OF WORK
	PART 1 GENERAL
	1.1 Summary
	A. Section includes summary of Work including:
	1. Work Covered By Contract Documents
	2. Bid Items, Allowances, and Alternates
	3. Work Under Other Contracts
	4. Future Work (N/A)
	5. Work Sequence
	6. Business Days and Hours
	7. Cooperation of Contractor and Coordination with Other Work
	8. Maintenance, Product Handling, and Protection
	9. Partial Occupancy/Utilization Requirements
	10. Contractor Use of Premises
	11. Lines and Grades
	12. Protection of Existing Structures and Utilities
	13. Damage to Existing Property
	14. Dust Control
	15. Parking
	16. Laydown/Staging Area
	17. Permits
	18. Punch List Verification
	19. Actual Damages for Violations
	20. Unfavorable Construction Conditions
	21. Construction Site Access
	22. Specification Data Sheets and Schedules
	23. Site Administration
	24. Products Ordered In Advance
	25. District-Furnished Products
	26. CEQA Mitigations
	27. Storm Water Pollution Program-  See Section 01 35 00


	1.2 Work Covered By Contract Documents
	A. Furnish all labor, materials, equipment, services, permits, temporary controls and construction facilities, and all general conditions, seismic requirements, general requirements and incidentals required to complete the Work in its entirety as desc...
	1. Coordination with other contractors working at the site and its Subcontractors, coordination with local utility owners and the District, obtaining necessary permits and complying with permit and environmental conditions, project startup and testing...

	B. The Work of this Contract comprises construction of all the Work indicated, described in the Specifications, or otherwise required by the Contract Documents.
	C. Unless provided otherwise in the Contract Documents, all risk of loss to Work covered by Contract Documents shall rest with Contractor until Final Acceptance of the Work.
	D. Contractor’s use of the premises for Work and storage is limited to the area indicated.
	E. Contractor shall be solely responsible for all utilities (including without limitation electricity, water, gas, etc.) at the Site.
	F. Contractor shall carefully remove, in a manner to prevent damage, all materials and equipment specified or indicated to be salvaged and reused or to remain the property of District.  Contractor shall store and protect salvaged items specified or in...
	a. Contractor may furnish and install new items instead of those specified or indicated to be salvaged and reused, in which case such removed items will become Contractor’s property.

	G. Existing materials and equipment removed by Contractor shall not be reused in the Work, except where so specified or indicated.
	H. Salvaged items not to be reused in the Work, but to remain District’s property, shall be delivered by Contractor in good condition to District at the Facilities Maintenance Center, 1700 West Hillsdale Blvd, San Mateo.
	a. Any items specified or indicated to be salvaged which are damaged in removal, storage, or handling through carelessness or improper procedures shall be replaced by Contractor in kind or with new items.


	1.3 Bid Items, Allowances, and Alternates
	A. Any Bid Item may be deleted from the Work and Contract Sum, in total or in part, prior to or after award of Contract without compensation in any form or adjustment of other Bid Items or prices therefore.
	B. Payment of all items is subject to provisions of Contract Documents, including without limitation Section 01 29 00 (Measurement and Payment).
	C. For all Bid Items, furnish and install all work indicated and described in Specifications and all other Contract Documents, including connections to existing systems.  Work and requirements applicable to each individual Bid Item, or unit of Work, s...
	D. Descriptions of Lump Sum Items (listed by Bid Item Numbers).  Bid items are not intended to be exclusive descriptions of work categories and Bidder shall determine and include in its pricing all materials, labor, and equipment necessary to complete...
	1. Bonds and Insurance.  The lump sum price paid under this item shall be full payment for all Bonds and Insurance required by Document 00 71 00 (General Conditions).
	2. Safety Plan and Programs.  The lump sum price paid under this item shall be full payment for providing the Safety Plan and programs as required by Section 01 56 00 (Site Security and Safety) and 00 71 00 (General Conditions).
	3. Mobilization/Demobilization. The lump sum price paid under this item shall be full payment for initial mobilization at Project commencement (50% to be paid then), and cleanup and demobilization at Final Completion of Work to be completed (50% to be...
	4. Installation, Operation, and Maintenance Manuals, Record Drawings-.  The lump sum price paid under this item shall be full payment for preparation of installation, operation, and maintenance manuals.
	5. All Work of Contract Documents other than Work separately provided for under other Bid Items. The lump sum price paid under this item shall be full payment for all Work of Contract Documents other than Work separately provided for under other Bid I...

	E. Allowances:
	1. Allowance work shall be done as Change Orders and as specified in Section 01 26 00 (Modification Procedures).  Identify Allowance Items (See Document 00 41 00 [Bid Form]) work on the Progress Schedules and on Applications for Payment.
	2. The Amount given on Document 00 41 00 (Bid Form) under each Allowance Item is the sum of money set aside for each Allowance Item.  These amounts shall be included in the Contract Sum on the Bid Form.
	3. If the cost of work done under any Allowance Item is less than the amount given on the Bid Form under that Allowance Item, the Contract Sum shall be reduced by the difference between the amount given in the Bid Form and the cost of work actually done.
	4. Scope of Allowances:
	a. N/A


	F. Alternates:
	a. N/A


	1.4 Work Under Other Contracts
	Work at the site performed by others includes the following: N/A

	1.5 Future Work
	N/A
	1.6 Work Sequence
	A. Construct Work in stages and at times to accommodate District operation requirements during the construction period; coordinate construction schedule and operations with District.
	B. Contractor shall not have access to the Phase 2 area before 12/24/2014, unless otherwise agreed upon by District.  Contractor shall schedule Work in this area accordingly.
	C. Contractor acknowledges that shoring may be required to maintain a safe excavation and protect facilities, including both existing and recently constructed under this Contract.  All expenses for shoring of excavations shall be included in the appro...

	1.7 BUSINESS Days and Hours
	A. The District’s Regular Business Days and hours for construction personnel, such as facilities managers, architects, inspectors, and maintenance personnel, are Monday-Friday inclusive, 7:30 a.m. - 4:30 p.m. local time.
	B. Contractor is advised that District, students and faculty are on campuses Monday – Friday, 8:00 a.m. - 10:00 p.m., with generally less activity between 1:00 p.m. and 6:00 p.m., and Saturday 8:00 a.m. – 1:00 p.m.
	C. Contractor may work at the Site on weekends or holidays if it notifies District in writing at least 48 hours in advance.  In the case of Work by Contractor after normal working hours or on weekends or holidays, Contractor shall be responsible for a...
	D. See Section 00 73 00 Supplementary Conditions for College Activities and Events which may also result in Contractor’s inability to work.
	E. Contractor shall protect facilities against deleterious substances and damage.

	1.8 Cooperation of Contractor and Coordination with Other Work
	A. Coordinate with District and any District forces, or other contractors and forces, as required by Document 00 71 00 (General Conditions), paragraph 6.
	B. Contractor shall coordinate the construction schedule with the regular daily operations schedule of the District and Campus for minimal interruption during utility service installations/modifications.  All shut-downs required to perform the work an...
	C. Noise: Construction activities are to comply with applicable local noise ordinance and applicable Cal-OSHA regulations.
	D. Connections to Existing Facilities.  Unless otherwise specified or indicated, Contractor shall make all necessary connections to existing facilities, including structures, drain lines, and utilities such as water, sewer, gas, telephone, and electri...

	1.9 Maintenance, Product Handling, and Protection
	A. Transport, deliver, handle, and store materials and equipment at the Site in such a manner as to prevent the breakage, damage or intrusions of foreign matter or moisture, and otherwise to prevent damage.
	B. Hazardous substance compliance:  Provide District with copies of the OSHA Material Safety Data Sheets (MSDS) for all products containing a hazardous substance, examples:  Adhesives, paints, sealants, and the like.
	C. Packaging:  Provide packaged material in manufacturer’s original containers with seals unbroken and labels intact until incorporated into the Work.
	D. Remove all damaged or otherwise unsuitable material and equipment promptly from the Site.
	E. Protection:  Protect all finished surfaces.
	F. Asbestos Removal:  If, during the progress of the Work, suspected asbestos-containing products are identified, Contractor shall stop work in the affected area and immediately notify the Owner.  Owner shall either directly engage an asbestos removal...
	1. Asbestos Removal Subcontractor’s Qualifications.  The Subcontractor for asbestos removal shall be regularly engaged in this type of activity and shall be familiar with the regulations that govern this work.  The Subcontractor shall demonstrate to t...
	2. Asbestos Removal Methods.  The asbestos removal Subcontractor shall submit a work plan of its proposed removal procedure to District before beginning work and shall certify that the methods are in full compliance with the governing regulations.  Th...

	G. Cost of maintenance of systems and equipment prior to either Substantial Completion or filing of a Notice of Completion will be considered as included in prices bid and no direct or additional payment will be made therefore.
	H. Maintenance logs and all related contract close-out documentation will be submitted to the District’s Representative no more than thirty (30) days after the date of Substantial Completion.  A Notice of Completion will not be filed until all contrac...

	1.10 Partial Occupancy/Utilization Requirements
	A. Allow District to take possession of and use any completed or partially completed portion of the Work during the progress of the Work as soon as is possible without interference to the Work.
	B. Possession, use of Work, and placement and installation of equipment by District shall not in any way evidence the completion of the Work or any part of it.
	C. Contractor shall not be held responsible for damage to the occupied part of the Work resulting from District occupancy.
	D. Make available, in areas occupied, on a 24-hour per day and 7-day per week basis if required, any utility services, heating, and cooling in condition to be put in operation at the time of occupancy.
	1. Responsibility for operation and maintenance of said equipment shall remain with Contractor.
	2. Make, and District shall certify, an itemized list of each piece of equipment so operated with the date operation commences.
	3. Itemized list noted above shall be basis for commencement of warranty period for equipment.
	4. District shall pay for utility cost arising out of occupancy by District during construction.

	E. Use and occupancy by District prior to acceptance of Work does not relieve Contractor of its responsibility to maintain insurance and bonds required under the Contract until entire Work is completed and accepted by District.
	F. Prior to date of Final Acceptance of the Work by District, all necessary repairs or renewals in Work or part thereof so used, not due to ordinary wear and tear, but due to defective materials or workmanship or to operations of Contractor, shall be ...
	G. Use by District of Work or part thereof as contemplated by this Section 01 10 00 shall in no case be construed as constituting acceptance of Work or any part thereof.  Such use shall neither relieve Contractor of any responsibilities under Contract...
	H. District may specify in the Contract Documents that portions of the Work, including electrical and mechanical systems or separate structures, shall be substantially completed on dates described in paragraph 1.6 of this Section 01 10 00, if any, pri...

	1.11 Contractor Use of Premises
	A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws.
	B. Do not unreasonably encumber Project Site with materials or equipment.
	C. Assume full responsibility for protection and safekeeping of products stored on premises.
	D. Move any stored products that interfere with operations of District or other contractor.
	E. Parking, storage, staging, and work areas shall be coordinated with the District, and comply with all other Contract documents requirements.

	1.12 LINES AND GRADES
	A. All Work shall be done to the lines, grades, and elevations indicated on the Drawings.
	B. District shall provide basic horizontal and vertical control points to be used as datums for the Work.  All additional survey, layout, and measurement work shall be performed by Contractor as a part of the Work.
	C. Contractor shall provide at its cost an experienced instrument person, competent assistants, and such instruments, tools, stakes and other materials required to complete the survey, layout, and measurement work.  In addition, Contractor shall furni...
	D. Contractor shall keep District informed, a reasonable time in advance, of the times and places at which it wishes to do survey/layout work, so that any checking deemed necessary by District may be done with minimum inconvenience to District and min...
	E. Contractor shall remove and reconstruct Work which is improperly located.

	1.13 Protection of Existing Structures and Utilities
	A. The Drawings may indicate existing above- and below-grade structures, drainage lines, storm drains, sewers, water, gas, electrical, hot water, and other similar items and utilities that are known to District.
	B. Contractor shall locate these known existing installations before proceeding with trenching or other operations which may cause damage, shall maintain them in service where appropriate, and shall repair any damage to them caused by the Work, at no ...
	C. Additional utilities whose locations are unknown to District are suspected to exist.  Contractor must be alert to their existence.  If additional utilities are encountered, Contractor must immediately report to District for disposition.
	D. In addition to reporting, if a utility is damaged, Contractor must take appropriate action as provided in Document 00 71 00 (General Conditions).
	E. Additional compensation or extension of time on account of utilities not indicated or otherwise brought to Contractor’s attention including reasonable action taken to protect or repair damage shall be determined as provided in Document 00 71 00 (Ge...

	1.14 DAMAGE TO EXISTING PROPERTY
	A. Contractor will be responsible for any damage to existing structures, Work, materials, or equipment because of its operations and shall repair or replace any damaged structures, Work, materials, or equipment to the satisfaction of, and at no additi...
	B. Contractor shall protect all existing structures and property from damage and shall provide bracing, shoring, or other work necessary for such protection.
	C. Contractor shall be responsible for all damage to streets, roads, curbs, sidewalks, highways, shoulders, ditches, embankments, culverts, bridges, or other public or private property, which may be caused by transporting equipment, materials, or work...

	1.15 DUST CONTROL
	A. Contractor shall take reasonable measures to prevent unnecessary dust.  The following items shall be specifically implemented to control dust:
	B. Buildings or operating facilities which may be affected adversely by dust shall be adequately protected from dust.  Existing and new machinery, motors, instrument panels, or similar equipment shall be protected by suitable dust screens.  Proper ven...
	C. Building Interiors: provide dust barriers, walk-off pads, etc. to minimize dust infiltration in buildings. If required, the Contractor will clean interior common areas (e.g., corridors, lobbies) as needed during each work day.

	1.16 PARKING
	Parking will be provided in designated areas at no cost to the Contractor.

	1.17 LAYDOWN/STAGING AREA
	Contractor shall utilize the area indicated on the Drawings for storage of all construction materials.  This area shall be fenced and locked by Contractor for security purposes.

	1.18 Punch List Verification
	A punch list examination will be performed upon Substantial Completion of Work.  One follow-up review of punch list items for each discipline will be provided.  If further Site visits are required to review punch list items due to incompleteness of th...

	1.19 UNFAVORABLE CONSTRUCTION CONDITIONS
	During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor shall confine its operations to Work which will not be affected adversely by such conditions.  No portion of the Work shall be constructed under conditions...

	1.20 CONSTRUCTION SITE Access
	1.21 SPECIFICATION DATA SHEETS AND SCHEDULES
	1.22 SITE ADMINISTRATION

	1.23   EROSION CONTROL
	A. SCOPE OF WORK
	A. District's Responsibilities:
	1. Arrange for and deliver District-reviewed Shop Drawings, Product Data, and Samples, to Contractor.
	2. Arrange and pay for delivery to site.
	3. On delivery, inspect products jointly with Contractor.
	4. Submit claims for transportation damage and replace damaged, defective, or deficient items.
	5. Arrange for manufacturers' warranties, inspections, and service.

	B. Contractor's Responsibilities:
	1. Review District-reviewed Shop Drawings, Product Data, and Samples.
	2. Receive and unload products at site; inspect for completeness or damage jointly with District.
	3. Handle, store, install, and finish products.
	4. Repair or replace items damaged after receipt.
	5. Install into Project per Contract Documents.



	SEC 01 10 01 General Contract Reqmts
	SECTION 01 10 01
	1. general Contract REQUIREMENTS
	i. Contractor.  The first page behind the equipment tab shall be the Contractor’s name, address and telephone number of the manufacturer and installing contractor and the 24-hour number for emergency service for all equipment in this section, identifi...
	ii. Submittal and Product Data.  This section shall include all approved submittal data, cut sheets, data base sheets and appropriate shop drawings.  If submittal was not required for approval, descriptive product data shall be included.
	iii. Operation and Maintenance Instructions.  These shall be the written manufacturer’s data with the model and features of this installation clearly marked and edited to omit reference to products or data not applicable to this installation.  This se...
	1. Model number, serial number and nameplate data for each piece of equipment and any subcomponent.
	2. Installation, startup and break-in instructions.
	3. All starting, normal shutdown, emergency shutdown, manual operation and normal and emergency operating procedures and data, including any special limitations.
	4. O&M and installation instructions that were shipped with the unit.
	5. Preventative and corrective maintenance, with service procedures and schedules:
	6. Safety Precautions:  This subsection shall comprise a listing of safety precautions and instructions to be followed before, during and after making repairs, adjustments or routine maintenance.
	7. Manufacturers' brochures (including controls):  Manufacturers' descriptive literature covering devices and equipment used in the system, together with illustrations, exploded views and renewal parts lists.  Manufacturers’ standard brochures and par...
	8. Supply any special tools required to service or maintain the equipment.
	9. Performance data, ratings and curves.
	10. Warranty and guarantee, which clearly lists conditions to be maintained to keep warranty in effect and conditions that would affect the validity of the warranty.
	11. Any service contracts issued.


	SEC 01 26 00 Big_Modification Procedures_20081103
	SECTION 01 26 00
	Modification Procedures
	1.1 Summary
	A. Section includes:
	1. Description of general procedural requirements for alterations, modifications, and extras.

	B. Reference
	1. Public Contract Code Section 7105(d)(2).


	1.2 GENERAL
	A. Any change in scope of Work or deviation from Contract Documents including, without limitation, extra work, or alterations or additions to or deductions from the original Work, shall not invalidate the original Contract, and shall be performed unde...
	B. Only Contractor or District may initiate changes in scope of Work or deviation from Contract Documents.
	1. Contractor may initiate changes by submitting RFIs, Notice of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.
	a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.  RFIs shall not be submitted to District seeking clarification to any errors or omissions on behalf of the Contractor’s preparation of the Construction D...
	b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with Document 00 71 00 (General Conditions).
	c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00 71 00 (General Conditions).

	2. Contractor shall be responsible for its costs to implement and administer RFIs throughout the Contract duration.  Regardless of the number of RFIs submitted, Contractor shall not be entitled to additional compensation.  Contractor shall be responsi...
	3. District may initiate changes by issuing a Supplemental Instruction, which may revise, add to or subtract from the Work.
	4. District may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.  Such RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract Sum and Contract Time from Contractor.
	5. District may also, by Construction Change Directive (“CCD”), order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly.  ...
	6. Not used.
	7. It is the responsibility of the Contractor to notify the District within 14 days if there is a cost change.  Notifications beyond this time limit may result in future claims being time barred.


	1.3 PROCEDUREs
	A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01 26 00 to prepare a Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so, Contractor shall prepare and submit to District fo...
	1. If District accepts a Cost Proposal, District will prepare Change Order for District and Contractor signatures.
	2. If Cost Proposal is not acceptable to District because it does not agree with cost and/or time included in Cost Proposal, District will submit in a response what it believes to be a reasonable cost and/or adjustment, if any. Except as otherwise pro...
	3. When necessity to proceed with a change does not allow the District sufficient time to conduct a proper check of a Cost Proposal (or revised Cost Proposal), District may order Contractor to proceed on basis to be determined at earliest practical da...

	B. Request for Information:  Whenever Contractor requires information regarding the Project or Contract Documents or receives a request for information from a Subcontractor, Contractor may (except as provided in paragraph 1.2.B.1.a above), prepare and...
	1. District will endeavor to respond within seven Days from receipt of RFI with a written response to Contractor, provided that the RFI complies with paragraph B. above and is time critical.  Additionally, District may return RFI requesting additional...
	2. If Contractor is satisfied with the response and does not request change in Contract Sum or Contract Time, then the response shall be executed without a change.
	3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the same RFI number with the letter “A” indicating if it is a follow-up RFI) to District clarifying original RFI.
	4. If Contractor believes that the response results in change in Contract Sum or Contract Time, Contractor shall notify District in writing within seven Days after receiving the response.  If District disagrees with Contractor, then Contractor may giv...

	C. Supplemental Instruction:  District may issue Supplemental Instruction to Contractor.
	1. If Contractor is satisfied with Supplemental Instruction and does not request change in Contract Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order.
	2. If Contractor believes that Supplemental Instruction results in change in Contract Sum or Contract Time, then Contractor shall notify District in writing within seven Days after receiving the response.  If District disagrees with Contractor, then C...

	D. Construction Change Directives: If at any time District believes in good faith that a timely Change Order will not be agreed upon using the foregoing procedures, District may issue a CCD with its recommended cost and/or time adjustment.  Upon recei...
	1. Contractor’s response must be any one of following:
	a. Return CCD signed, thereby accepting District’s response, time and cost.
	b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, reference original Cost Proposal number followed by letter A, B, etc. for each revision), if District so requests.
	c. Give notice of intent to submit a Claim as described in Article 12 of Document 00 71 00 (General Conditions), and submit its Claim with 30 days.

	2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the following methods:
	a. Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation.
	b. Unit prices stated in the Contract Documents or subsequently agreed upon.
	c. Force account.
	d. Cost to be determined in a manner agreed.

	3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.  Such agreement shall be effective immediately and shall be recorded as a Change Or...
	4. If Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the method and the adjustment shall be determined by District on the basis of reasonable expenditures and savings of those performing the Work ...
	5. Pending final determination of cost to District, amounts not in dispute may be included in Applications for Payment.  The amount of credit to be allowed by Contractor to District for a deletion or change which results in a net decrease in the Contr...

	E. District Requested RFP:  Contractor shall furnish a Cost Proposal within 21 Days of District’s RFP.  Upon approval of RFP, District will issue a Change Order directing Contractor to proceed with extra Work.  If the parties do not agree on the price...
	F. Differing Site Conditions:  Contractor shall submit Notices of Differing Site Conditions to resolve problems regarding differing underground Site conditions encountered in the execution of the Work pursuant to paragraph 13.4 of Document 00 71 00 (G...
	G. Hazardous Waste Conditions:  Contractor shall submit Notices of Hazardous Waste Conditions to resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to  paragraph 13.5 of Document 00 71 00 (General Conditio...
	H. All Changes:
	1. Documentation of Change in Contract Sum and Contract Time:
	a. Contractor shall maintain detailed records of Work performed on a time-and-material basis.
	b. Contractor shall document each proposal for a change in cost or time with sufficient data to allow evaluation of the proposal.
	c. Contractor shall, on request, provide additional data to support computations for:
	1) Quantities of products, materials, labor and equipment.
	2) Taxes, insurance, and bonds.
	3) Overhead and profit.
	4) Justification for any change in Contract Time and new Progress Schedule showing revision due, if any.
	5) Credit for deletions from Contract, similarly documented.

	d. Contractor shall support each claim for additional costs, and for Work performed on a cost-and-percentage basis, with additional information including:
	1) Credit for deletions from Contract, similarly documented.
	2) Origin and date of claim.
	3) Dates and times Work was performed and by whom.
	4) Time records and wage rates paid.
	5) Invoices and receipts for products, materials, equipment and subcontracts, similarly documented.



	I. Correlation of Other Items:
	1. Contractor shall revise Schedule of Values and Application for Payment forms to record each authorized Change Order or CCD as a separate line item and adjust the Contract Sum as shown thereon prior to the next monthly pay period.
	2. Contractor shall revise the Progress Schedules prior to the next monthly pay period.
	3. Contractor shall enter changes in Project Record Documents prior to the next monthly pay period.

	J. Responses: For all responses for which the Contract Documents, including without limitation this Section 01 26 00, do not provide a specific time period, recipients shall respond within a reasonable time.
	K. Disputes: For all disputes arising from the procedures herein, Contractor shall follow Article 12 of Document 00 71 00.

	1.4 COST DETERMINATION
	A. Total cost of extra Work or of Work omitted shall be the sum of construction labor costs, material costs, equipment rental costs, design professional costs and specialist costs as defined herein plus overhead and profit as allowed herein.  This lim...
	Design Professional costs shall be calculated by multiplying the number of hours per design professional by the hourly rate established in the bid form.
	B. Overhead and Profit: (Overhead shall be as defined in paragraph 1.8 of this Section 01 26 00)
	1. Overhead and profit on labor for extra Work shall not exceed 15 percent.
	2. Overhead and profit on materials for extra Work shall not exceed 15 percent.
	3. Overhead and profit on equipment rental for extra Work shall not exceed 10 percent.
	4. When extra Work is performed by a first tier Subcontractor or a Design Professional, Contractor shall receive a 5 percent markup on Subcontractors’ or Design Professional’s total costs of extra Work.  First tier Subcontractor’s markup on its Work s...
	5. When extra Work is performed by a lower tier Subcontractor, Contractor shall receive a total of 5 percent markup on the lower tier Subcontractors’ total costs of extra Work. First tier Subcontractors and lower tier Subcontractors shall divide the 2...
	6. Notwithstanding the foregoing, in no case shall the total markup on any extra Work exceed 25 percent of the direct cost, notwithstanding the actual number of contract tiers.
	7. On proposals covering both increases and decreases in Contract Sum, overhead, profit, and commission shall be allowed on the net increase only as determined in paragraph 1.4 above.  When the net difference is a deduction, no percentage for overhead...
	8. The markup shall include profit and overhead.  No markup will be allowed on permits, fees, taxes, insurance, and bonds.

	C. Taxes:
	1. All State sales and use taxes, San Mateo County and applicable City sales taxes, shall be included.
	2. Federal and Excise tax shall not be included.

	D. Accord and Satisfaction:  Every Change Order and accepted CCD shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising from or relat...

	1.5 COST BREAKDOWN
	A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized by District) used in actual and direct performance of extra Work.  Labor rate, whether employer is Contractor, Subcontractor or other forces, will be su...
	1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers for health and welfare, pension, vacation, and similar purposes.
	2. Labor surcharge: Payments imposed by local, county, state, and federal laws and ordinances, and other payments made to, or on behalf of, workers, other than actual wages as defined in paragraph 1.5A.1 of this Section 01 26 00, such as taxes and wor...

	B. Material: Only materials furnished by Contractor and necessarily used in performance of extra Work will be paid for.  Cost of such materials will be cost, including sales tax, to purchaser (Contractor, Subcontractor or other forces) from supplier t...
	1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited to District notwithstanding fact that such discount may not have been taken.
	2. For materials salvaged upon completion of extra Work, salvage value of materials shall be deducted from cost, less discounts, of materials.
	3. If cost of a material is, in opinion of District, excessive, then cost of material shall be deemed to be lowest current wholesale price at which material is available in quantities concerned delivered to Site, less any discounts as provided in para...

	C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at rental rates listed for equipment in California Department of Transportation official equipment rental rate schedule which is in effect on date upon which e...
	1. For equipment on Site, rental time to be paid for equipment shall be time equipment is in operation on extra Work being performed or on standby as approved by District.  The following shall be used in computing rental time of equipment:
	a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ hour of operation.
	b. When daily rates are listed, less than four hours of operation shall be considered to be ½ Day of operation.

	2. For equipment that must be brought to Site to be used exclusively on extra Work, cost of transporting equipment to Site and its return to its original location shall be determined as follows:
	a. District will pay for costs of loading and unloading equipment.
	b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by established haulers.
	c. Cost of transporting equipment shall not exceed applicable minimum established rates of California Public Utilities Commission.
	d. District will not make any payment for transporting and loading and unloading equipment if equipment is used on Work in any other way than upon extra Work.

	3. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate at end of the performance of the extra Work or Day on which District directs Contractor to discontinue use of equipment, whichever first occurs.  Excluding Sa...

	D. Work Performed by Special Forces or Other Special Services: When District and Contractor, by agreement, determine that special service or item of extra Work cannot be performed by forces of Contractor or those of any Subcontractors, service or extr...

	1.6 FORCE-ACCOUNT Work
	A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) maximum price which shall not under any cir...
	B. Force-Account Work shall be used when it is not possible or practical to price out the changed Work prior to the start of that Work.  In these cases, Force-Account Work will be utilized during the pricing and negotiation phase of the change.  Once ...
	C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to District each Business Day in writing in detail amount and cost of labor and material used, and any other expense...
	D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to District when 75 percent of the NTE amount has been expended.
	E. Force-Account Work shall be paid as extra Work under this Section 01 26 00.  Methods of determining payment for Work and materials provided in this paragraph 1.6 shall not apply to performance of Work or furnishings of material that, in judgment of...

	1.7 DISTRICT-FURNISHED MATERIALS
	A. District reserves right to furnish materials as it deems advisable, and Contractor shall have no claims for costs and overhead and profit on such materials.

	1.8 OVERHEAD DEFINED
	A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or suppliers, and Contractor shall not invoice or recei...
	1. Drawings:  field drawings, Shop Drawings, etc., including submissions of drawings
	2. Routine field inspection of Work proposed
	3. General Superintendence, including Project Management or Construction Management services provided by Contractor
	4. General administration and preparation of cost proposals, schedule analysis, change orders and other supporting documentation as necessary
	5. Computer services
	6. Reproduction services
	7. Salaries of, superintendent, timekeeper, storekeeper and secretaries
	8. Janitorial services
	9. Temporary on-Site facilities, including for any extended periods of Contract Time:
	a. Offices
	b. Telephones
	c. Plumbing
	d. Electrical:  Power, lighting
	e. Platforms
	f. Fencing, etc.
	g. Water

	10. Home office expenses
	11. Insurance and Bond premiums
	12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the Contract Documents
	13. Surveying
	14. Estimating
	15. Protection of Work
	16. Handling and disposal fees
	17. Final cleanup
	18. Small tools
	19. Warranty
	20. Other incidental Work


	1.9 RECORDS AND CERTIFICATION
	A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal form attached hereto.  Contractor or authorized representative shall complete and sign form each Day.  Contractor shall also provide with the form: t...
	B. No payment for Force-Account Work shall be made until Contractor submits original invoices substantiating materials and specialists charges.
	C. District shall have the right to audit all records in possession of Contractor relating to activities covered by Contractor’s claims for modification of Contract, including Force-Account Work and CCD Work.
	D. Further, District will have right to audit, inspect, or copy all records maintained in connection with this Contract, including financial records, in possession of Contractor relating to any transaction or activity occurring or arising out of, or b...
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	SECTION 01 29 00
	payments and completion
	1.1 Summary
	Section includes description of requirements and procedures for determining amount of Work performed and for obtaining payment for Work performed.

	1.2 REFERENCES
	A. California Public Contract Code
	B. Code of Civil Procedures
	C. Government Code

	1.3 SCOPE OF WORK
	Work under Contract Documents, or under any Proposal Item, allowance, or alternate, shall include all labor, materials, taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory completion of ...

	1.4 DETERMINATION OF QUANTITIES
	Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be number, as determined by District, of units of work satisfactorily completed in accordance with Contract Documents or as directed by District...

	1.5 SCOPE OF PAYMENT
	A. Payment to Contractor at the unit price or other price fixed in Contract Documents for performing Work required under any item, or (if the Contract is on a single lump sum price basis) at the lump sum price fixed in the Contract Documents for perfo...
	B. The Contract Sum, whether lump sum, unit price or otherwise, shall be deemed to include all costs necessary to complete required Work, including all Design-Build Entity overhead and profit, all costs (if any) for loss or damage arising from nature ...
	1. Any and all costs arising from any unforeseen difficulties which may be encountered during, and all risks of any description connected with, prosecution of Work or prosecution of Proposal Item (whether lump sum or unit price) until acceptance by Di...
	2. All expenses incurred due to suspension, or discontinuance of Work or discontinuance of Proposal Item (whether lump sum or unit price) as provided in Contract Documents;
	3. Escalation to allow for cost increases between time of Contract Award and completion of Work or completion of Proposal Item (whether lump sum or unit price).

	C. Whenever it is specified herein that Design-Build Entity is to do work or furnish materials of any class for which no price is fixed in Contract Documents, it shall be understood that Design-Build Entity is to do such work or furnish such materials...
	D. Unit Prices shall apply to work covered by unit prices so long as actual quantities performed on the Project are not less than 75 percent or greater than 125 percent of the estimated quantities contained in Document 00 41 00 (Proposal Form) or othe...
	E. No payment shall be made for materials or equipment not yet incorporated into the Work.
	F. The District may, in its discretion, where Design-Build Entity requests payment on the basis of materials and equipment not incorporated in the Work, Design-Build Entity must satisfy the following conditions:
	1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location agreed to in writing, for example, a mutually acceptable warehouse;
	2. Full title to the materials and/or equipment shall vest in District at the time of delivery to the Site, warehouse or other storage location;
	3. Obtain a negotiable warehouse receipt, endorsed over to District for materials and/or equipment stored in an off-site warehouse.  No payment will be made until such endorsed receipts are delivered to District;
	4. Stockpiled materials and/or equipment shall be available for District inspection, but District shall have no obligation to inspect them and its inspection or failure to inspect shall not relieve Design-Build Entity of any obligations under the Cont...
	5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at Design-Build Entity’s expense;
	6. At Design-Build Entity’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and malicious mischief, as well as any other coverages required under the Contract Documents;
	7. Design-Build Entity’s Application for Payment shall be accompanied by a bill of sale, invoice or other documentation warranting that District has received the materials and equipment free and clear of all liens and evidence that the materials and e...

	G. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted from amounts otherwise due Design-Build Entity as they are incorporated.

	1.6 BASIS OF PAYMENT
	A. Unit Price Quantities:  When estimated quantity for specific portions of Work is listed in Proposal Form, quantity of Work to be paid for shall be actual number of units satisfactorily completed, as determined by District and certified by Design-Bu...
	B. Lump Sum:  When estimated quantity for specific portion of Work is not indicated and unit is designated as lump sum, payment will be on a lump sum basis for Work satisfactorily completed in accordance with Contract Documents.
	C. Allowances:  Allowance items (if any – refer to Section 01 21 00 (Allowance)) will be paid for as provided in Section 01 21 00 (Allowance).  Funds authorized for Allowance work will not be released for Contract payments unless District has authoriz...
	D. District does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of Work will correspond with amount shown or estimated and reserves right to increase or decrease amount of any class or portion of Work,...

	1.7 PROGRESS PAYMENTS
	A. If requested by Design-Build Entity, progress payments will be made monthly.
	B. Schedule of Values:
	1. Within ten Days from issuance of Notice of Award and prior to the Design-Build Entity’s first Application for Payment, submit an initial breakdown of Proposal, including detailed breakdown of all design phases.  Detailed construction activities nee...
	2. Contractor‘s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Proposal Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance, temporary roads and access, o...
	3. District will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed.  Upon favorable review by District, Dist...
	4. District will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in a complete reallocation of moneys until such “front loading” is corrected.  Repeated attempts at “front loading” may result in suspension...
	5. Funds shall be allocated in the Schedule of Values for Project Closeout.

	C. Applications for Payment: Design-Build Entity shall establish and maintain records of cost of the Work in accordance with generally accepted accounting practices.  In addition:
	1. On or before the 16th of the month, Design-Build Entity shall meet with the District’s Representative and the Inspector of Record, if directed by the District, with proposed “pencil copy” of Application for Payment indicating % complete for each va...
	2. On or before the 20th Day of each month (but after District’s receipt of the updated Schedule as required by Section 01 32 16 (Progress Schedules and Reports)), Design-Build Entity shall submit to District one copy of an Application for Payment for...
	3. Applications for Payment may include, but are not necessarily limited to the following:
	a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same;
	b. Up to 75 percent of the cost of equipment identified in paragraph 1.5F of this Section 01 29 00 (if any), if purchased and delivered to the Site or stored off Site, as may be approved by District.
	c. Up to 75 percent of the cost of materials identified in paragraph 1.5F of this Section 01 29 00 (if any), specifically fabricated for the Project that are not yet incorporated into the Work.

	4. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application and that Design-Build Entity has fulfilled all scheduling requirements of Document 00700 (General Conditions) and Section 01 32 16 (Progress Sc...
	5. No progress payment will be processed prior to District receiving all requested, acceptable schedule update information.  Failure to submit a schedule update complying with Section 01 32 16 justifies denying the entire Application for Payment.
	6. Each Application for Payment shall list each Change Order and Construction Change Directive (“CCD”) executed prior to date of submission, including the Change Order/CCD Number, and a description of the work activities, consistent with the descripti...
	7. If District requires substantiating data, submit information requested by District, with cover letter identifying Project, Application for Payment number and date, and detailed list of enclosures.  Submit one copy of substantiating data and cover l...
	8. If Design-Build Entity fails or refuses to participate in work reconciliations or other construction progress evaluation with District, Design-Build Entity shall not receive current payment until Design-Build Entity has participated fully in provid...

	D. Progress Payments
	1. District will review Design-Build Entity’s Application for Payment following receipt.  If adjustments need to be made to percent of completion of each activity, District will make appropriate notations and return to Design-Build Entity.  Design-Bui...
	2. Each Application for Payment may be reviewed by District and/or inspectors to determine whether the Application for Payment is proper, and shall be rejected, revised, or approved by District pursuant to the Schedule of Values prepared in accordance...
	3. If it is determined that the Application for Payment is not proper and suitable for payment, District will return it to the Design-Build Entity as soon as practicable, but no later than seven Days after receipt, together with a document setting for...
	4. Pursuant to Public Contract Code Section 20104.50, if District fails to make any progress payment within 30 Days after receipt of an undisputed and properly submitted Application for Payment from Design-Build Entity, District shall pay interest to ...
	5. As soon as practicable after approval of each Application for Payment for progress payments, District will pay to Design-Build Entity in manner provided by law, an amount equal to 95 percent of the amounts otherwise due as provided in the Contract ...
	6. Before any progress payment or final payment is due or made, Design-Build Entity shall submit satisfactory evidence that Design-Build Entity is not delinquent in payments to employees, Subcontractors, suppliers, or creditors for labor and materials...
	7. District reserves and shall have the right to withhold payment for any equipment and/or specifically fabricated materials that, in the sole judgment of District, are not adequately and properly protected against weather and/or damage prior to or fo...
	8. Granting of progress payment or payments by District, or receipt thereof by Contractor, shall not be understood as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way lessen liability of Design-Build Entity t...
	9. When District shall charge sum of money against Design-Build Entity under any provision of Contract Documents, amount of charge shall be deducted and retained by District from amount of next succeeding progress payment or from any other moneys due ...


	1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION
	A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:
	1. At request and expense of Design-Build Entity, securities listed in Section 16430 of the Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security m...
	2. Alternatively, Design-Build Entity may request and District shall make payment of retentions earned directly to the escrow agent at the expense of Design-Build Entity.  At the expense of Design-Build Entity, Design-Build Entity may direct the inves...
	3. Design-Build Entity shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.
	4. Enter into escrow agreement with Controller according to Document 00 43 45 (Escrow Agreement for Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300, specifying amount of securities to be deposited, terms...
	5. Public Contract Code Section 22300 is hereby incorporated in full by this reference.


	1.9 FINAL PAYMENT
	A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including punchlist, testing, record documents and Design-Build Entity maintenance after Final Acceptance, District will pay to Design-Build Entity, ...
	B. Prior progress payments shall be subject to correction in the final payment. District’s determination of amount due as final payment shall be final and conclusive evidence of amount of Work performed by Design-Build Entity under Contract Documents ...
	C. Design-Build Entity and each assignee under an assignment in effect at time of final payment shall execute and deliver at time of final payment, and as a condition precedent to District’s obligation to make final payment, Document 00 65 73 (Agreeme...

	1.10 EFFECT OF PAYMENT
	A. Payment will be made by District, based on District’s observations at the Site and the data comprising the Application for Payment.  Payment will not be a representation that District has:
	1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work;
	2. Reviewed construction means, methods, techniques, sequences, or procedures;
	3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested by District to substantiate Design-Build Entity’s right to payment; or
	4. Made examination to ascertain how or for what purpose Design-Build Entity has used money previously paid on account of the Contract Sum.


	1.11 Allowance
	A. District will authorize and direct Design-Build Entity regarding provisions in this paragraph.
	B. Allowance Amount: as listed in Document 00 52 00 (Agreement).
	C. District shall determine in its sole discretion which, if any, costs it will authorize in writing to be paid from the Allowance.  Generally, the Allowance will be used only for District-initiated changes in scope of Work of Contract Documents.
	D. Cost shall be determined as for CCD work as provided in Section 01 26 00 (Modification Procedures).
	E. Prior to final payment, an appropriate Change Order will be issued to reflect actual amounts due Design-Build Entity on account of Work covered by the Allowance, and the Contract Sum will be correspondingly adjusted.
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	SECTION 01 32 19
	SUBMITTAL PROCEDURES
	1.1 SUMMARY
	A. Section Includes:
	1. Description of general requirements for Submittals for the Work:
	a. Procedures
	b. Schedule of Submittals
	c. Safety Program
	d. Progress Schedules
	e. Design Development Drawings and Specifications
	f. Construction Documents and Specifications
	g. Product Data
	h. Shop Drawings
	i. Samples
	j. Installation, Operations and Maintenance Manuals
	k. Quality Assurance Control Submittals
	l. Environmental Impact Mitigation Plan Documents
	m. Project Record Documents
	n. Delay of Submittals



	1.2 Optional Review Meeting Procedures
	A. Submit at Design-Build Entity’s expense, the following items (“Submittals”) required by the Contract Documents:
	1. Schedule of Submittals
	2. Safety Program
	3. Progress Schedules
	4. Design Development Drawings and Specifications
	5. Construction Documents and Specifications
	6. Product Data
	7. Material Safety Data Sheets
	8. Shop Drawings
	9. Samples
	10. Installation, Operation, and Maintenance Manuals
	11. Quality Assurance Control Data
	12. Environmental Impact Mitigation Documents
	13. Computer Programs
	14. Project Record Documents
	15. Storm Water Pollution Prevention Plan

	B. Submit these Submittals to District for review and approval in accordance with accepted Schedule of Shop Drawings and Samples Submittals.  If no such schedule is agreed upon prior to, then all Shop Drawing, Samples, and product data Submittals shal...
	C. Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01 32 19 as Exhibits A and B).  For project on which an electronic web-based Project Management System is used, per Section 01 31 23 Web Based Project Mana...
	D. The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified performance and design criteria, materials and similar data to show District the materials and equipment Design-Build Entity proposes to provide an...
	E. At the time of each submission, give District specific written notice of all variations, if any, that the  submitted Submittal may have from the requirements of the Contract Documents, and the reasons therefore.  This written notice shall be in a w...
	F. Submittal coordination and verification is responsibility of Design-Build Entity; this responsibility shall not be delegated in whole or in part to Subcontractors or suppliers.  Before submitting each Submittal, review and coordinate each Submittal...
	1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers and similar information with respect thereto;
	2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly and installation pertaining to the performance of the Work; and
	3. All information relative to Design-Build Entity’s sole responsibilities and of means, methods, techniques, sequences and procedures of construction and safety precautions and programs incident thereto.

	G. Design-Build Entity’s submission to District of a Submittal shall constitute Design-Build Entity’s representation that it has satisfied its obligations under the Contract Documents, and as set forth immediately above in this paragraph 1.2 of Sectio...
	H. Designation of work “by others,” if shown in Submittals, shall mean that work will be responsibility of Design-Build Entity rather than Subcontractor or supplier who has prepared Submittals.
	I. After review by District or Architect/Engineer or other consultant designated by District, of each of Design-Build Entity’s Submittals, one set of material will be returned to Design-Build Entity with actions defined as follows:
	1. NO COMMENT - Accepted subject to its compatibility with future Submittals and additional partial Submittals for portions of the Work not covered in this Submittal.  Does not constitute approval or deletion of specified or required items not shown o...
	2. SEE COMMENTS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that minor corrections as noted shall be made by Design-Build Entity.
	3. SEE COMMENTS, REVISE AS NOTED AND RESUBMIT - District identified major inconsistencies or errors that shall be resolved or corrected by Design-Build Entity prior to subsequent review by District.
	4. SUBMITTAL DOES NOT MEET CONTRACT REQUIREMENTS - RESUBMIT - Submitted material does not conform to Contract Documents in major respect, e.g.,: wrong size, model, capacity, or material.

	J. Make a complete and acceptable Submittal at least by second submission.  District reserves the right to deduct monies from payments due Design-Build Entity to cover District and Architect/Engineer’s additional costs of review beyond the second subm...
	K. Favorable review will not constitute acceptance by District of any responsibility for the accuracy, coordination and completeness of the Submittals.  Accuracy, coordination, and completeness of Submittals shall be sole responsibility of Design-Buil...
	L. District’s review will not extend the means, methods, techniques, sequences or procedures of construction or to safety precautions or programs incident thereto.  The review and comment on a separate item as such will not indicate approval of the as...
	M. Submit complete initial Submittal for those items where required by individual Specification Sections.  Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications, shall meet minimum requirements for submi...
	N. Copy, conform, and distribute reviewed Submittals in sufficient numbers for Design-Build Entity’s files, Subcontractors, and vendors.
	O. After District’s review of Submittal, revise as noted and resubmit as required.  Identify changes made since previous Submittal.
	1. Begin no fabrication or work that requires Submittals until return of Submittals not requiring re-submittal.  Do not extrapolate from Submittals covering similar work.
	2. Normally, Submittals will be processed and returned to Design-Build Entity within twenty-one (21) Days of receipt.

	P. Distribute copies of reviewed Submittals to concerned persons.  Instruct recipients to promptly report any inability to comply with provisions.
	Q. All Submittals shall be number-identified by Design-Build Entity, prior to submission to District, in accordance with the following:
	1. Sequentially number each Submittal by Specification Section (i.e., “1-2”, “2-2”, “3-2”, etc.) as the basis for number identification of Submittals.
	2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing, product data, sample, certification, etc.
	3. Number Installation, Operation, and Maintenance Manuals with original root number of the approved Submittal for the item.
	4. If the Submittal is a re-submittal (including without limitation after an initial Submittal is rejected, returned without review or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a re-submittal of Submittal 1-2 would ...
	5. All Submittals shall include all information requested by each Specification Section.  No partial Submittals will be accepted unless previously authorized by District.  In the event a partial Submittal is authorized, each subsequent different Submi...

	R. Submission Requirements:
	1. Deliver Submittals to District giving sufficient time for more than one review, but in no case less than   thirty (30) Days before dates reviewed Submittals will be needed.
	2. Initial Submittal of Installation, Operation and Maintenance Manuals shall be forty-five (45) Days after the date Submittals that pertain to the applicable portion of the Installation, Operation and Maintenance Manual is satisfactorily reviewed.
	3. The following table lists the number of initial Submittals required from Design-Build Entity for each type of submission, to whom Design-Build Entity shall distribute the information, and District’s distribution of reviewed submissions.  If Design-...
	Accompany Submittals with Submittal transmittal form, containing:
	a. Date, revision date, and Submittal log number.
	b. Project name and District’s Contract number.
	c. Design-Build Entity’s name, address, and job number.
	d. Specification Section number clearly identified.
	e. The quantity of Shop Drawings, Product Data, or Samples submitted.
	f. Notification of deviations from Contract Documents.
	g. Materials Safety Data Sheet (MSDS) for each item complying with OSHA’s Hazard Communication Standard 29 CFR 1910.1200.
	h. Other pertinent data.

	2. Submittal shall include:
	a. Date and revision dates.
	b. Revisions, if any, identified.
	c. Project Name and Contract number.
	d. The names of:
	1) Design-Build Entity, Subcontractor, Supplier, Manufacturer, and separate detailer, when pertinent.

	e. Identification of product material by location within the Project.
	f. Relation to adjacent structure or materials.
	g. Field dimensions, clearly identified as such.
	h. Specification Section number and applicable detail reference number on the Drawings.
	i. Applicable reference standards, such as ASTM, ANSI, FS, NEMA, SMACNA or ACI.
	j. A blank space, on each Drawing or data sheet, 5” x 4” for the District’s stamp.
	k. Identification of deviations from Contract Documents.
	l. Design-Build Entity’s stamp, initialed or signed, with language certifying the review of Submittals, verification of field measurements, construction criteria and technical standards in compliance with Contract Documents.


	B. Resubmission requirements:
	1. Shop Drawings:
	a. Revise initial Shop Drawings as required and resubmit as specified for initial Submittals.
	b. Indicate on Shop Drawings any changes that have been made other than those requested by District.

	2. Product Data and Samples:
	a. Submit new Product Data and Samples as required for initial Submittals.

	3. Installation, Operation, and Maintenance Manuals:
	a. Revise initial Installation, Operation, and Maintenance Manual(s) as required and resubmit as specified for initial Submittals.


	C. Number of resubmissions:
	1. One reexamination of Design-Build Entity’s Submittals that have been returned for correction or replacement will be included in District’s budget.  Any additional re-examination of Design-Build Entity’s Submittals will be considered additional scop...


	1.2 Schedule of Shop Drawing and Sample Submittals
	A. Submit preliminary Schedule of Shop Drawing and Sample Submittals as required by Document 00 71 00 (General Conditions) and in quantities as required by paragraph 1.2A.1 of this Section 01 32 19.
	B. Schedule of Submittals will be used by District to schedule its activities relating to review of Submittals.  Schedule of Submittals shall indicate a spreading out of Submittals and early Submittals of long-lead-time items and of items that require...
	C. Unless otherwise specified, make Submittals in groups containing all associated items to assure that information is available for checking each item when it is received.  Identify on the Submittal which Submittals should be reviewed together.
	D. Schedule of Submittals will be reviewed by District and shall be revised and resubmitted until accepted by District.

	1.3 Safety Program
	A. Submit Safety Program in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, in Adobe pdf, to District within the time set forth in Section 01 56 00 (Site Security and Safety), paragraph 1.4. to District  This submittal is for the...

	1.4 Progress Schedule
	A. See Section 01 32 16 (Progress Schedules and Reports) for schedule and report requirements.  Section 01 32 16 shall control in any conflict with Section 01 32 19.
	B. Submit in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19, at each of the following times:
	1. Initial Progress Schedule as set forth in Section 01 32 16.
	2. Original Schedule as set forth in Section 01 32 16.
	3. Adjustments to the Schedule as required.
	4. Schedule updates monthly, as required.

	C. Submit one electronic copy, in Adobe .pdf, of the reports listed in Section 01 32 16 (Progress Schedules and Reports) with:
	1. Initial Schedule
	2. Original Schedule
	3. Each monthly Schedule update

	D. Progress Schedules and Reports shall be submitted on CD Roms or other electronic media, using software described in paragraph 1.4.E of Section 01 32 16 (in addition to hard copies specified in this paragraph 1.2.R.3. Electronic files shall be compl...

	1.5 design development drawings and specifications
	A. Submit Design Development Drawings and Specifications as required by Document 01 10 01 (Summary of Work – Design Services).
	B. Submit in quantities and format as required by paragraph 1.2.R.3 of this Section 01 32 19.

	1.6 construction documents and specifications
	A. Submit Construction Documents and Specifications as required by Document 01 10 01 (Summary of Work – Design Services).
	B. Submit in quantities and format as required by paragraph 1.2.R.3 of this Section 01 32 19.

	1.7 Product Data
	A.  Submit Product Data in quantities and format as required by paragraph 1.3A.1 of this Section 01 32 19.
	B. Ten Days prior to design phase system confirmation meeting(s), submit the complete list of major products proposed for use, with name of manufacturer, telephone number, trade name, and model number of each product.  Tabulate product data by Specifi...
	C. For products specified only by reference standards, give manufacturer, trade name, model or catalog designation, and reference standards.
	D. Product or Catalog Data:
	1. Manufacturer’s standard drawings shall be modified to delete non-applicable data or include applicable data.
	2. Manufacturer’s catalog sheets, brochures, diagrams, schedules, charts, illustrations and other standard descriptive data:
	a. Mark each copy to identify pertinent materials, products, or models.
	b. Show dimensions and clearances required, performance characteristics and capacities, wiring diagrams and controls.
	c. Include applicable MSDS.


	E. Supplemental Data:
	1. Mark each copy to identify applicable products, models, options, and other data.  Supplement manufacturer’s standard data to provide information unique to Project.

	F. Provide final Project Record Data as described in Section 01 78 39 (Project Record Documents).

	1.8 vibration control drawings and calculations
	Not applicable.

	1.9 Shop Drawings
	A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Minimum Sheet Size: 8½ inches by 11 inches.  All others: Multiples of 8½ inches by 11 inches, 34 inches by 44 inches maximum.
	C. Mark each copy to identify applicable products, models, options, and other data; supplement manufacturers’ standard data to provide information unique to Work.
	D. Include manufacturers’ installation instructions when required by Specification Section.
	E. If Design-Build Entity submits Shop Drawings for items that Shop Drawings are not specified, District will not be obliged to review them.
	F. Design-Build Entity is responsible for procuring copies of Shop Drawings for its own use as it may require for the progress of the Work.
	G. Shop Drawings shall be drawn to scale and completely dimensioned, giving plan view together with such sectional views as are necessary to clearly show construction detail and methods.

	1.10 Samples
	A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit full range of manufacturers’ standard colors, textures, and patterns for District’s selection.
	C. Submit samples to illustrate functional and aesthetic characteristics of product, with integral parts and attachment devices.  Coordinate Submittal of different categories for interfacing work.
	D. Include identification on each sample, giving full information.
	E. Sizes:  Unless otherwise specified, provide the following:
	1. Paint Chips:  Manufacturers’ standard
	2. Flat or Sheet Products:  Minimum 6 inches square, maximum 12 inches square
	3. Linear Products:  Minimum 6 inches, maximum 12 inches long
	4. Bulk Products:  Minimum 1 pint, maximum 1 gallon

	F. Full size samples may be used in Work upon approval by District.
	G. Field Samples and Mock-ups (if applicable):
	1. Erect field samples and mock-ups at Site in accordance with requirements of Specification Sections.  If testing is conducted, record and certify results and full Contract compliance.
	2. Modify or make additional field samples and mock-ups as required to provide appearance and finishes approved by District.
	3. Approved field samples and mock-ups may be used in Work upon approval by District.
	4. Construct or prepare as many additional Samples as may be required, as directed by the District, until desired textures, finishes, and/or colors are obtained.
	5. Accepted Samples and mock-up shall serve as the standard of quality for the various units of work.

	H. No review of a Sample shall be taken in itself to change or modify the requirements in the Contract Documents.
	I. Finishes, materials, and workmanship in the completed Work shall match accepted Samples.

	1.11 Installation, Operations and Maintenance Manuals
	A. Submit Installation, Operations and Maintenance Manuals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Project Record Documents as required in Section 01 78 39 Project Record Documents.
	C. Design-Build Entity shall submit initial copies of the complete IOM manuals for review by the architect/engineer and commissioning agent within 45 calendar days after review of applicable Submittal.
	D. Design-Build Entity shall submit final IOM manuals prior to substantial completion.
	1. Prior to final completion, the commissioning agent shall review the final IOM manuals (in addition to the initial IOM manuals), and documentation, with redline as-builts, for systems that were commissioned to verify compliance with the specificatio...
	2. Upon successful review of the corrections, the commissioning agent will recommend approval and acceptance of the IOM manuals to District.
	3. The commissioning agent will also review each equipment warranty and verify that all requirements to keep the warranty valid are clearly stated. This work does not supersede the Architect/Engineer’s review of the IOM manuals according to the Archit...


	1.12 Quality Assurance Control Submittals
	A. Submit Schedule of Submittals in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Test Reports:
	1. Indicate that material or product conforms to or exceeds specified requirements.
	2. Reports may be from recent or previous tests on material or product, but shall be acceptable to District.  Comply with requirements of each individual Specification Section.

	C. Certificates:
	1. Indicate that material or product conforms to or exceeds specified requirements.
	2. Submit supporting reference data, affidavits, and certifications as appropriate.
	3. Certificates may be recent or from previous test results on material or product, but shall be acceptable to District.

	D. Manufacturers’ Instructions:
	1. Include manufacturers’ printed instructions for delivery, storage, assembly, installation, startup, adjusting, and finishing.
	2. Identify conflicts between manufacturers’ instructions and Contract Documents.

	E. Material Safety Data Sheets:
	1. In addition to Material Safety Data Sheets (MSDS) otherwise required by the Contract Documents, submit MSDS for any paints, solvents, thinners, varnish, lacquer, glues and adhesives, mastics, or other materials needed for the Project as required by...
	2. MSDS required for a Submittal shall be submitted with product data in order for the Submittal to be reviewed.


	1.13 Computer programs
	A. Submit Computer Programs in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Computer Programs as listed in Section 01 78 39 Project Record Documents.

	1.14 environmental impact mitigation plan documents
	A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Noise Control Plan, Spill Prevention, Control and Countermeasure Program, Site Safety Plan, Hazardous Materials Program, Dust Control Plan, Erosion Control Plan, Cultural Resources Protection Plan, Traffic Control Plan, Tree Protection Plan,...

	1.15 Project Record Documents
	A. Submit Project Record Documents in quantities as required by paragraph 1.2.R.3 of this Section 01 32 19.
	B. Submit Project Record Documents listed in Section 01 78 39 Project Record Documents.

	1.16 Delay of Submittals
	A. Delay of Submittals by Design-Build Entity is considered avoidable delay.

	1.17 Optional review meeting
	A. At the Design-Build Entity’s request, in order to facilitate the timeliness of the review process, the District may schedule a meeting to review the materials submitted.  If this option is exercised, the following requirements apply:
	1. Request a meeting date with the District at least ten (10) Business Days in advance.
	2. Provide the complete package of Submittal information at least five (5) Business Days in advance of the meeting.
	3. The meeting shall take place at District’s office.  District will provide the authorized staff to review and respond on the Submittal information during the meeting.
	4. Make available for this meeting the job superintendent and/or foreman, Design-Build Entity’s safety officer, and someone knowledgeable of all the items submitted and authorized to make substitutions or changes.
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	SECTION 01 41 00
	Regulatory Requirements
	1.1 SUMMARY
	A. Section includes: regulatory requirements applicable to Contract Documents.
	B. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of Proposals, except as may...
	C. No change order shall be considered for any change in any applicable federal, state or local code or regulation if similar language existed in an alternate applicable regulation in force at the time of opening of Proposals.
	D. The Design-Build Entity shall not allow design or construction of any conditions wherein the finished Work will not comply with current codes.  No change order shall be considered by District for the correction of any Work not complying with code.

	1.2 REFERENCES TO REGULATORY REQUIREMENTS
	A. Codes, laws, ordinances, rules and regulations referred to shall have full force and effect as though printed in full in these Specifications.  Code, laws, ordinances, rules and regulations are not furnished to Design-Build Entity, because Design-B...
	B. Design-Build Entity shall conform to all applicable federal, state and local codes, laws, ordinances, rules and regulations, whether or not referenced in the Contract Documents.
	C. Precedence:
	1. Where specified requirements differ from the requirements of applicable codes, ordinances and standards, the more stringent requirements shall take precedence.
	2. Where Contract Documents require or describe products or execution of better quality, higher standard or greater size than required by applicable codes, ordinances and standards, Contract Documents shall take precedence so long as such increase is ...
	3. Where no requirements are identified on Contract Documents, comply with all requirements of applicable codes, ordinances and standards of governing authorities having jurisdiction.


	1.3 CODES
	A. Codes that apply to Contract Documents include, but are not limited to, the following:
	1. CBC (Part 2, Title 24, CCR, including, without means of limitation, Sections 16A, 102A.23, 308, 420A, 504-506, 904.2.6, 1019 and 1604)
	2. CEC (Part 3, Title 24, CCR)
	3. CMC (Part 4, Title 24, CCR)
	4. CPC (Part 5, Title 24, CCR),
	5. State Elevator Safety Regulations (Part 7, Title 24, CCR)
	6. UBC
	7. UPC
	8. UMC


	1.4 LAWS, ORDINANCES, RULES, AND REGULATIONS
	A. During prosecution of Work to be done under Contract Documents, comply with applicable laws, ordinances, rules and regulations, including, but not limited to, the following:
	B.
	1. Federal
	a. Americans With Disabilities Act of 1990
	b. 29 CFR, Section 1910.1001, Asbestos
	c. 40 CFR, Subpart M, National Emission Standards for Asbestos
	d. Executive Order 11246
	e. Federal Endangered Species Act
	f. Clean Water Act

	2. State of California
	a. California Code of Regulations, Titles 5, 8, 19, 21, 22, 24 and 25
	b. California Public Contract Code
	c. California Health and Safety Code
	d. California Government Code
	e. California Labor Code
	f. California Civil Code
	g. California Code of Civil Procedure
	h. CPUC General Order 95, Rules for Overhead Electric Line Construction
	i. CPUC General Order 128, Rules for Construction of Underground Electric Supply and Communications Systems
	j. Cal/OSHA
	k. OSHA:  Hazard Communications Standards
	l. California Endangered Species Act
	m. Water Code
	n. Fish and Game Code

	3. State of California Agencies
	a. State and Consumer Services Agency
	b. Office of the State Fire Marshall
	c. Office of Statewide Health Planning and Development
	d. Department of Fish and Game
	e. Bay Area Air Quality Management District
	f. San Francisco Bay Regional Water Quality Control Board
	g. Division of the State Architect

	4. Local Agencies:
	a. City of San Mateo (College of San Mateo)
	b. City of San Bruno (Skyline College)
	c. Town of Woodside, City of Redwood City (Cañada College)
	d. County of San Mateo
	e. San Mateo Fire Department (College of San Mateo)
	f. San Bruno Fire Department (Skyline College)
	g. Woodside Fire Department (Cañada College)

	5. Other Requirements:
	a. National Fire Protection Association (NFPA):  Pamphlet 101, Life Safety.
	b. References on Drawings or in Specifications to “code” or “building code” not otherwise identified shall mean the codes specified in this Section 01 41 00, together with all additions, amendments, changes, and interpretations adopted by code authori...


	C. Have access to all of the foregoing within 24 hours.
	D. Other Applicable Laws, Ordinances and Regulations:
	1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of federal, state, and local governmental agencies and jurisdictions having authority over the Project.
	2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility districts.
	3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work, or require better quality, higher standards or greater size of products, Work shall be accomplished in conformance to such requirements with no...

	E. Under California Government Code Section 930.2 et. seq. and Public Contract Code Section 7105(d)(2), neither the Contract Claims Procedure (Document 00 71 00, Article 12) nor the Change Order Procedure (Section 01 26 00) may be modified, waived, or...

	1.5 CONFLICTS
	A. Between referenced regulatory requirements:  Comply with the one establishing the more stringent requirement.
	B. Between referenced regulatory requirements and Contract Documents:  Comply with the one establishing the more stringent requirement.

	1.6 REQUIRED PROVISIONS ON CONTRACT Claim RESOLUTION
	A. The California Public Contract Code specifies required provisions on resolving contract claims less than $375,000, which are set forth below, and constitute a part of this Contract.
	1. For the purposes of this section, “Claim” means a separate demand by Design-Build Entity of $375,000 or less for (1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of Design-Build Entity arising under the C...
	2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not a Claim for purposes of this section.  If such request is disputed as to liability or amount, then the disputed portion of the submission may...
	3. Caution.  This section does not apply to tort claims and nothing in this section is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2 of Part 3 of Division 3.6 of Title...

	B. Procedure:
	1. The Claim must be in writing, submitted in compliance with all requirements of  00 71 00 (General Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the documents necessary to substantiate the Claim, purs...
	2. For Claims of fifty thousand dollars ($50,000) or less
	a. District shall respond in writing within 45 days of receipt of the Claim, or
	b. District may request in writing within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims District may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section upon mutual agreement of District and Claimant.
	2) District’s written response to the Claim, as further documented, shall be submitted to Claimant within 15 days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional informati...


	3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000:
	a. District shall respond in writing within 60 days of receipt of the Claim, or
	b. District may request in writing within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims District may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of District and Claimant;
	2) District’s written response to the Claim, as further documented, shall be submitted to Claimant within 30 days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional informati...


	4. Meet and Confer:
	a. If Claimant disputes District’s written response, or District fails to respond within the time prescribed above, Claimant shall notify District, in writing, either within 15 days of receipt of District’s response or within 15 days of District’s fai...
	b. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Titl...



	1.7 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT
	A. Design-Build Entity acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services and other activities provided by a public entity to the public, whether directly or through a contractor, must be accessible to people ...
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	SECTION 01 41 01
	Regulatory Requirements - Hazardous Materials
	1.1 SUMMARY
	A. Section Includes:
	1. Regulatory requirements applicable to Work in connection with hazardous waste abatement and disposal including, but not limited to, asbestos and asbestos-containing materials, lead-based paint, polychlorinated biphenyls, petroleum-contaminated soil...

	B. This Section supplements Section 01 41 00 (Regulatory Requirements) and the Work-specific listings of applicable regulatory requirements elsewhere in the Specifications.

	1.2 REFERENCES TO REGULATORY REQUIREMENTS
	A. Codes, laws, ordinances, rules and regulations applicable to the Work shall have full force and effect as though printed in full in Contract Documents.  Codes, laws, ordinances, rules and regulations are not furnished to Contractor, because Contrac...
	B. Conform to all applicable codes, laws, ordinances, rules and regulations that are in effect on date of contracting.

	1.3 LAWS, ORDINANCES, RULES, AND REGULATIONS
	A. During prosecution of Work under Contract Documents, Contractor shall comply with applicable laws, ordinances, rules and regulations including, but not limited to, those listed below.
	B. Federal:
	1. Statutory Requirements:
	a. Resource Conservation and Recovery Act, 42 U.S.C. Sections 6901 et seq.
	b. Comprehensive Environmental Response, Compensation and Liability Act of 1980, as amended by the Superfund Amendments and Reauthorization Act of 1986, 42 U. S.C.  Sections 9601 et seq.
	c. Toxic Substances Control Act of 1976, 15 U.S.C., Sections 2601 et seq.
	d. Hazardous Materials Transportation Act of 1975, 49 U.S.C. Sections 1801 et seq.
	e. Clean Water Act, 33 U.S.C. Sections 1251 et seq.
	f. Safe Drinking Water Act, 42 U.S.C., Sections 3001 et seq.
	g. Clean Air Act, Section 112, 42 U.S.C., Section 7412
	h. Occupational Safety and Health Act of 1970, 29 U.S.C., Sections 651 et seq.
	i. Underground Storage Tank Law, 42 U.S.C., Sections 6991 et seq.
	j. The Emergency Planning and Community Right to Know Act of 1986, 42 U.S.C., Sections 11011 et seq.

	2. Environmental Protection Agency (EPA):
	a. 40 C.F.R. Parts 260, 264, 265, 268, 270
	b. 40 C.F.R. Parts 258 et seq.
	c. 40 C.F.R. Part 761
	d. 40 C.F.R. Parts 122-124

	3. Occupational Safety and Health Administration (OSHA):
	a. OSHA Worker Protection Standards, Title 29 C.F.R. Part 1926.58, Construction Standards and 29 C.F.R. 1910.1001 General Industry Standard
	b. OSHA, 29 C.F.R. Part 1926.1101, Construction Standards for Asbestos
	c. OSHA, Lead Exposure in Construction: Interim Final Rule, 29 C.F.R. 1926.62
	d. National Emission Standard for Hazardous Air Pollutants, Title 40 C.F.R. Part 61
	e. Asbestos Hazardous Emergency Response Act, Title 40 C.F.R. 763

	4. Department of Transportation:
	a. Title 49 C.F.R. 173.1090
	b. Title 49 C.F.R. 172
	c. Title 49 C.F.R. 173
	d. DOT, HM 181 and MH126f


	C. State of California Requirements:
	1. Statutory Law:
	a. The Carpenter-Presley-Tanner Hazardous Substance Account Act, Health & Safety Code, Sections 25300 et seq.
	b. Health and Safety Code, Section 25359.4
	c. Hazardous Waste Control Law, Health & Safety Code, Sections 25100 et seq.
	d. Porter-Cologne Water Quality Control Act, Water Code, Sections 13000 et seq.
	e. Health and Safety Code, Sections 25915-25924
	f. California Labor Code Chapter 6, including, without limitation, Sections 6382, 6501.5-6501.9, 6503.5, 9021.5, 9080
	g. Business and Professions Code, including without limitation, Sections 7058.5, 7065.01, 7118.5
	h. Underground Storage of Hazardous Substance Act, Health and Safety Code, Sections 25280 et seq.
	i. Petroleum Underground Storage Tank Cleanup, Health and Safety Code, Sections 25299.10 et seq.
	j. Safe Drinking Water and Toxic Enforcement Act of 1986, Health & Safety Code, Sections 25249.5 et seq.  (Proposition 65)
	k. Above Ground Petroleum Storage Act, Health and Safety Code, Sections 25270 et seq.
	l. Hazardous Materials Release Response Plans and Inventory, Health and Safety Code, Chapter 6.95

	2. Administrative Code and Regulations:
	a. Title 22 CCR Division 4.5, Environmental Health Standards for the Management of Hazardous Waste, Sections 6600 et seq.
	b. Cal/OSHA Worker Protection Standards, Title 8 CCR, Sections 1529, 5208
	c. Title 8 CCR, Section 1532.1, Lead in Construction
	d. Title 23 CCR, Sections 2610 et seq.

	3. Local Agency Requirements:
	a. Bay Area Air Quality Management District, Fugitive Dust Rules
	b. Bay Area Air Quality Management District Regulation 11-2-303
	c. State Water Resource Control Board, General Construction Activity Stormwater Permit Requirements (Order 92-OS DWQ)

	4. Local Agency Requirements:
	a. Woodside Fire Dept, Cañada College
	b. San Mateo Fire Department, College of San Mateo
	c. San Bruno Fire Dept. Skyline College
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	SECTION 01 42 00
	References and Definitions
	1.1 SUMMARY
	A. Section Includes:  Reference standards, abbreviations, symbols, and definitions used in Contract Documents.
	B. Full titles are given in this Section for standards cited in other Sections of Specifications.
	C. Material and workmanship specified by reference to number, symbol, or title of specific standard such as state standard, commercial standard, federal specifications, technical society, or trade association standard, or other similar standard, shall...
	D. Standards referred to, except as modified herein, shall have full force and effect as though printed in the Contract Documents.  Standards are not furnished to Design-Build Entity because manufacturers and trades involved are assumed to be familiar...

	1.2 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES; REPORTING AND RESOLVING DISCREPANCIES
	A. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to the laws or regulations of any governmental authority, whether such reference be specific or by implication, shall mean the late...
	B. If during the performance of the Work, Design-Build Entity discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or between the Contract Documents and any provision of any such law or regulation applicable to the pe...
	C. Except as otherwise specifically stated in the Contract Documents or as may be provided by Change Order, CCD, or Supplemental Instruction, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, o...
	1. The provisions of any such standard, specification, manual, code, or instruction (whether or not specifically incorporated by reference in the Contract Documents); or
	2. The provisions of any such laws or regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such law or regulation).

	D. No provision of any such standard, specification, manual, code, or instruction shall be effective to change the duties and responsibilities of District, District’s Representative or Design-Build Entity, or any of their subcontractors, consultants, ...
	E. Comply with the applicable portions of standards and specifications published by the technical societies, institutions, associations, and governmental agencies referred to in Specifications.
	1. Comply with referenced standards and specifications; latest revision in effect at the time of opening of Proposals, unless otherwise identified by date.
	a. Exception:  Comply with issues in effect as listed in governing legal requirements.


	F. Referenced Grades, Classes, and Types:  Where an alternative or optional grade, class, or type of product or execution is included in a reference but is not identified in Drawings or in Specifications, provide the highest, best, and greatest of the...
	G. Jobsite Copies:
	1. Obtain and maintain at the Site copies of reference standards identified on Drawings and in Specifications in order to properly execute the Work.
	2. At a minimum, the following shall be readily available at the Site:
	a. Safety Codes:  State of California, Division of Industrial Safety regulations.


	H. Edition Date of References:
	1. When an edition or effective date of a reference is not given, it shall be understood to be the current edition or latest revision published as of the date of opening Proposals.
	2. All amendments, changes, errata and supplements as of the effective date shall be included.

	I. ASTM and ANSI References:  Specifications and Standards of the American Society for Testing and Materials (ASTM) and the American National Standards Institute (ANSI) are identified in the Drawings and Specifications by abbreviation and number only ...

	1.3 ABBREVIATIONS
	A. Listed hereinafter are the various organizations or references which may appear in the Contract Documents, along with their respective acronyms and/or abbreviations:
	B. Abbreviations in Specifications:
	C. Abbreviations on Drawings:

	1.4 SYMBOLS
	A. Symbols in Specifications:
	B. Symbols on Drawings:

	1.5 DEFINITIONS
	A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, the neuter gender includes the feminine and...
	1. Addenda:  Written or graphic instruments issued prior to the opening of Proposals, which clarify, correct, or change the bidding requirements or the Contract Documents.  Addenda shall not include the minutes of the Pre-Proposal Conference and/or Si...
	2. Agreement (Document 00 52 00):  Agreement is the basic contract document that binds the parties to design & construction Work.  Agreement defines relationships and obligations between District and Design-Build Entity and by reference incorporates C...
	3. Alternate: Work added to or deducted from the Base Proposal, if accepted by District.
	4. Application for Payment:  Written application for monthly or periodic progress or final payment made by Design-Build Entity complying with the Contract Documents.
	5. Approved Equal:  Approved in writing by District as being of equivalent quality, utility and appearance.
	6. Architect/Engineer:  Unless otherwise obviously intended, “Architect/Engineer” shall mean a person holding a valid California State Architect’s or Engineer’s license representing District in the preparation of the Construction Documents.  A Consult...
	7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA.
	8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the Work to be performed.  Also referred to in the Contract Documents as the Proposal.  The terms Bid and Proposal in the Contract Documents ...
	9. Bidder:  One who submits a Bid.  Also referred to in the Contract Documents as a Proposer.  The terms Bidder and Proposer in the Contract Documents both refer to the Proposer
	10. Bidding Documents:  All documents comprising the Project Manual (including all documents and specification sections listed on Document 00 01 10 [Table of Contents]), including documents supplied for bidding purposes only and Contract Documents.
	11. Board:  The District’s Board of Trustees.
	12. Bridging Documents:  Drawings, Specifications, Adjacency Diagrams, Room Data Sheets, and other materials provided by District and included or referenced in the Project Manual to define the design intent, quality level, materials and products to be...
	13. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been designated as holidays by District.  If a holiday falls on a Saturday, the preceding Friday will be the holiday.  If a holiday falls on a Sunday, the followi...
	14. By District:  Work that will be performed by District or its agents at the District’s expense.
	15. By Others:  Work that is outside scope of Work to be performed by Design-Build Entity under this Contract, which will be performed by District, other contractors, or other means.
	16. Change Order:  A written instrument prepared by District and signed by District and Design-Build Entity, stating their agreement upon all of the following:
	a. a change in the Work;
	b. the amount of the adjustment in the Contract Sum, if any; and
	c. the amount of the adjustment in the Contract Time, if any.

	17. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and regulations.
	18. Compliance Officer:  Is defined in Document 00806 (Labor Compliance Program) (if used).
	19. Concealed:  Work not exposed to view in the finished Work, including within or behind various construction elements.
	20. Construction Change Directive:  A written order prepared and signed by District, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both.
	21. Construction Documents: Is defined in Section 01 10 01 (Summary of Work – Design Services).
	22. Consultant:  See Document 00805 (Supplemental General Conditions – Hazardous Materials) (if included).
	23. Consulting Architect/Engineer: See Document 00 52 00 (Agreement) (if this term is used).
	24. Construction Manager:  See Document 00 52 00 (Agreement) (if this term is used).
	25. Contract Conditions:  Consists of two parts:  General Conditions and Supplemental Conditions.
	a. General Conditions are general clauses that are common to the District Contracts, including Document 00 71 00.
	b. Supplemental conditions modify or supplement General Conditions to meet specific requirements for this Contract, including Document 00 73 00, Document 00 73 01 (if included) and Document 00 73 05 (if included).

	26. Contract Documents and Contract:  Contract Documents and Contract shall consist of the documents identified as the Contract Documents in Document 00 52 00 (Agreement), plus all changes, addenda, and modifications thereto.
	27. Contract Modification:  Either:
	a. a written amendment to Contract signed by Design-Build Entity and District; or
	b. a Change Order; or
	c. a Construction Change Directive; or
	d. a written directive for a minor change in the Work issued by District.

	28. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total amount payable by District to Design-Build Entity for performance of the Work and the Contract Documents.  The Contract Sum is also sometimes referred ...
	29. Contract Time:  The number or numbers of Days or the dates stated in the Agreement:
	a. to achieve Substantial Completion of the Work or designated Milestones; and/or
	b. to complete the Work so that it is ready for final payment and is accepted.

	30. Contractor:  Design-Build Entity.
	31. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is specifically modified to the contrary.
	32. Design-Build Entity:  The person or entity identified as such in the Agreement and referred to throughout the Contract Documents as if singular in number and neutral in gender.  The term “Design-Build Entity” means the Design-Build Entity or its a...
	33. Design-Build Entity’s Employees:  Persons engaged in execution of Work under Contract as direct employees of Design-Build Entity, as Subcontractors, or as employees of Subcontractors.
	34. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does not meet the requirements of any...
	35. Design Development Documents: Is defined in Section 01 10 01 (Summary of Work – Design Services).
	36. District:  The San Mateo County Community College District.
	37. District-Furnished, DBE-Installed:  Items furnished by District at its cost for installation by Design-Build Entity at its cost under Contract Documents.
	38. District’s Representative(s):  See Document 00 52 00 (Agreement).
	39. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.
	40. Equal:  Equal in opinion of District.  Burden of proof of equality is responsibility of Design-Build Entity.
	41. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers and various other construction elements.
	42. Final Acceptance or Final Completion:  District’s acceptance of the Work as satisfactorily completed in accordance with Contract Documents.  Requirements for Final Acceptance/Final Completion include, but are not limited to:
	a. All systems having been tested and accepted as having met requirements of Contract Documents.
	b. All required instructions and training sessions having been given by Design-Build Entity.
	c. All Project Record Documents having been submitted by Design-Build Entity, reviewed by District and accepted by District.
	d. All punch list work, as directed by District, having been completed by Design-Build Entity.
	e. Generally all Work, except Design-Build Entity maintenance after Final Acceptance, having been completed to satisfaction of District.

	43. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a specified percentage for overhead an...
	44. Furnish:  Supply only, do not install.
	45. Holiday:  District’s recognized holidays are New Year’s Day, Martin Luther King’s Birthday, Lincoln’s Day, President’s Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day and the day following Thanksgiving, Last workday...
	46. Indicated:  Shown or noted on the Drawings.
	47. Inspector. The person engaged by District to inspect the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with the Contract Documents and applicable codes.  The Ins...
	48. Install:  Install or apply only, do not furnish.
	49. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and research required as a condition to bidding under the General Conditions.
	50. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions
	51. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of construction (fabricated or otherwise), and any other classes of material to be furnished in connection with Contract, except where a more limited me...
	52. Milestone:  A principal event specified in Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all Work.
	53. Modification:  Same as Contract Modification.
	54. Not in Contract:  Work that is outside the scope of Work to be performed by Design-Build Entity under Contract Documents.
	55. Notice of Completion: Shall have the meaning provided in California Civil Code Section 3093, and any successor statute.
	56. Off Site:  Outside geographical location of the Project.
	57. Partial Utilization: Use by District of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.
	58. PCBs: Polyclorinated byphenyls.
	59. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Document 00 52 00 (Agreement) or Document 01 10 00 (Summary of Work).
	60. Product Data:  That information (including brochures, catalogue cuts, MSDS, etc.) supplied by the vendor describing the technical and commercial characteristics of the supplier equipment or materials, and accompanying commercial terms such as warr...
	61. Progress Report:  A periodic report submitted by Design-Build Entity to District with progress payment invoices accompanying actual work accomplished to the Progress Schedule.  See Section 01 32 16 (Progress Schedules and Reports) and Document 00 ...
	62. Project:  Refers to totality of Work, including design and construction, performed under Contract Documents.
	63. Project Float:  As defined in Section 01 32 16, paragraph 1.2.B.3.
	64. Project Manual:  Project Manual consists of Proposal Requirements, Agreement, Bonds, Certificates, Contract Conditions, and Bridging Documents.
	65. Project Record Documents:  All Project deliverables required under Sections 01 78 39, including without limitation, as-built drawings, operations and maintenance manuals Installation, Operation, and Maintenance Manuals, and Machine Inventory Sheets.
	66. Proposal:  The offer of the Design-Build Entity submitted on the prescribed form(s) setting forth the prices for the Work to be performed
	67. Provide:  Furnish and install.
	68. Request for Information (“RFI”): A document prepared by Design-Build Entity requesting information regarding the Project or Contract Documents as provided in Document 01 26 00 (Modification Procedures).  The RFI system is also a means for District...
	69. Request for Proposals (“RFP”):  A document issued by District to Design-Build Entity whereby District may initiate changes in the Work or Contract Time as provided in Contract Documents.  See Document 01 26 00 (Modification Procedures).
	70. Request for Substitution (“RFS”):  A document prepared by Design-Build Entity requesting substitution of materials as permitted and to the extent permitted in Contract Documents.  See Section 01 60 00 (Product Requirements).
	71. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by District that clarifies or supplements Contract Documents, and with which Design-Build Entity shall comply.  RFI-Replies do not constitute changes in...
	72. Samples:  Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	73. Services.  As defined in Section 01 10 01 (Summary of Work – Design Services).
	74. Shop Drawings:  All drawings, diagrams, illustrations, schedules and other data or information which are specifically prepared or assembled by or for Design-Build Entity and submitted by Design-Build Entity to illustrate some portion of the Work.
	75. Shown:  As indicated on Drawings.
	76. Site:  The particular geographical location of Work performed pursuant to Contract Documents.
	77. Specifications:  The written portion of the Bridging Documents consisting of requirements for materials, equipment, construction systems, standards, and workmanship for the Work; performance of related services; and are contained in Divisions 1 th...
	78. Specified:  As written in Specifications.
	79. Subcontractor:  A person or entity that has a direct contract with Design-Build Entity either to perform a portion of the Work at the Site, or to perform some or all of the Services.  The term “Subcontractor” is referred to throughout the Contract...
	80. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, in the opinion of District as evidenced by a Certificate of Substantial Completion, the Work is sufficiently complete, in accordance with Contract D...
	81. Supplemental Instruction:  A written directive from District to Design-Build Entity ordering alterations or modifications that do not result in change in Contract Sum or Contract Time, and do not substantially change Drawings or Specifications.  S...
	82. Technical Specifications:  Specification Divisions 2 through 16 of the Contract Documents.
	83. Title 24:  Title 24, California Code of Regulations.
	84. Testing and Special Inspection Agency:  An independent entity engaged by District to inspect and/or test the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with t...
	85. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities that have been installed underground to furnish any of...
	86. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in Document 00 52 00 (Agreement) or Section 01 10 00 (Summary).
	87. Verified Report:  A periodic report submitted to District.  Refer to Sections 4-336, 4-337 and 4-343, Part 1, Title 24, California Code of Regulations.
	88. Work:  The entire completed construction, or the various separately identifiable parts thereof, required to be furnished under the Contract Documents within the Contract Time.  Work includes and is the result of performing or furnishing labor and ...

	B. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be understood that direction, requirements, or permission of District is intended.  Words “sufficient,” “necessary,” “proper,” and the like shal...
	C. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.
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	SECTION 01 45 23
	Testing and Inspection
	1.1 SECTION INCLUDES
	A. Contractor’s Quality Control
	B. Quality of the Work
	C. Inspections and Tests by Division of State Architect
	D. Inspections and Tests by Serving Utilities
	E. Inspections and Tests by Manufacturer’s Representatives
	F. Inspections by Independent Testing and Inspection Agency
	G. Additional Testing and Inspection

	1.2 Contractor’s Quality Control
	A. Contractor’s Quality Control:  Ensure that products, services, workmanship and Site conditions comply with requirements of Drawings and Specifications by coordinating, supervising, testing, and inspecting the Work and by utilizing only suitably qua...
	B. Quality Requirements:  Work shall be accomplished in accordance with quality requirements of Drawings and Specifications, including, by reference, all codes, laws, rules, regulations, and standards.  When no quality basis is prescribed, the quality...
	C. Quality Control Personnel:  Employ and assign knowledgeable and skilled personnel as necessary to perform quality control functions to ensure that the Work is provided as required.

	1.3 Quality of the Work
	A. Quality of Products:  Unless otherwise indicated or specified, all products shall be new, free of defects, and fit for the intended use.
	B. Quality of Installation:  All Work shall be produced plumb, level, square and true, or true to indicated angle, and with proper alignment and relationship between the various elements, as shown on or required by Contract Documents.
	C. Protection of Completed Work:  Take all measures necessary to preserve completed Work free from damage, deterioration, soiling, and staining, until acceptance by District.
	D. Standards and Code Compliance and Manufacturer’s Instructions and Recommendations:  Unless more stringent requirements are indicated or specified, comply with manufacturer’s instructions and recommendations, reference standards and building code re...
	E. Deviations from Standards and Code Compliance and Manufacturer’s Instructions and Recommendations:  Secure District’s advanced written consent.  Document and explain all deviations from reference standards and building code research report requirem...
	F. Verification of Quality:  Work shall be subject to verification of quality by District in accordance with provisions of the Contract Documents.
	1. Cooperate by making Work available for inspection by Division of State Architect Inspector and independent testing and inspection agencies.
	2. Such verification may include mill, plant, shop, or field inspection as required.
	3. Provide access to all parts of the Work, including plants where materials or equipment are manufactured or fabricated.
	4. Provide all information and assistance as required, including that by and from subcontractors, fabricators, materials suppliers and manufacturers, for verification of quality by District.
	5. Applicable provisions of the Contract Documents shall govern Contract Modifications, if any, resulting from such verification activities.

	G. Observations by District’s Consultants: Periodic and occasional observations of Work in progress will be made by District and District’s consultants as deemed necessary to review progress of Work and general conformance with design intent.
	H. Limitations on Inspection, Testing and Observation:  Neither employment of independent testing and inspection agency nor observations or tests by District and District’s consultants shall in any manner relieve Contractor of obligation to perform Wo...
	I. District’s Acceptance and Rejection of Work:  District reserves the right to reject all Work not in conformance to the requirements of the Drawings and Specifications, or otherwise defective.
	J. Correction of Defective Work:  Defective Work shall be modified, replaced, repaired or redone by the Contractor at no change in Contract Sum or Contract Time.
	K. Contract Adjustment for Defective Work:  Should District determine that it is not feasible or in District’s interest to require defective Work to be repaired or replaced, an equitable reduction in Contract Sum shall be made by agreement between Dis...
	L. Non-Responsibility for Defective Work:  District and District’s consultants disclaim any and all responsibility for Work produced not in conformance with the Drawings and Specifications.
	M. Responsibility for Defective Work:  Contractor shall have full responsibility for all consequences resulting from defective work, including without limitation all delays, disruptions, extra inspection and correction costs by Contractor and District...

	1.4 Inspections and Tests by Governing Authorities
	A. Regulatory Requirements for Testing and Inspection:  Contractor shall comply with Part 1, Title 24, Section 4-335, California Code of Regulations and shall cooperate with Inspector in all testing required by the Office of Regulation Services, Divis...
	B. Inspections and Tests by Governing Authorities: Contractor shall cause all tests and inspections required by governing authorities having jurisdiction to be made for Work under this Contract.
	1. Such authorities may include, but are not limited to, the Division of State Architect, Fire Department, and similar agencies.
	2. Except as specifically noted, scheduling, conducting and paying for such inspections shall be solely the Contractor’s responsibility.


	1.5 Inspections and Tests by Serving Utilities
	A. Cause all tests and inspections required by serving utilities to be made for Work under this Contract.  Scheduling, conducting and paying for such inspections shall be solely the Contractor’s responsibility.

	1.6 Inspections and Tests by Manufacturer’s Representatives
	A. Cause all tests and inspections specified to be conducted by materials or systems manufacturers to be made.  Additionally, all tests and inspections required by materials or systems manufacturers as conditions of warranty or certification of Work s...

	1.7 Inspections by Independent Testing and Inspection Agency
	A. District will select an independent testing and inspection agency or agencies approved by the Architect/Engineer and the Division of State Architect to conduct tests and inspections in accordance with Part 1, Title 24, Section 4-335, California Cod...
	B. Responsibility for time and costs shall be as indicated in schedule below.  All time and costs for Contractor’s service related to such tests and inspections shall be included in Contract Time and Contract Sum.
	C. Notify District and Inspector in writing (and, if provided, on inspection request form provided by District) and, if directed by District, testing and inspection agency, when Work is ready for specified tests and inspections.  Deliver this written ...
	D. Pay for all additional charges by testing and inspection agencies and governing authorities having jurisdiction due to the following:
	1. Contractor’s failure to properly schedule or notify testing and inspection agency or authorities having jurisdiction.
	2. Changes in sources, lots, or suppliers of products after original tests or inspections.
	3. Changes in means, methods, techniques, sequences, and procedures of construction that necessitate additional testing, inspection, and related services.
	4. Changes in mix designs for concrete and mortar after review and acceptance of submitted mix design.
	5. Contractor submitted requests to change materials or products, which are accepted, but require testing and/or reinspection beyond original design.

	E. Tests and special inspections to be paid by District may, where required, include the following: [PM ask A/E to update this section; also, add DSA T&I form to Project Manual]
	F. Test and Inspection Reports:  After each inspection and test, one copy of report shall be promptly submitted to Division of State Architect, District’s Representative, or any other consultant District designates, Architect/Engineer, Contractor and ...
	1. Reports shall clearly identify the following:
	a. Date issued.
	b. Project name and number.
	c. Identification of product and Specifications Section in which Work is specified.
	d. Name of inspector.
	e. Date and time of sampling or inspection.
	f. Location in Project where sampling or inspection was conducted.
	g. Type of inspection or test.
	h. Date of test.
	i. Results of tests.
	j. Comments concerning conformance with Contract Documents and other requirements.

	2. Test reports shall indicate specified or required values and shall include statement whether test results indicate satisfactory performance of products.
	3. Samples taken but not tested shall be reported.
	4. Test reports shall confirm that methods used for sampling and testing conform to specified test procedures.
	5. When requested, testing and inspection agency shall provide interpretations of test results.

	G. Contractor Responsibilities in Inspections and Tests:
	1. Unless specified otherwise, notify Inspector, District’s Representative, or any other consultant District designates, Architect/Engineer and independent testing and inspection agencies 72 hours in advance of expected time of each test and inspectio...
	a. When tests or inspections cannot be performed after such notice, reimburse District for testing and inspection agency personnel and travel expenses incurred due to Contractor’s negligence.

	2. Deliver to laboratory or designated location, adequate samples of materials proposed to be used that require advance testing, together with proposed mix designs.
	3. Cooperate with Inspector, District’s Representative, or any other consultant District designates, and District’s consultants.  Provide access to Work areas and off-Site fabrication and assembly locations, including during weekends and after normal ...
	4. Provide incidental labor and facilities to provide safe access to Work to be tested and inspected, to obtain and handle samples at the Site or at source of products to be tested, and to store and cure test samples.
	5. Provide, at least fifteen (15) Days in advance of first test or inspection of each type, a schedule of tests or inspections indicating types of tests or inspections and their scheduled dates.


	1.8 Additional Testing and Inspection
	A. If initial tests or inspections made by the Inspector or District’s Representative, or any other consultant District designates reveal that materials do not comply with Title 24, California Code of Regulations or with the Contract Documents, or if ...
	1. If additional tests and inspections establish that materials comply with Contract Documents, District shall pay all costs for such tests and inspections.
	2. If additional tests and inspections establish that materials do not comply with Contract Documents, all costs of such tests and inspections shall be deducted from Contract Sum.
	3. If Work requiring inspection is covered by follow-on or follow-up Work before it is inspected, uncover Work so proper inspections can be performed.  All costs of such tests and inspections shall be deducted from Contract Sum.





