



FALL SEMESTER 2006 START CONSTRUCTION UPDATE

Hi everyone and welcome back to what will be an exciting year for the campus given the construction efforts ongoing and planned. I hope this helps with understanding some of the major highlights you can expect this academic year. If you have any questions, please call me at ext 4166. Thanks and best wishes for a great year.

Richard Inokuchi

Completed over Summer

- ☺ Ramp replacements at Portables 3A, 3B, 3C, 3D, 3E, and Childcare Center
- ☺ Roofing on Buildings 9 and 10
- ☺ Exterior painting of Buildings 9 and 10
- ☺ Research Office (Room 1310) remodel
- ☺ Construction of six disabled spaces in Staff Lot 6
- ☺ Pedestrian pathway behind Building 5
- ☺ Conversion of Loma Chica parking lot to new Staff Lot 7

What to Expect

August

- PE Department swings back into Building 3
- Building 1 roofing complete

September

- Building 3 2nd floor construction complete – gym and dance studio opens
- Buildings 6 and 7A construction complete – furniture, equipment installation and landscaping follows

November

- 'Ribbon Cutting' Ceremony for Building 3
- Building 8 construction complete – furniture, equipment installation and landscaping follows

December

- Business and Language Arts Departments swing back into Building 8
- Bookstore moves to Building 6
- Cafeteria moves to Building 6
- Student Activities moves to Building 6
- Security Office moves to Building 6
- SMT Departments swing into Buildings 7A, Pacific Heights and other campus buildings

January

- Construction starts in Building 7

February

- 'Ribbon Cutting' Ceremonies for Buildings 6 and 7A

May

- Building 2 3rd floor faculty/staff/classes move to swing locations

June

- Facilities Department swings to Loma Chica
- Swinerton Management & Consulting swings to old Bookstore (Bldg 4)



Our Swinerton Team

Leigh Sata (<i>Lead</i>)	ext 7047	(650) 678-7133 (cell)	Linda Rizzoli	ext 7046	(650) 218-8726 (cell)
Zak Conway	ext 7042	(415) 308-1742 (cell)	Saaid Moezzi	ext 7033	(415) 640-1671 (cell)
Bernard Rottner	ext 7037	(415) 516-6996 (cell)	Jennifer Campero	ext 7041	
Marcus Gary	ext 7044	(650) 678-8197 (cell)			

Bldg 6 and 7A –

Leigh Sata

satal@smccd.edu

Zak Conway

conwayz@smccd.edu

Bldg 3 –

Marcus Gary

garym@smccd.edu

Saaid Moezzi

moezzis@smccd.edu

Bldg 8 –

Linda Rizzoli

rizzolil@smccd.edu

All Swing Moves –

Bernard Rottner

rottnerb@smccd.edu

Pacific Heights Projects -

Bernard Rottner

Roofing Projects & 'One-Off' Projects

Saaid Moezzi

Athletic Fields & Painting

Zak Conway

Bldg 7 –

Bernard Rottner

FMC -

Linda Rizzoli