## **Meeting Agenda**



## 2016 Public Safety Services Study Committee

Date:	Start:	End:	Next Meeting	Next Time
April 18, 2016	1pm	2pm	May 16, 2016	1pm

Purpose:	Location:
Monthly Meeting to review best practices for Public Safety at all 3 Colleges	District Office Board Room

Attendees:			
X	Kathy Blackwood, SMCCCD Executive Vice Chancellor	X	Rupinder Bajwa, BOT Student Trustee
X	José D. Nuñez, SMCCCD Facilities & Public Safety	X	Zach Bruno, SKY Faculty
X	Michelle Marquez, CAN VP Admin Services	X	Karen Pinkham, SMCCCD Project Manager II
X	Jan Roecks, CSM VP Admin Services	X	Bill Woods, SMCCCD Director of Public Safety
X	Angelica Garcia, SKY VP Student Services (via phone)	X	Rob Dean, CSM Chief Public Safety Officer
X	Sue Harrison, SMCCCD Director of General Services	X	Tom Maloney, Emergency Preparedness Consultant
		X	Carina Warne, SMCCCD Facilities & Public Safety

		Action	First	OPN/
Item	Description	by	Noted	CLO

NEW B	BUSINESS			
4.0	<ul> <li>Matrix Proposal Distribution for Individual Selection Review</li> <li>The committee reviewed the Evaluation Criteria Tool</li> <li>5 proposals as of now, deadline is 2pm today</li> <li>Discussion about changing the weight on the four categories of evaluation criteria and adding knowledge of law enforcement</li> </ul>	SH	4/18/16	OPN
4.1 OLD B	Committee members  - 3 Student representatives will be added to the Committee after the RFP process is complete.  - Rupinder's successor to join Committee after he leaves  USINESS	КВ	4/18/16	OPN
1.2	Discuss RFP Procurement and Roll Out  4/4/16:  - Current RFP Timeline: - RFP was issued on 3/28 - Letter of intent to propose is due on 4/5 - Questions about the project from proposers ends on 4/8 - 4/18 Deadline for proposal submittals	KPink/ SH	3/7/16	OPN

	- 4/18 Committee Meets to discuss - Matrix and Proposal Distribution			
	for Individual Selection Review			
	- 4/18 – 4/21 Individual Selection Review Period			
	- 4/21 – Committee Meets to identify vendors selection for interviews			
	- 4/25 – 4/29 Interview Period			
	- 5/3 – Vendor selection			
	- 5/11 –BOT approval			
	- 6/1 – Estimated Contract Start Date			
1.3	Overall Project Time Line		3/7/16	OPN
	- Contract start date 6/1/16			
	- Open Public Forums, Fall 2016			
	- Study Deadline is 11/30/16			
	- BOT 12/14/16			
1.4	Campus Involvement (Set the Dates/TBD)		3/7/16	OPN
	- Open Forums in September			
	- 2-4 per campus			
	- Open to the public / community			
	- Advertise in Daily Journal / Media source / SKY Shines/ Olive Press			
1.5	Communications to Campus Community	ALL	3/7/16	OPN
	3/21/16:			
	- KB is media spokesperson for all public and community inquiries.			
	KB sent an email DW and will send another after we make a			
	selection. Then monthly email updates. Will be posted to website as			
	well.			
	- Discussion about add to Opening Day messages – consistent			
	message from all 3 Presidents and Chancellor			
1.7	Website	ALL	3/7/16	OPN
	4/4/16:			
	- Website is live: <a href="http://smccd.edu/publicsafetystudy/">http://smccd.edu/publicsafetystudy/</a>			
	- Also available via the District webpage:			
	http://www.smccd.edu/accounts/smccd/			
	Roundtable			